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1. PURPOSE AND NEED 

The Alaska Gasline Development Corporation (AGDC) has prepared this Plan of Development 
(POD) to describe the design, construction, and operational components of the Alaska Stand Alone 
Pipeline (ASAP) project. The POD also describes the environmental assessment and regulatory 
permit requirements that apply to ASAP. It includes information on the following: 

1) Purpose and Need 
2) Project Description 
3) Right-of-Way (ROW) Locations 
4) Facility Design Factors 
5) Additional Components of the ROW 
6) Government Agency Involvement 
7) Project Construction 
8) Resource Values and Environmental Concerns 
9) Stabilization and Rehabilitation 
10) Operations and Maintenance (O&M) 
11) Termination and Restoration 

Revision 1 of the ASAP POD was published in March 2011. Revision 2 was published in Octo-
ber 2012. This third revision, published June 20, 2014, provides further updates based on infor-
mation AGDC developed after the U.S. Army Corps of Engineers (USACE) prepared a Final 
Environmental Impact Statement (FEIS) for the ASAP project in 2012. The POD, Revision 3, pre-
sents the ASAP project plan that will be evaluated by the USACE in a forthcoming Supplemental 
Environmental Impact Statement (SEIS). As components of the project develop further, the POD 
may be updated to incorporate new information. 

1.1 PURPOSE 

The Alaska Stand Alone Pipeline (ASAP) project will deliver North Slope natural gas to Fairbanks, 
Southcentral and as many other communities within Alaska as practical. The project will provide 
Alaskans with a stable, affordable, long-term supply of natural gas for heating and powering their 
homes and businesses. The purpose of the Alaska Gasline Development Corporation, the sponsor 
of the ASAP project, is established in Title 31, Chapter 25 of Alaska Statute.  

AS 31.25.005 states that the Corporation shall, for the benefit of the state, to the fullest extent 
possible:  
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“develop and have primary responsibility for developing natural gas pipelines…and other 
transportation mechanisms to deliver natural gas in-state for the maximum benefit of the 
people of the state;  

when developing natural gas pipelines…and other transportation mechanisms to deliver 
natural gas in-state, provide economic benefits in the state and revenue to the state; 

assist the Department of Natural Resources and the Department of Revenue to maximize 
the value of the state’s royalty natural gas, natural gas delivered to the state as payment 
of tax, and other natural gas received by the state; 

advance an in-state natural gas pipeline…in a safe, prudent, economical, and efficient 
manner, for the purpose of making natural gas…available to Fairbanks, the Southcentral 
region of the state, and other communities in the state at the lowest rates possible; 

…endeavor to develop natural gas pipelines …to deliver natural gas…to public utility and 
industrial customers in areas of the state to which the natural gas…may be delivered at 
commercially reasonable rates; and  

endeavor to develop natural gas pipelines …that offer commercially reasonable rates for 
shippers and access for shippers who produce natural gas…” 

1.2 NEED 

The ASAP is needed to meet statewide demands for access to cleaner and more affordable energy. 
These demands have intensified to such a level in the Interior that the Alaska State Legislature has 
enacted an interim plan to provide some Fairbanks North Star Borough (FNSB) communities with 
liquefied natural gas by truck until an in-state gasline can be developed. Furthermore, the ASAP 
project will supplement or replace natural gas provided by Cook Inlet gas fields, whose production 
has declined over the past decade, as reported in Alaska Department of Administration Alaska Oil 
and Gas Conservation Commission Monthly Production Reports (2014). Although recent drilling 
activity has occurred in Cook Inlet, new wells remain unproven and may not satisfy the long-term 
energy demands for residential and commercial use. Access to gas will also help to meet the need 
for improving air quality in the Fairbanks area, which is adversely affected by the combustion of 
wood and expensive heating fuels. Fairbanks is currently classified as an air quality non-attainment 
area by the Alaska Department of Environmental Conservation (ADEC) and the U.S. Environmen-
tal Protection Agency (USEPA).  

The ASAP project will address these needs by providing up to 500 million standard cubic feet per 
day (MMscfd) of utility-grade natural gas from North Slope gas reserves to in-state markets by 
2020; thereby, meeting current and projected future in-state energy demands, as well as helping to 
improve air quality in the Fairbanks area. Since the ASAP project will transport utility-grade natu-
ral gas at a commercially reasonable rate, the energy resource will be accessible to communities 
adjacent to the line that choose to tap into it and develop the required infrastructure for its use. The 
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project will make expansion of commercial and industrial enterprises statewide possible. It will 
also provide a substantial number of jobs to Alaskans and economic benefit to the State of Alaska 
through royalties.  

A stable and reliable supply of utility-grade, lean natural gas is needed to meet the current and 
future demand of 500 MMscfd as follows: 

• 200 MMscfd – Cook Inlet area current demand 
• 50 MMscfd – Cook Inlet area future demand (2030) 
• 60 MMscfd – Fairbanks area future demand (2030) 
• 190 MMscfd – Future commercial and industrial use 

1.3 BACKGROUND INFORMATION 

Much of Alaska has no long-term source of fuel other than heating oil. For decades, various spon-
sors have studied projects to export natural gas from Alaska’s North Slope to North America, Asia, 
or both. To date, none of these projects have advanced past the feasibility study stage. AGDC’s 
Proposed Action will serve developed and developing markets within Alaska, including the South-
central region, Fairbanks, and the Railbelt. 

ASAP is an intrastate project independent of other proposed intrastate natural gas pipeline projects. 
The Alaska Liquefied Natural Gas Project (AK LNG) is studying the feasibility of exporting 
Alaska’s North Slope natural gas via a large-diameter pipeline. As these export plans and studies 
continue, near-term and projected future needs remain for additional natural gas to supplement or 
replace current reserves and serve Alaskan markets. 

Community, commercial, and industrial development in interior Alaska could be facilitated with a 
reliable supply of natural gas. ASAP will provide jobs, new business opportunities, and tax reve-
nues for Alaska. New jobs will become available during both the construction and operational 
phases. Existing and new industrial activities will have access to more cost-effective energy. 

The ASAP project design was developed to minimize and avoid environmental impacts where 
practicable. An FEIS was produced by the USACE for the project in October 2012 (USACE, 2012), 
and a public Notice of Intent to initiate an SEIS for the project is being issued. The SEIS will 
capture the extent of changes to environmental impacts associated with project improvements and 
revisions. 

1.4 EXPECTED PUBLIC BENEFITS 

The expected public benefit of the ASAP project is the potential for delivery of a long-term, rea-
sonably priced supply of natural gas to the Southcentral region, Fairbanks, and other Alaskan com-
munities. Specifically, this supply could be used for: 
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• Heating homes, public safety facilities, military bases, and businesses 
• Generating electrical energy 
• Continuing economic stability and growth by supporting industrial users 
• Accommodating future population growth and increased commercial usage served by the 

existing ENSTAR Natural Gas Company (ENSTAR) Beluga local distribution system, and 
for the Fairbanks–North Pole area and other Railbelt communities. 

• Improving air quality in the Fairbanks area, which is currently classified as an air quality 
non-attainment area by ADEC and USEPA 

• Potentially promoting Compressed Natural Gas (CNG) as a substitute for gasoline and die-
sel fuel used by cars and trucks in Fairbanks; for use by communities along the Parks High-
way, including tour buses in Denali National Park and Preserve (DNP&P); and for use by 
Anchorage and communities on the Kenai Peninsula 

• Potentially providing CNG for distribution to rural Alaska communities via the Yukon and 
Tanana Rivers and marine barges from Cook Inlet 

• Facilitating the development of infrastructure to allow more economic development of 
mining and oil and gas projects 
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2. PROJECT DESCRIPTION 

The ASAP project comprises a natural Gas Conditioning Facility (GCF) capable of producing 
500 MMscfd of utility-grade natural gas at peak capacity and a 1,480 pounds per square inch 
gauge (psig) natural gas pipeline. The pipeline is a 727-mile-long, 36-inch-diameter natural gas 
transmission mainline extending from the GCF near Prudhoe Bay south to a connection with the 
existing ENSTAR pipeline system in the Matanuska-Susitna Borough (MSB). A 29-mile-long, 
12-inch-diameter lateral pipeline will connect the mainline to Fairbanks. The proposed pipeline 
will be buried except at possible fault crossings, elevated bridge stream crossings, pigging facili-
ties, and mainline block valve locations. Because the pipeline system will be designed to transport 
utility-grade natural gas, access to smaller communities is possible.  

The ASAP route will generally parallel the Trans-Alaska Pipeline System (TAPS) and Dalton 
Highway corridor to near Livengood, northwest of Fairbanks. At Livengood, the mainline route 
will continue south, to the west of Fairbanks and Nenana. The pipeline will bypass DNP&P to the 
east and will then generally parallel the Parks Highway corridor to Willow, continuing south to its 
connection into ENSTAR’s distribution system at Milepost (MP) 39 of the Beluga Pipeline south-
west of Big Lake (Figure 1). The Fairbanks Lateral tie-in will be located approximately 2 miles 
south of the Chatanika River crossing at MP 439 of the mainline. From the mainline tie-in point, 
the Fairbanks Lateral pipeline will traverse east over Murphy Dome, following the Murphy Dome 
and Old Murphy Dome Roads, and then extend southeast into Fairbanks (Figure 2). 

A summary of project components is provided in the next section. More details are provided in 
Section 7, Project Construction. 

2.1 SUMMARY OF PROJECT COMPONENTS 

2.1.1 Mainline Pipeline 

The initial project natural gas flow will be less than 250 MMscfd, with a peak capacity of 
500 MMscfd to meet anticipated future demands. The Maximum Allowable Operating Pressure 
(MAOP) of the proposed project mainline pipeline will be 1,480 psig.  



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 6 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Figure 1. Alaska Stand Alone Pipeline Route 
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Figure 2. Fairbanks Lateral Route 
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The construction ROW width along underground and aboveground portions of the proposed pipe-
line will be 120 feet for the proposed mainline and Fairbanks Lateral. Open-cut trenching tech-
niques will primarily be used to install the pipeline underground. This will result in dividing the 
ROW to allow 40 feet for the spoil side and 80 feet for the working side of the mainline ROW. In 
some areas, the proposed construction ROW widths will be expanded to account for site-specific 
construction requirements, such as providing safe working conditions in areas of rugged terrain or 
areas requiring rock ditching, gravel or ice workpads, or snow storage. Similarly, the construction 
ROW will be reduced, or ‘necked down,’ in some areas to minimize impacts to sensitive resources, 
such as residences or high-value wetlands and aquatic resources. These locations will be deter-
mined as permitting progresses and final engineering is completed.  

Permanent land requirements include the pipeline operating ROW. Bureau of Land Management 
(BLM) requirements stipulate a ROW of 50 feet plus the width of the pipe on federal lands. There-
fore, following construction, the AGDC will retain a 53-foot-wide permanent ROW along portions 
of the mainline that will cross federal lands. A 53-foot-wide permanent ROW will also be main-
tained for the mainline for all other non-federal lands. The permanent ROW will be within the 
construction ROW and centered on the pipeline for operation of the mainline pipeline.  

The pipeline will be operated at below-freezing temperatures in predominantly permafrost terrains 
to protect the thermal stability of the surrounding ground. Similarly, the pipeline will be operated 
at above-freezing temperatures in predominantly thawed settings so as not to create frost bulbs 
around the pipe that could lead to frost-heave displacement of the pipeline or adverse hydraulic 
impacts on drainages crossed by the pipeline. Pipeline design will use engineering controls, such 
as insulation and strategic use of non-frost-susceptible fill, to control the thermal signature of the 
pipeline in discontinuous permafrost. 

2.1.2 Fairbanks Lateral Pipeline 

The Fairbanks Lateral will connect the mainline to the Fairbanks natural gas distribution system. 
The design capacity of the Fairbanks Lateral will be approximately 60 MMscfd. The MAOP will 
be 1,480 psig. Permanent and temporary ROW widths are as discussed earlier for the mainline. 
Thermal controls as discussed for the mainline will also be installed, as required, on the Fairbanks 
Lateral. 

2.1.3 Gas Conditioning Facility 

A GCF and associated structures will be located on a 72.7-acre gravel pad near Prudhoe Bay to 
provide conditioning necessary to remove Carbon Dioxide (CO2) and Hydrogen Sulfide (H2S), de-
hydrate the gas, compress the gas to pipeline operating pressure, and chill the gas to avoid impact-
ing the permafrost around the pipeline. The GCF will include access roads and contain several 
modular buildings that will house equipment, utilities, workspaces, and personnel. Primary and 
backup power generation, natural gas compressors, and heating and refrigerant equipment, in ad-
dition to other ancillary facilities, will be located at this facility to drive the natural gas conditioning 
process.  
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Natural gas will be obtained from the existing Prudhoe Bay Central Gas Facility (CGF) located 
approximately 4,250 feet to the southeast of the planned GCF. An adjacently located Permanent 
Operations Camp and a temporary Construction Camp will be located approximately 3,000 feet to 
the northwest of the GCF on an area of approximately 20 acres. Warehousing, shops, maintenance 
facilities, administrative offices, and other storage to support GCF O&M will be to the west of the 
GCF on a gravel pad approximately 24 acres in area. 

Gas Conditioning Facility Processes 

The Fluor Corporation (Fluor) Solvent Process uses a physical solvent, propylene carbonate, for 
the removal of CO2 and H2S from natural gas (Fluor, 2003). Propylene carbonate is a polar solvent 
that has a high affinity for acid gases and a low solubility for hydrocarbons. The process is noncor-
rosive and typically uses all carbon steel construction. The Fluor Solvent Process also has a very 
low solvent freezing temperature of -57 degrees Fahrenheit (°F). The low solvent freezing temper-
ature minimizes winterization requirements and should increase process reliability in an arctic en-
vironment. 

The Fluor Solvent Process operates at low temperature; thus, requires refrigeration. As physical 
solvent loading is dependent on the partial pressure of the acid gas in the feed gas, the feed gas is 
compressed up to around 1,480 psig before treating. Treating at higher pressure reduces the re-
quired solvent circulation rate.  

The solvent is regenerated through flash regeneration (pressure reduction). The selected configu-
ration includes four flash stages: high pressure, medium pressure, low pressure, and vacuum. No 
thermal regeneration is required. Vapor from the high- and medium-pressure flash stages contain 
hydrocarbons that are recycled through compression to minimize hydrocarbon losses. The acid gas 
streams from the low pressure and vacuum flash drums are compressed to a delivery pressure of 
about 2,500 psig.  

The solvent from the final vacuum flash drum is sufficiently lean to meet the treated gas CO2 spec-
ification and is fed to an intermediate point in the absorber column. However, the solvent is not 
sufficiently lean to meet the treated gas H2S specification. Therefore, a slip stream of the lean sol-
vent is sent to a stripper column where additional acid gases are stripped to produce an ultra-lean 
solvent for use in the upper section of the absorber column. Fluor Solvent is non-aqueous, so it 
does not add any water to the treated gas or CO2-rich acid gas streams. No dehydration is required 
based upon the 0°F at 1,400 psig treated gas water dewpoint specification (Fluor, 2003). 

2.1.4 Other Permanent Facilities 

Thirty-nine mainline block valves will be installed along the proposed mainline; one will be in-
stalled on the Fairbanks Lateral. Block valves will allow the AGDC to shut down or isolate portions 
of the pipeline, if necessary, and allow controlled venting during non-routine system blowdowns. 
The valves will be installed in areas accessible to operating personnel, at intervals of no greater 
than 20 miles, and consist of a belowground valve, with valve operators and bypasses extending 
aboveground. Line break detection systems capable of closing the valve upon sensing a significant 
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drop in pressure potentially indicative of a pipeline rupture will be installed at each site. Security 
fencing will surround the aboveground piping and valves at each site. Sites will typically be located 
on a 0.1-acre parcel largely within the limits of the construction or permanent pipeline ROW. 
Eleven pig facilities will be collocated within other aboveground facilities. A pig launcher will be 
located at the GCF. Pig launcher/receiver facilities will also be located at Coldfoot (MP 249) and 
at the Fairbanks Lateral (MP 439.1). A pig receiver will be located at the pipeline terminus. A pig 
launcher for the Fairbanks Lateral will be located at the mainline tie-in, and a receiver will reside 
at the terminus of the Fairbanks Lateral at MP 28.8. 

The GCF and pipeline will be operated from a primary control room located at the GCF in Prudhoe 
Bay. Three pipeline O&M facilities will be established near industrial/urban centers of activity in 
support of long-term operations. Maintenance and Response Bases (MRBs) will be located at Pru-
dhoe Bay (collocated with the GCF), Fairbanks, and Big Lake. Each facility will generally include 
offices, cold and warm storage buildings, and a Pipe Storage Yard (PSY).  

The corporate headquarters will be located in offices in Anchorage (Anchorage Headquarters). Pro-
ject offices will be located near a major airport in either Fairbanks or Anchorage, and will consist 
of a project headquarters, support sites, and construction support offices.  

2.1.5 Material and Water Sources 

Matetrial sites (sand and gravel pits) located along the proposed project will be used to provide 
approximatley 33.2 million cubic yards (MCY) of materials for workpads, access roads, pipeline 
bedding and padding, and construction of aboveground facilities and other project features. 
Material sites will generally be located approximately 6 to 7 miles along the route, depending on 
available sources and project requirements. The project is currently operating under the assumption 
that new sites will be required. Existing sites will be used if agreements can be obtained with the 
entities that hold existing material sales or material site agreements. See Attachment 5, Ancillary 
Features, for a table of material source areas that may be used for the project. 

Water for construction needs for ice roads, dust control, and pressure testing the pipeline will be 
collected from surface water sources, such as lakes and streams. Fish habitat and water volume 
studies have begun in order to ascertain the amount of water available for permitted surface water 
collection. 

2.1.6 Construction Support Facilities 

The Port of Seward will be the primary port of entry for pipe and materials. Other Southcentral 
Alaska ports may require minimal use by the project. West Dock Dockhead (DH) 3 is proposed as 
the port for offloading the pre-fabricated modular components of the GCF. Fifty-three modules will 
be brought into West Dock using 23 barges during a single sealift. Barges will be towed into West 
Dock DH 3, offloaded, and transported to the GCF location. See Attachment 1, Figure A1-1 - West 
Dock Causeway Vicinity Map. 
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Use of West Dock DH 3 will require winter dredging of a navigation channel and an adjoining turn 
basin. The navigation channel was previously permitted by West Dock’s Operator, BP Exploration 
(Alaska), Inc. Subsequent disposal of dredge material will occur by dispersal over bottomfast ice 
in a nearshore area perturbed by ice scouring and storms. Winter construction around DH 3 and 
widening of the West Dock causeway will be required for offloading activities. A temporary barge 
bridge will be required to bypass an existing breach in the West Dock causeway in order to transport 
the GCF modules to their designated assembly location. See Attachment 1, Figures A1-2 - West 
Dock Navigational Channel, A1-3 - West Dock Causeway Widening Layout, A1-4 - Aerial View 
of Barge Bridge, and A1-5 - West Dock Causeway South Typical Abutment Modifications Section.  

The AGDC will use existing public roads and railroads to facilitate equipment and material distri-
bution along the proposed project route. Several temporary and permanent access roads will be 
required to transport equipment, materials, and workers to the proposed project areas. Furthermore, 
access roads will be used to access water sources, material sites, and various aboveground facilities. 
See Attachment 1, Figure A1-6 - Gas Conditioning Facility Layout. 

See Attachment 5, Ancillary Features, for a table of the project road attributes and locations. 

New gravel access roads will typically be approximately 30 feet wide at the driving surface, and 
will be located within a 60-foot-wide ROW. Culverts, low water crossings, and bridges will be 
installed as necessary to facilitate surface water flow under the access roads. Road fill slopes sur-
rounding culverts will be protected in accordance with the erosion and sediment control plan. See 
Attachment 1, Figure A1-8 - Access Road Typical Arch Section. 

Construction and operation of the ASAP will involve temporary and permanent driving surfaces 
and laydown areas. Crossings of rivers and streams will likewise include both temporary and per-
manent structures. The precise locations that will be designated temporary versus permanent are 
currently under evaluation. Temporary methods of crossing rivers and streams may include ice 
bridges and snow-packed surfaces, low-water crossings, culverts, and bridges. Temporary cross-
ings used for construction access that are negatively impacted by construction activities will be 
reclaimed and restored to pre-construction conditions. Permanent driving surfaces will use similar 
methods, with the exception of ice bridges and snow-packed surfaces. Selection of a crossing 
method will be a decision based on site-specific geometric and environmental conditions; the sea-
son selected for construction; construction and operational requirements, such as vehicular traffic 
loading requirements; and other considerations. Generally, the selected method will support both 
construction activities and, if necessary, post-construction operations for permanent access routes 
while minimizing initial and long-term environmental impacts, costs, and reclamation/restoration 
needs. 

2.1.7 Pipe Storage and Pipe Storage Yards 

AGDC proposes to establish 29 PSYs and 13 stationary camp locations. Ten of the stationary camp 
locations will be collocated with a PSY. The PSYs will primarily be located in previously disturbed 
areas that were used for construction of the TAPS, Alaska Railroad Corporation (ARRC) facilities, 
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or for public events. See Attachment 5, Ancillary Features, for a table of the PSY attributes and 
locations. 

2.1.8 Staging Locations 

Fifty-three pre-fabricated modules weighing up to 5,500 tons will be used to construct the GCF. 
The modules will be offloaded at West Dock and moved along the causeway from the dock to a 
staging area located at the end of the causeway. When modules are at the staging area, they will be 
removed from the Self-propelled Module Transporters (SPMTs) and lowered to the ground. Once 
all modules are in place, crews prepare the modules for transport to the GCF by removing tempo-
rary siding and pipe covers. The staging area covers 31.06 acres. 

2.1.9 Worker Camps 

Mobile construction camps (8.5 to 10 acres; short duration during the construction preparation 
phase) and stationary construction camps will be constructed in locations along the proposed main-
line pipeline. Where possible, all mobile construction camps will be located within previously 
cleared and disturbed areas. The use of mobile camps will be primarily limited to the construction 
preparation phase prior to the establishment of stationary construction camps.  

Stationary construction camps will house proposed project personnel, including construction work-
ers, management, agency staff, and support service personnel. Further, stationary construction 
camps will be used for fuel and equipment storage yards. The AGDC has proposed the use of 13 
stationary camps that will each house between approximately 400 and 1,300 workers. These camps 
will range in size from 24 to 32 acres. Further, approximately 800 workers will be housed in the 
GCF camp in Prudhoe Bay.  

All of these facilities will be located in previously cleared and disturbed areas, and are accessible 
by the use of existing roads. The stationary construction camps will be located in previously dis-
turbed areas that were used for construction of the TAPS, ARRC facilities, or for public events. 
See Attachment 5, Ancillary Features, for a table of the project camp attributes and locations. 

2.1.10 Support Sites 

The proposed project will require temporary support sites in Seward and Fairbanks. A Seward lo-
gistics support site will be located on or near the ARRC’s Seward Track Yard. This site will oversee 
the reception and distribution of pipe, valves, and other materials. The Fairbanks support site is a 
Marshalling Yard (MY) located near the rail. 
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2.2 UTILITY-GRADE NATURAL GAS 

The proposed pipeline will deliver utility-grade natural gas to Fairbanks and the Southcentral re-
gion (Table 1). The proposed pipeline project does not include producer facilities to transport, con-
dition, compress, or cool the gas to pipeline gas specifications prior to delivery at the inlet to the 
GCF.  

Table 1.  Assumed Composition of Gas to be Transported 

GAS COMPOSITION CGF RESIDUE 
(MOLE PERCENT) 

PIPELINE GAS AFTER 
CONDITIONING 

(MOLE PERCENT) 

CO2 12.00 2.75 

Nitrogen 0.60 0.67 

Methane 80.13 88.78 

Ethane 5.35 5.85 

Propane 1.65 1.69 

I-butane 0.08 0.08 

N-butane 0.13 0.12 

Pentanes 0.06 0.06 

Total 100.00 100.00 

The ASAP will have an MAOP of 1,480 psig for both the mainline and Fairbanks Lateral. The 
mainline is expected to operate near MAOP and will transport approximately 440 MMscfd; while 
the Fairbanks Lateral is expected to operate near 1,480 psig, and will transport a maximum of 60 
MMscfd. Differing weather conditions, maintenance needs, and other factors could cause day-to-
day fluctuations in the gas flowrate. The Fairbanks Lateral flowrate could fluctuate more than the 
mainline, as needs for Fairbanks may be more weather- or season-dependent. 

2.3 TIMELINE OF PROJECT 

The current project timeline is presented in Figure 3. 
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Figure 3. Alaska Stand Alone Pipeline Timeline  

 
 

2.4 DURATION AND TIMING OF CONSTRUCTION 

GCF construction is planned over a 4-year period, commencing with site preparation activities in 
Year 1; dock improvements in Year 2; channel dredging activities, and receipt and installation of 
modules in Year 3; and then completion of the GCF and facilities, and commissioning in Year 4. 

Pipeline construction is planned for a 3.5-year period. Construction will be completed in separate 
sections, referred to as “spreads.” The mainline pipeline is divided into four spreads, with each 
spread further divided into sections to accommodate varying terrain or seasonal challenges to sup-
port an orderly construction sequence. The Fairbanks Lateral is an additional construction spread, 
resulting in a total of five spreads for the entire project. Pre-construction activities, such as land 
clearing; ROW preparation; and construction of access roads, PSYs, and camps will begin in the 
summer of 2016 before the first season of pipeline construction. Infrastructure buildout is planned 
to begin in early 2017, with pipeline construction planned to begin in late 2018. 

2.4.1 Duration of Operations 

The ASAP is expected to be in operation for the productive life of the natural gas field(s) that 
supply it. The estimated useful life of the pipeline is the economic life (which is the controlling 
factor) and is estimated to extend past the maximum duration of the lease, which is 30 years. With 
appropriate maintenance, repair, and refurbishment, the physical life of the ASAP is indefinite. The 
design life is a technique used to rationalize the cost-benefit of the initial construction expense 
against future maintenance cost. The pipeline’s useful life is a combination of economic life, phys-
ical life, and design life. 
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The duration of operations is determined by financial and operational variables. The financial term 
will depend on the project ownership and payback period, which usually ranges between 15 and 25 
years, depending on financial agreements. This timing must take into account debt-to-equity ratio, 
debt outstanding, approved equity or earnings allowed, inflation factors, and additional factors. The 
operational term is the life of the project. The applicant, the AGDC, will request the maximum 
term available because a modern pipeline is expected to be operational as long as gas is available 
from the source, and that period could exceed 50 years. 

2.5 GATHERING SYSTEM, TRUNK LINE, OR DISTRIBUTION LINE 

The proposed pipeline will connect to an upstream field-gathering system that feeds the Prudhoe 
Bay CGF. A custody transfer flange downstream from the CGF will supply gas through the GCF 
and pipeline to the Fairbanks distribution system, and to the ENSTAR distribution system at MP 39 
of the Beluga Pipeline near Big Lake. 

2.6 SURFACE AND SUBSURFACE FEATURES 

The proposed pipeline will be buried, except at elevated bridge stream crossings, possible fault 
crossings, pigging facilities, and block valve locations. Burial will generally be in trenches or 
berms. 

Pipelines are classified based on proximity to inhabited areas and existing infrastructure. Location 
class was assigned according to regulations (49 Code of Federal Regulations [CFR] 192.111) that 
are used in the design formula (49 CFR 192.105) to develop the design pressure allowed at any 
specific route location. Using the project Geographic Information System (GIS), buildings fit for 
human occupancy were identified within a buffer defined as 0.25 mile on either side of the proposed 
alignment and within a 1-mile segment longitudinally along the alignment. 

Depth of cover requirements for Class 1 through 4 pipeline locations are provided in Table 2. This 
table also includes depth of cover for parallel encroachment of pipelines on roads, highways, or 
public streets with hard surfaces, and railroads. Additional project criteria are provided for uncased 
crossings of roads, highways, and railroads. Site-specific cover criteria may be required for pipeline 
uplift (frost-heave) resistance, or by local agencies or property owners. Typical drawings of pro-
posed surface and subsurface features are included in Attachment 1.  

In accordance with 49 CFR 192.325, the pipeline will be installed with at least 12 inches of clear-
ance from any other underground structure not associated with the pipeline. If this clearance cannot 
be attained, the pipeline must be protected from damage that might result from the proximity of 
other infrastructure.  
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Table 2.  Depth of Cover Requirements for Class 1 to 4 Pipeline Locations 

LOCATION 
MINIMUM NORMAL 

SOIL 
(INCHES) 

DESIGN DEPTH 
NORMAL SOIL 

(INCHES) 

CONSOLIDATED 
ROCK 

SPECIFICATIONS 
(INCHES) 

Class 1 locations 30 36 18 

Class 2, 3, and 4 locations 36 42 24 

Parallel encroachment of pipelines on roads, high-
ways, or public streets with hard surfaces, and 
railroads 

48 52 36 

Uncased crossings of roads, highways, and rail-
roads 

48 52 36 

Strain-based Design Segments 36 36 36 

Source: (MBJ, 2013) 
Class designation derived from 49 CFR 192 

 

2.7 LENGTH AND WIDTH OF THE RIGHT-OF-WAY, AREA NEEDED FOR 
RELATED ACTIVITIES 

The Temporary Construction Easement (TCE) width will generally be 120 feet. A greater ROW 
width will be required for specific construction areas, such as Horizontal Directional Drilling 
(HDD) pads at river and stream crossings, areas of side-hill construction, road and foreign pipeline 
crossings, and temporary facilities, such as construction camps and temporary storage areas. Details 
will be provided when engineering and specific requirements are finalized.  

Temporary Extra Work Spaces (TEWSs) are required during construction where construction 
space, in addition to the standard 120-foot construction easement, is needed. These areas include 
crossings (road, utility, railroad, stream, and river) and areas requiring side-hill construction, among 
others. Additional areas for HDD crossings are also needed for stringing and welding the pipe in 
order to pull it back through the bore. TEWSs were determined by applying the necessary size of 
each TEWS to each location where the space will typically be needed. Each area was analyzed to 
remove any areas overlapping the ROW and to remove a TEWS where the TCE provides sufficient 
space without a TEWS. The potential impacts to wetlands and other environmental features were 
then reviewed on a case-by-case basis. Based on engineering judgment, TEWSs were modified, 
reduced, or removed. 

Permanent width for the ASAP ROW will be 53 feet on all federal, state, and other lands. The 
permanent ROW width may be greater at certain crossings or other sensitive locations. 

Table 3 summarizes the current estimates of construction and operations land requirements for the 
ASAP mainline, Fairbanks Lateral, and associated facilities. 
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Table 3.  Construction and Operations Footprint Acreages 

PROJECT COMPONENT 
CONSTRUCTION 

FOOTPRINT  
(ACRES)C 

OPERATIONAL 
FOOTPRINT  

(ACRES)C 

Mainline Pipeline Right-of-Way (ROW)a, b 6,144.2 5,207.9 

Temporary Extra Work Spaces (TEWS) 117.1 0.0 

HDD False ROW 389.3 0.0 

Fairbanks Lateral (ROW)a, b 15.5 185.0 

GCF Operations and Construction Camp Complex 
(Preliminary) 20.1 20.1 

Gas Conditioning Facility, Warehousing, Mainte-
nance Facilities, and Offices (Preliminary) 101.8 101.8 

Access Roads to CGF and PBU 102.0 102.0 

GCF and Support Facilities Preliminary Total 6,890 5,617 

Mainline Valves 5.3 5.3 

Fairbanks Lateral Valve 0.2 0.2 

Pig Launcher/Receiver 1.7 1.7 

Tie-In and Delivery 5.3 5.3 

Pipe Storage, Rail, and Contractor Yards 218.4 218.4 

Construction Camps 349.0 349.0 

Access Roadsd 4,193.2 4,193.2 

Material Source 30,339.0 30,339.0 

Mainline Total 35,112 35,112 

Notes: 
aAcreage calculations for the mainline are based on an offset, 120-foot-wide ROW (40 feet on the western side 
and 80 feet on the eastern side of the centerline). Acreage calculations for the Fairbanks Lateral are based on an 
offset 120-foot-wide ROW. 
bMainline pipeline operational footprint calculations are based on a 53-foot-wide ROW on all lands. Fairbanks 
Lateral pipeline operational footprint calculations are based on a 53-foot-wide ROW on all lands. 
cArea has been calculated with no overlap where facilities share footprint. 
dRoad acreage includes both new and existing road (1,398 acres existing). 
PBU - Prudhoe Bay Unit 

2.8 ADJACENT TO AN EXISTING RIGHT-OF-WAY 

The ASAP mainline route lies adjacent to existing transportation and utility corridors. The proposed 
pipeline route generally parallels much of the TAPS corridor, the Dalton Highway to Livengood, 
and the Parks Highway from just north of Nenana to approximately MP 697 near Willow. The 
pipeline is not ancillary to any other natural gas pipelines until the pipeline reaches MP 39 of the 
Beluga Pipeline, where natural gas will enter the existing ENSTAR system. 
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2.9 ALTERNATIVE ROUTES AND LOCATIONS 

Alternative routes and locations for the pipeline route and North Slope port of entry for GCF mod-
ules are discussed extensively in the following documents: 

• “Section 4.0, Alternatives,” ASAP Final Environmental Impact Statement (FEIS). 
(USACE, 2012) 

• “Appendix H: A.1 – A.2, West Dock Dredge and Disposal Plan.” Alaska Stand Alone Pipe-
line/ASAP Project. Joint Application for Permit. (AGDC, 2014) 

2.10 POTENTIAL FOR GAS OFFTAKE AND USE 

The ASAP project will make utility-grade gas potentially accessible to communities, government 
entities, and natural-resource-based projects around the state. These communities, entities, and pro-
jects may decide to develop the transportation and infrastructure required to access ASAP gas and 
distribute it for residential, governmental, or commercial use. While it is not possible to predict 
with certainty how many or which communities or other entities along the ASAP route will want 
gas, several criteria can be used to determine the likelihood for each, including community popu-
lation size, current access to and cost of energy, current or projected municipal revenues to fund 
offtake infrastructure, and demand for gas. 

The initial infrastructure that a community, entity, or project will be required to install to to access 
gas from the ASAP mainline will be a subterranean 4-inch sales tap, a service line, and an above-
ground sales tap site facility. This facility will receive gas from the service line and direct it through 
strainers and a metering station. The gas will then be heated, depressurized, and odorized before 
leaving the facility into a community or project distribution system. 
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3. RIGHT-OF-WAY LOCATION 

3.1 LEGAL DESCRIPTION 

The proposed ROW for the ASAP project will cross federal, state, borough, private, and Alaska 
Native lands. The proposed ROW will also cross several large rivers. 

The project design includes a 120-foot-wide ROW corridor for construction and a 53-foot-wide 
ROW for operations. Tables 4 and 5 summarize landownership along the centerlines of the main-
line and Fairbanks lateral. Attachment 2 identifies the ownership of each parcel crossed by the 
centerlines of the mainline and the Fairbanks Lateral. Given that the construction corridor may vary 
in width, and the route may change slightly as it is refined, the actual number of parcels crossed 
may vary slightly. The number of parcels crossed will be determined by a land survey of the final 
pipeline alignment. 

Table 4.  Land Ownership of Parcels Crossed by Mainline Centerline 

TYPE OF LAND MILEAGE NUMBER OF 
PARCELS 

ARRC 4.9 12 

Existing ROW, road crossings 11.2 64 

Federal 223.4 339 

Mental Health Trust Land Office 4.0 13 

Municipal/Borough 45.1 93 

Native Allotment 2.5 11 

Native Corporation 35.6 67 

Private 25.8 103 

Rivers, Streams 0.4 3 

State of Alaska 367.9 615 

University of Alaska 5.9 72 

ASAP Mainline Totals 726.8 1,392 
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Table 5.  Land Ownership of Parcels Crossed by Fairbanks Lateral Centerline 

TYPE OF LAND MILEAGE NUMBER OF 
PARCELS 

ARRC 0.0 0 

Existing ROW, road crossings 0.3 10 

Federal 1.3 4 

Mental Health Trust Land 0.3 1 

Municipal/Borough 4.7 11 

Native Allotment 0.0 0 

Native Corporation 0.0 0 

Private 4.0 42 

Rivers, Streams 0.0 0 

State of Alaska 17.7 47 

University of Alaska 0.5 4 

Fairbanks Lateral Totals 28.9 119 

This land ownership information was obtained from publicly available sources and was partially 
title-verified. The number of parcels crossed will be determined by a land survey of the final pipe-
line alignment. Route maps are provided in Attachment 3. 

3.2 SITE-SPECIFIC ENGINEERING SURVEYS FOR CRITICAL AREAS 

Site-specific engineering surveys for critical areas will be completed during detailed engineering. 
Critical areas are defined as those areas requiring special design or mitigation, such as river cross-
ings, fault crossings, and erosion-prone areas. 

3.3 MAPS AND DRAWINGS SHOWING RIVER CROSSINGS 

A list of potential stream crossings for the mainline and Fairbanks Lateral is provided in Attach-
ment 4.  

3.4 RIGHT-OF-WAY ACREAGE CALCULATION 

The TCE area for the 727-mile-long mainline and the 29-mile-long Fairbanks Lateral construction 
ROWs is approximately 6,144 acres. The acreage was calculated by assuming a consistent 120-foot 
construction ROW. The estimated acreage does not include extra temporary workspaces. The op-
erational ROW for the mainline and Fairbanks Lateral will cover approximately 5,208 acres. The 
permanent ROW width may be greater at certain crossings or other sensitive locations. Table 3 
provides a summary of all project construction and operations acreage calculations.
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4. FACILITY DESIGN FACTORS 

4.1 TECHNICAL SUMMARY 

Table 6 identifies the pipeline location classes, Wall Thickness (WT), and MAOP. The AGDC 
plans to use American Petroleum Institute (API) X70 for the mainline pipe and X52 for the Fair-
banks Lateral. AGDC will meet applicable U.S. Department of Transportation (USDOT) integrity 
management (49 CFR 192, Subpart O) and corrosion control requirements (49 CFR 192, Subpart I). 

Table 6.  Pipeline Pressure Standards 

LOCATION CLASSa 
WT 

(INCHES) 

MAXIMUM ALLOWABLE 
OPERATING PRESSURE 

(PSIG) 

Location Class 1 (Division 2) 0.527 1,480 

Location Class 2 0.632 1,480 

Location Class 3 0.758 1,480 

Location Class 4 0.957 1,480 

Notes: 
Source: (MBJ, 2014b) 
aLocation Class 1, Division 1 not used.  

4.2 TOXICITY OF PIPELINE PRODUCT 

The product to be carried by the ASAP is utility-grade natural gas, which is composed of over 88 
mole percent methane, with minor amounts of light hydrocarbons, such as ethane, propane, and 
butane. Natural gas is colorless and odorless. 

Toxicity is the degree to which a substance is able to damage an organism exposed to it. Toxic and 
hazardous substances are regulated, generally based upon their use. The Toxic Substances Control 
Act (TSCA) established requirements and authorities for identifying and controlling toxic chemi-
cals hazardous to human health and the environment. The USEPA maintains a list of chemicals that 
are in commercial use within the United States (U.S.) called the TSCA Inventory of Chemical Sub-
stances (commonly referred to as the TSCA Inventory).  

Methane, the primary component of the ASAP natural gas product, is biologically inactive and not 
considered toxic. The remaining components, such as ethane and propane, are listed in the TSCA 
Inventory. 
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4.3 ANTICIPATED OPERATING TEMPERATURES 

“Anticipated operating temperatures” refers to the pipeline operating temperature and changes 
along the route, seasonally and as a function of throughput. The operating temperature of the buried 
pipeline could affect the frozen/thawed nature of the surrounding subsurface, which, in turn, could 
affect the pipeline trench support conditions, as well as potentially cause subsurface expression, 
such as local subsidence or heave.  

The proposed mainline and Fairbanks Lateral pipeline will operate at temperatures closely ap-
proaching the seasonal temperature of the surrounding ground. The pipeline ambient operating 
temperature will be governed by the combined influence of Joule-Thompson cooling associated 
with gas pressure drop, pipe-wall heat transfer between gas and surrounding soil, and heat input 
from gas compression.  

Figure 4 shows preliminary ground and surface temperature profiles over the ASAP route. 

Figure 4. Ground and Surface Temperature Profiles over the Proposed Alaska Stand 
Alone Pipeline Route 

 

The temperature of the ASAP will follow seasonal ground temperature at low flow rates. At full 
capacity, it is anticipated that the cooling associated with gas pressure drop is unlikely to result in 
non‐ambient pipeline operation. 

As designed, the pipeline will be operated at below-freezing temperatures in predominantly per-
mafrost terrains to protect the thermal stability of the surrounding ground. Similarly, the pipeline 
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will be operated at above-freezing temperatures in predominantly thawed settings so as not to create 
frost bulbs around the pipe that could lead to frost-heave displacement of the pipeline or adverse 
hydraulic impacts on drainages crossed by the pipeline. Pipeline design will mitigate potential 
freezing of thawed ground or thawing of frozen ground in areas of discontinuous permafrost. 

As part of the treating process to make utility-grade natural gas, there will be three main processing 
steps: (1) compression, (2) propane refrigeration, and (3) treatment to remove CO2 and H2S. The 
gas exiting compression will be hot (approximately 200 to 250°F). This gas must be cooled to less 
than -12°F to facilitate proper treatment. Cooling will be accomplished by a combination of air 
cooling followed by propane refrigeration. As the gas goes through the treatment process, it will 
warm up to between 10 and 30°F. With this temperature range, the gas will be ready to enter the 
pipeline and be compatible with the ground temperatures expected in the northern sections of the 
route. After leaving the GCF, the gas will be cooled by propane refrigeration units to approximately 
30°F at the mainline pipeline inlet.  

4.4 PERMANENT WIDTH OR SIZE 

The permanent width or size of the ASAP ROW will be 53 feet. At certain crossings or other 
sensitive locations, the permanent ROW widths may be greater. 

4.5 TEMPORARY AREAS NEEDED 

The typical construction easement width needed for construction activities will be 120 feet. Specific 
construction requirements, such as HDD pads at stream crossings, road and foreign pipeline cross-
ings (Section 7.4.5), and temporary facilities, such as construction camps and temporary storage 
areas (Section 7.2), will require additional land for TEWSs during construction (Section 2.6). At-
tachment 1 provides typical standard drawings for stream crossings. 
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5. ADDITIONAL COMPONENTS OF THE RIGHT-OF-WAY 

5.1 CONNECTION TO AN EXISTING RIGHT-OF-WAY 

The selected route is, to a large extent, outside of existing or officially designated transporta-
tion/utility corridors to shorten the line and improve public safety. However, there are several 
places where the subsurface pipeline will cross into or through an existing ROW, such as a highway 
or railroad. The pipeline route is shown in detail in the maps in Attachment 3. 

5.1.1 Future Gas Inputs or Offtakes 

No additional facilities or components are planned to be added at this time. The addition of future 
gas input or offtakes to the pipeline are possible, but not a part of current plans. For instance, future 
gas sources are a possibility; however, there are no plans for inputs into the line other than from 
the North Slope CGF. It is also possible that some communities outside of the major Fairbanks and 
Anchorage area population centers may explore the possibilities of acquiring gas from the mainline 
by investigating the costs, benefits, and needed infrastructure to do so. However, predicting what 
potential tie-ins to the mainline might be proposed in the future is outside of the scope of this work. 
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6. GOVERNMENT AGENCY INVOLVEMENT 

6.1 ENTITIES THAT HAVE REGULATORY AUTHORITY OR THAT WILL BE 
AFFECTED BY THE PROJECT 

The federal, state, and local government agencies listed in Table 7 have regulatory authority over 
different aspects of the ASAP project. In addition, the following Federally-recognized Tribes are 
considered by the USACE to be potentially affected by the ASAP project by virtue of their location 
along the proposed route. Government-to-government consultation between the USACE and these 
tribes occurred during the National Environmental Policy Act (NEPA) process.  

• Alatna Village 
• Allakaket Village 
• Village of Anaktuvuk Pass 
• Arctic Village Council 
• Iñupiat Community of the Arctic Slope (ICAS) (Indian Reorganization Act [IRA]) 
• Native Village of Barrow Iñupiat Traditional Government 
• Beaver Village Council 
• Birch Creek Tribal Council 
• Native Village of Cantwell 
• Circle Native Community (IRA) 
• Cheesh’na Tribal Council 
• Chickaloon Native Village 
• Native Village of Eklutna 
• Evansville Village 
• Gwitchyaa Gwich’in Tribal Government Native Village of Fort Yukon (IRA) 
• Kaktovik Village 
• Kenaitze Indian Tribe (IRA) 
• Knik Village 
• Manley Hot Springs Village 
• Native Village of Minto (IRA) 
• Nenana Native Association 
• Ninilchik Traditional Council 
• Native Village of Nuiqsut 
• Rampart Village 
• Native Village of Stevens (IRA) 
• Tanacross Village Council 
• Native Village of Tanana (IRA) 
• Native Village of Tyonek (IRA) 

Entities that may be affected by the project are described in more detail in Section 8.2.14. 
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Table 7.  Federal, State, and Local Agencies with Regulatory Authority for Alaska 
Stand Alone Pipeline 

JURISDICTION AGENCIES 

Federal • U.S. Department of the Interior, Bureau of Land Management (BLM) 
• U.S. Army Corps of Engineers (USACE) 
• U.S. Coast Guard (USCG) 
• U.S. Environmental Protection Agency (USEPA) 
• U.S. Department of Transportation (USDOT), Pipeline and Hazardous Materials 

Safety Administration (PHMSA), Office of Pipeline Safety (OPS) 
• U.S. Fish and Wildlife Service (USFWS) 
• National Marine Fisheries Service (NMFS) 
• National Parks Service (NPS) 
• Federal Aviation Administration (FAA) 

State • Alaska Department of Natural Resources (ADNR) 
− State Pipeline Coordinator’s Office (SPCO) 
− Office of History and Archaeology (OHA) 
− Division of Mining, Land and Water (DMLW) 

• Mental Health Trust Authority (landowner) 
• Alaska Department of Environmental Conservation (ADEC) 
• Alaska Department of Fish and Game (ADF&G) 
• Alaska Department of Transportation and Public Facilities (ADOT&PF) 
• Regulatory Commission of Alaska (RCA) 
• Alaska Railroad Corporation (ARRC) 
• University of Alaska (landowner) 

Local • North Slope Borough (NSB) 
• Fairbanks North Star Borough (FNSB) 
• Denali Borough (DB) 
• Matanuska-Susitna Borough (MSB) 
• Municipality of Anchorage (MOA) 
• Barrow 
• Nuiqsut 
• Nenana 
• Wasilla 
• Houston 

6.2 PERMITTING ORGANIZATION 

Permitting for the ASAP will focus on two major efforts. First, three major permit applications 
listed in Table 8 were filed in November 2009. These major permit applications will allow the 
USACE, as lead agency, to prepare an NEPA document and complete the NEPA process, proceed 
to a Record of Decision (ROD), and facilitate a grant of ROW from the U.S. Department of the 
Interior, BLM, as well as gain approvals to use federal and state lands for the project. A subsequent 
effort is required to obtain all necessary permits before construction begins.  
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Table 8.  Currently Filed Regulatory Approvals 

PERMIT TYPE PERMITTING AGENCY ACTIVITY 

Federal Pipeline Grant of ROW BLM Installation of a new pipeline or to convert an existing 
lease-term pipeline into an ROW pipeline. ROWs for 
pipelines through federal lands. 

State Pipeline ROW Lease ADNR, SPCO Lease approved in July 2011, Amendment #1 submit-
ted to ADNR January 2014 

Draft Section 404/401 Approval USACE, ADEC Placement of fill or dredged material into WOUS (wet-
lands) 

Note: 
WOUS - Waters of the United States 

6.2.1 Federal Agency Involvement 

No Federal Energy Regulatory Commission (FERC) Section 7(c) application is required because 
the proposed action is intrastate; therefore, outside of FERC’s jurisdiction. Table 1 in Attachment 7 
describes anticipated federal agency involvement. 

6.2.2 State and Local Agency Involvement 

Table 2 in Attachment 7 lists the State of Alaska’s involvement in permitting the ASAP project, 
while Table 3 in Attachment 7 identifies local jurisdiction. List of Authorizations and Pending 
Applications for Similar Projects 

Authorizations and permits for similar projects that may provide information to authorizing agen-
cies relevant to ASAP include: 

• AK LNG released an agreement in January 2014 that aligned the interests of the parties 
involved in principle and set the stage for the project to proceed toward engineering, de-
sign, and permitting (AK LNG, 2014). AK LNG is routed from the North Slope to Nikiski 
and was formed out of the now defunct Alaska Pipeline Project (APP), which was planned 
to be routed into Canada. The APP previously notified FERC of its intent to submit an 
application for a certificate of public convenience and necessity in October 2012. Trans-
Canada Alaska Company, LLC (TransCanada) notified FERC in May 2012 that it was 
discontinuing work on a pipeline to serve North American markets and was examining an 
LNG export project in Alaska. FERC is keeping Docket No. PF09-11 open but will not 
move forward to the next step in its NEPA process until TransCanada decides on its project. 

• ROW applications for a smaller-diameter gas pipeline to Donlin Creek were filed with the 
BLM and State of Alaska (Donlin Creek AA92403) (SRK, 2012). 

• The Foothills West Transportation Access Project was proposed by the ADOT&PF. The 
purpose of the project is to construct a road from the Dalton Highway to Umiat to provide 
access to oil and gas resources and the National Petroleum Reserve-Alaska. The USACE 
is preparing an Environmental Impact Statement (EIS) for the project, with scoping com-
pleted in 2012 (AECOM, 2012).  
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7. PROJECT CONSTRUCTION 

7.1 CONSTRUCTION PLANNING CONSIDERATIONS 

In arctic and subarctic Alaska, construction planning must consider climatic, hydrologic, topo-
graphic, biologic, and geographic factors. Consideration of these environmental variables influ-
ences construction methods, schedule, safety, impacts, and cost. ASAP’s construction planning 
incorporates options for addressing uncertainties around logistics, procurement, construction meth-
ods, and environmental conditions when operating in remote areas of Alaska. 

7.1.1 Construction Execution 

Gas Conditioning Facility Construction 

The GCF will be composed of pre-fabricated modular units barged to Prudhoe Bay. In the winter 
preceding transport of the modules by barge, a channel from deep water to West Dock DH 3 will 
be dredged to a depth of 10 feet. Twenty-three tug-barge units will arrive at Prudhoe Bay shortly 
after sea ice has receded to allow passage past Point Barrow. Tug-barge units will standby off West 
Dock DH 3 until the modules are offloaded at one of three berths. Shallow-draft barges will be used 
to tow each barge into place at one of the three berths while it is ballasted. Barges will rest on the 
seafloor to maintain a stable surface during module offload. SPMTs will raise the modules from 
the barge deck, maneuver onto the dock, and begin the route to the module staging area.  

The existing causeway bridge between West Dock DH 3 and West Dock DH 2 cannot accommo-
date the projected module weight and dimensions for the ASAP project. Therefore, suitable 
measures must be implemented in order to traverse the channel between West Dock DH 3 and West 
Dock DH 2. A ballasted barge bridge bypass will be constructed alongside the existing causeway 
breach bridge that will support the tonnage of the modules. Sheet pile and gravel abutments, and 
gravel ramps will be constructed to connect the barge bridge to the West Dock causeway on each 
side of the causeway breach to provide a mooring structure for access to the temporary bridge. 
Breasting dolphins will be inserted the winter before transport to help in stabilizing the barge 
bridge.  

The SPMTs will be used to transport the modules from West Dock DH 3 to the GCF staging area 
over new and existing gravel roads. Road upgrades will facilitate access and egress to and from the 
GCF site during both construction and operations phases. Bridges and pipeline crossings may re-
quire upgrades to accommodate transport of the modules. 

Site preparation is expected to be completed using gravel from existing gravel pit PUT-23 approx-
imately 3 miles from the GCF. Each module will have a structural steel base and will be mounted 
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on piles over a gravel pad. Modules containing process and utility equipment will generally be 
enclosed and heated to facilitate equipment O&M. Plant modules will be connected by utilidor 
modules that provide an enclosed, heated walkway for personnel and small utility trailers, as well 
as freeze protection for interconnecting piping containing liquid water. 

The GCF and camps (supporting facilities and Permanent Operations Camp) will be collocated 
with and constructed on gravel pads. It is assumed that the ASAP GCF will require a standalone 
camp, since lodging facilities in the area cannot accommodate the increased labor force expected 
for GCF construction. The temporary construction camp will be dismantled and removed following 
completion of GCF construction, commissioning, and startup. The GCF Permanent Operations 
Camp will house onsite workers for the operational life of the GCF. 

ASAP Mainline and Fairbanks Lateral Construction 

To address the technical aspects presented by varying terrain, seasonal extremes, and the overall 
magnitude of the project, ASAP was divided into four spreads along the mainline and one along 
the Fairbanks Lateral. Each of these spreads was segmented into smaller sections according to ter-
rain, climate, or complexity of construction. The Fairbanks Lateral alignment passes from the main-
line connection to the east over the Murphy Dome towards Fairbanks. The Fairbanks Lateral route 
is concise and will be contained in a single construction spread. Segmentation of the ASAP route 
was carefully planned with the explicit intent of being able to complete construction within a given 
section within a single construction season. The length, geographical limits, and planned seasons 
for construction for each spread and section are listed in Table 9, and an overview of acreages and 
capacities for PSYs and camps is provided in Table 10. 

Construction will be assigned to execution contractors on a spread basis. Each execution contractor 
will have full control of their respective spread, and will be responsible for its progress, costs, 
construction methods, labor force, and construction equipment. The execution contractors must 
meet numerous contract performance standards and will be closely monitored throughout construc-
tion. These standards include the following: 

• Progress milestones 
• Compliance with design and specifications 
• Quality inspection and documentation standards 
• Environmental safeguards established by federal and state agencies and included in permit 

stipulations 
• Health, Safety, Security, and Environmental (HSSE) requirements 
• Applicable labor and employment standards 
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Table 9.  Alaska Stand Alone Pipeline Construction Spreads Overview 

SPREAD SECTION LOCATION START 
(MP) 

END 
(MP) 

LENGTH 
(MILES) 

ROW  ROW  PIPE LAYING 

CLEARING/ 
BRUSHING 
SEASON 

PREPARATION 
CONSTRUCTION 

SEASON 
CONSTRUCTION 

SEASON  

1 A GCF to PS-1 0 7 7 N/A Winter 1 Winter 1 
  B PS-1 to Sag - Atigun Confluence 7 57 50 N/A Winter 1 Winter 1 
  C Sag - Atigun Confluence to Slope Mountain 57 113 56 Summer 1.5 Summer 1.5 Summer 2.5 
  D Slope Mountain to Atigun 113 163 50 Summer 0.5 Summer 0.5 Summer 2.5 
  E Atigun River Valley to North Atigun Pass 163 173 10 Summer 0.5 Summer 0.5 Summer 1.5 
  F North Atigun Pass to Upper Dietrich 173 183 10 Summer 0.5 Summer 0.5 Summer 1.5 
  – Spread 1 Total:     183       
2 A Upper Dietrich to Coldfoot 183 243 60 Summer -0.5 Summer 0.5 Summer 1.5 
  B Coldfoot to Prospect Creek 243 286 43 Summer 0.5 Summer 0.5 Fall 0.5/Winter 1 
  C Prospect Creek to Ray River 286 336 50 Summer 1.5 Summer 1.5 Summer 2.5 
  D Ray River to Yukon River (PS 5) 336 360 24 Summer 0.5 Summer 1.5 Winter 2 
  – Spread 2 Total:     177       
3 A Yukon River (PS 5) to Livengood 360 406 45 Summer 1.5 Summer 1.5 Summer 2.5 
  B Livengood to Dunbar 406 453 43 Summer 0.5 Winter 1 Winter 1 
  C Dunbar to Rex 453 492 44 Summer 1.5 Winter 2 Winter 2 
  D Rex to Moody Bridge 492 528 36 Summer 0.5 Summer 0.5 Summer 1.5 
  E Glitter Gulch 528 533 5 N/A Fall 1.5 Fall 1.5 

  F Lynx Creek to Nenana River north of Cant-
well 533 539 6 Summer 0.5 Summer 0.5 Summer 1.5 

  – Spread 3 Total:     179       

4 A Nenana River North of Cantwell to Hurricane 
Gulch (Chulitna Butte) 539 601 62 Summer 0.5 Summer 0.5 Summer 1.5 

  B Hurricane Gulch (Chulitna Butte) to Trapper 
Creek 601 653 52 Summer 1.5 Summer 1.5 Summer 2.5 

  C Trapper Creek to Rustic Wilderness 653 690 37 Winter 1 or 
Summer 1.5 Winter 2 Winter 2 

  D Rustic Wilderness to Wasilla Terminus 690 727 37 Winter 0 or 
Summer 0.5 Winter 1 Winter 1 

  – Spread 4 Total:     188       
  – Mainline Total:     727       

Fairbanks Lateral Mainline (MP 439) to Fairbanks 0 29 29 Summer 1.5 Summer 2.5 Summer 2.5 
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Table 10.  Temporary Land Use Overview 

SPREAD LOCATION MP LAYDOWN YARD 
(ACRES) 

CAMP CAPACITY AND 
AREA 

FUEL STORAGE  
FACILITIES 

EQUIPMENT  
STORAGE 

OTHER  
FACILITIES 

1 Prudhoe Bay 4 8.0 - Yes Yes West Dock; Airport (SCC) 

  Franklin Bluffs 44 10.1 600 person (29 acres) Yes Yes Airport (SCC) 

  Happy Valley 86 13.1 1000 person (29 acres) Yes Yes Airstrip (GBH) 

  Slope Mountain 114 5.9 - - -   

  Galbraith Lake 145 10.1 1000 person (29 acres) Yes Yes Airstrip (GBH) 

  Atigun 168 4.1 - Yes Yes Airstrip (GBH) 

  Chandalar 177 4.6 - - - Airstrip (GBH) 

2 MS-106-1 197 8.3 - - -   

  Dietrich 207 - 1000 person (30 acres) Yes Yes Airstrip (GBH) 

  MS-102-1 224 7.5 - - -   

  Coldfoot 243 6.3 - Yes Yes Airstrip (PPC) 

  Prospect 279 8.0 600 person (29 acres) Yes Yes Airstrip (PPC) 

  Old Man 309 11.3 - Yes Yes Airstrip (PPC) 

  Seven Mile 352 6.2 - - -   

  Five Mile 353 - 1000 person (29 acres) Yes Yes   

3 MS-74-2HR 378 9.4 - - -   

  Livengood 401 5.7 1000 person (29 acres) Yes Yes Fairbanks Intl/Bus 

  Tolovana River 413 3.5 - - -   

  Tatalina River 429 5.3 - - -   

  Chatanika 439 4.6 - - -   

  Dunbar 453 3.9 600 person (29 acres) Yes Yes   

  Nenana 471 9.1 - Yes Yes   

  Rex 495 6.2 - - -   

  Healy 523 7.6 1000 person (29 acres) Yes Yes   
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SPREAD LOCATION MP LAYDOWN YARD 
(ACRES) 

CAMP CAPACITY AND 
AREA 

FUEL STORAGE  
FACILITIES 

EQUIPMENT  
STORAGE 

OTHER  
FACILITIES 

4 Cantwell 562 10.8 600 person (29 acres) Yes Yes   

  Broad Pass 578 9.3 - - -   

  Chulitna Butte 601 6.8 - Yes Yes   

  Swan Lake 641 9.3 1000 person (29 acres) Yes Yes   

  Sunshine 671 10.8 - Yes Yes   

  Rustic Wilder-
ness 708 7.5 1000 person (29 acres) Yes Yes   

  South Terminus 726 4.8 - - -   

Notes: 
FAA codes for airports are provided in parentheses. 
GBH - Galbraith Lake Airport 
PPC - Prospect Creek Airport 
SCC - Deadhorse Airport 
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In order to verify compliance with standards, all contractors will be pre-qualified to confirm they 
have an Operations Integrity Management System (or equivalent) in place. In addition, a Quality 
Control Plan will be developed to identify construction-related issues and verify that all work is 
performed in a manner to maintain the quality of the pipeline and related facilities, and to make 
sure all work is performed in accordance with relevant permit stipulations. 

7.1.2 Construction Seasons 

Several factors were considered when defining sections of the pipeline as winter or summer con-
struction, including regulatory requirements, climate, geologic conditions along the route, and the 
local terrain’s ability to support construction equipment during summer. Winter construction offers 
the ability to reduce workpad thickness or eliminate gravel workpads altogether. Sections of the 
pipeline were planned for construction according to the season most conducive to construction of 
site-specific elements along the pipeline. 

Major pipeline construction is planned to take place over a 2-year period. Approximately three-
quarters of the pipeline will be constructed over two winter construction seasons. However, access 
road construction, construction camp site development, bulk materials logistics, and other pre-con-
struction activities will begin up to a year in advance of pipeline construction and will continue 
through the shoulder seasons (spring and fall). 

Figure 5 delineates approximate limits for summer and winter construction seasons. It should be 
noted that the specific start, finish, and duration of each season is subject to specific site conditions. 

Figure 5. Construction Season Timeline 

 

 
7.1.3 Construction Labor Requirements 

The construction phase of the project will require contractors who are able to meet specific safety, 
quality, and technical standards, and schedule requirements. Construction labor during Summer 0.5 
will be dedicated to the development of the ROW, opening of material sites, gravel processing, 
camp development, and access road construction (see Figures 6 and 7). The majority of pipeline 
construction and other infrastructure will occur during winter and summer. 
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Personnel remaining active post-pipeline installation will be limited to those associated with site 
restoration, hydrotesting, demobilization of equipment and infrastructure, and pipeline startup ac-
tivities. 

Figures 6 and 7 represent preliminary estimates for the civil infrastructure and pipeline construc-
tion labor based on current pipeline construction spreads and construction seasons. Pipeline con-
struction labor will peak during the Summer 1.5 construction season at nearly 6,000 workers.  

Figure 6. Pipeline Construction Labor by Section 

 

Figure 7. Pipeline Craft Labor by Season 

 

The GCF expects to operate out of an 800-person camp. At peak, it is expected that approximately 
500 direct labor personnel will be working onsite at one time. The remaining space is dedicated to 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 35 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

the forecasted numbers for project indirect staff (including supervision, management, administra-
tive personnel, HSSE staff, and engineers), as well as vendor representatives, camp operations, 
camp maintenance, security, AGDC personnel, and project visitors. Estimates of pipeline require-
ments are preliminary in nature and are expected to change as engineering and planning efforts 
progress. 

7.2 CONSTRUCTION SUPPORT FACILITIES 

Significant support activities will be required to successfully construct the ASAP given its expan-
sive geographic limits, remoteness, and the challenging terrain over which it will be constructed. 

Construction and logistics planning activities resulted in a conceptual layout of support facilities 
required to construct the pipeline. Support facilities include: 

• Project offices and support sites 
• Transportation facilities and hubs, such as port facilities, rail facilities, and airports and air-

strips 
• Temporary land use areas, such as camp locations, PSYs and storage facilities, remote air-

ports and airstrips, and fuel storage sites 

Tables 9 and 10 and Figure 8 show construction support facilities, camps, and temporary land use 
areas. 

7.2.1 Project Offices 

Project offices will support pre-construction, construction, ROW restoration, GCF pre-commis-
sioning and startup, pipeline startup, and the initial operations phase of the GCF and pipeline. Pro-
ject offices include a centralized construction headquarters, support sites, and construction support 
offices dedicated to individual construction spreads. 

Pipeline Project Headquarters 

The distance of the pipeline requires management to occur in a centralized, accessible area. The 
plan assumes a project headquarters office that will be located near a major airport (Anchorage or 
Fairbanks). This site will serve as the central control center during all phases of project execution. 
The facility will be used by the Owner, the project management teams, and other project-related 
personnel, such as government and agency personnel. This site will be operational well in ad-
vance of construction startup. 
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Figure 8. Camps and Pipeline Storage Yards 
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7.2.2 Support Sites 

The pipeline project requires one primary support site. This temporary facility site will be located 
in Seward and serve to: 

• Manage the logistics of incoming pipe equipment and other materials 
• Oversee the coating and double-jointing process  
• Oversee the distribution of pipe to respective PSYs  

Seward Support Site 

Seward is expected to be the port of entry for pipe and other pipeline materials, including the ma-
jority of large equipment. The Seward Logistics Support Site will be located on or near the ARRC 
Seward Track Yard. The primary role of this site is to oversee the reception of pipe, valves, and 
other materials transported by sea, as well as their subsequent distribution by rail to a pipe coating 
and double-jointing facility located in Fairbanks. 

Personnel Housing and Support 

GCF construction will use a temporary construction camp and a Permanent Operations Camp to 
support activities related to GCF construction, including infrastructure improvements, gravel oper-
ations, and construction of pads and facilities. 

For pipeline construction, personnel housing and support services will be provided primarily by 
stationary construction camps. Some mobile construction camps will be used as pioneer or fly 
camps, but only for workforces of approximately 100 people before stationary camps are built.  

Thirteen construction camps (12 along the mainline, and one at MP 0 adjacent to the GCF) are 
planned for pipeline construction on the project. Ten of the 12 camps along the mainline are planned 
for collocation with PSYs, and several on previously disturbed sites. 

Mobile Construction Camps 

GCF construction will require a mobile construction camp to construct a larger, temporary con-
struction camp. After the temporary construction camp is ready for occupancy, the mobile con-
struction camp will be removed. 

Mobile camps typically accommodate small crews engaged in developing material sites and build-
ing camp pads over a short duration. These crews will primarily be involved in ROW preparation 
activities. Since these activities will occur prior to stationary camps becoming operational, mobile 
camps will be moved as ROW development progresses.  

Mobile camps will be modular ‘fly camps’ with self-contained water, sewer, and other services, 
and will be hauled on flatbed trucks; recreational vehicles may also be used. Mobile camps will be 
located at existing material sites or other available cleared areas in order to support construction of 
new camp sites. 
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As pre-construction activities subside and stationary camps become operational, full mobile camps 
will no longer be required. In many situations, facilities will be absorbed into stationary camp com-
plexes and remain until the construction camp is demobilized. 

Stationary Construction Camps 

The GCF will use an onsite camp (temporary construction camp and Permanent Operations Camp) 
to house project personnel and support staff for the duration of the project.  

Stationary camps will be established to accommodate pipeline and facility construction crews along 
the ROW. Construction camps will house construction labor, management, agency, and support 
service personnel in numbers ranging from approximately 400 in the minor camps to 1,200 in the 
major camps. Camp site footprints will vary from 24 to 35 acres. Construction camp sites are sub-
ject to site-specific influences, such as terrain and environmental conditions, and subject to change. 
See Tables 9 and 10 and Figure 8 for construction camp locations. 

Existing Available Lodging 

For the GCF, existing lodging in Deadhorse will be used during early site trips and by local sur-
veying contractors until the mobile construction camp is ready for occupancy. 

Lodging needs for construction of the Fairbanks Lateral will be satisfied by local lodging, provided 
it meets HSSE requirements for personnel. 

Health, Safety, and Emergency Response Facilities 

Each camp will have a medical service professional on staff. Camp facilities will include a private 
examination room and a reception and service area. Equipment will include refrigeration facilities 
for storage of perishable medicines, sterilization equipment, and medical supplies. 

Sleeping quarters will contain fire alarms connected to a central alarm panel in the security offices. 
Mechanical rooms, kitchens, and furnaces will have automatic fire extinguishing systems. Fire pro-
tection stations will be located in central areas of each dormitory and contain dry-powder fire ex-
tinguishers. All-purpose, dry-powder, and chemical extinguishers will be placed in central locations 
throughout each camp. 

Pipeline camps will be fenced for security and animal control as needed. Security guard houses will 
be located at each camp’s major entrance. Site security plans will be developed, as required, to 
address the safety of personnel and security of equipment and materials. 

If there is an emergency requiring a response greater than that available at the camp, locally avail-
able emergency response will be used until regional emergency responders are onsite. Table 11 
provides the health, safety, and emergency response facilities located in communities near the pro-
ject corridor. 
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7.2.3 Port Facilities 

Southcentral Alaska Port 

Pipe, materials, and large construction equipment will be shipped to Alaska via marine transport. 
Alaska has five Southcentral ports that are suitable to receive materials and equipment: Anchorage, 
Seward, Valdez, Whittier, and Port MacKenzie. The Port of Seward was selected as the planned 
port of entry for pipe and pipeline equipment due to available storage and connection to the ARRC 
railroad. Pipe will be shipped using large conventional ships of up to Panamax class size. The 
shipments will be in full vessel lots of approximately 15,000 tons of pipe in either Double Random 
(DR) (40 foot) or Quadruple Random (QR) (75 foot) lengths. Approximately 28 shipments are 
expected to be required to complete pipe delivery. The term “Panamax” refers to ships that are 
capable of transiting the Panama Canal. Ships intended for use on the project will have deadweight 
capacity of up to 45,000 tons. The length of such vessels can be in the range of 650 to 750 feet. 
Loaded drafts of these large vessels with relatively light cargo due to the high volume to weight 
ratio of the pipe will be less than 30 feet. 
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Table 11.  Health, Safety, and Emergency Response Facilities Near Right-of-Way 

COMMUNITY HEALTH CARE 
POLICE/STATE 

TROOPERS FIRE/RESCUE SERVICES 

Prudhoe Bay Oil company medical staff, Greater Prudhoe Bay Fire 
Department  

NSB PD Greater Prudhoe Bay Fire Department. EMS have limited highway, coastal, 
and airport access. EMS is provided by paid service. 

Nuiqsut Nuiqsut Clinic, CHAP NSB PD Nuiqsut Volunteer Fire Department. 

Anaktuvuk 
Pass 

Anaktuvuk Pass Clinic (CHAP) NSB PD Borough/Anaktuvuk Pass Volunteer Fire Department. 

Alatna Alatna Clinic (Primary Health Care facility) (CHAP) State Troopers in 
Galena 

No fire services. Use State VPSO in Allakaket. 

Coldfoot Fairbanks hospitals State Troopers Post No fire services. Volunteer EMS have highway and air access. 

Wiseman Wiseman Health Clinic (CHAP), Fairbanks hospitals State Troopers in 
Fairbanks 

No fire services. EMS have limited highway, river, and air access. Within 
30 minutes of a higher-level satellite health care facility. 

Evansville Evansville/Bettles Clinic (CHAP) State Troopers in 
Fairbanks 

EMS have summer highway and helicopter access. EMS is provided by vol-
unteers and a health aide. 

Bettles Frank Tobuk Senior Health Clinic in Evansville, 
health aide and volunteers 

State Troopers in 
Fairbanks 

City/Bettles Volunteer Fire Department. EMS include river and air access. 
EMS is provided by volunteers and a health aide. 

Allakaket Allakaket Health Clinic (Primary Health Care facility) 
(CHAP) 

VPSO VPSO. River and air access. 

Livengood No health care facility State Troopers in 
Fairbanks 

EMS have highway and air access. 

Minto Minto Clinic (CHAP) VPSO/State Troop-
ers in Fairbanks 

EMS have highway and air access. EMS is provided by volunteers, health 
aide, volunteer fire department, and Search and Rescue truck. 

Manley Hot 
Springs 

Manley Hot Springs Clinic (CHAP), Manley Rescue 
Squad 

State Troopers in 
Fairbanks 

Volunteer fire department. EMS are provided by Manley Rescue Squad, vol-
unteers, and a health aide. EMS have highway, river, and air access. 

Fairbanks Fairbanks Memorial Hospital, Interior Community 
Health Center, Fairbanks Regional PHN, Chief An-
drew Isaac Health Center, and Bassett Army Com-
munity Hospital/Ft. Wainwright 
Hospitals are qualified acute care facilities and pro-
vide state-certified medevac services 

Fairbanks PD, State 
Troopers 

City of Fairbanks Fire Department; Borough Fire Department/EMS Fairbanks 
Airport Fire Department; Chena-Goldstream Fire and Rescue; Fort Wain-
wright Fire/EMS; Steese Area Volunteer Fire Department; Fort Wainwright 
Fire/EMS; BLM Alaska Fire Service Guardian Flight, Inc.; and Warbelow's Air 
Ventures, Inc. 

Nenana Nenana Clinic State Troopers Post Nenana Volunteer Fire/EMS Department. EMS include highway, river, and 
airport access. EMS is provided by 911 telephone service, volunteers, and a 
health aide. 

Tanana Tanana Health Center (CHAP), Tanana Emergency 
Medical Services 
The clinic is a qualified Emergency Care Center, and 
X-Ray and pharmacy are available 

Tanana PD, VPSO, 
State Troopers in 
Fairbanks 

Tanana Tribal EMS. EMS have limited highway, river, and airport access. 
EMS is provided by 911 response, volunteers, and a health aide. 
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COMMUNITY HEALTH CARE 
POLICE/STATE 

TROOPERS FIRE/RESCUE SERVICES 

Anderson Anderson Health Clinic, EMS and Ambulance State Troopers in 
Fairbanks 

Anderson Volunteer Fire Department, EMS, ambulance, Clear Air Station 
Fire/Ambulance. Anderson is an isolated location and is part of the Interior 
EMS Region. EMS have highway and air access, and are within 30 minutes 
of a higher-level satellite health care facility. EMS is provided by 911 re-
sponse and volunteers. 

Healy Tri-Valley Community Center (private owner) 
The clinic is a qualified Emergency Care Center 

State Troopers Post Tri-Valley Volunteer Fire Department/EMS. Healy is an isolated town/subre-
gional center and part of the Interior EMS Region. EMS have highway and 
air access. EMS is provided by 911 response and volunteers. 

Cantwell Cantwell Clinic (Primary Health Care facility) (CHAP) State Troopers Post Borough/Cantwell Volunteer Fire Department. Cantwell has highway air and 
helicopter access. EMS is provided by 911 response, volunteers, and a 
health aide. 

Talkeetna Sunshine Community Health Center (private owner) 
The clinic is a qualified Emergency Care Center; 
Mat-Su Regional Hospital (Acute Care Facility) is be-
tween Palmer and Wasilla on the Parks Highway 

State Troopers Post Borough/Public Safety Station No. 111, Talkeetna Ambulance Service. EMS 
have highway, air, and helicopter access. EMS is provided by 911 response 
and volunteers. 

Willow Sunshine Community Health Center (private owner) 
in Talkeetna 
The clinic is a qualified Emergency Care Center; 
Mat-Su Regional Hospital is between Palmer and 
Wasilla on the Parks Highway 
Willow Ambulance Service 

State Troopers in 
Talkeetna 

Borough/Public Safety Station No. 121, Willow Fire Building, Willow Fire 
Substation, Willow Ambulance Service. EMS have highway and air access. 
EMS is provided by 911 response and volunteers. 

Houston Mat-Su Regional Medical Center in Palmer, Anchor-
age hospitals 

State Troopers in 
Palmer, Houston PD 

City/Houston Volunteer Fire Department. EMS have highway and helicopter 
access and are within 30 minutes of a higher-level satellite health care facil-
ity. EMS is provided by 911 response and volunteers. 

Big Lake Mat-Su Regional Medical Center in Palmer, Anchor-
age hospitals 

State Troopers Post Borough/Big Lake Volunteer Fire Department. EMS have highway and air ac-
cess and are within 30 minutes of a higher-level satellite health care facility. 
EMS is provided by 911 response and volunteers. 

Wasilla Mat-Su Regional Medical Center in Palmer Wasilla City PD Borough/Central Mat-Su Fire Department, Wasilla Lake Fire/EMS. 

Palmer Mat-Su Regional Medical Center in Palmer Palmer City PD Palmer Ambulance Service, Victory Volunteer Fire Department, Wolverine 
Volunteer Fire Department, Borough Ambulance. 

Anchorage Alaska Regional Hospital, Providence Alaska Medi-
cal Center, Alaska Native Medical Center, Elmendorf 
Air Force Base 3rd Medical Group, U.S. Army Medi-
cal Clinic/Fort Richardson 

Anchorage PD, State 
Troopers Post 

Municipality/Anchorage Fire Department, Elmendorf Air Force Base Fire De-
partment, Ted Stevens Anchorage International Airport Police and Fire, Fort 
Richardson Fire/EMS. 

Notes: 
Source: (State of Alaska, 2009) 
CHAP - Community Health Aid Program  
EMS – Emergency Medical Service 

medevac – Medical Evacuation 
PD - Police Department 
PHN - Public Health Nurse 
VPSO - Village Public Safety Officer 
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West Dock Port 

Modules needed for construction of the GCF will be shipped via marine transport to West Dock 
DH 3 at Prudhoe Bay. The current goal is to deliver all sealift modules in a single sealift. Barge 
and module specifications are as follows: 

• Total Module Tonnage: Approximately 91,000 short tons  
• Largest Module Weight: Approximately 5,500 short tons  
• Total Number of Modules: 53 modules 
• Forecasted Number of Barges: 23 barges 
• Projected Barge Dimensions: 

− 400 feet long by 105 feet wide by 25 feet high  
− 360 feet long by 120 feet wide by 20 feet high  
− 330 feet long by 105 feet wide by 20 feet high  

The sealift generally arrives with all the barges and towing tugs (one towing tug per barge) at about 
the same time once there is an opening through the ice. Usually, Point Barrow is the choke point to 
await the ice breakup.  

Prior to offloading, the following preparations will be completed to assure adequate water depth 
for arrival of barges at West Dock DH 3: 

• Dredging of the area in front of the dock and on the channel is done during the winter using 
track backhoes located on top of the ice.  

• Because this work is done under frozen conditions, the dredging does not disturb the adja-
cent seafloor and can achieve more accurate depths. 

• Although the minimum required channel depth is 9 feet, the channel will be over-dredged 
to 10 feet to allow for sediment redistribution during the spring thaw and to avoid the need 
for summer maintenance dredging. The maximum weight of all modules and cargo on the 
barge will not exceed 5,500 short tons, which equates to a draft of 8.5 feet. Assuming up 
to 1 foot of sediment redistribution between ice thaw and module offloading, this allows a 
minimum of 6 inches of clearance from the bottom of the barge to the seabed. 

• The area in front of the dock where the barges discharge is groomed to within 6 inches of 
the prescribed depth using a screed barge maneuvered with two shallow draft tugs. Once 
groomed, it is resurveyed to assure the depth is adequate.  

• To accommodate barge heights of 25 feet, berths at West Dock DH 3 will require modifi-
cation through the addition of gravel to raise the berth height. 

• Awaiting arrival at West Dock DH 3, each tug and barge combination will anchor offshore 
using its tow wire. Anchoring will occur when it is safe to do so under good weather and a 
favorable forecast. If bad weather does not allow a safe anchorage, the towing tug will pick 
up the tow wire and steam a safe distance offshore, allowing sufficient running room from 
other vessels. 

Because the draft of the towing tugs requires up to 20 feet of water depth, shallow draft assist-tugs 
will be used to transport barges from deep water to West Dock DH 3 using mooring lines. Up to 
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four shallow draft assist-tugs are required to maneuver each barge from offshore anchorage, along 
the shallow water channel, to West Dock DH 3. The channel will be dredged in the winter to a 
depth of 10 feet.  

There are three berths at West Dock DH 3, and the assist-tugs will bring the barge to an empty 
berth alongside other barges and hold it in position while it is ballasted to the seafloor. No mooring 
dolphins are required to hold the barges in place during offloading. For barge docking, winds gen-
erally need to be less than 20 knots so that the shallow assist-tugs can handle the barge safely.  

Once the barges are ballasted and verified for stability, offloading operations will begin. Typically, 
plywood is used at the DH to account for the slight elevation difference between the top of the 
barge and the top of the dock.  

During ballast operations, SPMTs will be made ready for offload (that is, made longer/shorter and 
wider/narrower as necessary to fit modules). The SPMTs will be hydraulically lowered and posi-
tioned underneath the modules with approximately 3 inches of clearance. Once positioned appro-
priately, the SPMTs will raise the module from the barge deck before being maneuvered onto the 
dock. The SPMTs will then begin transporting modules to their offload location. 

7.2.4 Rail Facilities 

The ARRC railroad provides rail service between Seward, Whittier, Anchorage, and Fairbanks. It 
is the only rail service in Alaska and will provide the primary transport of pipeline materials be-
tween the Port of Seward and Fairbanks. Coated and double-jointed mainline pipe will arrive at 
Seward, where it will be offloaded and stored at larger marshalling yards or rail yards. Pipe will be 
distributed from these larger storage locations to the 29 different PSYs along the route. 

New rail sidings are proposed for construction at the locations listed in Table 12. The rail sidings 
require expansion or new construction to provide access to pipe and equipment offloading and 
staging areas. The column labeled “Area (Acres)” refers to projected construction area disturbance. 

The terminus location is listed as To Be Determined (TBD) because this is the new ARRC railroad 
spur that is currently under construction. 
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Table 12.  Proposed Rail Sidings 

NEAREST 
ASAP MP PROPOSED ARRC SIDING PROPOSED ASAP RAIL 

SPUR LENGTH (FEET) AREA (ACRES) 

453 Dunbar 1,794 40 

469 Harding 1,971 40 

495 Gravel 2,640 50 

519 Usibelli 3,126 60 

562 Cantwell 1,600 40 

578 Broad Pass 2,824 60 

601 Hurricane 2,755 60 

671 Sunshine 3,055 60 

700 Willow 2,614 50 

727 Terminus TBD TBD 

Notes:  
Source: (MBJ, 2014c) 

7.2.5 Roads 

Public roads will be used to transport equipment, materials, and personnel to the greatest extent 
possible where marine and rail transport are not available. The Dalton Highway will be used north 
of Fairbanks, whereas the Parks Highway will be used between Fairbanks and the southern termi-
nus of the pipeline. Other public access roads will be used to the greatest extent practicable to 
reduce the construction of temporary access roads. 

Access Roads 

The GCF module offload and construction will require road improvements between West Dock 
and the GCF Pad, as well as new road construction from K-Pad at Prudhoe Bay to the GCF. Access 
roads will also be constructed from the GCF Pad to material sites and from the GCF Pad to the 
CGF. 

Roads are necessary for transporting equipment, materials, and personnel to access the pipeline 
ROW block valves, camps, storage yards, material sites, and water sources from existing roads. 
Access roads will consist of both newly constructed gravel roads, improved existing roads, ice 
roads, and snow roads. Where necessary, snow roads will be armored with ice to reduce the chances 
for damage to surface vegetation. 

Vehicles using the access roads during construction include semi-trailer trucks with lowboy flatbed 
trailers hauling tracked equipment, pipe trucks, dump trucks, crew buses, and heavy-duty passenger 
vehicles, such as pickup trucks or sport-utility vehicles. 

Typical standard drawings for gravel access roads and culverts can be found in Attachment 1, Fig-
ure A1-8.  
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7.2.6 Construction Workpads 

Construction workpads refer to the zone along the alignment from which work is performed, as 
shown in the diagrams in Attachment 1, Figure A1-7. Workpads will be installed to support equip-
ment required for pipeline construction. Three main types are required: ice/snow workpads, gravel 
workpads, and graded workpads. Culverts and temporary bridges will be installed, as required, to 
permit cross-drainage during summer. The ROW will be maintained during construction to allow 
safe passage of construction equipment and to prevent degradation of the ROW and adjacent areas. 
Additional culverts, riprap embankments, or drainage ditches will be installed during construction 
as required. 

7.2.7 Pipe Storage Yards and Storage Facilities 

GCF storage yards and storage facilities will be located adjacent to the GCF Pad, to the west. See 
Attachment 1, Figure A1-6 – Gas Conditioning Facility Layout. 

The PSYs will store pipe and materials after delivery and before construction. Site dimensions 
depend on the location, and type and quantity of materials to be stored. Storage yards will be de-
veloped prior to pipeline construction. Storage yards will, at times, be collocated with construction 
camps, equipment storage, and fuel storage. 

7.2.8 Airports and Airstrips 

Major airport hubs to support construction of the GCF are Anchorage and Deadhorse. 

Major airport hubs to support project construction include Anchorage and Fairbanks. Existing as-
phalt and gravel airstrips owned by the ADOT&PF along the pipeline route will provide support 
during mobilization and demobilization of personnel, emergency evacuations, and delivery of es-
sential equipment to various job sites. Airports approved during the selection/planning process are 
of adequate size but may require upgrades to runways, runway lighting, communications, and nav-
igational aids. Table 13 provides information on airports and airstrips located in project areas.  

AGDC anticipates chartered aircraft used to support the project will have a carrying capacity rang-
ing from 9 to 30 passengers.  

Table 13.  Project Airports and Airstrips 

AIRPORT/ 
AIRSTRIP 

FAA 
CODE OWNER RUNWAY 

NO. 
LENGTH 
(FEET) 

WIDTH 
(FEET) 

SURFACE/ 
CONDITION 

PROJECT 
USE 

Anchorage ANC ADOT&PF 14/32 11,584 150 Asphalt/Good Hub 

Deadhorse SCC ADOT&PF 04/22 6,500 150 Asphalt/Good Hub 

Fairbanks FAI ADOT&PF 02L/20R 11,800 150 Asphalt/Good Hub 

Galbraith Lake GBH ADOT&PF 13/31 5,182 150 Gravel/Good Primary 

Healy River Strip HRR ADOT&PF 15/33 2,912 60 Asphalt/Good Alternate 
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AIRPORT/ 
AIRSTRIP 

FAA 
CODE OWNER RUNWAY 

NO. 
LENGTH 
(FEET) 

WIDTH 
(FEET) 

SURFACE/ 
CONDITION 

PROJECT 
USE 

Prospect Creek PPC ADOT&PF 01/19 4,968 150 Gravel/Good Primary 

Talkeetna TKA ADOT&PF 18/36 3,500 75 Asphalt/Good Alternate 

Cantwell TTW Private 04/22 2,080 30 Gravel/Fair Alternate 

Clear Z84 ADOT&PF 01/19 4,000 100 Asphalt/Good Alternate 

Chandalar Shelf 5CD ADOT&PF 01/19 2,529 70 Gravel/Good Alternate 

Coldfoot CXF ADOT&PF 01/19 4,000 100 Gravel/Good Alternate 

Five Mile FVM BLM 11/29 2,700 75 Gravel/Good Alternate 

Livengood Camp 4AK ADOT&PF 15/33 1,415 50 Gravel/Good Alternate 

Nenana Municipal ENN Nenana, AK 04L/22R 4,600 100 Asphalt/Good Alternate 

7.2.9 Fuel Storage Sites 

The GCF site will have fuel storage and dispensing facilities designed for purpose.  

Each camp will have temporary storage facilities for oil, gasoline, diesel fuel, and lubricant to sup-
port camp and construction activities. Appropriate measures for handling, storage, and transporta-
tion protective of human health and the environment will be maintained at all times. Spill 
prevention and response are addressed in Section 7.11. 

7.3 GAS CONDITIONING FACILITY CONSTRUCTION 

The GCF will receive gas from the CGF, which receives gas from the Prudhoe Bay fields through 
gathering lines. Upon receipt of gas, the GCF will remove CO2, H2S, and other impurities. Three 
primary pipelines will connect the CGF to the GCF: a 36-inch feed gasline, an 8-inch CO2 return 
line, and a 3-inch liquid return line. The lines will be installed on an estimated 171 Vertical Support 
Members (VSMs) placed 25 feet apart, spanning approximately 4,250 feet between the two facili-
ties. The VSMs will be at a height of at least 7 feet to allow for wildlife passage. Using the most 
current information, the VSM installation will require 839 square feet of ground disturbance. The 
PBU will construct a skid-mounted module at the CGF to connect the piping from the GCF. The 
GCF will be located on the North Slope at Prudhoe Bay, northwest of the existing CGF (Figure 9) 
and at MP 0 of the ASAP. The GCF will be located in the Umiat Meridian, Township 11 N; Range 
14 East; Sections 11 and 14 (U011N014E11 and U011N014E11).  
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Figure 9. Gas Conditioning Facility Location 

 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 48 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Site support facilities include those necessary to house equipment, utilities, workspace, and per-
sonnel during work hours. A main diesel-powered electrical generation and backup system will be 
located at the GCF during construction. Construction workers will be housed in a fixed temporary 
GCF construction camp. Waste disposal will be conducted through the NSB Service Area (SA)-10. 

7.3.1 Fairbanks Lateral Terminus 

The Fairbanks Lateral spans 29 miles from its connection to the mainline at MP 439, approximately 
2 miles south of the Chatanika River crossing. It traverses Murphy Dome and follows the Murphy 
Dome and Old Murphy Dome Roads. The alignment then moves southeast adjacent to Spinach 
Creek Road and terminates at MP 29, approximately 1 mile west of the University of Alaska Fair-
banks campus. 

7.4 PRE-CONSTRUCTION ACTIVITIES 

GCF pre-construction activities include land surveying and sea bottom surveying (bathymetry) of 
the existing infrastructure from West Dock to the GCF Pad starting in summer 2014. This infor-
mation will support Front-End Engineering and Design (FEED) to deliver greater detail of the 
roadway and pad construction. 

Pipeline pre-construction activities will begin in Summer -0.5, the summer prior to the first season 
of pipeline construction (Winter 1). A pipeline construction camp will be established onsite during 
spring or summer to support these early pipeline construction activities. Pre-construction activities 
will include transportation of equipment and materials to storage yards, ROW survey and clearing, 
erosion control activities, material mine site development, gravel processing, and development of 
water sources. 

7.4.1 Transportation of Equipment and Materials 

Transportation, offloading, mobilization, and construction of GCF modules, as well as demobili-
zation of SPMTs and barges, is described in Section 7.2.4 of this document, as well as in the 2014 
Draft Joint Application for Permit (AGDC, 2014). Process module transportation is described in 
Section 7.1 of this document. 

Transport and delivery of pipeline construction equipment and materials to support pipeline exe-
cution throughout the project corridor will be organized to coordinate with construction spread 
locations and seasonal construction activities. The main modes of transportation for equipment and 
materials include: 

• Ship and barge transport 
• Rail transport 
• Truck transport 
• Air transport to designated project airstrips 
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In general, materials and equipment will be transported via ship or barge to an Alaskan port, and 
then transferred to rail, as discussed in Sections 7.2.4 and 7.2.5. Public roads and access roads will 
be used where marine and rail services are not available. 

7.4.2 Right-of-Way 

Before pipeline construction starts (Winter 1), pre-construction efforts will be conducted to prepare 
for the buildup of equipment, material, and construction personnel, and to develop ROW infra-
structure, such as material sites and access roads. 

Survey and Staking 

GCF surveying for the FEED phase will both start and complete in summer of 2014. After project 
Sanction, surveying will recommence and continue through the course of the project.  

During the pre-construction period, pipeline surveys will be completed to locate the alignment, 
ROW, and TCE, and complete real estate acquisition. The ROW will be surveyed and staked. 
Clearing limits will be defined and temporary perimeter controls installed. Existing utility lines will 
be located and marked. Additional survey support for ROW development will include activities 
related to workpad, camp sites, storage yards, and access road construction. Any sensitive areas 
that should be avoided (for example, cultural sites) will be demarcated as part of surveying and 
staking. 

Clearing 

Clearing crews will remove all brush and timber from the construction ROW. Stumps will be 
ground to ground level, except over the ditch line where they will be removed. Machine clearing 
will be used in all areas except sensitive slopes. If it is determined that a substantial risk for spread-
ing of spruce bark beetles exists in the area, timber may be either mulched or burned to prevent it 
from becoming habitat for beetle larvae. 

To reduce the amount of waste for disposal generated from downed brush and timber (other than 
marketable timber), the following clearing alternatives and disposal methods may be used (the pre-
ferred disposal methods of brush, timber, and stumps are the first two identified): 

• Hydro-axing, chipping, or mulching brush and leaving on the ROW 
• Stockpiling brush in designated areas to provide firewood for local communities 
• Stockpiling brush on the ROW and burning it 
• Hauling brush to designated disposal site 
• Grinding stumps to ground level and leaving the root mass in the ROW except over the 

ditch line 

Grading 

The GCF Pad will be constructed using gravel placed on the existing landscape and compacted. No 
grading is necessary. 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 50 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Pipeline grading includes excavation of waste or embankment and may include the stripping of 
topsoil. In situations where topsoil is removed in agricultural lands, it will be segregated and saved 
when practicable to enhance surface rehabilitation and aid in future revegetation of the area. Ta-
ble 14 lists the location and extent of areas where AGDC proposes to implement cut-and-fill grad-
ing techniques. 

Table 14.  Approximate Locations of Cut-and-Fill Grading 

FROM MILEPOST TO MILEPOST LENGTH (MILES) APPROXIMATE LOCATION 

147.4 183 35.6 Atigun Pass Area 

183 205 22 Dietrich River/Chandalar Shelf 

216.2 220.5 4.3 Dietrich River 

242.8 252.5 9.7 Cathedral Mountain 

257.5 263.2 5.7 Coldfoot/Prospect Area 

282.4 289.7 7.3 Prospect/Old Man Area 

295.6 303.1 7.5 Prospect/Old Man Area 

341.5 347.9 6.4 Old Man/Seven Mile Area 

357.7 381.3 23.6 Five Mile/Livengood Area 

385 400 15 Five Mile/Livengood Area 

503.6 505.9 2.3 Minto Flat Area 

526.1 542.1 16 Adjacent to Denali National Park and 
Preserve 

544.2 548.6 4.4 Panorama Peak 

551.1 559.8 8.7 Reindeer Hills–Cantwell Area 

563.3 569.2 5.9 Cantwell Area 

581.1 587.1 6 Broad Pass/Chulitna Butte Area 

600 635.1 35.1 Chulitna Butte/Swan Lake Area 

  Total 215.5   

Excavation 

Excavation is classed as stripping, ditching, or trenching of rock or borrow. Stripping excavation 
consists of the excavation and removal of all surface organic material, silt, and unsuitable overbur-
den necessary to expose suitable foundation conditions at the aboveground facilities and borrow 
areas. Stripping may occur for work pads and access roads at the southern end of the pipeline where 
there is no permafrost present. 

7.4.3 Temporary Erosion Control 

Prevention of erosion to the greatest extent possible is critical to maintain an on-schedule construc-
tion program and to reduce impacts to the environment. An Erosion Control Plan will be developed 
before the start of construction and will specifically define erosion control procedures for each area 
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along the ROW. Also, a Stormwater Pollution Prevention Plan (SWPPP) will be developed as re-
quired by a National Pollutant Discharge Elimination System (NPDES) permit. The SWPPP will 
address erosion control measures, Best Management Practices (BMPs), and mitigation measures to 
control erosion and stormwater runoff. Continued ground surveillance and corrective erosion con-
trol and vegetation maintenance will be employed throughout the Construction phase of the project. 
Normal drainage patterns will be maintained where practicable. 

7.4.4 Material Sites 

Sand and gravel are required to support construction activities. As with any large pipeline project, 
there will be a need for substantial amounts of sand and gravel for pipeline bedding and padding; 
workpad construction; GCF construction; new temporary and permanent gravel access road con-
struction; and the expansion and new construction of camps, storage yards, and rail sidings. Mate-
rial will also be needed for metering stations and MLVs, at fault crossings to provide pipeline 
stability, and other construction uses. Table 15 provides a preliminary estimate of the amount of 
material needed for construction. 

Table 15.  Material Required for Alaska Stand Alone Pipeline Project Construction  

BEDDING AND 
PADDING 

(CY) 
WORKPAD 

(CY) 
ACCESS ROADS  

SUBBASE/SURFACE COURSE PADS/SWPPP 

2,321,000 19,524,300 5,562,300 5,671,700 

Total: 33,079,300 

Notes: 
Pads/SWPPP includes 2,300,000 for GCF pad construction 

Material sites located along the ASAP corridor will provide needed borrow material. These sites 
may be fluvial/glacial borrow sites or bedrock quarries. Currently, ASAP engineers are working 
under the assumption that the material sites will be new and will have to be developed. Material 
sites investigations were planned and will occur over a 3-year period.  

Table 16 displays material availability along major sections of the mainline route and availability 
for the Fairbanks Lateral route.  

A preliminary evaluation found that a total of 53.7 MCY are available at the 156 sites listed in 
Attachment 5, Ancillary Features. Haul distance was used as a criterion for identifying potential 
material site locations such that haul will be limited to a maximum of 5 miles from any point along 
the alignment for most locations. 
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Table 16.  Material Availability and Need by Pipeline Construction Spread 

SPREAD LOCATION MILES 

ASAP MATERIAL NEEDS (YD3) MATERIAL SITES 

BEDDING/ 
PADDING 

MOD C1 
SURFACE 

SELECTED 
A 

SELECTED 
C TOTAL PLANNED TOTAL 

1 
GCF to south-
ern side of 
Atigun Pass 

183 414,600 212,300 7,133,400 2,477,300 10,237,600 29 32 

2 

Southern side 
of Atigun Pass 
to south of Yu-
kon River 
Crossing 

177 439,300 203,700 5,734,600 2,000,700 8,378,300 29 44 

3 

South of Yu-
kon River to 
Yanert River 
Crossing 

179 437,600 519,600 5,332,300 1,259,200 7,548,700 25 39 

4 
Yanert River 
Crossing to 
Terminus 

188 947,400 239,200 2,746,500 2,807,700 6,740,800 30 41 

FL Fairbanks Lat-
eral 29 82,100 72,500 19,300 0 173,900 2 3 

Pipeline Total: 756 2,321,000 1,247,300 20,966,100 8,544,900 33,079,300 115 159 

Notes: 
Spread 1 includes 2,300,000 cy of sand and gravel with general gradation requirements similar to Selected Material A for 
gravel pad construction. 
Source: Michael Baker, Jr. (2014a) , Michael Baker, Jr. (2014b), and Michael Baker, Jr. (2014c) 
CY -  cubic yard 

Prior to site development, during detailed construction and permitting efforts, Material Site Mining 
Plans and Reclamation Plans will be developed specific to each material site and submitted for 
agency approval. These plans will include information such as habitat types, access locations, tem-
porary stockpile areas, excavation limits and depths, archaeological and environmental infor-
mation, and site restoration planning. Reclamation Plans specific to each material site will be 
developed and submitted for agency approval. These plans will detail the actions necessary to return 
the site to a stable condition. At this time, material sites are not under consideration for waste dis-
posal sites. 

7.4.5 Land Temporarily Needed for Construction Activities 

The construction ROW, or TCE, for the pipeline and facilities is 120 feet wide. However, lands in 
addition to construction of the TCEs may be required temporarily for a number of construction-
related activities. The activities requiring additional temporary use of lands outside these TCEs 
include: 

• Major road crossings 
• Minor road, trail, and driveway crossings 
• Railroad crossings 
• Foreign pipeline crossings 
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• Stream crossings 
• Wetland crossings 
• Vehicle turnarounds 
• Block valve installation sites 
• Side hill cut areas 
• Pig launcher and receiver sites (not located at major facilities) 
• Access roads 

7.4.6 Water Source Development 

Water is required to support construction activities, hydrostatic testing prior to pipeline operations, 
and pipeline O&M. Winter construction will require water and ice chips for ice workpads located 
within the 120-foot TCE, ice access road construction, ice armoring of snow roads, cleanup of 
equipment at camps and material sites, and construction camp usage. Summer construction will 
require water for earthwork (for example, for dust control and compaction, and screening opera-
tions at material sites), and construction camp usage. Upon completion of construction activities, 
water will be needed for hydrostatic testing to confirm that the pipeline meets design criteria and 
is leak-free. Additional water will be required for O&M. Alternative construction techniques will 
be evaluated if sufficient water is not available for construction camps, ice roads, and snow pads. 

The calculations in Table 17 are intended to provide a preliminary estimate of water needed during 
construction and hydrotesting phases of the project. This table does not include camp water use, 
which can be estimated at 75 gallons per person per day. Assuming an average workforce of 3,000 
people per year for 3 years, an estimate of 246 million gallons for domestic use is appropriate. 

Available water resources are being evaluated. Alternative construction techniques will be evalu-
ated if sufficient water is not available. Lake studies were conducted during the summer of 2010 to 
identify water availability between Prudhoe Bay and Galbraith Lake. Additional field work will be 
conducted before project permitting. 

7.5 PIPELINE PREPARATION 

7.5.1 Double-jointing 

The mainline pipe will arrive at the Port of Seward by marine vessel coated and jointed in lengths 
not exceeding 75 feet, with Fusion-bonded Epoxy (FBE) coating. The pipe will then be discharged 
to a MY to be developed at the port. Approximately 4 percent of the pipe will be delivered in DR 
lengths for installation in locations not accessible for the longer pipe lengths. Pipe will be loaded 
onto a dedicated fleet of rail cars and transported to a Fairbanks MY and rail offload areas. When 
unloaded from rail cars, the pipe will be transported by truck to the 29 PSYs located along the 
pipeline route. Once delivered to PSYs, pipe will remain stockpiled until stringing operations begin. 
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Table 17.  Alaska Stand Alone Pipeline Water Use Requirements by Construction Spread and Section 

      WATER REQUIREMENTS (U.S. GALLONS)  

SPREAD SECTION START 
MP END MP MILES SEASON HYDROTEST WORKPADS ACCESS 

ROADS PROJECT TOTAL 

1 1A 0 7 7 W1 1,841,574 14,350,000 1,622,770 17,814,344 

1 1B 7 57 50 W1 13,943,346 102,295,000 5,609,776 121,848,122 

1 1C 57 113 56 W2 14,206,428 10,250,000 - 24,456,428 

1 1D 113 163 50 S1 12,891,018 - - 12,891,018 

1 1E 163 173 10 S2 2,630,820 - - 2,630,820 

1 1F 173 183 10 W1 2,630,820 - - 2,630,820 

2 2A 183 243 60 W2 15,784,920 - - 15,784,920 

2 2B 243 286 43 S1 11,312,526 - - 11,312,526 

2 2C 286 336 50 W2 13,154,100 - - 13,154,100 

2 2D 336 360 24 S1 9,102,637 - - 9,102,637 

3 3A 360 405 45 W1 9,050,021 100,000 - 9,150,021 

3 3B 405 448 43 W2 11,312,526 39,100,000 - 50,412,526 

3 3C 448 492 44 S1 16,205,851 43,000,000 - 59,205,851 

3 3D 492 528 36 F1/W2 6,156,119 - - 6,156,119 

3 3E 528 533 5 S1 - - - 0 

3 3F 533 539 6 W1 1,578,492 - - 1,578,492 

4 4A 539 601 62 W2 16,311,084   - 16,311,084 

4 4B 601 653 52   13,864,421   - 13,864,421 

4 4C 653 690 37   10,076,041   297,660 10,373,701 

4 4D 690 727 37   9,128,945   4,442,359 13,571,304 

Fairbanks 
Lateral 

Fairbanks 
Lateral 0 28.9 28.9 S2 - 55,088,000 - 55,088,000 

     Totals: 191,181,689 264,183,000 11,972,565 467,337,254 
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7.5.2 Stringing 

Double-jointed, pre-coated pipe will be hauled from PSYs by the pipeline contractor or subcon-
tractor and distributed along the ROW. Ditching operations will be conducted behind pipe laying 
in winter construction sections and in some summer sections if trench stability in permafrost be-
comes an issue. 

7.5.3 Bending and Set Up 

In gently rolling terrain, the flexibility of the pipe will allow for free stress bending along gentle 
curves and contours without the need for specialized equipment or techniques. Most Points of In-
tersection (PIs), overbends, and sag bends will be accomplished using cold bending or induction 
bending. 

Cold bending can be accomplished on the ROW with a bending machine, which is moved along 
the ROW by a tractor. Sideboom tractors are used for handling pipe in the bending operation. 

Induction bends are custom-made for specific locations and will be designed and fabricated accord-
ing to design requirements and in accordance with pipeline bending criteria. 

7.6 PIPE INSTALLATION 

7.6.1 Signs and Markers 

Aerial MP markers and warning signs at roads, trails, streams, and rivers will be installed as soon 
as is practical, as required during the Construction phase. They will be constructed and installed to 
withstand vandalism to the extent feasible. 

7.6.2 Ditch Excavation 

Ditching crews are required to excavate a trench deep enough to provide the design soil cover depth 
over the top of the pipe or pipe insulation. The slope of the ditch walls will vary with soil charac-
teristics, thermal conditions, and excavation methods. 

A chain-type excavator excavates the ground by breaking up the frozen soil or rock with carbide-
tipped teeth mounted in sockets welded to a continuous steel chain. A chain trencher cuts with a 
digging chain that is driven around a rounded metal frame, or boom. It resembles a giant chainsaw. 
This type of trencher can cut ground that is too hard to cut with a bucket-type excavator, and can 
also cut narrow and deep trenches. The angle of the boom can be adjusted to control the depth of 
the cut. To cut a trench, the boom is held at a fixed angle while the machine creeps slowly. This 
method of excavation minimizes the extent of surface disturbance and provides higher progress 
rates plus lower unit costs when compared to alternative ditching methods. Ditching machines are 
effective in soils without oversized material (significant cobbles or boulders) and without a high 
water table. 
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In areas not suited for ditching machines, ditch excavation will be done by track hoe. Blasting may 
be required in some areas with frozen soils or rock, as addressed in Section 7.6.3.  

Construction scheduling is the most appropriate way of limiting thaw of open-ditch segments. To 
the extent possible, thaw-unstable soils will be excavated during winter seasons. In all cases, dura-
tions of open-ditch construction activities will be minimized. 

Impacts to animal migration will be mitigated by using the measures described in Section 8.0, Re-
source Values and Environmental Concerns. Mitigation measures regarding wildlife movement 
through construction areas and ditch excavation sites are addressed in Section 8.2.10, Wildlife Re-
sources. Additional information regarding fish and fish habitat mitigation measures resulting from 
construction activities is provided in Section 8.2.9, Fisheries Resources. 

7.6.3 Rock and Frozen Soils Blasting 

Blasting may be required to break up and fracture high-density frozen soils or rock during trench 
excavation. Safety-controlled blasting techniques will be used in all situations where blasting is 
required within proximity to inhabited areas or existing facilities. A Blasting Control Plan will be 
developed to mitigate HSSE impacts. The Blasting Control Plan will address the following issues: 

• Blast hole loading and placing of explosives 
• Timing delays, wiring, and use of detonation systems 
• Training and licensing of personnel performing and supervising blasting activities 
• Technical support, Quality Control (QC), and compliance supervision for blasting activi-

ties 
• Blasting in environmentally sensitive areas, such as near fish habitat or in areas and during 

sensitive life stages of wildlife (for example, Dall sheep lambing, bear denning, and raptor 
nesting) 

• Blasting near existing infrastructure 

The Blasting Control Plan will be implemented and used in all locations. Standards identified in 
the Blasting Control Plan will become more stringent as the pipeline approaches foreign (other) 
pipelines, structures, and environmentally sensitive areas that may be impacted by blasting activi-
ties. The Blasting Control Plan will follow all applicable requirements for HSSE protection, in-
cluding ADF&G blasting standards. 

7.6.4 Line-up and Welding 

Mainline welding (excluding tie-ins and other miscellaneous welds) will be performed by either 
manual or mechanized welding systems that permit consistent, high-quality welding and provide a 
desired production rate. Welding will be conducted according to project-specific procedures with 
qualified welders. 
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Field welding crews will bevel each joint of pipe to the profile required for automatic welding. Pipe 
ends will then be preheated prior to welding. Post-weld heat treatment for stress-relieving will not 
be required. Each step of the welding process will be visually inspected by qualified welding in-
spectors. A combination of nondestructive testing inspection methods will be used to determine 
weld quality. 

7.6.5 Lowering-in and Tie-Ins 

Sideboom tractors with slings will be used for lowering each welded pipe string into the ditch. 
Longer sections require proportionately additional equipment for handling. 

A separate tie-in crew will manually weld the lowered-in pipe strings together to complete the 
pipeline section. Other locations requiring tie-in welds include valves, road crossings, river cross-
ings, and other special crossing areas. 

7.6.6 As-built Survey 

Prior to backfill, an as-built survey will be completed to record the condition of the pipeline as 
lowered-in. These data are used as a baseline for future operational considerations and include 
recording the location-specific significant features, such as field joints and valve locations. 

7.6.7 Buoyancy Control 

For the proposed pipeline diameter and WTs, some portions of the pipeline may be buoyant in high-
water-table areas, in wetlands, at water crossings, and at directionally drilled crossings. 

Pipeline buoyancy control will be provided by saddle bags for ditching in high-water-table areas 
where the ROW soils are competent, dense, and non-organic. If pumping of the water-filled ditch 
is not possible, weights will be installed on the flooded pipe by equipment working on mats adjacent 
to the ditch line. If saddle bags are used, appropriate measures will be taken to confirm coating 
integrity. 

Concrete coating, bolt-on river weights, or saddle bags will be applied for buoyancy control for 
pipeline sections that are in poor, sandy soils, and are across high-water-table, open-cut-ditch 
stream crossings. 

Buoyancy control for HDD can be accomplished by installing a small pipe inside the main pipeline. 
The smaller pipe will be filled with water to provide needed buoyancy control of the pipeline while 
being pulled into place. 

7.6.8 Ditch Breakers, Padding, and Backfill 

Foam-in-place ditch plugs will be used wherever slope and soil conditions indicate the probability 
of excessive erosion along the ditch line. 
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Bedding and padding material is required around and under the pipe to protect the pipeline when-
ever the ditch passes through material that could damage the pipe coating, to mitigate buoyancy 
problems (outside of floodplain areas), and to protect against excessive loss of pipe cover due to 
erosion. In areas where these potential problems do not exist, ditch spoil will be placed into direct 
contact with the pipe. 

After placement of weights or plugs (where required), backfill crews will fill the trench with either 
ditch spoil or imported backfill materials to approximately 1 foot over the top of the pipe. The 
remaining ditch spoil material will be used to complete ditch backfill, and will be crowned over the 
ditch and left in place. In sensitive stream areas, excess ditch backfill may be spread on the ROW 
or used to supplement the ditch spoil along the pipeline. 

7.6.9 Tie-ins 

Separate welded sections of the pipeline will be connected with tie-in welds. Tie-in welds will also 
be made to short sections of the pipeline or fittings at river crossings, MLVs, road crossings, pipe-
line crossings, and after long sections of the pipeline are hydrostatically tested. Pipe-end bevels 
will be inspected and repaired by end-prep milling machines, by grinding, or by filing. 

The pipe ends will be preheated when necessary to maintain weld quality. The weld will be made 
with successive passes to build up the metal of the beveled ends. Radiographic inspection of the 
weld will be made, and the pipe coating in the tie-in zone will be applied. 

7.7 SPECIAL CONSTRUCTION AREAS 

7.7.1 Road and Railroad Crossings 

Arterial roads and railroad crossings will be installed without casings, either by the ‘slick-bore’ or 
other trenchless method, such as HDD or Horizontal Directional Boring (HDB). Major road cross-
ings will be accomplished by a boring method that creates no disruption to the road surface and 
allows traffic to flow unimpeded. In situations where the pipe cannot be installed by boring, a trench 
will be excavated. This open-cut method may involve building a temporary bypass or bridge to 
maintain traffic flow. 

TAPS access road crossings will be bored. Because of corrosion control issues, no cased crossings 
are proposed for the project. 

7.7.2 Foreign Pipeline and Utility Crossings 

Existing foreign pipelines and utility lines will be crossed by going below the existing pipeline or 
utility. A minimum clear separation of 12 inches is required between the existing foreign pipe-
line/utility line and the proposed pipeline. 
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It is assumed TAPS has approximately 4 feet of cover. It is also assumed that Alyeska Pipeline 
Service Company (Alyeska) and TAPS owners will accept the 12-inch minimum clearance between 
pipelines at crossings; however, more may be required. Minimum pipeline cover depth when cross-
ing a belowground section of TAPS will be approximately 9 feet. 

The proposed pipeline route is expected to cross TAPS at 14 locations within the project area (Ta-
ble 18). 

Table 18.  Alaska Stand Alone Pipeline Crossings of the Trans-Alaska Pipeline System  

CROSSING ASAP MILEPOST 

1 114.4 
2 130.4 
3 146.5 
4 164.4 
5 170.3 
6 170.7 
7 183.9 
8 253.5 
9 259.0 
10 313.1 
11 343.4 
12 352.5 
13 358.5 
14 370.8 

Source: Michael Baker, Jr. (2014d) 

7.7.1 Unstable Soils 

Detailed engineering efforts and geotechnical studies will identify where permafrost, frost heave, 
fault crossings, thaw settlement, frost bulbs, slope and soil instability, areas sensitive to erosion, 
and unique soil structures are likely to occur. These findings, as well as construction methods to 
appropriately mitigate these conditions, will be defined during detailed engineering. 

7.7.2 Avalanche Hazards 

Along sections of the ROW where avalanches are a concern, current planning limits construction 
to the summer months when slope instability is less prevalent. However, appropriate precautions 
will be taken and conditions monitored, since warming temperatures in avalanche areas present the 
potential for ‘slush bursts.’ 

7.7.3 Pipe Installation Methods for Waterbodies 

The placement of the buried pipeline across specific fish-bearing streams has the greatest potential 
to impact the fishery resources of the project area. Proposed stream crossing methods were deter-
mined based upon the presence of fish resources and engineering needs, and are provided in At-
tachment 4. Each belowground stream crossing will be conducted in a manner and during a time 
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that avoids or minimizes potential fishery effects. Stream crossings will be accomplished using one 
of four crossing modes: open-cut, open-cut isolation, trenchless (HDD or HDB), or bridge crossing. 

Open-cut Method 

Open-cut is the most common crossing method used, and is accomplished by excavating a trench 
across a stream or river bed and pulling or carrying the pipe into position. Trench excavation is 
accomplished using conventional excavation equipment, such as mechanical ditchers, draglines, 
dredgers, clams, or backhoes operating within the stream bed or from a floating barge. Some river 
and stream beds may require drilling and blasting that will be controlled and monitored. 

Open-cut Isolation Method 

An isolated crossing technique will be used at locations where an open-cut is prevented by over-
wintering and spawning fish, or where stream flow conditions make open-cut impractical. This 
method is similar to an open-cut, but involves diverting or damming the watercourse to permit 
excavation while maintaining stream flow using pumps or dams and flumes. This method is limited 
to locations where stream flows do not exceed the capacity of the dam, flume, or pump equipment. 

When a crossing is completed, the watercourse bed will be stabilized, and the downstream dam 
will be removed first, followed by the upstream dam. Flume equipment will be shut down, restoring 
the stream to natural flows conditions. 

Horizontal Directional Drilling 

An HDD process (one type of trenchless technology) may be used where disruption to the banks 
or bed of the stream is not permitted (Attachment 1, Figure A1-14). With this method, a drilling rig 
on an inclined plane is set up on one bank, and a pilot hole is drilled under the riverbed and to the 
surface on the other bank. The pipe is then pulled back as the pilot hole is enlarged by reaming. 

Equipment typically found on an HDD site includes: 

• Rig unit, power unit, and generators 
• Drill pipe rack and drill pipe 
• Water pump 
• Drill mud supply, drill mud mixing tank, drill mud pump, and mud handling and cleaning 

system 
• Cuttings settlement tanks and pits 
• Rollers and pipeline handling equipment 
• Sidebooms and other heavy equipment 
• Pipeline, welding, coating, and testing equipment 
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The availability of a dependable supply of water for the HDD drilling site is required for the fol-
lowing: 

• Initial drilling fluid make-up 
• Additional drilling fluid as the drill progresses 
• Replacement fluid for drilling fluid escaping due to seepage or hydraulic fracture 
• Pre-testing, where warranted, of the pipe string 

Water could potentially be pumped from a waterbody to the drill site or hauled to storage tanks 
onsite. 

Trenchless methods, either HDD or HDB, require suitable soils or rock and can be hindered or 
made impossible by the presence of cobbles and boulders.  

Ten streams (including the Yukon River crossing) will be crossed using HDD technology (Attach-
ment 1, Figure A1-14). 

Bridge Crossings 

The current construction plan assumes the pipeline is attached to the following existing highway 
bridges: 

• Moody Bridge over the Nenana River 
• Susitna Bridge 

Two new bridges will also be constructed for crossings along the mainline (see “Air Span” listings 
in Attachment 4). 

The following items must be considered during construction planning efforts for each bridge loca-
tion: 

• Site accessibility for construction equipment 
• Crane pads and pick points for heavy-component erection 
• Weights and haul routes for pre-fabricated components and materials 
• Environmental restrictions during construction 
• Proximity to access roads 
• Cold-weather limitations with regard to concrete work 

Attachment 1 provides detailed typical design drawings for stream crossings. 

7.7.4 Wetland Crossings 

Wetlands in Alaska are usually defined as areas that are predominantly surface-saturated with water 
in the summer months. These areas are sometimes referred to as swamps, marshes, bogs, and mus-
kegs. Construction methods used in wetlands will depend largely on the stability of the soils at the 
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time of construction. If wetland soils are not excessively saturated and can support mobile con-
struction equipment, such as mats or timber riprap, construction will occur similarly to conventional 
cross-country construction techniques. Where wetland soils are saturated or inundated, the pipeline 
may be installed using the push-pull technique, described in the next subsection, or crossed during 
winter construction when the frozen ground can support construction equipment. 

Push-pull Technique 

This technique involves stringing and welding the pipeline outside of the wetland, and excavating 
and backfilling the trench using a backhoe supported by equipment mats; timber riprap; or specially 
designed, pontoon-mounted backhoes or draglines. Platforms for positioning all equipment are con-
structed on each side of the wetland crossing. 

The pre-fabricated pipeline will be installed by equipping it with buoys and pushing or pulling it 
on rollers across the water-filled trench. Once the pipeline is floated into the trench, the buoys will 
be removed, allowing the pipeline to sink to the trench-bottom. Pipe installed in wetlands will typ-
ically be fitted with buoyancy control measures. 

7.7.5 Mainline Block Valves 

The primary function of mainline block valves is to provide a means of restricting or stopping the 
flow of gas through the pipeline as necessary for safety or O&M purposes. MLVs will be installed 
according to the operational needs of the ASAP system, and will meet the design and installation 
requirements defined in 49 CFR 192.179(a) – Transmission Line Valves, at intervals not to exceed 
20 miles. 

MLVs will be installed on reinforced-concrete pads placed over a compacted subgrade. In some 
areas, fill may have to be imported to meet the subgrade requirements. Prior to construction, the 
site will be cleared using the same techniques as for the construction ROW. Installation of MLVs 
will be accomplished by tie-in crews using a sideboom or crane for lifting and setting the valve 
assembly. Depending on their location, access to MLV sites will be provided by workpads or con-
struction access roads. 

7.7.6 Aboveground Pipeline Mode 

The current construction plan assumes the pipelines between the CGF and GCF will be constructed 
aboveground on steel VSMs at a height of 7 feet to allow wildlife passage. These VSMs will be 
spaced at approximately 25-foot increments. VSMs and ground-based supports consisting of pipe 
saddles resting on grade beams may also be used at elevated bridge stream crossings, possible fault 
crossings, and pigging facilities. 

Once the necessary ROW preparations are made, VSM locations will be surveyed and marked, and 
foundations drilled. Installation of VSMs will include standing and bracing the member, then back-
filling around the VSM column with concrete slurry. Once VSMs are installed, welded sections of 
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pipe will be lifted and placed using sidebooms. Tie-ins will be accomplished in a manner similar 
to the remainder of the pipeline. 

As shown in Attachment 1, Figure A1-10 - Aboveground Pipe on VSM, a single VSM will support 
the cross-beam at each VSM installation. The drawing does not indicate a VSM diameter, which 
depends on the final design, but it is reasonable to assume that the diameter of each VSM will be 
24 inches, and the total area of ground disturbance for each VSM will be a circle 36 inches in 
diameter.  

From the GCF to the CGF, 169 VSMs will be installed 25 feet apart. 

7.8 SPECIAL DESIGN AREAS 

7.8.1 Denali National Park and Preserve 

The route segment that bypasses DNP&P begins at MP 528, at the Moody Bridge across the Nenana 
River, and runs to MP 539, east of McKinley Village. The bypass was assessed in the ASAP project 
EIS (USACE, 2012) and remains the preferred alternative put forth by AGDC in its 2014 draft Joint 
Application for Permit (AGDC, 2014). The route intentionally avoids disturbance of a national park 
and includes mitigation for minimizing visual and noise disturbances on adjacent lands that could 
potentially be noticed by park visitors.  

Once across the bridge, the alignment parallels the Parks Highway. At MP 533, the pipeline will 
climb the ridge line above the highway heading southeast away from the highway to avoid con-
structing workpads and access roads within the viewshed of the DNP&P where possible. This route 
crosses Lynx Creek near MP 533.8, Montana Creek near MP 534.5 (not to be confused with the 
salmon stream Montana Creek further south near Willow), and the Yanert River near MP 538.7. 

Alignment selection was based on available engineering and survey data, analysis of aerial imagery, 
visual survey conducted at the site, and efforts to identify potential risk associated with constructing 
the pipeline near a highly sensitive area such as DNP&P. 

7.8.2 Atigun Pass 

Atigun Pass is a 10-mile section of the ASAP alignment that traverses, and is surrounded by, dra-
matic terrain and rocky soils. This portion of the pipeline is located at a pinch point between TAPS 
and the Dalton Highway. As a result, construction in this area may require an additional 12-foot 
lane along the Dalton Highway.  

Because of the potential for avalanches in the Atigun Pass area, current construction plans assume 
all construction in this area will take place during the summer months. As a result, extensive mainte-
nance to workpads, access roads, and even the Dalton Highway may be required to mitigate satu-
rated soil conditions resulting from spring breakup and thawing conditions. These conditions could 
also hinder the movement and maneuverability of heavy, non-tracked equipment used to import 
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construction materials. Specifics of soil conditions and behavior will be developed as detailed en-
gineering progresses. 

7.9 CONTINGENCY PLANNING 

The construction contractor or developer will be required to prepare contingency plans for devel-
opment, construction, and O&M. Each plan will address specific contingencies related to the par-
ticular aspect of the project. Plans will be developed in accordance with legal requirements and will 
follow BMPs. 

7.10 SAFETY REQUIREMENTS 

A Safety Plan will be developed to identify what procedures will be put into place to make sure all 
operations are performed in a safe manner and in compliance with applicable health and safety laws 
and regulations. The Safety Plan will address construction, pipeline startup, and O&M. O&M safety 
is also addressed in Section 10.5. 

7.11 WASTE MANAGEMENT 

7.11.1 Waste Handling and Disposal 

Proper waste management is necessary to provide for human safety and environmental protection. 
A Comprehensive Waste Management Plan (CWMP) will be developed and implemented to man-
age reusable materials, recyclable materials, non-hazardous waste, and hazardous waste that is gen-
erated by ASAP construction activities. The CWMP will follow BMPs so that waste is minimized, 
identified, handled, stored, transported, and disposed of in a safe and environmentally responsible 
manner, and in full compliance with applicable state, federal, and local laws and regulations. 

Each worker, contractor, and vendor working on ASAP is individually responsible for performing 
daily work tasks in a manner that conserves resources, limits impacts to the environment, and min-
imizes waste generation. Details of how wastes are to be handled will be provided in the CWMP, 
including the following: 

• Waste accumulation areas, including satellite accumulation areas, central accumulation ar-
eas, recyclable accumulation areas, and universal waste accumulation areas 

• Management of recyclable metals, burnable wastes, and oily wastes 
• Waste transport and disposal, including sampling (as necessary), profiling, and manifesting 
• Wastewater treatment, including disposal of domestic wastewater and hydrostatic testing 

water 
• Municipal waste treatment 
• Waste fluid handling, including fuels and lubricants for equipment 

The majority of solid waste will come from construction camps, and a spreadsheet showing calcu-
lations of pipeline camp waste is provided in Table 19.  
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Table 19.  Estimated Solid Waste Generation for Alaska Stand Alone Pipeline 
Construction Camps by Season  

CAMP 
LOCATIONS 

PRE-
CONSTRUCTION 

(TONS) 

WINTER 
1 

(TONS) 

SUMMER 
1 

(TONS) 

FALL 
1 

(TONS) 

WINTER 
2 

(TONS) 

SUMMER 
2 

(TONS) 

POST-
CONSTRUCTION 

(TONS) 

PROJECT 
TOTALS 
(TONS) 

Spread 1 0 0 912 217 875 680 526 3,210 

Spread 2 0 0 1338 1316 933 76 697 4,359 

Spread 3 672 165 806 325 1012 649 390 4,017 

Spread 4 438 0 970 664 685 359 389 3,504 

Totals 
(tons)  1,110 165 4,026 2,522 3,505 1,764 2,002 15,090 

Notes: 
(CH2M HILL, 2014) 
A conservative rate of 10 pounds of solid waste per person per day was assumed. (The large volume of wholesale packaging 
can double the 2012 USEPA rate of 4.38 pounds/person/day.) 
Pre-construction fly camps include main camp construction, survey, grading, clearing, hauling, and borrow site operations. 
Post-construction fly camps include demobilization of camps and equipment, and first-year ROW maintenance. 

Other solid waste expected to be generated includes: 

• Packaging material removed from pipe after it arrives in Fairbanks (this material will re-
main in Fairbanks) 

• Construction dunnage on the ROW: Chocks, blocking, and lashing for pipe and compo-
nents will be recycled/reused 

• Packaging and small containers for materials such as pipe weld coating 

Volumes for these miscellaneous wastes are not available at this time, but they will be minimal in 
comparison to the camp-generated waste. 

During operations, the quantity of waste generated is expected to be small, with an estimate of 
100 pounds per day based on 2 pounds per day for 50 people (10 in Prudhoe, 10 in Fairbanks, and 
30 in Wasilla). 

It is anticipated that, where possible, materials will be reused or recycled to avoid generating waste. 
Burnable and non-hazardous oily wastes will be incinerated to reduce waste volume at most camp 
locations. Suitable disposal facilities will be used to dispose of waste, depending on location and 
source of generation. Non-hazardous waste disposal sites, including landfills or monofills, will be 
feasible for this project. Non-hazardous waste disposal site requirements and locations were iden-
tified at: 

• NSB Service Area 10 (Oxbow) Landfill – Deadhorse 
• FNSB Landfill – Fairbanks 
• DB Landfill – Anderson 
• MSB Central Landfill – Palmer 
• Kenai Peninsula Borough Central Landfill, Seward Transfer Station – Seward 
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• Galbraith Lake Monofill – Pipeline MP 143 
• Five Mile Monofill – Pipeline MP 353 
• Cantwell Monofill – Pipeline MP 562 

Domestic wastewater from camps and hydrostatic testing water will be treated and discharged or 
otherwise disposed of in accordance with applicable permit stipulations. Hazardous waste will be 
accumulated and transported offsite for appropriate disposal at a licensed Resource Conservation 
and Recovery Act (RCRA) disposal facility. Waste disposal sites, including landfills or monofills, 
may be permitted for this project; however, requirements and potential locations have not yet been 
specifically identified. 

7.11.2 Industrial Wastes and Hazardous Substances 

Industrial wastes and toxic substances generated during pipeline construction and operations will 
be managed as part of the CWMP developed for the project. Specifically, industrial wastes and 
toxic substances generated during construction and operations activities will be managed in accord-
ance with applicable federal, state, and local regulations. The primary federal regulations are con-
tained in the applicable sections of 40 CFR, Parts 260 through 299, Solid Wastes (including 
hazardous waste management); 40 CFR Part 112, Oil Pollution Prevention; and 40 CFR Part 300, 
National Oil and Hazardous Substances Pollution Contingency Act. The primary State of Alaska 
regulations governing the management of oil and hazardous wastes are contained in 18 Alaska 
Administrative Code (AAC) 75, Oil and Other Hazardous Substances Pollution Control.  

Note that Subpart 210(b) Regional Contingency Plans, of 40 CFR Part 300 presents the guidelines 
for the establishment of regional contingency plans under the National Response System. This ties 
directly to 18 AAC 75.495 Regional Master Discharge Prevention and Contingency Plan Bounda-
ries, which requires the preparation of a Regional Master Oil and Hazardous Substance Discharge 
Prevention and Contingency Plan (MOHSDP&CP). The preparation of an MOHSDP&CP, as de-
tailed in the Alaska regulations, is based on 10 distinct Alaska response regions. The ASAP route 
traverses the following three regions: Region 3, Cook Inlet; Region 10, the Interior Alaska Region; 
and Region 9, the North Slope Region.  

An MOHSDP&CP for the ASAP project will be prepared in accordance with 18 AAC 75.495, 
applicable to these three response regions. This plan will be included as an appendix to the CWMP. 
It will present the procedures for the reporting and management of any spills or releases of indus-
trial waste and hazardous materials. Key items in the plan will include the appropriate response 
agency contacts/facilitators, company facilitators, and identified response action contractors for 
each of the three response regions.  

The MOHSDP&CP will identify the procedures that will be implemented for the management, 
control, and remediation of any spills or releases of industrial wastes or hazardous materials. The 
spill and release procedures will be designed for immediate implementation, and will use appropri-
ate BMPs and other approved emergency actions so that spills or releases are controlled in the 
safest, fastest, and most effective manner possible, which will minimize environmental impacts to 
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the extent possible. Examples of BMPs will include the use of absorbent materials to cover or soak 
up spilled material; installation of straw wattles or straw bales to control the flow of spilled liquid 
materials; and use of appropriate equipment to construct temporary soil berms/dikes to contain the 
flow or spilled liquid material.  

The MOHSDP&CP will also meet the requirements of a Spill Prevention Control and Counter-
measures Plan as required by 40 CFR 112, Oil Pollution Prevention.  

General Industrial Waste and Hazardous Materials Management 

Construction and operations activities will require the use of various hazardous materials and will 
also generate industrial waste that must be properly managed to minimize potential impacts to the 
environment to the extent possible. Hazardous materials required for construction activities will be 
transported along existing roads, including the Dalton Highway and Parks Highway, and temporary 
roads, by licensed vendors in approved vehicles. These materials will be stored at 13 stationary 
camps and available support centers.  

All hazardous materials, including fuels, petroleum products, and liquid and solid materials used 
during construction, will be stored in temporary containment facilities located at the 13 stationary 
camps and the two support centers. Containment facilities will be designed to contain at least 
110 percent of the volume of the largest storage vessel in the specific facility. Types of materials 
that will be stored and used during construction at each of the stationary camps and support centers 
include: 

• Diesel Fuel – Used for equipment operations and stored in tanks in amounts of approxi-
mately 80,000 gallons. This substance is combustible and will be stored in a compacted, 
soil-lined, and soil-bermed containment area. 

• Gasoline - Used for vehicle operations and stored in tanks in amounts of approximately 
20,000 gallons. This substance is flammable and will be stored in a compacted, soil-lined, 
and soil-bermed containment area. 

• Propane - Used for heating and stored in tanks in amounts of approximately 30,000 gallons. 
This substance is flammable and will be stored in a compacted, soil-lined, and soil-bermed 
containment area. 

• Petroleum Oils - Used for equipment operations and stored in 55-gallon drums. This sub-
stance is combustible and will be stored in a compacted, soil-lined, and soil-bermed con-
tainment area. 

• Antifreeze - Used for equipment and vehicle operations and stored in 55-gallon drums. 
This substance is toxic and will be stored in a compacted, soil-lined, and soil-bermed con-
tainment area. 

Industrial waste generated during construction activities will be stored on a temporary basis at the 
stationary camps or the support centers until it is removed by a licensed vendor for disposal under 
appropriate federal and state regulations. This waste material will be stored in temporary contain-
ment facilities designed to contain 110 percent of the largest containment vessel. Industrial waste 
will be removed from the stationary camps on a regular schedule to maintain compliance with 
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appropriate federal and state regulations regarding the storage of waste materials, and to minimize 
potential leaks or spills and associated potential environmental impacts.  
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8. RESOURCE VALUES AND ENVIRONMENTAL CONCERNS 

This section summarizes resource values and environmental concerns for the pipeline route. Im-
pacts to resources are expected to be temporary and localized, and associated primarily with the 
Construction phase. 

8.1 LOCATION WITH RESPECT TO EXISTING CORRIDORS 

The ASAP mainline route uses existing transportation and utility corridors where possible to reduce 
new ground disturbance. The proposed pipeline route lies adjacent to and often parallels the TAPS 
corridor, the Dalton Highway to Livengood, and the Parks Highway from just north of Nenana to 
approximately ASAP MP 697 near Willow. Much of the pipeline route lies outside of these ROWs 
in order to minimize total ground disturbance, minimize risks, and meet the standards of 
49 CFR 192, Transportation of Natural Gas and Other Gas by Pipeline: Minimum Federal Safety 
Standards. Construction outside of the highway ROW corridors accommodates a pipeline WT that 
is durable, safe, and economical and that meets USDOT and PHMSA regulations. 

8.2 ANTICIPATED CONFLICTS WITH RESOURCES OR PUBLIC HEALTH AND 
SAFETY 

8.2.1 Air 

The construction and operation of the ASAP project is not expected to have significant effects on 
air quality within the project area. The proposed project’s emission levels will trigger new-source 
construction permitting either as minor source or major source permitting. 

The proposed project’s emission inventory is under development, but the primary air contaminants 
will include NOx, CO, small-diameter particulate (particulate matter of 10 microns in diameter or 
smaller [PM10] and particulate matter of 2.5 microns in diameter or smaller [PM2.5]), Sulfur Dioxide 
(SO2), and Volatile Organic Compounds (VOCs). These contaminants are collectively known as 
“criteria pollutants.” The level of expected emissions will dictate whether the proposed project is 
permitted as a minor source or as a major source. The major source regulations require Best Avail-
able Control Technology (BACT) to reduce emissions. The major source regulations also require 
the applicant to demonstrate that the proposed project will not significantly adversely affect exist-
ing air quality. 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 70 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Construction Phase 

The proposed project will have a localized effect on air quality during the project Construction 
phase, primarily due to diesel-powered mobile construction equipment and, perhaps, some wind-
blown dust during the summer construction season. These potential particulate matter impacts in 
the Fairbanks non-attainment area for PM2.5 from construction of the Fairbanks Lateral will be 
mitigated by BMPs for fugitive dust control and the use of Ultra-low-sulfur Diesel (ULSD) fuel by 
construction equipment. Since much of the proposed pipeline will parallel or share existing trans-
portation corridors, including the Parks Highway and railroads, fugitive dust emissions will be 
managed as a public safety factor for people traveling on the highway and railroad. Some open 
burning may be conducted during construction and will be subject to applicable ADEC air quality 
regulations. 

Construction activities will us measures to minimize short-term effects to air quality, including: 

• Developing and implementing a Quality Assurance (QA)/QC program that tracks and as-
sures implementation of all permit conditions associated with eliminating or reducing ef-
fects to local air quality 

• Scheduling construction activities at times when there will be the fewest number of tourists 
or local residents engaged in outdoor recreation 

• Reducing fugitive dust from construction traffic on unpaved roads 
• Minimizing the number and location of permanent access roads 
• Maximizing the use of snow and ice roads during pipeline construction 
• Burning of slash at times when effects to air quality are minimized 
• Using construction camp incinerators to dispose of only those materials that the incinerator 

is designed and permitted to burn 

Operations Phase 

The stationary facilities associated with the project will be located outside of the Fairbanks non-
attainment area for PM2.5 and will neither directly nor indirectly impact the National Ambient Air 
Quality Standards (NAAQS) or Alaska Ambient Air Quality Standards (AAAQS) for particulate 
matter. Effects from operation of the proposed project on air quality will be due to combustion 
products from natural-gas-fired equipment located at the GCF and from venting small quantities of 
hydrocarbon vapor at other select locations along the pipeline. Environmental effects of emissions 
from these facilities are likely to be minimal because hydrocarbon venting is expected to occur only 
during abnormal operations. Additionally, the GCF may require implementation of control tech-
nologies to reduce emissions and demonstrate compliance with NAAQS and AAAQS. 

Smaller internal combustion equipment will be required for power generation and refrigerant com-
pression. All gas-fired equipment will be fitted with BACT to reduce emissions as appropriate for 
the particular equipment and governing codes and standards. 

The criteria pollutants emitted will result in an insignificant regionalized effect on air quality with 
respect to NAAQS and AAAQS. Hazardous Air Pollutants (HAPs) from the facilities should be 
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less than applicable USEPA/ADEC HAP regulatory thresholds. HAP applicability will be con-
firmed as part of the emissions inventory. The facilities will result in CO2 emissions that will be 
quantified as part of the proposed project emission inventory. 

The facility emissions, depending on their location and size, could possibly have an effect on visi-
bility by producing a visible vapor cloud during cold weather. Location of permanent facilities will 
consider local air quality requirements. Special attention was given so that facilities do not cause 
significant long-term effects on the designated Class I airshed for DNP&P and Gates of the Arctic 
National Park and Preserve, and to local communities. This special attention was also given to 
public recreation areas, such as BLM recreation sites in the Transportation and Utility Corridor 
through the Brooks Range southward to the Yukon River, similar state and local facilities located 
along the Elliott and Parks Highways, and to the DNP&P. 

Project maintenance-related activity, primarily from vehicle traffic, will result in a smaller, local-
ized, insignificant effect on air quality. 

Potential Effects 

Potential effects from operation of the GCF include increases in ambient concentrations of Nitrogen 
Oxides (NOx), Ozone (O3), and Carbon Monoxide (CO) from the fuel combustion process. In-
creases in Greenhouse Gas (GHG) emissions (for example, CO2) will also occur as a result of die-
sel-fuel combustion. Increases in particulate matter (PM10 and PM2.5) emissions will likely occur 
from construction activities and from operation of diesel-fueled combustion equipment at the 
camps. Minor increases in SO2 and VOC emissions from construction equipment will also occur. 

Mitigation 

Mitigation measures that can be implemented to address effects on public health and safety include: 

• Implementation of BMPs during construction activities to mitigate fugitive dust and reduce 
particulate matter emissions 

• Use of BACT for combustion equipment to mitigate NOx and CO emissions 
• Use of ULSD fuel for construction equipment and non-natural-gas combustion equipment 

to mitigate emissions of SO2, particulate matter, and VOCs 
• Operation of all combustion equipment in accordance with manufacturer’s specifications 

to mitigate NOx, CO, VOC, and particulate emissions resulting from incomplete combus-
tion 

• Maintenance of emissions control equipment in accordance with manufacturer’s specifica-
tions to mitigate emissions and maintain emission control efficiency 

At present, there are no USEPA-approved control technologies available for GHG emissions miti-
gation on construction and combustion equipment. These technologies are currently in the research 
and development phase, can be used for mitigation once these technologies are available, and can 
be evaluated as part of BACT. 
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8.2.2 Noise 

Noise sources within the boundaries of the ASAP are expected to be temporary and localized during 
construction. Noise sources during O&M will be limited to activities associated with O&M of the 
pipeline facilities. Measures to comply with requirements for noise abatement will be implemented. 

Construction Phase 

Increased noise levels during project construction activities will be localized and transitory as con-
struction activity proceeds along the proposed 727-mile pipeline length. The primary sources of 
construction-related noise include diesel-powered mobile equipment, pipe installation, and con-
struction worker verbal communication. Noise will be associated with winter construction activities 
at West Dock when marine mammals and fish are not present. 

Operations Phase 

The proposed project should have little to no effect on the surrounding areas. Much of the area 
adjacent to the route is undeveloped with low ambient noise levels. Noise generated at the GCF 
may include noise from compressors, boilers, generators, and heaters. In addition, there will be 
noise during O&M from vehicles on access roads and nearby highways, and equipment operating 
at material sites. There may be some additional, short-term noise increases resulting from vehicle 
traffic and small, fixed-wing aircraft and helicopters during maintenance and surveillance activi-
ties. 

Potential Effects 

The potential effects from noise could include: 

• Short-term increases in ambient noise levels from construction activities – trucks bringing 
materials, heavy equipment trenching and moving pipe, human interactions (radios, con-
versations), and workers’ private vehicles 

• Minor and localized noise from project-maintenance-related activity, primarily from vehi-
cle traffic 

• Fixed-wing aircraft and helicopter traffic 

Mitigation 

Mitigation measures that can be implemented to address noise effects include: 

• Development and implementation of a Noise Abatement Program 
• Development and implementation of a Construction Communications Plan to inform adja-

cent residences of construction activities 
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8.2.3 Geologic Hazards 

The benefit of undertaking a geologic hazard assessment of the route is so that effective design, 
construction, and operational mitigation measures are in place to reduce the potential for pipe in-
tegrity issues and the number of non-routine maintenance interventions. To the extent possible, 
known geologic hazards will be taken into account in the selection of final pipeline routing, and 
final pipeline and facility design. A geologic hazard is defined as a naturally occurring or project-
induced geological, geotechnical, or hydrogeological phenomenon that could load the pipeline, 
causing a pipeline integrity concern, or that could impact the ROW, causing an environmental con-
cern. 

Potential Effects 

The potential effects from geologic hazards could include: 

• Freezing of unfrozen ground 
• Thawing of permafrost terrain 
• Landslides 
• Tectonic/seismicity 
• Hydrotechnics/watercourse hydraulics 
• Erosion 
• Geochemical effects 
• Unique soil structure 

Mitigation 

Mitigation measures that could be implemented during construction and O&M to address effects 
of geologic hazards on the integrity of the project include: 

• Design Considerations: 
− Special installation techniques and foundations 
− Earthquake mitigation measures and special design considerations at fault crossings 
− Special design considerations at river crossings 
− Erosion control measures 

• Operational Considerations: 
− Slope stability monitoring 
− Seismic/earthquake monitoring 
− River hydrology monitoring 
− O&M Manuals 
− QA Manual 
− Inspection Services Manual 
− Design Basis updates 
− Surveillance Manual 
− Other controls to be determined 
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8.2.4 Mineral and Energy Resources 

There are areas along the proposed route that may be used for mining activities, both recreational 
and commercial. Recent exploration mining by International Tower Hill Mines Ltd. in Interior 
Alaska near Livengood has identified potential large-scale mineral resources. There are a signifi-
cant number of mining claims in the vicinity of Wiseman, adjacent to Gates of the Arctic National 
Park and Preserve. Additional research will be required to identify mining claims along the pro-
posed route and identify active claims. Further coordination with mining interests will occur once 
the specific route is identified and negotiations for access are filed. 

Potential Effects 

The potential effects from mineral and energy resource development could include: 

• Potential gas source to provide energy in support of mining operations 
• Potential increased access opportunities, which should be examined, and potential conflicts 

with mining 

Mitigation 

Mitigation measures that can be implemented to address effects on mineral and energy resource 
development activities include: 

• Development and implementation of a Construction Access Plan and Traffic Control Plan, 
including coordination with mining operators and adjacent landowners 

8.2.5 Paleontological Resources 

Paleontological resources are fossilized remains, imprints, and trace fossils of plants and animals 
used to study past organisms and ecosystems. Effects on paleontological resources are permanent 
and irreversible. Ground-disturbing activities have the potential to adversely affect paleontological 
resources, particularly if those activities extend below alluvial deposits or deep soils and into sedi-
mentary bedrock. 

Fossils are protected by the Antiquities Act of 1906, as they are non-renewable resources. In addi-
tion, fossils on federal lands are protected by the Federal Land Policy and Management Act of 
1976. The Paleontological Resources Preservation Act was passed into law on March 30, 2009, and 
requires the management and protection of paleontological resources on federal land by the Secre-
taries of the Interior and Agriculture (16 U.S. Code [U.S.C.] 470). Specific provisions for the var-
ious land-managing agencies reinforce policies regarding the collection and curation of 
paleontological resources and the confidentiality of location information. Fossils associated with 
archaeological sites and large caves are protected by the Archaeological Resources Protection Act 
of 1979 and the Federal Cave Resources Act of 1988. The Alaska Historic Preservation Act 
(AHPA) protects paleontological resources in Alaska. 
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Construction Phase 

There are currently no known paleontological sites listed in the Alaska Heritage Resource Survey 
(AHRS) database (State of Alaska, 2014) within the ASAP route. However, for the segments of the 
project route south of Livengood, studies may be required prior to commencement of construction 
to determine the presence of bedrock units known to contain fossils within the ASAP route, as well 
as evaluations of shallow bedrock and near-surface alluvium for the potential to yield fossils. 

Potential Effects 

The potential effects on paleontological resources could include: 

• Ground-disturbing construction activities, such as trenching, grading, and excavation 
• Development of workpads, PSYs, camps, fuel storage sites, materials storage sites, and 

disposal sites, and the placement of fill materials over the resource 

Mitigation 

Avoidance is the preferred mitigation measure. If permanent effects are unavoidable, they should 
be mitigated in accordance with requirements of the appropriate agencies and applicable laws. If 
any known or previously undiscovered paleontological resources are encountered during construc-
tion activities, the owner/operator will be required to contact the State Historic Preservation Office 
(SHPO) (if on state lands) and the Authorized Officer (AO) responsible for paleontological and 
cultural resources if on federal land. A qualified Paleontological Monitor may be required to be 
onsite during construction near known paleontological resources, or areas where the likelihood of 
finding such resources is high. 

While paleontological studies will be performed prior to beginning construction activities, there is 
always the possibility that cultural resources will be discovered during the project. An Unantici-
pated Cultural Discoveries Plan will be developed to outline the exact procedures that will be fol-
lowed in the event of an unanticipated paleontological discovery. 

8.2.6 Soils 

Soil characteristics along the proposed pipeline generally consist primarily of weathered bedrock, 
glacial till and outwash, fluvial sand, silt and clay, lacustrine silt and clay, colluviums, and wind-
blown silt and fine sand. Physiographic regions crossed by the route are discussed in this section. 

Arctic Coastal Plain Region 

The Arctic Coastal Plain soils are composed primarily of organic silt several feet thick over coarse 
sands and gravel, with massive ground ice present. The project lies adjacent to the Sagavanirktok 
River, but does not cross it. Its braided floodplain is principally unvegetated coarse-grained allu-
vium. Previously deposited sandy silt may line sand and gravel in the river channel remnant of 
former floodplains. Cold, continuous permafrost underlies the Arctic Coastal Plain, averaging tem-
peratures less than 19°F with a thickness of 670 to 2,150 feet. At shallow depths, the soil is ice-rich 
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and primarily frozen, but still susceptible to seasonal thawing. Lakes and river channels with depths 
greater than 6 feet may insulate the underlying soil enough to develop thaw bulbs (BLM, 2002). 

Arctic Foothills Region 

The Arctic Foothills are composed of coarse-grained, glacial depositions of a mixture of clay, sand, 
gravel, and boulders. These moraines are often covered with windblown silt, while thaw ponds and 
basins are partially filled with colluvia, and rich peat and organic-rich slopewash deposits partially 
fill upland, flat-floored depressions. Cold, continuous permafrost also underlies the Arctic Foot-
hills, again averaging temperatures less than 19°F. Till in the region may be compromised by mas-
sive ground ice locally totaling up to 50 percent of its volume. As on the Arctic Coastal Plain, the 
Sagavanirktok River insulates the surrounding ground, creating discontinuous permafrost adjacent 
to the active channel and thaw bulbs beneath the water. Permafrost becomes more continuous as 
distance from the Sagavanirktok River increases (BLM, 2002). 

Brooks Range Region 

The Brooks Range is underlain with coarse-grained sand and gravel in the Atigun and Dietrich 
River Valleys. Cold, continuous permafrost can be found throughout the Brooks Range, except in 
alluvium beneath major active river channels. The depth of permafrost is greater in the northern 
areas of the Brooks Range than in the southern area, and is also greater in soils with larger grain 
sizes. Ground ice is less than 15 percent of the total volume in fluvial silt and sand, while it may be 
up to 95 percent of the total volume in lacustrine silt and clay, especially near Galbraith Lake (BLM, 
2002). 

Chandalar Ridge and Lowland Region 

Deposits of coarse-grained glacial till exist in the Chandalar Ridge and Lowland regions. Near the 
main channels of the Middle Fork Koyukuk and South Fork Koyukuk Rivers, coarse-grained and 
glacial fluvial sediment deposits are found, while fine-grained silt and clay of eolian and lacustrine 
origin are found over coarse-grained till away from the main channel. Discontinuous permafrost 
with temperatures between 26 and 30°F is found underlying this section. Permafrost is generally 
absent under unvegetated floodplains, but old floodplains may be underlain with permafrost 5 to 
50 feet thick. The lowlands between the Koyukuk River forks realize well-developed thaw lakes in 
the silts present there (BLM, 2002). 

Kokrine-Hodzana Highlands and Yukon-Tanana Uplands 

Residual soils, a few feet thick, from weathering bedrock are dominant on hilltops away from the 
Tanana and Yukon Rivers. The soil at the bottom of valleys can be up to 40 feet thick and comprise 
a combination of colluviums, fluvial sands, gravel, and weathered bedrock. Windblown silt is com-
mon over coarse-grained subsoil in the uplands and deposited from floodplains. Discontinuous per-
mafrost is found here with average temperatures between 26 and 30°F. Permafrost is absent near 
major streams. Old floodplains may be in the process of creating new permafrost because of the 
migration of the rivers. Thermokarst lakes are common in valley bottoms, where ice-rich soils 
freeze at depths of up to 50 feet (BLM, 2002). 
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Ray Mountains 

The Ray Mountains are composed of an overlapping series of compact ranges that move in an east-
west direction and are underlain by the Ruby terrain. Metamorphic bedrock in the area is generally 
covered in rubble, which results in shallow and rocky soils. Permafrost is primarily discontinuous 
and varies in thickness from thin to moderate (Ferrians, 1998). 

Cook Inlet Basin 

The Cook Inlet Basin is gradually sloping lowland and characterized by past glacial influence. 
Accordingly, the Cook Inlet Basin floor is composed of fine-textured lacustrine deposits sur-
rounded by lesser amounts of coarse-textured glacial tills and outwash. The basin contains numer-
ous lakes, ponds, wetlands, and several river systems. The area is generally free of permafrost and 
has a mix of maritime and continental climates, which means moderate fluctuations of seasonal 
temperature and abundant precipitation. 

Potential Effects 

The construction and operation of the ASAP is not expected to have significant effects on soils 
within the project area. Most of the potential effects are expected to be minimal and limited to a 
short period during construction. Effects on soils are likely to be limited to erosion and production 
of stormwater runoff. 

Mitigation  

Mitigation measures that can be implemented to address effects on soils include: 

• Development and implementation of an Erosion Control Plan (Section 7.4.3) 
• Development and implementation of an SWPPP (Section 7.4.3) 

8.2.7 Water Resources 

The construction and operation of the ASAP are not expected to have significant effects on surface 
waters or groundwater within the project area. Most of the potential effects on groundwater and 
surface waters are expected to be minimal and limited to a short period of time during construction. 
Disturbed areas will be returned to pre-project contours and revegetated with native vegetation to 
maintain surface drainage patterns. Groundwater drainage patterns should also re-establish imme-
diately after construction activities and site restoration are completed. BMPs and mitigation 
measures will be used to minimize long-term effects on both groundwater and surface water within 
the project area. The ASAP is not crossing any waterways included in the list of Alaska Impaired 
Waters (ADEC, 2010). 

Direct Effects 

The ASAP mainline will cross an estimated 359 waterways and drainages, of which 27 are major 
streams, 61 are anadromous fish streams, and an additional 7 were nominated for inclusion in the 
ADF&G Anadromous Waters Catalogue. 
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Pipeline construction will not result in long-term alterations to stream flow, stream profile, or struc-
tural components of streams and other waterbodies crossed by the pipeline. For most stream cross-
ings, short-term disturbances will be limited to the actual construction disturbances. Streambeds, 
streambanks, and riparian areas will be restored to pre-project contours and configurations to the 
maximum extent possible. Streambanks and riparian areas will be revegetated to prevent erosion 
and to maintain streambank stability. The pipeline will be buried to a depth that provides a mini-
mum of 5 feet of cover at each stream crossing to minimize potential for streambed scour. 

Potential Effects 

Maintaining the existing thermal regime is an important factor in limiting impacts to water re-
sources and water-dependent resources. As described earlier in Section 4.3, the temperature of the 
proposed mainline and Fairbanks Lateral pipelines will change seasonally, with temperatures 
closely approaching seasonal temperatures of the surrounding ground. Use of chilled pipelines or 
pipelines maintained at a higher temperature than surrounding soil temperature is not ideal. A 
chilled pipeline will create ice damming along streams and waterways or thick layers of ice formed 
by successive freezing of stream overflow (aufeis fields). This could result in a reduction of water 
flow downstream, diversion of water outside of existing stream channels, or storage of water in 
aufeis fields. A chilled pipeline may also reduce the water temperature at stream crossings, affect-
ing fish behavior or causing direct effects on fish habitat (delaying hatching of fish eggs). A pipeline 
that is maintained at a higher temperature than the surrounding soils and waters it passes through 
can also result in negative impacts. The most obvious is melting permafrost soils. 

The pipeline will be operated at below-freezing temperatures in predominantly permafrost terrains 
to protect the thermal stability of the surrounding ground. Similarly, the pipeline will be operated 
at above-freezing temperatures in predominantly thawed ground settings so as not to create frost 
bulbs around the pipe that could lead to frost-heave displacement of the pipeline or adverse hydrau-
lic impacts on drainages crossed by the pipeline. 

Mitigation 

Mitigation measures that can be implemented to avoid or minimize adverse effects on surface water 
and groundwater include: 

• Minimize the number of river and stream crossings, as follows: 
− Use existing bridges where feasible. 
− Use HDD where other crossing methods are not feasible. 

• Maintain, to maximum extent practicable, the existing surface hydrology at all waterbody 
crossings, as follows: 
− Prevent discharges that have the potential to adversely affect waterbodies. 
− Stabilize cut slopes immediately when the designed grade is obtained. 
− Initiate reclamation of disturbed areas as soon as practicable. 
− Verify water withdrawals meet federal and state standards and guidelines. 

• Keep construction activities within the footprint of the pipeline ROW and the disturbed 
area of the adjacent construction zone to the maximum extent practicable. 
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• Minimize the construction of new permanent access roads by emphasizing winter construc-
tion using snow-ice roads. 

• Perform water crossings in a manner that minimizes effects on water quality, as follows: 
− Use materials for dam construction that do not introduce sediment or other harmful 

substances into waters when using the open-cut isolation method. 
− Use materials for the flume pipe system that do not introduce sediment or other 

harmful substances into waters when using the open-cut isolation method. 
− Position flume pipe system discharges to prevent erosion or scouring. 

• Minimize the effect of the pipeline on the existing thermal regime as follows: 
− Use engineering controls, such as insulation and non-frost-susceptible fill, to control 

the thermal signature of the pipeline. 
• Implement dewatering practices that avoid adverse effects to vegetation and to existing 

quality of surface waters, including erosion and scouring. 
• Locate fuel storage, equipment refueling, and equipment maintenance operations at least 

100 feet from surface waters. 
• Avoid contaminated sites. 
• Use temporary bridges for transportation of construction equipment and materials. 

8.2.8 Wetlands and Vegetation 

Wetlands 

Wetlands evaluation for the ASAP began in 2008 with a reconnaissance survey of the pipeline 
alignment. Pre-mapping of the route and a limited fieldwork program were completed in 2009. The 
2009 effort included field survey of the route in the Minto area. The results of the 2008 and 2009 
fieldwork and pre-mapping were submitted in Wetland Technical Report In-State Gas Pipeline 
Project Prudhoe Bay to Wasilla, Alaska, April 2010 (POA 2009-651) submitted to the USACE in 
April 2010 (AES, 2010). 

For purposes of evaluating wetlands along the ASAP in 2010, a fieldwork planning corridor span-
ning 2,000 feet (1,000 feet each side of the centerline) was established through aerial photo inter-
pretation, wetlands pre-mapping, and desktop analysis, and through discussions and meetings with 
the USACE. Once pre-mapping of the corridor was completed, wetland determination points were 
identified: where the wetland classification through pre-mapping appeared inconclusive, where 
there were problematic wetland/upland boundaries, or for those wetlands that lacked National Wet-
land Inventory (NWI) coverage. These determination points were uploaded to a Global Positioning 
System (GPS) device for field data collection.  

A total of 121 field observation data points were visited between 2008 and 2009 using data collec-
tion protocol evaluated and accepted by the USACE. A total of 399 data points were visited in 
2010. All wetland areas were mapped to the Cowardin subclass level with added hydrologic mod-
ifiers (for example, PSS1B). Other site-specific data collection protocol followed the Corps of En-
gineers Wetlands Delineation Manual (USACE, 1987), the Regional Supplement to the Corps of 
Engineers Wetland Delineation Manual: Alaska Region. (USACE, 2007), and the Magee protocol 
for assessing wetland functional capacity (Magee, 1998). This wetland mapping approach allowed 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 80 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

incorporation of all wetland types within the entire 2,000-foot-wide corridor to be classified, while 
concentrating field efforts on verification of wetland types within the 300-foot-wide analysis cor-
ridor (150 feet each side of the centerline), which allows for adjustments to the pipeline alignment 
to avoid wetlands, if determined practical and feasible. 

The 2010 Wetland Preliminary Jurisdictional Determination Report includes results of field stud-
ies from 2010 and was submitted to USACE in March 2011 (AES, 2011a). Based upon this report 
and the 2009 Wetlands Technical Report submitted in April 2010 (AES, 2010), the USACE pro-
vided a Preliminary Jurisdictional Determination (PJD) on June 10, 2011 (AES, 2011a). 

Additional data were collected during a 2011 field investigation to fill data gaps resulting from 
minor alignment shifts and to provide additional data the USACE requested in their June 2011 PJD. 
A total of 118 additional data points were visited in 2011. The data were included in a March 2012 
Wetlands and Waters of the United States Delineation Report to Supplement the March 2011 Pre-
liminary Jurisdictional Determination (AES, 2012a). 

The wetlands mapped along the route were divided into wetland type based on the NWI classifica-
tion systems, as represented in Table 20. Acreage represents mapped wetlands in the 300-foot cor-
ridor. The total acreage affected by the project is expected to differ from the totals due to the project 
planning and mitigation efforts. Planning efforts to avoid wetlands by shifting the pipeline align-
ment or the use of HDD will reduce the affected acreage of wetlands. 

Table 20.  Wetlands Impacts for the Alaska Stand Alone Pipeline Survey Corridor 

WETLAND TYPE APPROXIMATE ACREAGEa APPROXIMATE PERCENT 

Freshwater Forested/Shrub Wetland 10,115.1 66.2 

Freshwater Emergent Wetland 4,877.4 31.9 

Riverine 206.7 1.4 

Freshwater Pond/Lake 74.1 0.5 

Total 15,273.4 100.0 

a. Values are for a linear distance of mainline and Fairbanks Lateral times the 300-foot wetlands survey corridor 

A field season was conducted in 2012 to collect data along the proposed access road alignments 
located outside the 2,000-foot planning corridor, and to fill in large spatial gaps in existing data.  

Potential Effects 

The construction and clearing activities associated with the ASAP will have both direct and indirect 
effects on wetlands and vegetation. Effects related to pipeline and facilities construction will be 
categorized as either temporary or permanent. As the majority of the proposed pipeline will be 
buried, most permanent effects are expected to be limited. An example of direct and permanent 
impacts to a wetland area are draining and filling for construction activities, roadways, pipeline 
location placement, and construction of the GCF. Temporary effects on wetlands and vegetation 
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during construction include clearing, grubbing, and trenching activities associated with the laying 
of pipe. 

Mitigation 

The permitting process for placing fill in wetlands requires compliance with the mitigation steps 
outlined in the NEPA to maintain wetland functions. These steps include: 

• Avoid: A wetland should not be affected if there is a less environmentally damaging prac-
ticable alternative. 

• Minimize: Unavoidable effects should be minimized to the extent possible. 
• Compensate: Any remaining effects should be offset, if practicable and appropriate, 

through restoration, enhancement, creation, preservation actions, or a combination. 

Mitigation options will be developed collaboratively with the USACE. Site-specific BMPs will be 
defined and applied as means of mitigation. Overall, mitigation measures will likely be geograph-
ically dependent, as some procedures will have a greater efficacy toward the northern end of the 
proposed pipeline corridor, whereas others might be better suited to the southern portions. Tradi-
tional construction methods can help avoid significant effects on wetland habitats and will likewise 
avoid long-term effects on wetland functions and values if mitigation measures are implemented. 
Traditional wetland mitigation measures may include the following: 

• Schedule pipeline construction across wetlands during the winter to the maximum extent 
practicable. 

• Avoid and minimize ground-disturbing activity in wetland habitats, as follows: 
− Limit grading except for trenching, to the maximum extent practicable to preserve 

root systems. 
− Maintain slope stability. 
− Use mats or other types of mitigation during non-winter construction to prevent rut-

ting. 
− When possible, locate permanent facilities, including access roads and workpads, 

outside of wetlands. 
− Reduce construction ROW width across wetlands as practical. 

• Maintain existing hydrologic systems. 
• Re-establish vegetation that is typical of the general area, where practicable, as follows: 

− Segregate topsoil and use as top trench fill to the greatest extent practicable. 
− Reseed and revegetate affected areas upon completion of construction activities. 

• Minimize the number of stream crossings. 
• Use existing bridges or HDD when crossing streams. 
• Contain fuel and lubricant spills during construction. 
• Remove the top vegetative layer of the wetland with a backhoe or similar equipment, and 

set aside separately from the subsoil spoils. The vegetative mat will be placed on top of the 
ditch as the last layer. 

• Develop a Non-native Invasive Plant Prevention Plan, which will address procedures to 
reduce and eliminate the spread of non-native invasive plants. 
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Vegetation 

The ASAP route traverses a variety of vegetation types, from arctic tussock tundra in the north to 
taiga in the interior and south. Arctic tundra and alpine tundra areas are distinguished by cold cli-
mates, short growing seasons, and low vegetation dominated by grasses, sedges, mosses, and li-
chens. Taiga, or boreal forest, stretches across much of Alaska and is distinguished by trees of 
moderate height, including conifer forests, marshes, and bogs. The southernmost area of the ASAP 
is typically covered by deciduous trees, such as aspen, cottonwood, and birch. 

Potential Effects 

Direct impacts to vegetation will be from brush clearing of the ROW and removal of the vegetative 
mat during grading. These effects are expected to be short-term and transitory, only occurring dur-
ing construction activities. Upon completion of construction activities, remediation, rehabilitation, 
and restoration of all ground-disturbed areas associated with the pipeline construction will be im-
plemented, as discussed in Section 9. 

A potential effect of the project is the introduction of non-native invasive plants or non-native 
weeds. These are plant species that were introduced to an area where they did not naturally evolve. 
Some non-native invasive plants can produce significant changes to vegetation, composition, struc-
ture, or ecosystem function. A total of 332 non-native invasive plants are currently being tracked 
in Alaska (AKEPIC, 2014). It is typically more effective to prevent the introduction and spread of 
non-native invasive plants than to attempt to control infestations. 

Mitigation 

Mitigation measures that can be implemented to prevent the introduction and spread of non-native 
invasive plants include a Non-native Invasive Plant Prevention Plan, which will address procedures 
to reduce or eliminate the spread of non-native invasive plants at project locations, such as airports 
(particularly at gravel airstrips), material sites, and temporary use areas, such as PSYs and camps. 
Restoration of cleared areas will also be addressed in the Non-native Invasive Plant Prevention 
Plan. Leaving cleared areas unrestored may present an opportunity for non-native invasive plants 
to establish a foothold without competition from local species. More information about rehabilita-
tion and restoration is provided in Section 9. The Non-native Invasive Plant Prevention Plan will 
provide details of the measures to be used to control invasive species through appropriate site prep-
aration, monitoring, revegetation of disturbed areas with native species, and performance standards. 
Additional mitigation measures that can be implemented to minimize effects on terrestrial vegeta-
tion include: 

• Develop and implement a stabilization, rehabilitation, and restoration plan following 
ADNR’s Plant Materials Center Revegetation Manual for Alaska (Wright, 2009) in con-
sultation with the BLM. 

• Implement BMPs during construction to reduce fugitive dust, which will minimize dust 
deposition on vegetation adjacent to construction work areas. 

• Develop and implement an SWPPP. 
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• Re-establish vegetation that is typical of the general area, where practicable, as follows: 
− Segregate topsoil and use as top trench fill to the greatest extent practicable. 
− Reseed and revegetate affected areas upon completion of construction activities. 

• Contain fuel and lubricant spills during construction. 

8.2.9 Fisheries Resources 

The ASAP mainline will cross an estimated 359 waterways and drainages, of which 61 are con-
firmed anadromous fish streams or were nominated for inclusion in the ADF&G Anadromous Wa-
ters Catalogue. Along the ASAP route, fish are an important subsistence and recreational resource. 
Furthermore, the construction and use of West Dock during GCF module offload will take place in 
a migration path of anadromous fish. A listing of potentially sensitive areas and fish habitat along 
the proposed route is found in Attachment 6. 

Potential Effects 

There could be temporary and localized effects on fisheries resources from ASAP construction, 
depending on the construction methods used. However, a long-term effect on fish populations is 
not expected from pipeline operations or construction and module offload at West Dock. Probable 
short-term effects that may occur are alteration or loss of fish habitat and temporary obstructions 
to fish passage during construction. Temporary loss of habitat may result from diverting rivers or 
stream channels, removing riparian vegetation, excavating stream-bed materials, or altering the 
water quality. 

So that habitat impacts do not cause direct mortality to fish, fish population size, and fish habitat, 
ADF&G permits are required under AS, Title 16, which protects freshwater habitat in streams and 
rivers that support anadromous fish. The ADF&G has developed effective standards and practices 
to protect fishery resources during sensitive periods. Each crossing will be evaluated for fishery 
resources, and the proposed crossing technique will be developed cooperatively with the ADF&G 
to avoid adverse effects to fish and fish habitat. 

Mitigation 

Mitigation measures that can be implemented to minimize effects on fish include: 

• Follow mitigation measures for water quality identified in Section 8.2.7. 
• Schedule the timing of construction and offloading activities from barges at West Dock to 

mitigate against impacting fish. 
• Minimize the number of fish stream crossings where practicable. 
• Use open-cut isolation methods for stream crossings at locations where an open-cut is pre-

vented by overwintering and spawning fish, or where stream flow conditions make open-
cut impractical. 

• Follow the Blasting Control Plan as identified in Section 7.6.3 that will be developed in 
accordance with ADF&G blasting standards to protect adult fish, juvenile fish, and devel-
oping fish eggs when blasting activities occur in or near streams. 
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• Use existing bridges or HDD. 
• Use pipeline designs and construction scheduling that minimize disruption of fish passage 

and spawning fish, and effects to fish habitat. 
• Develop supplemental site‐specific fishery data to fill data gaps for the design of fish 

stream crossings and for lakes where water will be withdrawn during the winter for 
snow/ice road construction and maintenance during pipeline construction. 

• Maintain to the maximum extent practicable existing stream hydrologic regimes at fish 
stream crossings. 

• Maintain to the maximum extent practicable existing temperature regimes along the corri-
dor. 

• Use construction methods and reclamation of disturbed areas that eliminate or reduce the 
potential for erosion and sedimentation reaching fish streams. 

• Minimize cumulative effects to surface hydrology, stream bottom, and stream bank habi-
tats when the pipeline crossing of a fish stream is downstream from an existing stream 
crossing by the highway, the TAPS, or other buried utility system. 

• Use temporary bridges for transportation of construction equipment and materials. 
• To the maximum extent practicable, locate material storage, refueling activities, fuel, and 

related liquid storage at least 100 feet from the bank of a fish stream. 
• Implement hydrostatic testing in a manner that minimizes the potential that freeze depres-

sants could be inadvertently discharged to fish-bearing waters. 
• Assure water withdrawals use appropriately sized fish screens and other state and federal 

guidelines for fish protection. 
• Complete instream pipeline construction in 1 to 3 days from start of construction. 

8.2.10 Wildlife Resources  

Wildlife resources are widely distributed along the proposed route. Construction and O&M activi-
ties will affect wildlife resources; however, the effects are likely to be short-term and localized. A 
listing of wildlife, habitat, and periods of sensitivity along the proposed route is found in Attach-
ment 6. 

Potential Effects 

Potential effects on wildlife are likely to be associated with construction activities and will be tem-
porary and localized. Individual animals are expected to be potentially affected and not the entire 
population. The potential short-term effects on wildlife during construction include: 

• Temporary disturbance/displacement resulting in short-term changes in habitat use and 
short-term changes in behavior 

• Temporary habitat loss or alteration 
• Obstruction to movement 
• Death/injury to animals due to collisions with vehicles 
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In general, long-term effects on wildlife from the ASAP are not expected. However, increased 
access to remote areas with the addition of access roads could lead to increased human use of the 
area for hunting. 

Mitigation 

Mitigation measures that could be implemented to address wildlife resources include: 

• Avoid locating pipeline facilities in sensitive wildlife habitats to the maximum extent prac-
ticable. 

• Schedule construction activities to avoid effects during sensitive periods in the life cycle 
of wildlife to the extent practicable, including scheduling excavation activities during times 
of the year when major movements (that is, migrations) across the ROW occur. 

• Minimize the duration of open-ditch construction activities to mitigate the risk of animal 
entrapment in an open ditch. 

• Develop systems or mechanisms to facilitate escape of wildlife from the pipeline trench in 
the event wildlife becomes trapped (for example, escape ramps). 

• Develop a Blasting Control Plan as identified in Section 7.6.3 in accordance with ADF&G 
blasting standards to protect wildlife. A Blasting Control Plan is particularly necessary if 
blasting is required in sensitive areas or during sensitive life stages for wildlife. 

• Use methods to avoid attracting wildlife during construction camp operations and pipeline 
facility construction activities. 

• Adopt motor vehicle and aircraft procedures that minimize disturbances to wildlife. 
• Identify and then avoid or minimize situations where wildlife may be killed in defense of 

life or property. 
• Avoid or minimize construction and operational activities during sensitive periods in life 

cycles, such as moose and caribou calving, bear denning, raptor nesting, and migratory bird 
nesting. 

• Limit public access to ROW for recreation or hunting by blocking entry areas with large 
boulders, berms, or fencing. 

• Rehabilitate pipeline construction access roads in a manner that allows public access and 
consistent safe operation of the pipeline system, and that is in accordance with the plans of 
the landowner/land manager. 

• The following plans will be developed prior to construction activities, and followed during 
construction and operations to minimize human interactions with wildlife: 
− Wildlife Interaction and Habitat Protection Plan 
− Blasting Control Plan identified in Section 7.6.3 that follows ADF&G standards pro-

tective of wildlife in sensitive areas or during sensitive life stages 
− Bear Avoidance and Human Encounter/Interaction Plan 
− CWMP, to assure the appropriate handling and disposal of wastes, minimize human/ 

carnivore interaction, and discourage wildlife presence and feeding opportunities 
• Where VSMs will be used to elevate the pipe, a minimum of 7 feet of clearance from 

ground surface to the bottom of the pipe will be maintained for wildlife movement. 
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8.2.11 Sensitive, Threatened, and Endangered Species 

A variety of federal regulations provide protection for designated species in Alaska. Regulations 
relevant to the proposed pipeline include the Endangered Species Act (ESA) of 1973, the Marine 
Mammal Protection Act, the Bald and Golden Eagle Protection Act, and the Migratory Bird Treaty 
Act. In addition to these federal regulations, the State of Alaska has lists of endangered species 
(5 AAC 93.020) and species of special concern. 

Species included in this discussion are either listed under the ESA, have previously been listed, or 
are considered a species of special concern by the State of Alaska or BLM. 

Threatened and Endangered Species 

The pipeline route is located within an area that provides habitat for some species that were feder-
ally listed as threatened. There are no endangered species that occur near the route. 

Polar bears (Ursus maritimus) and beluga whales (Delphinapterus leucas) are found near the 
planned project area. Polar bears were listed as threatened under the ESA on May 15, 2008 (Federal 
Register 73: 202 [76249]) and may occur in the vicinity of the proposed pipeline alignment. Cur-
rently, there is no critical habitat designated for the polar bear. Cook Inlet beluga whales were listed 
by the NMFS as endangered under the ESA on October 22, 2008 (Federal Register 73:205 [62919]). 
A final rule for designation of critical habitat was published in the Federal Register on April 11, 
2011 (Federal Register 76:69 [20180]).  

This project is not expected to affect polar bears and beluga whales, nor the subsistence harvests of 
these animals. Polar bears may be temporarily displaced by the operation of heavy equipment dur-
ing winter dredging, dock construction, and pipeline construction activities at the northern portion 
of the pipeline route near Prudhoe Bay. Polar bears den nearshore or onshore during winter, and 
appropriate mitigation measures will be in place to limit any disturbance or encounters with den-
ning bears. The temporary displacement of polar bears is expected to have no effect on the present 
subsistence harvest of polar bear by Alaska Natives. Construction and operations activities are not 
planned to occur in Cook Inlet. This project is not expected to affect Cook Inlet beluga whales, 
which are not harvested for subsistence. 

Bowhead whales (Balaena mysticetus), which were listed as endangered under the ESA in 1970 
(Federal Register 35: 233 [18319]), migrate past Prudhoe Bay and West Dock in the spring and 
fall. Construction and dredging at West Dock will occur in winter when the bowhead whales are 
not present in the area; thus, the ASAP will not impact the whales or subsistence activities. Module 
offload during summer is planned to occur between the spring and fall migrations; therefore, are 
not expected to affect migrating bowhead whales or subsistence activities.  

Fin whales (Balaenoptera physalus) and humpback whales (Megaptera novaeangliae) are listed as 
endangered under the ESA (Federal Register 35: 233 [18319]), but are not expected to occur in the 
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project areas in Cook Inlet or Prudhoe Bay. They may occur near the port in Seward and be tem-
porarily displaced by vessel traffic. Their temporary displacement is expected to have no effect on 
these species, which are not harvested for subsistence. 

Ice seals make dens on sea ice, which may occur in areas of winter activity during construction and 
dredging near West Dock. Ringed seals (Phoca hispida) and bearded seals (Erignathus barbatus) 
were recently listed as threatened under the ESA on December 28, 2012 (Federal Register 77:249 
[ringed: 76706; bearded: 76740]). No critical habitat has been designated for either seal species.  

Pacific walrus (Odobenus rosmarus divergens), an ESA candidate species, may occur in the Beau-
fort Sea, but are not as common as other marine mammal species near Prudhoe Bay. Walrus migrate 
south to the Bering Sea during winter; therefore, construction and dredging will not affect them. If 
present in the area, walrus may be temporarily displaced by vessel activity; however, this is ex-
pected to have no effect on the present subsistence harvest of walrus by Alaska Natives.  

Northern sea otter (Enhydra lutris kenyoni), listed as threatened under the ESA in 2005 (Federal 
Register 70: 152 [46387]), may occur near Seward during port activities. Temporary displacement 
of otters could occur during shipping, but are not expected to have a substantial effect.  

Steller’s eiders (Polysticta stelleri) and spectacled eiders (Somateria fischeri) are threatened spe-
cies that may occur in the vicinity of the proposed pipeline alignment. Migratory birds are federally 
protected by the USFWS. Eagles are protected under the Bald Eagle Protection Act and the Migra-
tory Bird Treaty Act. 

Arctic and American peregrine falcons (Falco peregrinus) were listed as threatened and endan-
gered, but were delisted in 1994 and 1999, respectively. They are, however, still considered species 
of special concern for the State of Alaska. Peregrine falcons are uncommon migrant breeders in the 
Prudhoe Bay area. The Sagavanirktok and Colville Rivers serve as the main breeding areas for 
Arctic peregrine falcons. Nesting concentrations are greatest at Franklin Bluffs and Sagwon Bluffs. 

Bureau of Land Management Sensitive Species 

The BLM within Alaska must designate and manage sensitive species, in part, to reduce the likeli-
hood and need for new listings under the ESA, in accordance with BLM 6840 Manual direction 
(BLM, 2008). The BLM must include as sensitive species those designated as candidate and pro-
posed under the ESA, as well as species that were delisted from the ESA within the past 5 years. 
At-risk species with no current ESA status are based upon the following eligibility criteria: 

1) Species must be native species that occur on BLM lands or land for which the BLM has a 
significant management capability to affect the conservation status of, and 

2) One of the two following conditions applies: 
a. The species is known or predicted to be undergoing a downward population trend that 

could affect the viability of the species, or a distinct population of the species is at risk 
across a significant portion of its range; or 
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b. The species depends upon specialized or unique habitats, and there is evidence that 
such areas are being threatened with alteration such that the continued viability of the 
species is at risk. 

Species that do not meet the criteria to be placed on the BLM Sensitive Animals and Plants Lists 
but whose status will be re-evaluated in the future are placed on the BLM Watch List. Watch spe-
cies are not sensitive species and are not subject to sensitive species policy. However, additional 
research will be conducted and information gathered prior to re-evaluation during subsequent sen-
sitive species list revisions. Table 21 provides numbers of species on the BLM Sensitive Species 
and Watch Lists. 

Table 21.  Bureau of Land Management Sensitive and Watch List Animals and Plants 

CATEGORY 
BLM SENSITIVE 
SPECIES LIST BLM WATCH LIST 

Birds 15 6 

Mammals 4 0 

Fish 2 2 

Insects 3 1 

Plants 50 49 

Potential Effects 

The effects of the ASAP project are expected to be temporary and localized. For ESA species, the 
effects will be limited to marine vessel transit to a Southcentral Alaska port and to West Dock, and 
construction and dredging at West Dock. For other species, effects will be due to construction ac-
tivities along the alignment. 

Mitigation 

Mitigation measures that can be implemented to address sensitive, threatened, and endangered spe-
cies are those identified in Sections 8.2.8, Wetlands and Vegetation; 8.2.9, Fisheries Resources; 
and 8.2.10, Wildlife Resources. In addition, mitigation measures identified in the Section 7 consul-
tation as part of the NEPA process and included in permits as stipulations will be followed. It is 
expected that NMFS will direct mitigation procedures for ice seals (for example, den surveys) or 
other marine mammals with similar requirements prior to these proposed activities.  

8.2.12 Cultural Resources 

Cultural resources include archaeological and historic sites, and structures and features that are 
protected under the Antiquities Act of 1906, the National Historic Preservation Act of 1966 
(NHPA) as amended, and the Archaeological Resources Act of 1979. The existing level of 
knowledge about cultural resources along the ASAP route varies, primarily because much of the 
route has not been surveyed extensively. 
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The existing knowledge is based on previous cultural resource studies that were designed for dif-
ferent projects and whose degree of applicability to ASAP varies. The most extensive and exhaus-
tive of these surveys were undertaken prior to construction of TAPS and the Dalton Highway. The 
surveys conducted in advance of these projects provided substantial information about cultural re-
sources within and near ASAP from the North Slope to Livengood. The existence of cultural re-
sources is not as well-understood between Livengood through the Minto Flats to the Parks 
Highway, and for parts of the alignment where it departs from the immediate vicinity of the ROW 
occupied by the Parks Highway, Alaska railroad, and the Anchorage-Fairbanks Intertie. 

Several other issues arise with the cultural resource studies completed for TAPS. The TAPS sur-
veys were completed in the 1970s and 1980s, and the primary focus at that time was on prehistoric 
sites. Of the historic sites or structures that were documented along the route, many were not con-
sidered eligible for inclusion in the National Register of Historic Places (National Register) because 
they were not “historic” at the time (generally defined as 50 years or older). However, many of 
these places may now meet the criteria for inclusion in the National Register. In addition, survey 
methods, field documentation, and mapping methods used during TAPS have changed dramatically 
in the past 30 to 40 years. Archaeologists now use more advanced GPS mapping that results in 
more accurate field locations. Many sites documented during TAPS may need to be site-checked 
for accuracy, and to see if the sites are still intact or if they were destroyed. 

There is also potential for the project to impact Traditional Cultural Properties (TCP). A TCP is a 
place (often an ethnographic landscape) that is eligible for inclusion in the National Register be-
cause of its association with cultural practices or beliefs of a living community that are rooted in 
that community’s history, or its importance in maintaining the continuing cultural identity of the 
community (Parker and King, 1998). Similarities exist between TCPs and historic and archaeolog-
ical sites. In fact, historic and archaeological sites can be all or part of a TCP. The key difference 
is TCPs exhibit a continuing role and importance to people today. 

Identification of potential cultural resources (sites, structures, TCPs) prior to ground disturbance is 
key to avoiding and adverse impacts and mitigating them. The project developer will be required 
to implement the following measures during the planning and construction of the pipeline: 

• Identify cultural resources, in accordance with Section 106 of the NHPA (36 CFR 800.4) 
and the AHPA (AS 41.35). 

• Determine whether or not the properties that may be affected by the undertaking are in-
cluded in or determined to be eligible for inclusion in the National Register. 

• Participate in consultation in accordance with Section 106 of the NHPA to determine what 
constitutes adverse effects to identified cultural resources. 

• Assist the federal agency in the resolution of adverse effects. 

Inventory, documentation, and preservation of cultural resources and mitigation of adverse effects 
to cultural resources will be based on a programmatic agreement between the concerned federal 
permitting entities, SHPO, and the Advisory Council on Historic Preservation. The agreement will 
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clarify the procedures for considering cultural resources and will formalize the relationships be-
tween the various agencies. The affected Federally-recognized Tribes, Alaska Native corporations, 
and the public will participate in implementation of the agreement, as required by Section 106. 

Cultural Resources Work Completed to Date 

In 2008, cultural resources baseline characteristics were examined in An AGDC desktop study, and 
in 2009, known cultural resources within a 5-mile corridor centered on the proposed pipeline were 
inventoried with an overflight from Anchorage to Deadhorse and a vehicular survey on the return 
trip between Deadhorse and Anchorage. The purpose of these reconnaissance efforts was to acquire 
a preliminary assessment of the project area to facilitate future fieldwork planning. In 2010, ap-
proximately 10 percent (75 miles) of cultural resources fieldwork was completed. Areas surveyed 
in 2010 included segments between Happy Valley (on the North Slope) and Trapper Creek in 
Southcentral Alaska. In 2011, additional fieldwork occurred along the ASAP mainline between 
Fairbanks and Big Lake, and along the Fairbanks Lateral.  

Potential Effects 

An adverse effect to a cultural resource, as defined by 36 CFR 800.5(a)(1), is found when: 

“an undertaking may alter, directly or indirectly, any of the characteristics of a historic 
property that qualify the property for inclusion in the National Register in a manner that 
will diminish the integrity of the property’s location, design, setting, materials, workman-
ship, feeling, or association.” 

The potential causes of effects on cultural resources could include: 

• Ground-disturbing construction activities, such as trenching, grading, and excavation 
• Development of workpads, PSYs, camps, fuel storage sites, materials storage sites, and 

disposal sites 

Archaeological investigation, excavation(s), and documentation will have to be complete prior to 
pipeline construction and support activities in order to identify and evaluate potential effects on 
historic properties. Adverse effects must be resolved prior to construction. Adverse effects are re-
solved through mitigation agreed upon during consultation under Section 106 of the National His-
toric Preservation Act. 

Mitigation 

Avoidance is generally the preferred mitigation measure for cultural resources eligible for the Na-
tional Register. If negative effects are unavoidable, they should be mitigated in accordance with 
Section 106 and in coordination with the appropriate agencies, entities, and individuals. Mitigation 
measures can be specific to each cultural resource and will be determined and conducted in accord-
ance with AS 41.35 and Section 106. More than one field season of archaeological survey may be 
required for determining the necessary level of mitigation. 
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Some areas within the pipeline ROW may be determined high-priority areas for containing cultural 
resources. High-priority areas are those areas that are known to contain high densities of cultural 
resources. These areas are defined through analysis of previous cultural resource studies, existing 
data on file at the Alaska Office of History and Archaeology’s AHRS database, consultation with 
SHPO and other interested parties, and through current archaeological fieldwork completed for 
ASAP. In high-priority areas, an Archaeological Monitor may be required during construction. 

Alternatively, after the archaeological surveys are conducted, AGDC may wish to avoid certain 
areas containing cultural resource sites rather than pay for lengthy and expensive excavations. 
Measures mitigating adverse effects may vary by specific cultural resource, but may include one 
or a combination of the following: 

• Perform archaeological excavation, analysis, and documentation of all or part of the cul-
tural resource site. 

• Perform Historic American Building Survey/Historic American Engineering Record 
(HABS/HAER)-level documentation for historic buildings and structures. 

• Perform archaeological monitoring of construction activities. 
• Provide interpretation for and involvement of the public. Some examples include bro-

chures, signage, or partnering with local schools, museums, and heritage preservation 
groups, among others. 

• Consult with state and federal agency historic preservation officers. 
• Consult with Alaska Native Tribes. 

The HABS/HAER documentation will be completed for historic structures prior to pipeline con-
struction and support activities. Archaeological monitoring, as implied, may be conducted during 
construction activities. Interpretation for the public can be initiated as soon as appropriate infor-
mation is gathered. Interpretive material does not generally have to be completed prior to the ac-
tivity that causes adverse effects. Public interpretive signage, for example, is most often installed 
after an activity is complete or near its completion. 

While cultural studies will be performed prior to beginning construction activities, there is always 
the possibility that cultural resources will be discovered during the project. An Unanticipated Cul-
tural Discoveries Plan will be developed to outline the exact procedures that will be followed in the 
event of an unanticipated cultural discovery. 

8.2.13 Visual Resources 

Visual resources are defined as those land, water, vegetation, animals, and structures that are visible 
on the land. The ASAP route passes through the vast, treeless tundra of the Arctic Coastal Plain, 
the mountains of the Brooks and Alaska Ranges, Tanana Flats, the Nenana River Valley, DNP&P, 
and the Susitna River Valley. With the exception of a short segment in Prudhoe Bay, and several 
potential short, aboveground sections near water crossings or pigging facilities, the pipeline will 
largely be buried and not visible. 
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Potential Effects 

Once constructed, most of the pipeline aboveground facilities, including valve pigging facilities 
and other related structures, may be visible from adjacent public roads. The proposed pipeline 
ROW will be cleared within sight of some BLM and state recreation sites, and may be visible from 
ridgelines along the eastern boundary of the Wilderness Area within the Gates of the Arctic Na-
tional Park and Preserve, DNP&P, and Denali State Park. 

In some areas, the ASAP route will parallel or lie adjacent to existing corridors, helping to minimize 
disturbance to visual resources. In areas where the pipeline will be near major roadways used by 
tourists and other visitors, portions of the newly cleared ROW soil disturbance, construction activ-
ities, as well as some permanent facilities, may be seen. Many of these activities and much of the 
disturbed ROW will be transitory in nature. The entire project in any given area usually takes sev-
eral months to complete prior to restoration. 

In addition, the project developer will be required to work with the BLM and state agencies in an 
effort to minimize or mitigate effects on areas of high scenic and visual values, and expects to 
create only intermittent and localized effects on visual resources. All portions of the pipeline cor-
ridor that pass through BLM-administered land are managed in accordance with BLM Class IV 
Visual Resource Management (VRM) objectives, which provide for management activities that 
require major modification of the existing character of the landscape by allowing a high level of 
change. Consequently, major modifications to the existing landscape are allowed for activities re-
lated to energy transportation. The pipeline corridor will be managed according to the Class IV 
VRM objectives. Every effort will be made to minimize visual effects, particularly in areas of high 
scenic and visual value. 

Mitigation 

Mitigation measures that can be implemented to address effects on visual resources could include: 

• Review the practicality of avoiding or minimizing significant adverse effects on visual re-
sources created by the construction and operation of the ASAP, and incorporate proven 
mitigation measures into the design and location of the project where appropriate. 

• Shift the pipeline away from existing ROWs frequented by the public during transit or 
other activities to help mitigate against disturbance to visual resources in several areas. 

• Minimize the construction of new permanent access roads by using snow/ice roads during 
construction. 

• Restore the construction zone in a manner that facilitates re-establishment of the adjacent 
natural vegetation. 

• Use root balls, salvaged native plant materials, and topsoil removed from the construction 
footprint for redistribution on disturbed areas where feasible. 

• Maintain a screening of existing natural vegetation when the pipeline is offset from a high-
way. 
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• Use existing disturbed areas to the maximum extent practicable for temporary construction 
activities, such as construction camps, material stockpiling, pipe jointing, and pipe bend-
ing. 

• Minimize locating pipeline facilities, new material sites, and construction material stock-
piling in places with special visual resource values that will be visible to the general public. 

• Blend the pipeline system into the natural setting to the extent practicable when crossing 
places with high visual resource values. 

• Use revegetation species that are appropriate for the general area. 
• Regrade construction disturbances to a condition that blends with the surrounding terrain 

and surface drainage patterns. 
• Monitor reclaimed, disturbed construction areas, and take remedial action where expected 

revegetation success is not achieved. 

8.2.14 Social and Economic 

Larger Alaska communities along the route will be better-prepared to absorb temporary construc-
tion impacts than smaller communities. However, all communities are likely to experience some 
positive long-term socioeconomic effects from the construction and operational phases of the pro-
ject. The smaller communities north of Fairbanks may experience some temporary effects on rural 
lifestyle during construction, yet these could potentially benefit in the long-term from lower energy 
costs. In addition, there are a number of the communities with for-profit village corporations that 
could benefit from the influx of construction opportunities in the region. The project may also result 
in improved opportunities to distribute natural gas to rural Alaskan communities. The project could 
provide employment opportunities for isolated communities that currently have high unemploy-
ment rates. In addition, first-class cities and first-class boroughs with taxing authority may have the 
opportunity to generate tax revenue. 

Figure 10 shows those communities that could potentially be affected by ASAP construction and 
O&M because of their location near the project ROW or because the community uses the region 
near the project ROW. 

Potential Effects 

The potential social and economic effects include: 

• Increased employment opportunities and workforce development 
• Changes in community demographics, including: 

− Increase in local population numbers 
− Change in population characteristics (for example, more children or seniors results in 

an increased need for schools and health care) 
• Increased demand for retail/service and housing 
• Increase in seasonal residents 
• Changes in employment and income levels, including: 

− Former non-cash economy communities experience influx of cash 
− Unemployed now have opportunities previously out-of-town or non-existent 
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Figure 10. Communities Along the Pipeline Route 
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• Changes in the aesthetic quality of the community, including: 
− Temporary structures, PSYs, and construction yards 

• Increased opportunities for local and regional business development to support construc-
tion 

• Increase in opportunities to develop housing 
• Pressure on regional public safety and emergency services 
• Health care systems may not have capacity to handle influx of workers and families 

Mitigation 

Mitigation measures that can be implemented to address effects on socioeconomics include: 

• Time construction activities to avoid subsistence activities where possible. 
• Time construction activities to avoid high-use tourist and local recreation seasons (for ex-

ample, wildlife viewing, hunting, snowmachining, fishing, and dog sledding). 
• Time construction activities to prevent impacts to local business (that is, avoid summer and 

fall construction for recreational and tourist areas). 
• Develop and implement traffic control plans to prevent negative impacts to local businesses 

by blocking access during construction. 
• Identify and promote work opportunities for local residents, including: 

− Prepare an Economic Opportunity Plan to describe how the project will operate to en-
hance locally based economic and employment opportunities for Alaska residents 
and businesses.  

− Coordinate with the local village corporation, tribal government, city government, 
and other groups to identify qualified individuals who are interested in working on 
the project. 

− Promote use of local businesses to support the project (for example, lodging, food, 
services, and sundries). 

• Develop training programs for local residents so that they can be employed during con-
struction and O&M, including: 
− Coordinate with Alaska training centers and universities on workforce development 

and training opportunities, which may include future job fairs in the region. 

8.2.15 Subsistence 

Subsistence activities in Alaska are governed federally by the Alaska National Interest Lands Con-
servation Act (ANILCA) and by the state subsistence law. Federal and state law define subsistence 
as the “customary and traditional uses” of wild resources for food, clothing, fuel, transportation, 
construction, art, crafts, sharing, and customary trade. Since 1997, the State of Alaska has taken 
over a dual subsistence management role and coordinates with the Federal Subsistence Manage-
ment program in order to effectively manage federal and state laws. Under ANILCA, only rural 
residents qualify for subsistence, but under the State of Alaska subsistence law, all state residents 
qualify for subsistence. 

Projects that require federal permits and are determined to potentially have an effect on the human 
environment are required to evaluate the effects of those projects on subsistence uses and needs 
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under Section 810 of ANILCA. ANILCA requires the preparation of an evaluation of effects of a 
project on subsistence use and needs, a finding of whether subsistence uses will be significantly 
affected, convening of a public hearing with prior notification in the area, and a Section 810 deter-
mination. An evaluation of subsistence uses will be completed in accordance with Section 810(a) 
of ANILCA (16 U.S.C. Section 3120) as part of the EIS to be prepared by the USACE, as the lead 
federal agency. 

Many communities, while not located adjacent to the ROW, use the nearby region for subsistence 
activities. For example, residents of communities not actually adjacent to the pipeline ROW, such 
as Anaktuvuk Pass, Nuiqsut, Alatna, Allakaket, Stevens Village, and Tanana, obtain furbearing 
animals, caribou, fish, and moose from the region near the ROW. Summer construction activities 
are more likely to affect these activities. 

Table 22 lists communities (by region) that are found along the proposed ROW route(s) in which 
subsistence or personal-use harvesting activities are most likely to occur. Subsistence resources of 
concern for all three regions include waterfowl, anadromous and freshwater fish, furbearers, large 
mammals, and vegetation. 

Table 22.  Subsistence or Personal-use Communities by Region 

NORTH SLOPE INTERIOR SOUTHCENTRAL 

Barrow Alatna Talkeetna 

Prudhoe Baya Allakaket Trapper Creek 

Nuiqsut Wiseman Willow 

Anaktuvuk Pass Coldfoot Houston a 

 Evansville Big Lake a 

 Bettles Wasilla a 

 Steven’s Village Palmer a 

 Livengood Skwentna 

 Minto Susitna 

 Manley Hot Springs Knik 

 FNSBa, b MOA a, c 

 Nenana  

 Tanana  

 Anderson  

 Healy Lake  

 Healy  

 McKinley Park  

 Cantwell  

Notes: 
a. Communities determined to be non-rural; therefore, do not fall under ANILCA (Subsistence 
Management Regulations for the Harvest of Wildlife on Federal Public Lands in Alaska, Effective 
July 1, 2010-June 30, 2012). 
b. FNSB includes Ester, Fox, North Pole, Eielson Air Force Base, College, Harding Lake, Moose 
Creek, Pleasant Valley, Salcha, and Two Rivers. 
c. MOA includes Eklutna. 
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Potential Effects 

Effects of the ASAP on subsistence are expected to be limited to construction. Construction activ-
ities may cause short-term, localized effects on subsistence wildlife species and subsistence activ-
ities. It is possible that unauthorized use of the project ROW may also occur for hunting activities. 
No effects to subsistence are expected at West Dock because construction, transportation, and of-
floading are expected to occur outside of times for spring whaling and generally outside of areas 
where subsistence fishing occurs. 

Mitigation 

Mitigation measures that can be implemented to address effects on subsistence activities include: 

• Identifying locations and times when subsistence activities occur, and avoiding work dur-
ing these times and in these areas to the maximum extent practicable 

• Scheduling work (for example, blasting) to avoid conflict with subsistence activities when 
possible 

• Notifying workers that subsistence activities are ongoing in the area, and directing them to 
avoid activities that may affect the subsistence activities (for example, not removing trap 
line markers) 

• Using boulders, barriers, and signs to deter unauthorized use of ROWs 
• Developing and implementing a Wildlife Avoidance and Human Encounter/Interaction 

Plan for the construction and operation of the ASAP to avoid impacts to subsistence species 

8.2.16 Bureau of Land Management Projects 

There are no known BLM projects in or near the proposed pipeline ROW. 

8.2.17 Recreation Activities 

The ASAP alignment will avoid, to the greatest extent practicable, recreation areas. It will avoid 
all national parks and federal refuge areas, including the Arctic National Wildlife Refuge, Gates of 
the Arctic National Park and Preserve, Yukon Flats National Wildlife Refuge, and DNP&P. The 
alignment will pass through Minto Flats State Game Refuge, Denali State Park, and the Willow 
Creek State Recreation Area. 

In addition to these parks and designated recreation areas, areas along the entire route, both public 
and private, are used for recreation. As a general rule, tourism-related travel and destinations in-
clude DNP&P, with Anchorage and Fairbanks often being trip anchor locations. 

Potential Effects 

Pre-construction and construction activities can cause short-term adverse effects on tourism and 
recreation (for example noise, traffic congestion/delays, and competition for campgrounds). Some 
combination of barge traffic delivering pipe and other heavy construction materials to the South-
central Alaska ports will temporarily increase traffic congestion in these communities. Distribution 
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of construction supplies by the existing highway and railroad transportation systems may result in 
temporarily increased use of these systems. Construction activities adjacent to tourist and recreation 
facilities and areas near the Dalton and Parks Highways, as well as local road networks in the 
Fairbanks, Palmer, Wasilla, and Anchorage areas, will involve temporary delays of traffic. 

Tourism peaks during the summer. The major seasons for recreation tend to focus on salmon fishing 
in the spring and early summer, with big game and waterfowl hunting in the fall. Adverse effects 
can be minimized by conducting pre-construction and construction activities during winter to the 
extent feasible. Scheduling summer pre-construction and construction activities to avoid the peak 
tourist and recreation seasons will greatly reduce any adverse effects. 

No long-term effect on tourism or recreation is expected once construction is complete. No new 
public vehicular access is expected. Existing public access will be retained. 

Mitigation 

Mitigation measures that can be implemented to address effects on tourism and recreation use areas 
include: 

• Retain existing public access routes and uses. 
• Avoid areas with tourist-related facilities. 
• Avoid areas with public recreation facilities. 
• Avoid creating new public vehicular access to remote areas. 
• Minimize impacts to the existing natural landscape to the extent practicable. 
• Schedule pre-construction work to avoid peak periods of tourism and recreation. 
• Conduct early and continuing consultation with the public, tourism, and recreation busi-

nesses. 
• Provide new recreation-related opportunities when compatible with pipeline operation. 
• Collocate with existing and planned transportation and utility systems where practicable. 

8.2.18 Wilderness 

The proposed pipeline route does not cross federally designated wilderness areas. 

Potential Effects 

The proposed pipeline route does not cross any designated wilderness areas, but it parallels the 
eastern boundary of the Gates of the Arctic National Park and Preserve along the existing Dalton 
Highway route. While wilderness users may have an expectation for a quiet and remote, undis-
turbed experience, there will be overflights from helicopters and fixed-wing aircraft associated with 
environmental and engineering fieldwork, pipeline construction, and O&M activities. These pipe-
line activities will require close coordination with the applicable local, state, and federal agencies 
to minimize unnecessary noise that could affect the wilderness experience. 
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Mitigation 

Mitigation measures that can be implemented to address potential effects on wilderness include: 

• Development and implementation of a communications plan for fieldwork, construction, 
and O&M activities. 

• Coordination of the location of communication towers used to support overflights with 
federal wilderness area land managers. 
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9. STABILIZATION AND REHABILITATION 

A Stabilization, Rehabilitation, and Restoration Plan will be developed to address rehabilitation 
and restoration of ground-disturbed areas associated with the pipeline construction, including the 
construction ROW, material sites, camp sites, temporary access roads, ice roads and pads, TCEs, 
and TEWSs. 

The plan will include specific requirements for restoration activities for each section of the pipeline 
prior to construction, including site preparation, monitoring, and performance standards. It will 
address the following topics: 

• Soil replacement and stabilization 
• Seeding 
• Fertilizing 
• Control of non-native invasive plants  
• Removal of culverts to limit access to the ROW 

The plan identifies sensitive areas along the ROW or in temporary-use areas that may require spe-
cial attention, such as erosion-prone areas. A range of engineering controls or maintenance 
measures will be identified to address potential issues. 

9.1 SOIL REPLACEMENT AND STABILIZATION 

9.1.1 Ditch Backfilling 

Once a large section of pipeline is ready for placement in the ditch, the soil or bedding material 
will be placed on the bottom of the ditch, and the ditch will be prepared for the pipeline to be placed. 
The pipeline will be placed within the ditch, and the remaining portion of the ditch will be filled, 
as described in Section 7.6.8. 

During construction, soil will be replaced as soon as practicable after the pipeline section is laid 
down. This is particularly important during winter construction to reduce the introduction of snow 
or other precipitation into the ditch. In areas of concern (such as wetlands where the native vege-
tated mat was side-cast during ditch excavation), it will be placed as the top portion of trench back-
fill in the ditch, providing the vegetative mat can be salvaged during removal. However, excavation 
in frozen ground will not permit salvaging of the vegetative mat. The backfilled ditch vegetation 
will be monitored after construction to confirm that the reseeded ditch line supports continued long-
term plant populations and fill above the pipe does not erode. 
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9.1.2 Cleanup 

Following pipe installation, ditch backfilling, and hydrotesting (discussed in Section 10.2.1), crews 
will perform cleanup, including leveling of the pipeline ROW and shaping of a crown over the 
pipeline ditch, as required. Crews will dispose of any remaining scrap materials, timber, or other 
debris. Wood debris will be disposed of as identified in Section 7.4.2, and scrap materials and 
rubbish will be hauled to designated waste accumulation locations, incinerated, hauled to a permit-
ted landfill for disposal, or some combination. Crews will be equipped with dozers, front-end load-
ers, and dump trucks to facilitate clearing and construction ROW cleanup. 

In addition, material sites, camp sites, ice roads and pads, temporary-use areas, and temporary ac-
cess roads will be recontoured and restored to an acceptable condition as required by applicable 
permits. Generally, revegetation of disturbed areas is planned for long-term stabilization. 

Snow pad areas will require a summer cleanup check to verify that all construction materials were 
removed from the construction ROW. Remaining debris will be removed using low-ground-pres-
sure vehicles to minimize disturbance to surface vegetation. 

9.1.3 Ditch Stabilization 

Stabilization of the backfilled ditch may be a multi-year process in some areas, particularly areas 
with fine-grained, ice-rich soils. The pipeline ditch may intercept overland flow that may erode 
backfill material from the pipeline ditch and could potentially serve as a channel for water into 
nearby waterways and wetlands. The interception of stream flow and wetland cross-drainage could 
pose significant problems, particularly in areas of continuous and discontinuous permafrost in roll-
ing or mountainous terrain. Rehabilitation, especially in ice-rich soils, may require extensive, re-
peated ditch maintenance and long-term thermal stabilization activities before the habitat achieves 
stability. 

The Stabilization, Rehabilitation, and Restoration Plan will include techniques developed to ad-
dress rehabilitation and restoration of all ground-disturbed areas associated with the pipeline con-
struction, including the construction ROW, material sites, camp sites, temporary access roads, ice 
roads and pads, and temporary-use areas. 

9.1.4 Erosion Control 

The Stabilization, Rehabilitation, and Restoration Plan; the Erosion Control Plan; and final design 
plans will include BMPs and storm drainage design to control surface flow along the crowned ditch 
and the project. Along the construction ROW in areas where ice roads and construction pads are 
not used, the construction pad will be left in place, and erosion control BMPs will take into account 
the wider construction width, not just the crowned ditch. 
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These plans will also address the fact that the crown will likely not remain 1 or 2 years after the 
annual freeze-thaw cycle results in some settlement. Temporary and permanent erosion and sedi-
ment control BMPs and drainage controls will be designed to work in concert to provide acceptable 
erosion and sediment control for the project. 

Erosion control measures for ditch excavations performed through stream beds and banks as iden-
tified in the Erosion Control Plan will be applied as soon as the backfill is placed into the ditch to 
complete pipe coverage. Specific materials to use for erosion control of the bed and banks will be 
determined on a case-by-case basis and identified in the construction plans for each crossing. 

The project designers will develop appropriate methods to respond to local conditions based on 
existing terrain, geology, hydrology, slope, disturbed area, thermal regime, climate, and other fac-
tors in the final design and relevant plans. Options available to direct flow from the crowned ditch 
line include: 

• Installation of wattles at an angle and at predetermined spacing along the crowned ditch 
line based on slope angle to direct flow away from the ditch line 

• Installation of temporary flexible piping to carry offsite and upgradient water across the 
ditch line to vegetated downslope areas 

• Periodic installation of flow breaks in the crowned section to transfer water from one side 
of the ditch line to the other for storm drainage 

• Use of native fill berms to direct flow away from the crowned ditch at specified intervals 
based on slope 

• Construction of drainage channels to direct flow from the construction area 
• Installation of permanent culverts in some areas 
• Development of earthen ditch blocks used to retain or direct water 

9.2 SEEDING SPECIFICATIONS 

Seeding of the disturbed corridor will be conducted in consultation with the BLM and State of 
Alaska, and will adhere to the ADNR Plant Materials Center Revegetation Manual for Alaska 
(Wright, 2009). The methods and procedures outlined in the manual provide specific regional in-
formation for revegetation of disturbed areas with native plants to limit the potential for coloniza-
tion by invasive species. The Non-native Invasive Plant Prevention Plan will also be consulted to 
limit the potential for colonization by invasive species. 

Seed mixes will be developed for different geographic areas and fertilizers applied at an optimum 
rate per acre. Hand methods, hydroseeding, and aerial seeding will be employed to rehabilitate 
surfaces as required and will be identified in the Stabilization, Rehabilitation, and Restoration Plan. 

9.3 FERTILIZER 

Application of fertilizer will be conducted in consultation with the BLM and State of Alaska. Stand-
ard practices and planning will be followed so that adequate volume, type, and quality of fertilizer 
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are used where needed. Ground-disturbed areas will be fertilized as construction progresses. Ero-
sion control measures will be applied on top of the seed and fertilizer application. As project de-
velopment proceeds, specific uses will be determined. 

9.4 CONTROL OF NON-NATIVE INVASIVE PLANTS 

Procedures will be developed to control the introduction and spread of non-native invasive plants 
as part of pre-construction, construction, and rehabilitation and restoration activities. Non-native 
invasive plants can be introduced and spread into an area from the use of airports (particularly at 
gravel airstrips), material sites, and temporary-use areas, such as PSYs and camps. 

Control of non-native invasive plants will also be addressed as part of restoration of cleared areas. 
Leaving cleared areas unrestored may present an opportunity for non-native invasive plants to es-
tablish a foothold without competition from local species. 

9.5 LIMITING ACCESS TO THE RIGHT-OF-WAY 

Large boulders, berms, or fencing will be used to limit access to the project ROW and project 
facilities with the intent of maintaining both project security and public safety. 

9.6 POTENTIAL RECLAMATION OF CONSTRUCTED ROADS 

The need for reclamation activities of constructed roads will be mitigated largely by clearing the 
ROW and constructing the pipeline in winter when soils are frozen. However, a large number of 
temporary gravel access roads will be constructed for ASAP (see Attachment 5). Land owners will 
be consulted about the reclamation of constructed roads during the planning phase.
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10. OPERATIONS AND MAINTENANCE 

O&M of the ASAP encompasses all activities after completion of construction activities, including 
startup; day-to-day activities necessary for the pipeline to function; and maintenance of equipment, 
systems, facilities, and pipe. Maintenance includes both preventative maintenance to make sure 
equipment and systems continue working efficiently, and corrective maintenance to fix or replace 
equipment and systems that are not working. 

10.1 OPERATIONS AND MAINTENANCE PLAN 

The pipeline operator will prepare an O&M Plan in accordance with 49 CFR 192.605. The O&M 
Plan will provide written procedures for conducting O&M activities. Because ASAP is a transmis-
sion line, the O&M Plan will also include procedures for handling abnormal operations. The O&M 
Plan will be prepared before pipeline operations commence and will be updated at least once every 
calendar year. 

The O&M Plan must include procedures to provide safety during O&M, including procedures for 
the following situations: 

• Operating, maintaining, and repairing the pipeline in accordance with applicable require-
ments 

• Controlling corrosion 
• Maintaining construction records, maps, and operating history, and making these docu-

ments available to the appropriate Operations personnel 
• Gathering data needed for reporting incidents in a timely and effective manner 
• Starting up and shutting down any part of the pipeline in a manner designed to assure op-

eration within the pipeline’s MAOP limits, plus the build-up allowed for operation of pres-
sure-limiting and control devices 

• Periodically reviewing the work done by Operations personnel to determine the effective-
ness and adequacy of the procedures used in normal O&M, and modifying the procedures 
when deficiencies are found 

• Taking adequate precautions in excavated trenches to protect personnel from the hazards 
of unsafe accumulations of vapor or gas, and making emergency rescue equipment availa-
ble when needed, including a breathing apparatus and a rescue harness and line 

• Responding promptly to a report of a gas odor inside or near a building 
• Implementing the applicable control room management procedures 

In addition, the O&M Plan must include safety procedures for exceedances of operating design 
limits (that is, during abnormal operations), including procedures for the following situations: 
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• Responding to, investigating, and correcting the cause of the following: 
− Unintended closure of valves or shutdowns 
− Increase or decrease in pressure or flow rate outside normal operating limits 
− Loss of communications 
− Operation of any safety device 
− Any other foreseeable malfunction of a component, deviation from normal operation, 

or personnel error that may result in a hazard to persons or property 
• Checking variations from normal operation after abnormal operation has ended to deter-

mine continued integrity and safe operation of the pipeline 
• Notifying responsible Operations personnel when notice of an abnormal operation is re-

ceived 
• Periodically reviewing the response of Operations personnel to determine the effectiveness 

of the procedures controlling abnormal operation, and taking corrective action where defi-
ciencies are found 

Operations and Maintenance Facilities 

Three MRBs are planned for ASAP, one at the GCF at Prudhoe Bay, one in Fairbanks, and one 
near Big Lake. Each location will include office facilities, a maintenance garage, and both warm 
and cold warehouse space. The Fairbanks O&M facility will also house the backup pipeline control 
room. Each pipeline O&M facility will be accessible via road and will have sufficient parking for 
staff, visitors, and maintenance vehicles and equipment. 

10.2 NEW OR EXPANDED ACCESS FOR OPERATIONS AND MAINTENANCE 

Major facilities will be accessible via the road. In addition, a number of roads will provide access 
to the ASAP operational ROW. Attachment 5 includes a list of existing and new permanent roads 
that will be used to access facilities or the ROW. 

10.3 INSPECTION AND TESTING OF PIPELINE 

10.3.1 Cleaning, Hydrostatic Testing, and Drying 

After completion of the pipeline, it will be hydrostatically tested to verify the pipeline has the 
strength necessary to meet design conditions and that the pipeline is leak-free. Water for hydrostatic 
testing will be withdrawn only from designated, permitted, surface water sources with the capacity 
to supply the desired volumes without adverse effects on aquatic habitat and associated biota (par-
ticularly overwintering fish). 

Hydrostatic testing will most likely be done using untreated, heated water approximately 36 to 38°F 
under most conditions. In winter, water will be freeze-protected as necessary. Test water releases 
will be confined to designated, permitted upland locations and will be diverted to settling basins as 
necessary to comply with discharge permit limitations.  



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 106 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Plans for hydrostatic testing will be developed in accordance with applicable legal requirements 
and will follow BMPs. Specific information regarding hydrostatic testing will be developed by the 
construction contractor and operator of the pipeline. Analysis of each spread must be conducted to 
determine test sections. Once test sections are determined, a test manual will be prepared for use 
by the testing contractor; final tests will be in compliance with the federal safety regulations. 

10.3.2 Corrosion Control 

In general, the entire pipeline will be externally coated with FBE and internally coated with a two-
part epoxy coating. The pipeline will be coated with an additional abrasion-resistant coating for 
HDD crossings and where the pipeline will be placed in rocky ground or stream crossings where 
concrete coating is not used due to buoyancy concerns. 

A cathodic protection system was preliminarily designed to protect the pipeline from corrosion. 
The cathodic protection is a partially redundant system, where both sacrificial anodes and im-
pressed current will be used. Between Prudhoe Bay and Healy, both systems will be used due to 
permafrost soils. Based upon the boundary of permafrost soils, beginning near Healy and continu-
ing south, only the impressed current system will be employed. The power supply for the im-
pressed-current cathodic protection system will come from existing electrical grids where available. 
Where grid power is not available, power will come from natural gas-fired power generators or 
batteries. 

The GCF will have a separate cathodic protection system. 

The cathodic protection test stations will be within the footprint of the pipeline trench excavation. 
Land impacts associated with the test stations were accounted for in the TCE, permanent ROW, 
and permanent workspace requirements for the other proposed project facilities. 

10.3.3 Leak Detection and Emergency Response 

A Supervisory Control and Data Acquisition (SCADA) system will be implemented to collect 
measurements and data along the pipeline, including flow rate through the pipeline, operational 
status, pressure, and temperature readings. This information may all be used to assess the status of 
the pipeline. The SCADA system will provide pipeline personnel with real-time information about 
equipment malfunctions, leaks, or any other unusual activity along the pipeline. 

There will be fire alarm detection or suppression systems at facilities in accordance with all appli-
cable codes and regulations. 

The pipeline operator will develop and implement an Emergency Response Plan in accordance with 
49 CFR 192.615 to minimize the hazards resulting from a pipeline emergency, including a leak. 
The Emergency Response Plan will, at a minimum, include: 
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• Procedures for receiving, identifying, and classifying notices of events that require imme-
diate response by the operator 

• Procedures for notifying fire, police, and other public officials as necessary; establishing 
and maintaining adequate means of communication with appropriate officials; and coordi-
nating responses in the event of an emergency 

• Procedures for the prompt and effective response to a notice of emergency events, includ-
ing gas detection inside or near a building, fire near or involving the pipeline or related 
facilities, explosions near or involving the pipeline or related facilities, or a natural disaster 

• Availability of personnel, equipment, tools, and materials needed at the scene of an emer-
gency 

• Procedures for emergency shutdown and pressure reduction in any section of the pipeline 
system as necessary to minimize hazards to life or property 

• Procedures for protecting life and property in the event of an emergency 

10.4 REMOVAL OR ADDITION OF PIPES AND PUMPS FOR PIPELINE 
MAINTENANCE 

In general, removal or addition of equipment or pipe for maintenance is expected to occur at major 
facilities where the pipeline is aboveground. It is possible that removal or addition of equipment or 
pipe may take place at other locations (for example, MLVs). All procedures for these activities will 
be detailed in the O&M Plan. Procedures will be developed and carried out in accordance with 
applicable regulations and will follow BMPs. 

10.5 RIGHT-OF-WAY MAINTENANCE SCHEDULES 

In general, it is expected that limited maintenance will be required on the ROW. A schedule for 
maintenance will be developed in accordance with legal requirements and will follow BMPs. 

10.6 SAFETY 

The ASAP will be designed, constructed, operated, and maintained in accordance the requirements 
of the PHMSA within the USDOT. These requirements are included in 49 CFR Subtitle B and are 
intended to provide adequate protection for the public from natural gas pipeline failures. The ASAP 
will meet or exceed these requirements. These requirements address: 

• Pipeline safety programs and rulemaking procedures (49 CFR Part 190) 
• Annual reports, incident reports, and safety-related condition reports for natural gas pipe-

lines (49 CFR Part 191) 
• Minimum federal safety standards for transportation of natural gas by pipeline (49 CFR Part 

192) 

An O&M Plan will be developed as discussed in Section 10.1, and a Safety Plan will be developed 
as discussed in Section 7.10. O&M will be performed in a manner that is protective of personal 
health and safety and the environment. 
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10.6.1 Damage Prevention 

A Damage Prevention Program, as identified in 49 CFR 192.614, will be implemented to prevent 
damage from excavation activities, including excavation, blasting, boring, tunneling, backfilling, 
the removal of aboveground structures by either explosive or mechanical means, and other earth-
moving operations. As part of the Damage Prevention Program, the pipeline operator will partici-
pate in the state one-call system for excavators to call for utility locates before excavation activities 
begin, as required by 49 CFR 192.614. 

Participation in the one-call system may not be necessary if access to the pipeline is physically 
controlled by the operator. 

10.6.2 Public Awareness 

The operator of the ASAP will develop a public education program that follows the API’s Recom-
mended Practice (RP) 1162 (API, 2010). The education program will include provisions on the 
one-call notification system (utility locate), hazards associated with an unintended release and in-
dications that a release has occurred, and reporting procedures and steps to be taken if a release 
occurs. 

10.7 INSPECTION AND MAINTENANCE SCHEDULE 

A Continuing Pipeline Surveillance Plan for ASAP will be developed in accordance with 49 CFR 
192.613. This plan will detail procedures for continuing surveillance of the pipeline and associated 
facilities so that appropriate action may be taken in the event of equipment failures, leakages, cor-
rosion, substantial changes in cathodic protection, or other unusual O&M conditions. The plan will 
adhere to all pertinent regulations and will follow BMPs. 

10.7.1 Aircraft 

Aerial patrols may be used to identify any areas of concern regarding the ASAP. In particular, aerial 
patrols can identify threats to pipeline integrity from erosion or water undermining the pipeline (for 
example after storm events or ice damming), after seismic events, and during construction activities 
or unauthorized digging in the vicinity of the pipeline. Procedures for aerial patrols will be de-
scribed in the Continuing Pipeline Surveillance Plan. 

10.7.2 Ground Inspection 

Ground inspection will be performed when aerial patrols identify any areas of concern, in the event 
of excavation near the pipeline (during or immediately after the activity) and on a periodic basis. 
Procedures and frequency of ground patrols will be described in the Continuing Pipeline Surveil-
lance Plan. 
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10.8 PERSONNEL AND WORK SCHEDULES 

Information about O&M staffing requirements and work schedules are based upon early planning 
and estimates of Full-time Equivalents (FTEs). Additional information regarding the number of 
personnel required for long-term O&M will be developed as the project progresses. 

Preliminary projections for O&M staffing are 138 FTE positions working a 2 weeks on and 2 weeks 
off rotation at the GCF, Prudhoe Bay MRB, and the GCF operations camp; 22 FTEs working a 
standard work week schedule in Fairbanks at the MRB; and 14 FTEs working a standard work 
week schedule in Big Lake for the MRB. The Anchorage Headquarters will include a corporate 
staffing of approximately 66 FTEs working a standard work week schedule. Housing for GCF 
workers will be provided at the onsite GCF operations camp. Personnel located in Fairbanks, Big 
Lake, and Anchorage will be responsible for providing their own housing within local communi-
ties. 

10.9 FIRE CONTROL 

Fire control systems will be in place at all major facilities. More detailed information will be de-
veloped as the ASAP design progresses. Fire control systems will be developed in accordance with 
all pertinent regulations and will follow BMPs. In the event of a fire, the Emergency Response Plan 
will be followed, as described in Section 10.2.3. 

10.10 CONTINGENCY PLANNING 

Contingency planning will be performed on an ongoing basis to identify specific HSSE scenarios 
and develop procedures to address these scenarios. Contingency planning will focus on the most 
likely events, but will also consider events that have a low likelihood of occurring but would have 
major impacts (for example, a terrorist attack). The objective of contingency planning is to develop 
mechanisms and procedures so that ASAP personnel can respond in a timely manner to an unex-
pected event.
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11. TERMINATION AND RESTORATION 

The ASAP project is designed to provide a stable source of in-state natural gas energy supply for 
the productive life of the natural gas field(s) that supply it. The estimated useful life of the pipeline 
is the economic life (which is the controlling factor) and is estimated to extend past the maximum 
duration of the lease, which is 30 years. With appropriate maintenance, repair, and refurbishment, 
the physical life of the ASAP is indefinite. Upon completion of operations, the ASAP system will 
require restoration to the satisfaction of landowners and resource agencies. The State of Alaska 
ROW Lease ADL 418997 includes a Completion of Use Stipulation (1.11) that addresses Disman-
tle, Remove, and Restore (DR&R) requirements for the ASAP project on state lands. The federal 
grant of ROW will also likely contain an aligned stipulation for completion of use on federal lands. 
Completion of Use stipulations generally rely on the operative term “satisfaction of the State Pipe-
line Coordinator (SPC) or Authorized Officer” (AO). 

Specific requirements and standards for DR&R have not been clearly established for other pipelines 
in Alaska, including the TAPS; therefore, specific requirements and standards are not explicitly 
documented for the ASAP. However, there are informal understandings and some precedents es-
tablished for TAPS that may be used to develop a reasonable estimate for this future ASAP cost 
upon completion of use of the GCF, the pipeline, and associated facilities. 

Exactly what constitutes the “satisfaction of the SPC or AO” for both removal and restoration has 
not been established. However, conversations and informal understandings between the TAPS per-
mittees, the Federal AO, and the SPC have resulted in the development of general guidelines that 
appear to be acceptable and applicable to ASAP facilities and the pipeline. These guidelines are 
further bolstered by the acceptance of the interim status of several TAPS pipeline sections and 
facilities that are no longer in service. These include nearly 10 miles of TAPS mainline pipe in the 
Dietrich River and Atigun River floodplains, facilities at several rampdown pump stations, and 
nearly all of the original TAPS construction camps. 

11.1 GENERAL DISMANTLE, REMOVE, AND RESTORE STANDARDS 

The following general approach to DR&R of the ASAP are supported by generally available infor-
mation and BMPs: 

• Decommissioned aboveground structures and equipment should be removed (for example, 
modules, structures, and fencing). 

• Dismantling and removal should employ reuse and recycling options where possible. 
• Aboveground structures and equipment that will continue to be used should be left in place 

(for example, fiber-optic lines, communication stations, and bridges).  
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• Land identified for reuse by the landowner should retain improvements desirable by the 
landowner (for example, selected gravel pads, airstrips, and material sites). 

• Land identified for restoration should employ DR&R methods that result in the least pos-
sible impact to the environment (for example, non-disturbance of buried mainline pipe and 
previously restored ROW or workpad). 

• Restoration should maintain natural drainage, stream flow, and fish passage. 

11.2 SPECIFIC FACILITY PROCEDURES 

This section describes the initial planned DR&R requirements for the GCF, the pipeline, and asso-
ciated facilities based on the general assumptions for TAPS. 

Gas Conditioning Facility  

DR&R requirements include: 

• Purge and remove hazardous substances, and clean process vessels and lines. 
• Remove facility modules and ancillary structures. 
• Cut off VSMs 1 foot below grade, and cap. 
• Remove aboveground pipe, and cut off and cap 1 foot below grade. 
• Remove other remaining structures on State ROW lease land. 
• Remove gravel pad and access road culverts, and convert to low water crossings. 
• Contour gravel pads and access roads, and hydroseed/fertilize to prevent erosion. 

Pipeline 

DR&R requirements include: 

• Purge and remove hazardous substances, and clean process vessels and lines. 
• Remove aboveground pipe. 
• Excavate and remove mainline block valves, aboveground power and control modules, and 

fencing. 
• Remove aboveground cathodic protection equipment, structures, and devices. 
• Cut off VSM 1 foot below grade, and cap. 
• For transition sections, remove aboveground pipe to 1 foot below grade, and cap. 
• Fill belowground mainline under river crossings with inert slurry, and cap. 
• Remove other remaining structures on federal grant of ROW or State ROW lease land. 
• Remove workpad culverts and bridges, and convert culvert locations to low water cross-

ings. 
• Remove aboveground river crossing structures. 
• Contour gravel pads and access roads, and hydroseed/fertilize to prevent erosion. 

Facilities on fee-simple land may remain in place and be sold if desired (possibly the Fairbanks and 
Wasilla bases), including the following: 
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• Pipeline gravel workpads and access roads 
• Belowground mainline piping 
• Belowground mainline river crossings after being filled with inert slurry 
• River training structures, except where breached to remove pipe or structures 

 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 113 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

12. REFERENCES 

AECOM. 2012. Final Scoping Report. Foothills West Transportation Access Environmental Im-
pact Statement. Prepared for U.S. Army Corps of Engineers. CEPOA-RD-NF. February. 
http://www.foothillswesteis.com/system/assets/5/original/foothills_final_scoping_re-
port__02032012_.pdf?1328304983. Accessed July 18, 2014. 

Alaska Liquefied Natural Gas Project (AK LNG). 2014. Heads of Agreement by and among the 
Administration of the State of Alaska, Alaska Gasline Development Corporation, TransCanada 
Alaska Development Inc., ExxonMobil Alaska Production Inc., ConocoPhillips Alaska, Inc., BP 
Exploration (Alaska) Inc. for the Alaska LNG Project. January 14. http://www.arc-
ticgas.gov/sites/default/files/documents/dnr-producers-hoa-2014.pdf. Accessed July 12, 2014. 

Alaska Department of Administration, Alaska Oil and Gas Conservation Commission. 2014. 
“Monthly Production Reports.” Production Data Index. February. http://doa.alaska.gov/ogc/pro-
duction/pindex.html. Accessed June 13, 2014. 

Alaska Department of Environmental Conservation (ADEC). 2010. Alaska's Final 2010 Inte-
grated Water Quality Monitoring and Assessment Report. July 15. 

Alaska Exotic Plants Information Clearinghouse (AKEPIC). 2014. Non-Native Plant Species List. 
http://aknhp.uaa.alaska.edu/botany/akepic/non-native-plant-species-list/#content. Accessed 
June 19, 2014. 

Alaska Gasline Development Corporation (AGDC). 2014. Alaska Stand Alone Pipeline/ASAP Pro-
ject. Draft Joint Application for Permit. Submitted to U.S. Army Corps of Engineers. June 6. 

American Petroleum Institute (API). 2010. RP 1162, Public Awareness Programs for Pipeline Op-
erators. 2nd ed. December. 

ASRC Energy Services Alaska, Inc. (AES). 2010. Wetland Technical Report In-State Gas Pipeline 
Project Prudhoe Bay to Wasilla, Alaska. April 2010. POA 2009-651. State of Alaska In-State Gas 
Pipeline Project, Anchorage, AK. 

ASRC Energy Services Alaska, Inc. (AES). 2011a. Preliminary Jurisdictional Determination: Pru-
dhoe Bay to Milepost 39 of the Beluga Natural Gas Pipeline near Point MacKenzie, Alaska March 
2011. Prepared for Alaska Gasline Development Corporation, Anchorage, AK. 

ASRC Energy Services Alaska, Inc. (AES). 2011b. 2010 Lake Studies Completion Report- Prudhoe 
Bay to Galbraith Lake. 003-C-22-R-D-008. Prepared for Alaska Gasline Development Corpora-
tion. March. 

http://www.foothillswesteis.com/system/assets/5/original/foothills_final_scoping_report__02032012_.pdf?1328304983
http://www.foothillswesteis.com/system/assets/5/original/foothills_final_scoping_report__02032012_.pdf?1328304983
http://www.arcticgas.gov/sites/default/files/documents/dnr-producers-hoa-2014.pdf
http://www.arcticgas.gov/sites/default/files/documents/dnr-producers-hoa-2014.pdf
http://doa.alaska.gov/ogc/production/pindex.html
http://doa.alaska.gov/ogc/production/pindex.html
https://owa.asrc.com/exchweb/bin/redir.asp?URL=http://aknhp.uaa.alaska.edu/botany/akepic/non-native-plant-species-list/%23content


 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 114 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

ASRC Energy Services Alaska, Inc. (AES). 2012a. Alaska Stand Alone Gas Pipeline/ASAP, Wet-
lands and Waters of the United States Delineation Report to Supplement the March 2011 Prelimi-
nary Jurisdictional Determination. Final. Prepared for Alaska Gasline Development Corporation. 
March 30. 

ASRC Energy Services Alaska, Inc. (AES). 2012b. Alaska Stand Alone Gas Pipeline Project/ASAP 
Cultural Resource Report for the 2010 and 2011 Field Seasons. Prepared for Alaska Gasline De-
velopment Corporation. 

Bureau of Land Management (BLM). 2002. Renewal of the Federal Grant for the Trans-Alaska 
Pipeline System Right-of-Way. Environmental Impact Statement. BLM/AK/PT-02/026+2880+990. 

Bureau of Land Management (BLM). 2008. 6840 - Special Status Species Management. Manual 
Transmittal Sheet. Release 6-125, 12/12/2008. 

CH2M HILL. 2014. Personal Communication. May. 

Ferrians, O. 1998. Permafrost Map of Alaska, USA. Boulder, Colorado: National Snow and Ice 
Data Center. 

Fluor Corporation (Fluor). 2003. The Fluor Solvent Process. AV\20030733001. 

Magee, D.W. 1998. A Rapid Procedure for Assessing Wetland Functional Capacity. Bedford, New 
Hampshire: Normandeau Associates. 

Michael Baker Jr, Inc. (MBJ). 2013. Personal Communication. November 8, 2013.  

Michael Baker Jr, Inc. (MBJ). 2014a. Personal Communication. January. 

Michael Baker Jr, Inc. (MBJ). 2014b. Personal Communication. April. 

Michael Baker Jr, Inc. (MBJ). 2014c. Personal Communication. June. 

Michael Baker Jr., Inc. (MBJ). 2014d. Bedding and Padding Quantity and Quality Revisions Pro-
ject Note. Document Number 002-C-27-YPW-C-0013, Deliverable Number 002-14-918-001. 

Michael Baker Jr., Inc. (MBJ). 2014e. Basis of Design for the Construction Cost Estimate. Docu-
ment Number 002-C-24-B-Y-0032, Deliverable Number 002-14-912-001 

Michael Baker Jr., Inc. (MBJ). 2014f. Basis of Design for the Construction Cost Estimate – Mate-
rial Sites. Document Number 002-C-27-RTA-C-0009, Deliverable Number 002-14-918-001. 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 115 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

Parker, P.L., and T. F. King. 1998. Guidelines for Evaluating and Documenting Traditional Cul-
tural Properties. National Register Bulletin 38. Washington, D.C.: U.S. Department of the Interior, 
National Park Service.  

SRK Consulting (SRK). 2012. Natural Gas Pipeline Plan of Development. Prepared for Donlin 
Gold. July. 

State of Alaska. 2009. Community Database Online. Department of Commerce, Community, and 
Economic Development. http://commerce.alaska.gov/cra/DCRAExternal. Accessed November 23, 
2010 (verified June 16, 2014). 

State of Alaska. 2011. ADL 418997 Right-of-Way Lease for the Alaska Standalone Gas Pipe-
line/ASAP. Alaska Stand Alone Pipeline. http://asapgas.agdc.us/. Accessed June 26, 2014. 

State of Alaska. 2014. Alaska Heritage Resource Survey. Database. Office of History & Archaeol-
ogy. http://dnr.alaska.gov/parks/oha/ahrs/ahrs.htm. Accessed June 16, 2014. 

U.S. Army Corps of Engineers (USACE). 1987. Corps of Engineers Wetlands Delineation Manual. 
Wetlands Research Program Technical Report Y-87-1. Environmental Laboratory. January. 

U.S. Army Corps of Engineers (USACE). 2007. Regional Supplement to the Corps of Engineers 
Wetland Delineation Manual: Alaska Region. ERDC/EL TR-07-24. S Environmental Laboratory. 
September. 

U.S. Army Corps of Engineers (USACE). 2012. Final Environmental Impact Statement. Alaska 
Stand Alone Pipeline. Released October. 

U.S. Environmental Protection Agency (USEPA). 2012. Municipal Solid Waste Generation, Recy-
cling, and Disposal in the United States: Facts and Figures for 2012. EPA-530-F-14-001.  

U.S. Environmental Protection Agency (USEPA). 2014. TSCA Inventory of Chemical Substances. 
http://www.epa.gov/oppt/existingchemicals/pubs/tscainventory/howto.html. Accessed June 19, 
2014. 

Wright, S. 2009. A Revegetation Manual for Alaska. Alaska Department of Natural Resources.

http://commerce.alaska.gov/cra/DCRAExternal
http://asapgas.agdc.us/
http://dnr.alaska.gov/parks/oha/ahrs/ahrs.htm
http://www.epa.gov/oppt/existingchemicals/pubs/tscainventory/howto.html


 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page 116 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 

ATTACHMENTS 

Attachment 1 Standard Details and Typical Drawings 

Attachment 2 Land Ownership 

Attachment 3 Maps 

Attachment 4 Mainline Stream Crossings 

Attachment 5 Ancillary Features 

Attachment 6 Sensitive Areas and Habitats 

Attachment 7 Federal, State and Local Permitting 



Attachment 1
Standard Details and Typical Drawings 





A1-1

A1-1



LOADING DOCK #3

TURNAROUND BASIN
LOCATED WITHIN THE 

NAVIGATIONAL CHANNEL

W
EST DO

CK CAUSEW
AY RO

AD

LIMITS OF
DREDGING

N
AV

I G
AT I O

N
A

L  C
H

A
N

N
E

L

-7

-5

-5

-6

-5

-6

-7

-2

-6

-8

-6

-7

-3

-5

-4

-6

-5
-6

-6

-11

-10

-9

-5

-8

-7

-5

-7

-7

-6

-4

-4

-7

-8

-6

-6

-5

-6

-4

-8 -8

-3

-6

-5

-4

-6

-4

-6

-7

-4

-6

-8

-4

-7

-4

-7

-4

-7

-5

-4

-11

-10

-5

-7

-6

-6

-5

-7

-5

-5

-8

-9

-7

-1
1

-8

-6

-4

-4

-4

-7

-3

-8

-5

-6

-6

-6

-5

-5

-6

-8

-8

-5

-6

-1
0

-1
2

-1
2

-7

-8

-7

-1
2

-6

-8

-5

-7

-8

-4

-7

-8

-5

-5

-8

-4

-7

-7

-4

-7

-4

-6

-4-4

-4

-4

-13

-6

-9

-8

-5

-4-4

-7

-6

-6
-9

-12

-6

-8

-5

-4

-7

-4

-7

-5

-4

-7

-5

-8

-12

-8

-4

-4
-7

-4

5

-8

-4

-7

-4

-5

-4

-4

-4

-8

-5

-4

-7

-4

-12

-4

-12

-4

-11

-6

-8

-8

-10

-7

-6

-5

-9

-3

-5

-11

-1

-2

-3

-12
-8

0

-4

-8
-10

-5
-7

-6

-7

-9

-8
-7

-7

-6

-6

-5

-1

-2-3

-4

0

-6

-5

0 250 500 750 1,000
Feet

.

PROJECT LOCATION

ASAP GCF SITE

VICINITY MAP

PRUDHOE BAY

DOCK #2

DOCK #3

STAGING AREA

TEMPORARY
BARGE BRIDGE

WEST BEACH ST. NO.1

BEAUFORT SEA

DREDGE LOCATION

BARGES DOCKED
AT DH3

A1-2



A1-3

lov16906
Rectangle

lov16906
Rectangle

lov16906
Rectangle

lov16906
Rectangle

lov16906
Rectangle



A1-4

lov16906
Rectangle

lov16906
Rectangle

lov16906
Rectangle



Figure A1-5. West Dock Causeway South Typical Abutment
Modifications Section
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Figure A1-6. Sections Key Plan
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ATTACHMENT 2.1 
LAND OWNERSHIP – MAINLINE 

This land ownership information has been obtained from publicly available sources and has been 
partially title-verified. The number of parcels crossed will be determined by a land survey of the 
final pipeline alignment. The final alignment and construction right-of-way have not been 
determined. Land ownership data is not included from the alignment located in the Alaska 
Department of Transportation Right-of-Way. 

LANDOWNERS/MANAGERS 

Alaska Railroad Municipal/Borough Rivers, Streams 

Existing ROW, road crossings, driveways, 
material sites 

Native Allotment State of Alaska 

Federal Native Corporation University of Alaska 

Mental Health Trust Land Office Private  

 

OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska U 11 N 14 E 10 

State of Alaska U 11 N 14 E 15 

State of Alaska U 11 N 14 E 16 

State of Alaska U 11 N 14 E 21 

State of Alaska U 11 N 14 E 28 

Rivers, Streams U 11 N 14 E 28 

State of Alaska U 11 N 14 E 28 

State of Alaska U 11 N 14 E 33 

State of Alaska U 11 N 14 E 32 

State of Alaska U 11 N 14 E 33 

Private U 11 N 14 E 32 

State of Alaska U 11 N 14 E 33 

Private U 10 N 14 E 5 

State of Alaska U 10 N 14 E 5 

State of Alaska U 10 N 14 E 8 

State of Alaska U 10 N 14 E 7 

State of Alaska U 10 N 14 E 18 

State of Alaska U 10 N 14 E 19 

State of Alaska U 10 N 14 E 30 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska U 10 N 14 E 31 

State of Alaska U 9 N 14 E 6 

State of Alaska U 9 N 14 E 7 

State of Alaska U 9 N 14 E 18 

State of Alaska U 9 N 13 E 13 

State of Alaska U 9 N 13 E 24 

State of Alaska U 9 N 13 E 25 

State of Alaska U 9 N 13 E 36 

State of Alaska U 8 N 14 E 6 

State of Alaska U 8 N 14 E 7 

State of Alaska U 8 N 14 E 18 

State of Alaska U 8 N 14 E 19 

State of Alaska U 8 N 14 E 30 

State of Alaska U 8 N 14 E 31 

State of Alaska U 7 N 14 E 6 

State of Alaska U 7 N 14 E 7 

State of Alaska U 7 N 14 E 18 

State of Alaska U 7 N 13 E 13 

State of Alaska U 7 N 14 E 18 

State of Alaska U 7 N 14 E 19 

State of Alaska U 7 N 13 E 24 

State of Alaska U 7 N 13 E 25 

State of Alaska U 7 N 13 E 36 

State of Alaska U 6 N 13 E 1 

State of Alaska U 6 N 13 E 2 

State of Alaska U 6 N 13 E 11 

State of Alaska U 6 N 13 E 14 

State of Alaska U 6 N 13 E 23 

State of Alaska U 6 N 13 E 24 

State of Alaska U 6 N 13 E 25 

State of Alaska U 6 N 13 E 36 

State of Alaska U 5 N 13 E 1 

State of Alaska U 5 N 13 E 12 

State of Alaska U 5 N 13 E 13 

State of Alaska U 5 N 13 E 24 

State of Alaska U 5 N 13 E 25 

State of Alaska U 5 N 14 E 30 

State of Alaska U 5 N 14 E 31 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska U 4 N 14 E 5 

State of Alaska U 4 N 14 E 4 

State of Alaska U 4 N 14 E 9 

State of Alaska U 4 N 14 E 16 

State of Alaska U 4 N 14 E 21 

State of Alaska U 4 N 14 E 28 

State of Alaska U 4 N 14 E 33 

State of Alaska U 3 N 14 E 4 

State of Alaska U 3 N 14 E 9 

State of Alaska U 3 N 14 E 10 

State of Alaska U 3 N 14 E 15 

State of Alaska U 3 N 14 E 22 

State of Alaska U 3 N 14 E 27 

State of Alaska U 3 N 14 E 26 

State of Alaska U 3 N 14 E 27 

State of Alaska U 3 N 14 E 34 

State of Alaska U 3 N 14 E 35 

State of Alaska U 2 N 14 E 2 

State of Alaska U 2 N 14 E 11 

State of Alaska U 2 N 14 E 14 

State of Alaska U 2 N 14 E 13 

State of Alaska U 2 N 14 E 24 

State of Alaska U 2 N 14 E 25 

State of Alaska U 2 N 14 E 36 

State of Alaska U 2 N 14 E 35 

State of Alaska U 1 N 14 E 2 

State of Alaska U 1 N 14 E 11 

State of Alaska U 1 N 14 E 14 

State of Alaska U 1 N 14 E 14 

State of Alaska U 1 N 14 E 14 

State of Alaska U 1 N 14 E 23 

State of Alaska U 1 N 14 E 22 

State of Alaska U 1 N 14 E 27 

State of Alaska U 1 N 14 E 28 

State of Alaska U 1 N 14 E 33 

State of Alaska U 1 S 14 E 3 

State of Alaska U 1 S 14 E 4 

State of Alaska U 1 S 14 E 4 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska U 1 S 14 E 4 

State of Alaska U 1 S 14 E 9 

State of Alaska U 1 S 14 E 16 

State of Alaska U 1 S 14 E 21 

State of Alaska U 1 S 14 E 22 

State of Alaska U 1 S 14 E 27 

State of Alaska U 1 S 14 E 34 

State of Alaska U 2 S 14 E 3 

State of Alaska U 2 S 14 E 4 

State of Alaska U 2 S 14 E 9 

State of Alaska U 2 S 14 E 16 

State of Alaska U 2 S 14 E 21 

State of Alaska U 2 S 14 E 28 

State of Alaska U 2 S 14 E 29 

State of Alaska U 2 S 14 E 32 

State of Alaska U 3 S 14 E 5 

State of Alaska U 3 S 14 E 6 

State of Alaska U 3 S 14 E 7 

State of Alaska U 3 S 14 E 18 

State of Alaska U 3 S 14 E 19 

State of Alaska U 3 S 14 E 30 

State of Alaska U 3 S 13 E 25 

State of Alaska U 3 S 13 E 36 

State of Alaska U 4 S 13 E 1 

State of Alaska U 4 S 14 E 6 

State of Alaska U 4 S 14 E 7 

State of Alaska U 4 S 14 E 18 

State of Alaska U 4 S 14 E 19 

State of Alaska U 4 S 14 E 30 

State of Alaska U 4 S 14 E 29 

State of Alaska U 4 S 14 E 30 

State of Alaska U 4 S 14 E 31 

State of Alaska U 5 S 14 E 4 

State of Alaska U 5 S 14 E 5 

State of Alaska U 5 S 14 E 8 

State of Alaska U 5 S 14 E 17 

State of Alaska U 5 S 14 E 20 

State of Alaska U 5 S 14 E 19 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska U 5 S 14 E 30 

State of Alaska U 5 S 14 E 31 

State of Alaska U 6 S 14 E 6 

State of Alaska U 6 S 14 E 7 

State of Alaska U 6 S 14 E 18 

State of Alaska U 6 S 14 E 19 

State of Alaska U 6 S 14 E 30 

State of Alaska U 6 S 14 E 31 

State of Alaska U 7 S 14 E 6 

State of Alaska U 7 S 14 E 5 

State of Alaska U 7 S 14 E 8 

State of Alaska U 7 S 14 E 17 

State of Alaska U 7 S 14 E 20 

State of Alaska U 7 S 14 E 29 

State of Alaska U 7 S 14 E 32 

State of Alaska U 8 S 14 E 5 

State of Alaska U 8 S 14 E 6 

State of Alaska U 8 S 14 E 7 

State of Alaska U 8 S 14 E 18 

State of Alaska U 8 S 13 E 13 

State of Alaska U 8 S 13 E 24 

State of Alaska U 8 S 13 E 23 

State of Alaska U 8 S 13 E 26 

State of Alaska U 8 S 13 E 27 

State of Alaska U 8 S 13 E 28 

State of Alaska U 8 S 13 E 33 

Federal U 9 S 13 E 3 

Federal U 9 S 13 E 4 

State of Alaska U 9 S 13 E 4 

State of Alaska U 9 S 13 E 5 

Federal U 9 S 13 E 5 

Federal U 9 S 13 E 8 

Federal U 9 S 13 E 7 

Federal U 9 S 12 E 12 

Federal U 9 S 12 E 13 

Federal U 9 S 12 E 14 

Federal U 9 S 12 E 15 

Federal U 9 S 12 E 22 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

Federal U 9 S 12 E 21 

Federal U 9 S 12 E 20 

Federal U 9 S 12 E 19 

Federal U 9 S 11 E 24 

Federal U 9 S 11 E 25 

Federal U 9 S 11 E 26 

Federal U 9 S 11 E 35 

Federal U 9 S 11 E 34 

Federal U 10 S 11 E 3 

State of Alaska U 10 S 11 E 3 

Federal U 10 S 11 E 3 

Federal U 10 S 11 E 10 

Federal U 10 S 11 E 15 

Federal U 10 S 11 E 14 

Federal U 10 S 11 E 23 

Federal U 10 S 11 E 26 

Federal U 10 S 11 E 35 

Federal U 11 S 11 E 2 

Existing ROW, road crossings, driveways, 
material sites U 11 S 11 E 2 

Federal U 11 S 11 E 2 

Federal U 11 S 11 E 11 

Federal U 11 S 11 E 12 

Federal U 11 S 11 E 13 

Federal U 11 S 11 E 24 

Federal U 11 S 12 E 19 

Federal U 11 S 12 E 30 

Federal U 11 S 12 E 29 

State of Alaska U 11 S 12 E 29 

Federal U 11 S 12 E 29 

Federal U 11 S 12 E 32 

Federal U 12 S 12 E 5 

Federal U 12 S 12 E 4 

Federal U 12 S 12 E 9 

State of Alaska U 12 S 12 E 9 

Federal U 12 S 12 E 9 

Federal U 12 S 12 E 16 

Federal U 12 S 12 E 21 

Existing ROW, road crossings, driveways, 
material sites U 12 S 12 E 21 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

Federal U 12 S 12 E 21 

Federal U 12 S 12 E 28 

State of Alaska U 12 S 12 E 28 

Federal U 12 S 12 E 28 

Federal U 12 S 12 E 33 

Federal U 13 S 12 E 3 

Federal U 13 S 12 E 10 

Federal U 13 S 12 E 9 

Federal U 13 S 12 E 10 

Federal U 13 S 12 E 15 

Federal U 13 S 12 E 16 

Federal U 13 S 12 E 21 

Federal U 13 S 12 E 28 

Federal U 13 S 12 E 33 

Federal U 13 S 12 E 32 

Federal U 14 S 12 E 5 

Federal U 14 S 12 E 8 

Federal U 14 S 12 E 17 

State of Alaska U 14 S 12 E 17 

Federal U 14 S 12 E 17 

Federal U 14 S 12 E 20 

Federal U 14 S 12 E 29 

Federal U 14 S 12 E 32 

Federal U 14 S 12 E 31 

Federal U 15 S 12 E 6 

Federal U 15 S 12 E 7 

Existing ROW, road crossings, driveways, 
material sites U 15 S 12 E 7 

Existing ROW, road crossings, driveways, 
material sites U 15 S 12 E 18 

Federal U 15 S 12 E 18 

Existing ROW, road crossings, driveways, 
material sites U 15 S 12 E 18 

Federal U 15 S 12 E 18 

Federal U 15 S 12 E 19 

State of Alaska U 15 S 12 E 19 

Federal U 15 S 12 E 19 

Federal U 15 S 11 E 24 

Existing ROW, road crossings, driveways, 
material sites U 15 S 11 E 24 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

Existing ROW, road crossings, driveways, 
material sites U 15 S 11 E 23 

Existing ROW, road crossings, driveways, 
material sites U 15 S 11 E 26 

Federal U 15 S 11 E 26 

Existing ROW, road crossings, driveways, 
material sites U 15 S 11 E 26 

Federal U 15 S 11 E 26 

Federal U 15 S 11 E 35 

Federal U 15 S 11 E 34 

Federal U 16 S 11 E 3 

Existing ROW, road crossings, driveways, 
material sites U 16 S 11 E 3 

Federal U 16 S 11 E 3 

Federal U 16 S 11 E 4 

Federal U 16 S 11 E 9 

Federal U 16 S 11 E 16 

Federal U 16 S 11 E 17 

Federal U 16 S 11 E 20 

Existing ROW, road crossings, driveways, 
material sites U 16 S 11 E 20 

Federal U 16 S 11 E 20 

Federal U 16 S 11 E 19 

Existing ROW, road crossings, driveways, 
material sites U 16 S 11 E 19 

Federal U 16 S 11 E 19 

Federal U 16 S 11 E 30 

Existing ROW, road crossings, driveways, 
material sites U 16 S 11 E 30 

Federal U 16 S 11 E 30 

Federal U 16 S 10 E 25 

Federal U 16 S 10 E 36 

Federal U 16 S 10 E 35 

Federal U 17 S 10 E 2 

Federal F 37 N 10 W 25 

Federal F 37 N 10 W 26 

Federal F 37 N 10 W 35 

Existing ROW, road crossings, driveways, 
material sites F 37 N 10 W 35 

Federal F 37 N 10 W 35 

Existing ROW, road crossings, driveways, 
material sites F 37 N 10 W 35 

Federal F 37 N 10 W 35 
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Federal F 36 N 10 W 2 

Existing ROW, road crossings, driveways, 
material sites F 36 N 10 W 2 

Federal F 36 N 10 W 2 

Federal F 36 N 10 W 3 

Federal F 36 N 10 W 10 

Federal F 36 N 10 W 15 

Federal F 36 N 10 W 16 

Federal F 36 N 10 W 21 

Existing ROW, road crossings, driveways, 
material sites F 36 N 10 W 21 

Federal F 36 N 10 W 21 

Federal F 36 N 10 W 28 

Federal F 36 N 10 W 33 

Federal F 35 N 10 W 4 

Federal F 35 N 10 W 9 

Federal F 35 N 10 W 16 

Existing ROW, road crossings, driveways, 
material sites F 35 N 10 W 16 

Federal F 35 N 10 W 16 

Existing ROW, road crossings, driveways, 
material sites F 35 N 10 W 16 

Federal F 35 N 10 W 16 

Federal F 35 N 10 W 21 

Federal F 35 N 10 W 28 

Federal F 35 N 10 W 33 

Existing ROW, road crossings, driveways, 
material sites F 35 N 10 W 33 

Federal F 35 N 10 W 33 

Federal F 34 N 10 W 4 

Federal F 34 N 10 W 9 

Federal F 34 N 10 W 10 

Federal F 34 N 10 W 15 

Federal F 34 N 10 W 22 

Federal F 34 N 10 W 23 

Federal F 34 N 10 W 26 

Federal F 34 N 10 W 35 

Federal F 33 N 10 W 2 

Federal F 33 N 10 W 11 

Federal F 33 N 10 W 12 

Federal F 33 N 10 W 13 
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Federal F 33 N 10 W 24 

Existing ROW, road crossings, driveways, 
material sites F 33 N 10 W 24 

Federal F 33 N 10 W 24 

Federal F 33 N 10 W 25 

Federal F 33 N 10 W 26 

Federal F 33 N 10 W 35 

Federal F 33 N 10 W 34 

Federal F 32 N 10 W 3 

Federal F 32 N 10 W 4 

Existing ROW, road crossings, driveways, 
material sites F 32 N 10 W 4 

Federal F 32 N 10 W 4 

Federal F 32 N 10 W 9 

Federal F 32 N 10 W 16 

Federal F 32 N 10 W 21 

Federal F 32 N 10 W 28 

Federal F 32 N 10 W 29 

Federal F 32 N 10 W 32 

Federal F 31 N 10 W 5 

Federal F 31 N 10 W 6 

Federal F 31 N 10 W 7 

Federal F 31 N 10 W 8 

Federal F 31 N 10 W 17 

Federal F 31 N 10 W 18 

Federal F 31 N 10 W 19 

Native Allotment F 31 N 10 W 30 

Federal F 31 N 10 W 30 

Federal F 31 N 11 W 25 

Federal F 31 N 11 W 36 

Federal F 31 N 11 W 35 

Federal F 31 N 11 W 34 

Federal F 31 N 11 W 33 

Existing ROW, road crossings, driveways, 
material sites F 31 N 11 W 33 

Existing ROW, road crossings, driveways, 
material sites F 30 N 11 W 4 

State of Alaska F 30 N 11 W 5 

Federal F 30 N 11 W 5 

State of Alaska F 30 N 11 W 5 

Federal F 30 N 11 W 5 
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Federal F 30 N 11 W 8 

Federal F 30 N 11 W 7 

Federal F 30 N 11 W 18 

Federal F 30 N 11 W 19 

Existing ROW, road crossings, driveways, 
material sites F 30 N 11 W 19 

Existing ROW, road crossings, driveways, 
material sites F 30 N 11 W 30 

Federal F 30 N 11 W 30 

Existing ROW, road crossings, driveways, 
material sites F 30 N 11 W 30 

Federal F 30 N 11 W 30 

Federal F 30 N 11 W 31 

Federal F 30 N 12 W 36 

Federal F 29 N 12 W 1 

Federal F 29 N 12 W 12 

Federal F 29 N 12 W 13 

Federal F 29 N 12 W 14 

State of Alaska F 29 N 12 W 23 

Private F 29 N 12 W 26 

State of Alaska F 29 N 12 W 26 

State of Alaska F 29 N 12 W 35 

State of Alaska F 28 N 12 W 3 

State of Alaska F 28 N 12 W 10 

State of Alaska F 28 N 12 W 15 

State of Alaska F 28 N 12 W 22 

State of Alaska F 28 N 12 W 21 

Federal F 28 N 12 W 28 

Federal F 28 N 12 W 29 

Federal F 28 N 12 W 32 

Federal F 28 N 12 W 31 

Federal F 27 N 12 W 6 

Federal F 27 N 12 W 7 

Federal F 27 N 13 W 12 

Federal F 27 N 13 W 11 

Federal F 27 N 13 W 14 

Existing ROW, road crossings, driveways, 
material sites F 27 N 13 W 14 

Federal F 27 N 13 W 14 

Federal F 27 N 13 W 23 

Federal F 27 N 13 W 26 
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Federal F 27 N 13 W 35 

Existing ROW, road crossings, driveways, 
material sites F 27 N 13 W 35 

Federal F 27 N 13 W 35 

Federal F 26 N 13 W 2 

Federal F 26 N 13 W 11 

Federal F 26 N 13 W 14 

Federal F 26 N 13 W 23 

State of Alaska F 26 N 13 W 23 

Federal F 26 N 13 W 23 

Federal F 26 N 13 W 26 

Federal F 26 N 13 W 25 

Federal F 26 N 13 W 36 

Existing ROW, road crossings, driveways, 
material sites F 26 N 13 W 36 

Federal F 26 N 13 W 36 

Federal F 25 N 13 W 1 

Federal F 25 N 12 W 6 

Existing ROW, road crossings, driveways, 
material sites F 25 N 12 W 6 

Federal F 25 N 12 W 6 

Federal F 25 N 12 W 7 

Existing ROW, road crossings, driveways, 
material sites F 25 N 12 W 7 

Federal F 25 N 12 W 7 

Federal F 25 N 13 W 12 

Federal F 25 N 13 W 13 

Federal F 25 N 13 W 24 

Federal F 25 N 13 W 23 

Federal F 25 N 13 W 26 

Federal F 25 N 13 W 27 

Federal F 25 N 13 W 34 

Federal F 25 N 13 W 33 

Federal F 24 N 13 W 5 

Federal F 24 N 13 W 8 

Federal F 24 N 13 W 7 

Federal F 24 N 13 W 18 

Federal F 24 N 14 W 13 

Federal F 24 N 14 W 24 

Existing ROW, road crossings, driveways, 
material sites F 24 N 14 W 24 
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Federal F 24 N 14 W 24 

Federal F 24 N 14 W 23 

Federal F 24 N 14 W 26 

Federal F 24 N 14 W 35 

Federal F 24 N 14 W 34 

Federal F 23 N 14 W 3 

Federal F 23 N 14 W 10 

Federal F 23 N 14 W 9 

Federal F 23 N 14 W 16 

Federal F 23 N 14 W 17 

Federal F 23 N 14 W 20 

Federal F 23 N 14 W 29 

Federal F 23 N 14 W 30 

Federal F 23 N 14 W 31 

Federal F 22 N 14 W 6 

Federal F 22 N 14 W 7 

Federal F 22 N 14 W 18 

Federal F 22 N 14 W 19 

Federal F 22 N 14 W 20 

Federal F 22 N 14 W 29 

Federal F 22 N 14 W 32 

Federal F 21 N 14 W 5 

Federal F 21 N 14 W 6 

Federal F 21 N 14 W 7 

Federal F 21 N 14 W 18 

Federal F 21 N 14 W 19 

Federal F 21 N 14 W 30 

Federal F 21 N 14 W 31 

Federal F 20 N 15 W 2 

Federal F 20 N 15 W 11 

Federal F 20 N 15 W 10 

Federal F 20 N 15 W 15 

Federal F 20 N 15 W 14 

Federal F 20 N 15 W 23 

Federal F 20 N 15 W 22 

Federal F 20 N 15 W 27 

Federal F 20 N 15 W 26 

Federal F 20 N 15 W 35 
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Federal F 19 N 15 W 2 

Federal F 19 N 15 W 11 

Federal F 19 N 15 W 12 

Federal F 19 N 15 W 13 

Federal F 19 N 14 W 18 

Federal F 19 N 14 W 19 

Federal F 19 N 14 W 30 

Federal F 19 N 14 W 31 

Federal F 19 N 14 W 32 

Federal F 18 N 14 W 5 

Federal F 18 N 14 W 4 

Federal F 18 N 14 W 9 

Native Allotment F 18 N 14 W 9 

Federal F 18 N 14 W 9 

Federal F 18 N 14 W 10 

Federal F 18 N 14 W 15 

Existing ROW, road crossings, driveways, 
material sites F 18 N 14 W 15 

Federal F 18 N 14 W 15 

Federal F 18 N 14 W 14 

Federal F 18 N 14 W 23 

Federal F 18 N 14 W 26 

Federal F 18 N 14 W 25 

Federal F 18 N 14 W 36 

Federal F 17 N 14 W 1 

Federal F 17 N 13 W 6 

Federal F 17 N 13 W 7 

Federal F 17 N 13 W 18 

Federal F 17 N 13 W 17 

Federal F 17 N 13 W 20 

Federal F 17 N 13 W 21 

Federal F 17 N 13 W 28 

Federal F 17 N 13 W 33 

Federal F 17 N 13 W 34 

Federal F 16 N 13 W 4 

Federal F 16 N 13 W 9 

Federal F 16 N 13 W 10 

Federal F 16 N 13 W 15 

Federal F 16 N 13 W 14 
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Federal F 16 N 13 W 23 

Federal F 16 N 13 W 24 

Federal F 16 N 13 W 25 

Federal F 16 N 13 W 36 

Federal F 15 N 13 W 1 

Federal F 15 N 12 W 6 

Federal F 15 N 12 W 7 

Federal F 15 N 12 W 18 

Federal F 15 N 12 W 19 

Federal F 15 N 12 W 30 

Federal F 15 N 12 W 29 

Federal F 15 N 12 W 30 

Federal F 15 N 12 W 31 

Federal F 14 N 12 W 6 

Federal F 14 N 12 W 7 

Federal F 14 N 12 W 18 

Federal F 14 N 12 W 17 

Federal F 14 N 12 W 20 

Federal F 14 N 12 W 21 

Existing ROW, road crossings, driveways, 
material sites F 14 N 12 W 21 

Federal F 14 N 12 W 21 

Federal F 14 N 12 W 28 

Federal F 14 N 12 W 27 

Federal F 14 N 12 W 34 

Federal F 14 N 12 W 35 

Federal F 13 N 12 W 2 

Federal F 13 N 12 W 1 

Federal F 13 N 12 W 12 

Federal F 13 N 11 W 7 

Existing ROW, road crossings, driveways, 
material sites F 13 N 11 W 7 

Federal F 13 N 11 W 7 

Federal F 13 N 11 W 18 

Federal F 13 N 11 W 17 

Federal F 13 N 11 W 20 

Federal F 13 N 11 W 21 

Federal F 13 N 11 W 22 

Federal F 13 N 11 W 27 

Federal F 13 N 11 W 26 
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Native Allotment F 13 N 11 W 26 

Federal F 13 N 11 W 26 

Federal F 13 N 11 W 35 

Federal F 13 N 11 W 36 

Federal F 12 N 11 W 2 

Federal F 12 N 11 W 1 

Federal F 12 N 11 W 12 

Rivers, Streams F 12 N 11 W 12 

State of Alaska F 12 N 11 W 12 

State of Alaska F 12 N 11 W 13 

State of Alaska F 12 N 11 W 24 

State of Alaska F 12 N 10 W 19 

State of Alaska F 12 N 10 W 20 

State of Alaska F 12 N 10 W 29 

State of Alaska F 12 N 10 W 28 

State of Alaska F 12 N 10 W 27 

State of Alaska F 12 N 10 W 34 

State of Alaska F 12 N 10 W 35 

State of Alaska F 12 N 10 W 36 

State of Alaska F 11 N 10 W 1 

State of Alaska F 11 N 9 W 6 

State of Alaska F 11 N 9 W 7 

State of Alaska F 11 N 9 W 8 

State of Alaska F 11 N 9 W 9 

State of Alaska F 11 N 9 W 16 

State of Alaska F 11 N 9 W 15 

State of Alaska F 11 N 9 W 22 

Existing ROW, road crossings, driveways, 
material sites F 11 N 9 W 22 

State of Alaska F 11 N 9 W 22 

State of Alaska F 11 N 9 W 23 

State of Alaska F 11 N 9 W 26 

State of Alaska F 11 N 9 W 25 

State of Alaska F 11 N 8 W 30 

State of Alaska F 11 N 8 W 31 

State of Alaska F 11 N 8 W 32 

State of Alaska F 10 N 8 W 5 

State of Alaska F 10 N 8 W 4 

State of Alaska F 10 N 8 W 3 
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State of Alaska F 10 N 8 W 10 

State of Alaska F 10 N 8 W 11 

State of Alaska F 10 N 8 W 14 

State of Alaska F 10 N 8 W 13 

State of Alaska F 10 N 7 W 18 

State of Alaska F 10 N 7 W 19 

State of Alaska F 10 N 7 W 20 

State of Alaska F 10 N 7 W 29 

State of Alaska F 10 N 7 W 32 

State of Alaska F 10 N 7 W 33 

State of Alaska F 9 N 7 W 4 

State of Alaska F 9 N 7 W 3 

State of Alaska F 9 N 7 W 10 

State of Alaska F 9 N 7 W 11 

State of Alaska F 9 N 7 W 14 

State of Alaska F 9 N 7 W 13 

State of Alaska F 9 N 7 W 24 

State of Alaska F 9 N 6 W 19 

State of Alaska F 9 N 6 W 30 

State of Alaska F 9 N 6 W 31 

State of Alaska F 9 N 6 W 32 

State of Alaska F 8 N 6 W 5 

State of Alaska F 8 N 6 W 8 

State of Alaska F 8 N 6 W 9 

State of Alaska F 8 N 6 W 16 

State of Alaska F 8 N 6 W 15 

State of Alaska F 8 N 6 W 22 

State of Alaska F 8 N 6 W 23 

Existing ROW, road crossings, driveways, 
material sites F 8 N 6 W 23 

State of Alaska F 8 N 6 W 23 

State of Alaska F 8 N 6 W 26 

State of Alaska F 8 N 6 W 25 

State of Alaska F 8 N 5 W 30 

State of Alaska F 8 N 5 W 31 

State of Alaska F 8 N 5 W 31 

State of Alaska F 8 N 5 W 31 

State of Alaska F 7 N 5 W 6 

State of Alaska F 7 N 5 W 5 
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State of Alaska F 7 N 5 W 8 

State of Alaska F 7 N 5 W 17 

State of Alaska F 7 N 5 W 20 

State of Alaska F 7 N 5 W 29 

State of Alaska F 7 N 5 W 32 

State of Alaska F 6 N 5 W 5 

State of Alaska F 6 N 5 W 6 

State of Alaska F 6 N 5 W 7 

State of Alaska F 6 N 5 W 18 

State of Alaska F 6 N 5 W 19 

State of Alaska F 6 N 5 W 30 

State of Alaska F 6 N 5 W 31 

State of Alaska F 5 N 5 W 6 

State of Alaska F 5 N 5 W 7 

State of Alaska F 5 N 6 W 12 

State of Alaska F 5 N 6 W 13 

State of Alaska F 5 N 6 W 24 

State of Alaska F 5 N 6 W 25 

State of Alaska F 5 N 6 W 36 

State of Alaska F 4 N 6 W 1 

State of Alaska F 4 N 6 W 2 

State of Alaska F 4 N 6 W 11 

State of Alaska F 4 N 6 W 14 

State of Alaska F 4 N 6 W 23 

State of Alaska F 4 N 6 W 22 

State of Alaska F 4 N 6 W 27 

State of Alaska F 4 N 6 W 34 

State of Alaska F 3 N 6 W 3 

State of Alaska F 3 N 6 W 2 

State of Alaska F 3 N 6 W 11 

State of Alaska F 3 N 6 W 11 

State of Alaska F 3 N 6 W 11 

State of Alaska F 3 N 6 W 14 

State of Alaska F 3 N 6 W 23 

State of Alaska F 3 N 6 W 26 

State of Alaska F 3 N 6 W 25 

State of Alaska F 3 N 6 W 36 

State of Alaska F 2 N 6 W 1 
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State of Alaska F 2 N 6 W 12 

State of Alaska F 2 N 6 W 13 

State of Alaska F 2 N 6 W 24 

State of Alaska F 2 N 6 W 24 

State of Alaska F 2 N 6 W 24 

State of Alaska F 2 N 6 W 25 

State of Alaska F 2 N 6 W 25 

State of Alaska F 2 N 6 W 36 

State of Alaska F 1 N 6 W 1 

State of Alaska F 1 N 6 W 2 

State of Alaska F 1 N 6 W 11 

State of Alaska F 1 N 6 W 14 

State of Alaska F 1 N 6 W 23 

Native Allotment F 1 N 6 W 23 

State of Alaska F 1 N 6 W 23 

State of Alaska F 1 N 6 W 26 

State of Alaska F 1 N 6 W 27 

State of Alaska F 1 N 6 W 34 

State of Alaska F 1 S 6 W 4 

State of Alaska F 1 S 6 W 5 

State of Alaska F 1 S 6 W 8 

State of Alaska F 1 S 6 W 17 

State of Alaska F 1 S 6 W 20 

State of Alaska F 1 S 6 W 21 

State of Alaska F 1 S 6 W 20 

State of Alaska F 1 S 6 W 29 

State of Alaska F 1 S 6 W 32 

State of Alaska F 1 S 6 W 31 

State of Alaska F 2 S 6 W 6 

State of Alaska F 2 S 7 W 1 

State of Alaska F 2 S 7 W 12 

State of Alaska F 2 S 7 W 13 

State of Alaska F 2 S 7 W 14 

State of Alaska F 2 S 7 W 23 

State of Alaska F 2 S 7 W 26 

State of Alaska F 2 S 7 W 27 

State of Alaska F 2 S 7 W 34 

State of Alaska F 2 S 7 W 33 
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Private F 3 S 7 W 4 

Private F 3 S 7 W 5 

State of Alaska F 3 S 7 W 8 

Private F 3 S 7 W 8 

State of Alaska F 3 S 7 W 7 

State of Alaska F 3 S 7 W 18 

State of Alaska F 3 S 8 W 13 

State of Alaska F 3 S 8 W 24 

Private F 3 S 8 W 24 

State of Alaska F 3 S 8 W 24 

State of Alaska F 3 S 8 W 25 

Native Corporation F 3 S 8 W 26 

State of Alaska F 3 S 8 W 26 

Private F 3 S 8 W 26 

Native Corporation F 3 S 8 W 35 

Private F 4 S 8 W 2 

State of Alaska F 4 S 8 W 2 

Existing ROW, road crossings, driveways, 
material sites F 4 S 8 W 2 

Private F 4 S 8 W 2 

Native Corporation F 4 S 8 W 2 

Private F 4 S 8 W 2 

Existing ROW, road crossings, driveways, 
material sites F 4 S 8 W 2 

Private F 4 S 8 W 2 

Existing ROW, road crossings, driveways, 
material sites F 4 S 8 W 2 

Existing ROW, road crossings, driveways, 
material sites F 4 S 8 W 3 

Native Allotment F 4 S 8 W 3 

Native Corporation F 4 S 8 W 10 

Native Corporation F 4 S 8 W 10 

Native Allotment F 4 S 8 W 10 

Native Allotment F 4 S 8 W 10 

Native Corporation F 4 S 8 W 10 

Native Corporation F 4 S 8 W 10 

State of Alaska F 4 S 8 W 15 

State of Alaska F 4 S 8 W 15 

Municipal/Borough F 4 S 8 W 15 

Private F 4 S 8 W 22 

Private F 4 S 8 W 22 
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Municipal/Borough F 4 S 8 W 22 

Private F 4 S 8 W 22 

Mental Health Trust Land Office F 4 S 8 W 22 

Mental Health Trust Land Office F 4 S 8 W 27 

Mental Health Trust Land Office F 4 S 8 W 34 

Private F 4 S 8 W 33 

University of Alaska F 4 S 8 W 33 

State of Alaska F 4 S 8 W 33 

Private F 4 S 8 W 33 

Private F 4 S 8 W 33 

State of Alaska F 5 S 8 W 4 

State of Alaska F 5 S 8 W 5 

State of Alaska F 5 S 8 W 8 

State of Alaska F 5 S 8 W 17 

State of Alaska F 5 S 8 W 20 

State of Alaska F 5 S 8 W 19 

State of Alaska F 5 S 8 W 30 

State of Alaska F 5 S 8 W 31 

State of Alaska F 5 S 9 W 36 

State of Alaska F 6 S 9 W 1 

State of Alaska F 6 S 9 W 12 

State of Alaska F 6 S 9 W 11 

State of Alaska F 6 S 9 W 14 

State of Alaska F 6 S 9 W 23 

State of Alaska F 6 S 9 W 26 

State of Alaska F 6 S 9 W 35 

State of Alaska F 6 S 9 W 34 

State of Alaska F 6 S 9 W 34 

State of Alaska F 6 S 9 W 34 

State of Alaska F 7 S 9 W 3 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

State of Alaska F 7 S 9 W 16 
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University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

State of Alaska F 7 S 9 W 16 

University of Alaska F 7 S 9 W 10 

State of Alaska F 7 S 9 W 16 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 10 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

State of Alaska F 7 S 9 W 16 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

State of Alaska F 7 S 9 W 16 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

State of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 22 

State of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 22 

State of Alaska F 7 S 9 W 15 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 

University of Alaska F 7 S 9 W 22 
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University of Alaska F 7 S 9 W 27 

University of Alaska F 7 S 9 W 27 

University of Alaska F 7 S 9 W 27 

State of Alaska F 7 S 9 W 16 

University of Alaska F 7 S 9 W 27 

State of Alaska F 7 S 9 W 27 

State of Alaska F 7 S 9 W 27 

State of Alaska F 7 S 9 W 34 

State of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

State of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

University of Alaska F 8 S 9 W 3 

State of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

University of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 10 

State of Alaska F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

University of Alaska F 8 S 9 W 15 

State of Alaska F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 

State of Alaska F 8 S 9 W 15 

Private F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 

State of Alaska F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 

State of Alaska F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 

University of Alaska F 8 S 9 W 15 

State of Alaska F 8 S 9 W 15 

Municipal/Borough F 8 S 9 W 15 

Municipal/Borough F 8 S 9 W 15 

Municipal/Borough F 8 S 9 W 22 

State of Alaska F 8 S 9 W 22 

Municipal/Borough F 8 S 9 W 22 

State of Alaska F 8 S 9 W 22 

State of Alaska F 8 S 9 W 22 

State of Alaska F 8 S 9 W 23 

Municipal/Borough F 8 S 9 W 26 

Municipal/Borough F 8 S 9 W 35 

State of Alaska F 9 S 9 W 3 

State of Alaska F 9 S 9 W 2 

State of Alaska F 9 S 9 W 2 

Private F 9 S 9 W 3 

State of Alaska F 9 S 9 W 2 

State of Alaska F 9 S 9 W 11 

State of Alaska F 9 S 9 W 14 

State of Alaska F 9 S 9 W 14 

State of Alaska F 9 S 9 W 14 

State of Alaska F 9 S 9 W 13 

State of Alaska F 9 S 9 W 24 

Private F 9 S 9 W 24 

Private F 9 S 9 W 25 

State of Alaska F 9 S 9 W 25 

State of Alaska F 9 S 9 W 25 

State of Alaska F 9 S 9 W 25 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska F 9 S 9 W 36 

Private F 9 S 9 W 36 

Private F 9 S 9 W 36 

State of Alaska F 9 S 9 W 36 

Private F 9 S 9 W 36 

State of Alaska F 9 S 9 W 36 

Private F 9 S 9 W 36 

State of Alaska F 9 S 9 W 36 

State of Alaska F 9 S 8 W 31 

State of Alaska F 10 S 8 W 6 

State of Alaska F 10 S 8 W 7 

State of Alaska F 10 S 8 W 8 

State of Alaska F 10 S 8 W 17 

State of Alaska F 10 S 8 W 20 

State of Alaska F 10 S 8 W 21 

State of Alaska F 10 S 8 W 28 

University of Alaska F 10 S 8 W 33 

State of Alaska F 11 S 8 W 4 

State of Alaska F 11 S 8 W 9 

State of Alaska F 11 S 8 W 16 

State of Alaska F 11 S 8 W 21 

State of Alaska F 11 S 8 W 22 

Municipal/Borough F 11 S 8 W 27 

State of Alaska F 11 S 8 W 34 

State of Alaska F 11 S 8 W 35 

Municipal/Borough F 12 S 8 W 2 

State of Alaska F 12 S 8 W 2 

Municipal/Borough F 12 S 8 W 1 

Municipal/Borough F 12 S 8 W 12 

State of Alaska F 12 S 8 W 12 

Municipal/Borough F 12 S 8 W 12 

Municipal/Borough F 12 S 8 W 11 

Municipal/Borough F 12 S 8 W 12 

Mental Health Trust Land Office F 12 S 8 W 13 

Private F 12 S 8 W 13 

Mental Health Trust Land Office F 12 S 8 W 13 

Private F 12 S 8 W 24 

Private F 12 S 8 W 24 
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Mental Health Trust Land Office F 12 S 8 W 24 

Private F 12 S 8 W 24 

Private F 12 S 8 W 24 

Mental Health Trust Land Office F 12 S 8 W 24 

Private F 12 S 8 W 24 

Mental Health Trust Land Office F 12 S 8 W 24 

Private F 12 S 8 W 24 

Private F 12 S 8 W 24 

Private F 12 S 8 W 24 

Mental Health Trust Land Office F 12 S 8 W 24 

Alaska Railroad F 12 S 8 W 25 

Alaska Railroad F 12 S 7 W 30 

Alaska Railroad F 12 S 7 W 31 

Municipal/Borough F 13 S 7 W 6 

State of Alaska F 13 S 7 W 6 

Municipal/Borough F 13 S 7 W 6 

Municipal/Borough F 13 S 7 W 5 

State of Alaska F 13 S 7 W 8 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 8 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 9 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 16 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 21 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 28 

Existing ROW, road crossings, driveways, 
material sites F 13 S 7 W 27 

State of Alaska F 13 S 7 W 34 

Private F 13 S 7 W 34 

State of Alaska F 13 S 7 W 34 

State of Alaska F 14 S 7 W 3 

State of Alaska F 14 S 7 W 2 

State of Alaska F 14 S 7 W 11 

State of Alaska F 14 S 7 W 12 

State of Alaska F 14 S 7 W 13 

State of Alaska F 14 S 6 W 18 

State of Alaska F 14 S 6 W 19 

State of Alaska F 14 S 6 W 20 

Rivers, Streams F 14 S 6 W 20 
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State of Alaska F 14 S 6 W 20 

State of Alaska F 14 S 6 W 29 

State of Alaska F 14 S 6 W 32 

Native Corporation F 15 S 6 W 5 

Native Corporation F 15 S 6 W 4 

Native Corporation F 15 S 6 W 9 

Native Corporation F 15 S 6 W 8 

Native Corporation F 15 S 6 W 17 

State of Alaska F 15 S 6 W 20 

Native Corporation F 15 S 6 W 19 

Native Corporation F 15 S 6 W 30 

Native Corporation F 15 S 6 W 31 

Native Corporation F 16 S 6 W 6 

Native Corporation F 16 S 7 W 1 

Existing ROW, road crossings, driveways, 
material sites F 16 S 7 W 1 

Existing ROW, road crossings, driveways, 
material sites F 16 S 7 W 12 

Native Corporation F 16 S 7 W 12 

Native Corporation F 16 S 6 W 7 

Native Corporation F 16 S 6 W 18 

Native Corporation F 16 S 7 W 13 

Native Corporation F 16 S 7 W 13 

Native Corporation F 16 S 7 W 13 

Native Corporation F 16 S 6 W 18 

Native Corporation F 16 S 6 W 19 

Native Corporation F 16 S 7 W 24 

Native Corporation F 16 S 7 W 25 

Native Corporation F 16 S 7 W 36 

Native Corporation F 17 S 7 W 1 

Native Corporation F 17 S 7 W 12 

State of Alaska F 17 S 7 W 12 

Native Corporation F 17 S 7 W 13 

Native Corporation F 17 S 7 W 12 

Native Corporation F 17 S 7 W 11 

Native Corporation F 17 S 7 W 14 

Existing ROW, road crossings, driveways, 
material sites F 17 S 7 W 14 

State of Alaska F 17 S 7 W 15 

Native Corporation F 17 S 7 W 15 
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Native Corporation F 17 S 7 W 22 

State of Alaska F 17 S 7 W 22 

Native Corporation F 17 S 7 W 22 

Native Corporation F 17 S 7 W 27 

Native Allotment F 17 S 7 W 27 

State of Alaska F 17 S 7 W 27 

Native Corporation F 17 S 7 W 27 

Native Corporation F 17 S 7 W 28 

Native Corporation F 17 S 7 W 33 

Native Allotment F 17 S 7 W 33 

Private F 17 S 7 W 33 

Private F 17 S 7 W 33 

Native Allotment F 17 S 7 W 33 

Native Corporation F 18 S 7 W 4 

Native Corporation F 18 S 7 W 4 

Native Corporation F 18 S 7 W 4 

State of Alaska F 18 S 7 W 4 

State of Alaska F 18 S 7 W 5 

Native Corporation F 18 S 7 W 5 

Native Corporation F 18 S 7 W 8 

Native Corporation F 18 S 7 W 7 

Native Corporation F 18 S 8 W 12 

Native Corporation F 18 S 8 W 11 

Native Corporation F 18 S 8 W 14 

Native Corporation F 18 S 8 W 15 

Native Corporation F 18 S 8 W 22 

Native Corporation F 18 S 8 W 21 

Alaska Railroad F 18 S 8 W 21 

Native Corporation F 18 S 8 W 21 

State of Alaska F 18 S 8 W 21 

Native Corporation F 18 S 8 W 21 

State of Alaska F 18 S 8 W 21 

Native Corporation F 18 S 8 W 21 

State of Alaska F 18 S 8 W 20 

Federal F 18 S 8 W 29 

State of Alaska F 18 S 8 W 30 

Native Corporation F 18 S 8 W 31 

State of Alaska F 18 S 9 W 36 
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University of Alaska F 19 S 9 W 1 

Native Corporation F 19 S 9 W 2 

Native Corporation F 19 S 9 W 11 

Native Corporation F 19 S 9 W 10 

Native Corporation F 19 S 9 W 15 

State of Alaska F 19 S 9 W 16 

Native Corporation F 19 S 9 W 21 

Native Allotment F 19 S 9 W 28 

Native Corporation F 19 S 9 W 29 

Native Corporation F 19 S 9 W 32 

State of Alaska F 19 S 9 W 31 

Alaska Railroad F 20 S 9 W 5 

Alaska Railroad F 20 S 9 W 6 

Alaska Railroad F 20 S 9 W 7 

Alaska Railroad F 20 S 9 W 7 

State of Alaska F 20 S 9 W 7 

State of Alaska F 20 S 9 W 7 

State of Alaska F 20 S 9 W 7 

State of Alaska F 20 S 9 W 18 

State of Alaska F 20 S 9 W 19 

State of Alaska F 20 S 10 W 24 

State of Alaska F 20 S 10 W 25 

State of Alaska F 20 S 10 W 26 

State of Alaska F 20 S 10 W 35 

State of Alaska F 20 S 10 W 34 

State of Alaska F 20 S 10 W 34 

State of Alaska F 21 S 10 W 3 

Mental Health Trust Land Office F 21 S 10 W 3 

State of Alaska F 21 S 10 W 3 

Federal F 21 S 10 W 4 

State of Alaska F 21 S 10 W 9 

State of Alaska F 21 S 10 W 16 

State of Alaska F 21 S 10 W 21 

Federal F 21 S 10 W 20 

State of Alaska F 21 S 10 W 29 

State of Alaska F 21 S 10 W 32 

State of Alaska F 21 S 10 W 31 

State of Alaska F 22 S 10 W 6 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska F 22 S 10 W 7 

State of Alaska F 22 S 10 W 18 

State of Alaska F 22 S 10 W 19 

State of Alaska F 22 S 11 W 24 

State of Alaska F 22 S 11 W 23 

State of Alaska F 22 S 11 W 26 

Alaska Railroad F 22 S 11 W 27 

State of Alaska F 22 S 11 W 34 

Existing ROW, road crossings, driveways, 
material sites F 22 S 11 W 34 

State of Alaska F 22 S 11 W 34 

State of Alaska S 33 N 2 W 15 

State of Alaska S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

Existing ROW, road crossings, driveways, 
material sites S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

Existing ROW, road crossings, driveways, 
material sites S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

Alaska Railroad S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

State of Alaska S 33 N 2 W 16 

State of Alaska S 33 N 2 W 21 

State of Alaska S 33 N 2 W 21 

State of Alaska S 33 N 2 W 21 

State of Alaska S 33 N 2 W 21 

State of Alaska S 33 N 2 W 20 

State of Alaska S 33 N 2 W 30 

State of Alaska S 33 N 2 W 29 

Federal S 33 N 2 W 30 

Federal S 33 N 2 W 31 

State of Alaska S 33 N 2 W 31 

Federal S 33 N 2 W 31 

State of Alaska S 33 N 2 W 31 

State of Alaska S 33 N 2 W 31 

Federal S 33 N 2 W 31 

State of Alaska S 33 N 2 W 31 

State of Alaska S 33 N 2 W 31 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska S 33 N 3 W 36 

State of Alaska S 32 N 3 W 1 

State of Alaska S 32 N 3 W 2 

State of Alaska S 32 N 3 W 11 

State of Alaska S 32 N 3 W 10 

Existing ROW, road crossings, driveways, 
material sites S 32 N 3 W 16 

State of Alaska S 32 N 3 W 10 

Existing ROW, road crossings, driveways, 
material sites S 32 N 3 W 16 

State of Alaska S 32 N 3 W 10 

State of Alaska S 32 N 3 W 9 

State of Alaska S 32 N 3 W 8 

State of Alaska S 32 N 3 W 17 

State of Alaska S 32 N 3 W 20 

State of Alaska S 32 N 3 W 19 

State of Alaska S 32 N 3 W 30 

State of Alaska S 32 N 3 W 31 

State of Alaska S 32 N 4 W 36 

State of Alaska S 32 N 4 W 35 

State of Alaska S 31 N 4 W 2 

State of Alaska S 31 N 4 W 3 

State of Alaska S 31 N 4 W 10 

State of Alaska S 31 N 4 W 10 

State of Alaska S 31 N 4 W 10 

State of Alaska S 31 N 4 W 9 

State of Alaska S 31 N 4 W 16 

State of Alaska S 31 N 4 W 17 

State of Alaska S 31 N 4 W 20 

State of Alaska S 31 N 4 W 19 

State of Alaska S 31 N 4 W 30 

State of Alaska S 31 N 5 W 25 

State of Alaska S 31 N 5 W 25 

State of Alaska S 31 N 5 W 25 

Federal S 31 N 5 W 26 

State of Alaska S 31 N 5 W 35 

State of Alaska S 31 N 5 W 35 

State of Alaska S 31 N 5 W 35 

State of Alaska S 31 N 5 W 35 

Federal S 31 N 5 W 34 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska S 30 N 5 W 3 

State of Alaska S 30 N 5 W 3 

State of Alaska S 30 N 5 W 10 

State of Alaska S 30 N 5 W 10 

State of Alaska S 30 N 5 W 9 

State of Alaska S 30 N 5 W 16 

State of Alaska S 30 N 5 W 17 

State of Alaska S 30 N 5 W 20 

Existing ROW, road crossings, driveways, 
material sites S 30 N 5 W 20 

State of Alaska S 30 N 5 W 20 

State of Alaska S 30 N 5 W 21 

State of Alaska S 30 N 5 W 28 

State of Alaska S 30 N 5 W 33 

State of Alaska S 29 N 5 W 4 

State of Alaska S 29 N 5 W 4 

State of Alaska S 29 N 5 W 4 

State of Alaska S 29 N 5 W 9 

State of Alaska S 29 N 5 W 8 

State of Alaska S 29 N 5 W 8 

State of Alaska S 29 N 5 W 8 

State of Alaska S 29 N 5 W 17 

State of Alaska S 29 N 5 W 18 

State of Alaska S 29 N 5 W 17 

State of Alaska S 29 N 5 W 20 

State of Alaska S 29 N 5 W 29 

State of Alaska S 29 N 5 W 32 

Municipal/Borough S 28 N 5 W 5 

Municipal/Borough S 28 N 5 W 5 

State of Alaska S 28 N 5 W 8 

State of Alaska S 28 N 5 W 8 

State of Alaska S 28 N 5 W 8 

State of Alaska S 28 N 5 W 8 

State of Alaska S 28 N 5 W 8 

Municipal/Borough S 28 N 5 W 17 

Existing ROW, road crossings, driveways, 
material sites S 28 N 5 W 17 

Municipal/Borough S 28 N 5 W 17 

State of Alaska S 26 N 5 W 17 
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Existing ROW, road crossings, driveways, 
material sites S 28 N 5 W 18 

State of Alaska S 26 N 5 W 17 

Municipal/Borough S 28 N 5 W 19 

State of Alaska S 26 N 5 W 17 

Municipal/Borough S 28 N 5 W 19 

Municipal/Borough S 28 N 5 W 19 

Municipal/Borough S 28 N 5 W 30 

Municipal/Borough S 28 N 5 W 31 

Municipal/Borough S 28 N 5 W 31 

Municipal/Borough S 28 N 5 W 31 

State of Alaska S 27 N 5 W 6 

Municipal/Borough S 27 N 5 W 6 

Municipal/Borough S 27 N 5 W 7 

Municipal/Borough S 27 N 5 W 18 

Municipal/Borough S 27 N 5 W 18 

Municipal/Borough S 27 N 5 W 19 

Municipal/Borough S 27 N 5 W 19 

State of Alaska S 27 N 5 W 30 

State of Alaska S 27 N 5 W 30 

Municipal/Borough S 27 N 5 W 31 

Municipal/Borough S 26 N 5 W 6 

Municipal/Borough S 26 N 5 W 7 

Municipal/Borough S 26 N 5 W 18 

Municipal/Borough S 26 N 5 W 18 

Private S 26 N 5 W 18 

Municipal/Borough S 26 N 5 W 18 

Municipal/Borough S 26 N 5 W 18 

Private S 26 N 5 W 18 

Municipal/Borough S 26 N 5 W 19 

Municipal/Borough S 26 N 5 W 19 

Municipal/Borough S 26 N 5 W 30 

Municipal/Borough S 26 N 5 W 30 

State of Alaska S 26 N 5 W 30 

Private S 26 N 5 W 30 

Private S 26 N 5 W 30 

Private S 26 N 5 W 31 

Municipal/Borough S 26 N 5 W 31 

Municipal/Borough S 26 N 5 W 31 
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Municipal/Borough S 25 N 5 W 6 

Municipal/Borough S 25 N 5 W 5 

Municipal/Borough S 25 N 5 W 6 

Municipal/Borough S 25 N 5 W 7 

Municipal/Borough S 25 N 5 W 18 

Municipal/Borough S 25 N 5 W 19 

Municipal/Borough S 25 N 5 W 20 

Municipal/Borough S 25 N 5 W 29 

Municipal/Borough S 25 N 5 W 32 

State of Alaska S 24 N 5 W 5 

State of Alaska S 24 N 5 W 8 

Municipal/Borough S 24 N 5 W 9 

State of Alaska S 24 N 5 W 9 

State of Alaska S 24 N 5 W 9 

State of Alaska S 24 N 5 W 10 

State of Alaska S 24 N 5 W 15 

State of Alaska S 24 N 5 W 15 

State of Alaska S 24 N 5 W 15 

Municipal/Borough S 24 N 5 W 15 

Private S 24 N 5 W 14 

Municipal/Borough S 24 N 5 W 23 

Private S 24 N 5 W 24 

Private S 24 N 5 W 24 

Federal S 24 N 5 W 24 

State of Alaska S 24 N 5 W 25 

Municipal/Borough S 24 N 5 W 25 

Alaska Railroad S 24 N 4 W 30 

Private S 24 N 4 W 30 

Private S 24 N 4 W 31 

Private S 24 N 4 W 31 

Private S 24 N 4 W 31 

Private S 24 N 4 W 31 

Federal S 23 N 4 W 6 

Private S 23 N 4 W 6 

Private S 23 N 4 W 6 

Native Allotment S 23 N 4 W 6 

State of Alaska S 23 N 4 W 7 

Municipal/Borough S 23 N 4 W 7 
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Private S 23 N 4 W 7 

Private S 23 N 4 W 7 

Private S 23 N 4 W 18 

Private S 23 N 4 W 18 

Native Allotment S 23 N 4 W 19 

Private S 23 N 4 W 19 

Private S 23 N 4 W 19 

Private S 23 N 4 W 19 

Municipal/Borough S 23 N 4 W 19 

Private S 23 N 4 W 30 

Private S 23 N 4 W 30 

Municipal/Borough S 23 N 4 W 30 

Alaska Railroad S 23 N 4 W 30 

Municipal/Borough S 23 N 4 W 30 

Municipal/Borough S 23 N 4 W 30 

Municipal/Borough S 23 N 4 W 30 

Municipal/Borough S 23 N 4 W 31 

State of Alaska S 23 N 4 W 31 

State of Alaska S 23 N 5 W 36 

State of Alaska S 22 N 5 W 1 

State of Alaska S 22 N 5 W 12 

State of Alaska S 22 N 5 W 13 

State of Alaska S 22 N 4 W 18 

State of Alaska S 22 N 4 W 19 

State of Alaska S 22 N 4 W 19 

State of Alaska S 22 N 4 W 30 

Native Corporation S 22 N 4 W 30 

Private S 22 N 4 W 30 

Existing ROW, road crossings, driveways, 
material sites S 22 N 4 W 30 

Private S 22 N 4 W 30 

Private S 22 N 4 W 30 

Private S 22 N 4 W 31 

Municipal/Borough S 22 N 4 W 31 

Private S 21 N 4 W 6 

Mental Health Trust Land Office S 21 N 4 W 6 

Private S 21 N 4 W 6 

State of Alaska S 21 N 4 W 6 

Private S 21 N 4 W 6 
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Private S 21 N 4 W 6 

Existing ROW, road crossings, driveways, 
material sites S 21 N 4 W 7 

Private S 21 N 4 W 7 

Private S 21 N 4 W 7 

Existing ROW, road crossings, driveways, 
material sites S 21 N 4 W 7 

Private S 21 N 4 W 7 

Existing ROW, road crossings, driveways, 
material sites S 21 N 4 W 7 

Private S 21 N 4 W 7 

Private S 21 N 4 W 7 

Private S 21 N 4 W 7 

Mental Health Trust Land Office S 21 N 4 W 7 

State of Alaska S 21 N 4 W 7 

Mental Health Trust Land Office S 21 N 4 W 7 

Private S 21 N 4 W 18 

Private S 21 N 4 W 18 

Municipal/Borough S 21 N 4 W 19 

State of Alaska S 21 N 4 W 19 

Private S 21 N 4 W 19 

State of Alaska S 21 N 4 W 19 

Private S 21 N 4 W 30 

Private S 21 N 4 W 30 

Municipal/Borough S 21 N 4 W 30 

Municipal/Borough S 21 N 4 W 31 

Municipal/Borough S 21 N 4 W 31 

Private S 21 N 4 W 31 

Private S 20 N 4 W 6 

State of Alaska S 20 N 4 W 6 

State of Alaska S 20 N 4 W 6 

Private S 20 N 4 W 6 

State of Alaska S 20 N 4 W 7 

Private S 20 N 5 W 12 

Mental Health Trust Land Office S 20 N 5 W 12 

Mental Health Trust Land Office S 20 N 5 W 12 

Private S 20 N 5 W 13 

Private S 20 N 5 W 13 

Private S 20 N 5 W 13 

Private S 20 N 5 W 13 
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OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

Private S 20 N 5 W 13 

State of Alaska S 20 N 5 W 24 

Municipal/Borough S 20 N 5 W 23 

Private S 20 N 5 W 23 

Private S 20 N 5 W 23 

Private S 20 N 5 W 26 

State of Alaska S 20 N 5 W 35 

State of Alaska S 20 N 5 W 36 

State of Alaska S 20 N 5 W 36 

State of Alaska S 19 N 5 W 1 

State of Alaska S 19 N 5 W 2 

Municipal/Borough S 19 N 5 W 11 

State of Alaska S 19 N 5 W 10 

State of Alaska S 19 N 5 W 15 

State of Alaska S 19 N 5 W 22 

Existing ROW, road crossings, driveways, 
material sites S 19 N 5 W 22 

State of Alaska S 19 N 5 W 22 

Private S 19 N 5 W 22 

State of Alaska S 19 N 5 W 27 

State of Alaska S 19 N 5 W 34 

State of Alaska S 19 N 5 W 34 

State of Alaska S 18 N 5 W 3 

State of Alaska S 18 N 5 W 10 

State of Alaska S 18 N 5 W 9 

State of Alaska S 18 N 5 W 16 

State of Alaska S 18 N 5 W 17 

State of Alaska S 18 N 5 W 20 

State of Alaska S 18 N 5 W 29 

State of Alaska S 18 N 5 W 32 

Municipal/Borough S 17 N 5 W 5 

Private S 17 N 5 W 5 

Private S 17 N 5 W 5 

Private S 17 N 5 W 5 

Municipal/Borough S 17 N 5 W 5 

Municipal/Borough S 17 N 5 W 8 

State of Alaska S 17 N 5 W 17 

Municipal/Borough S 17 N 5 W 16 

Municipal/Borough S 17 N 5 W 21 
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Municipal/Borough S 17 N 5 W 28 

Municipal/Borough S 17 N 5 W 33 

Municipal/Borough S 16 N 5 W 4 

Municipal/Borough S 16 N 5 W 9 

Municipal/Borough S 16 N 5 W 10 

Municipal/Borough S 16 N 5 W 15 

State of Alaska S 16 N 5 W 15 

State of Alaska S 16 N 5 W 15 

State of Alaska S 16 N 5 W 15 

State of Alaska S 16 N 5 W 15 

State of Alaska S 16 N 5 W 15 

State of Alaska S 16 N 5 W 14 

Municipal/Borough S 16 N 5 W 23 

Municipal/Borough S 16 N 5 W 23 

Municipal/Borough S 16 N 5 W 26 

Municipal/Borough S 16 N 5 W 26 

Municipal/Borough S 16 N 5 W 26 

Private S 16 N 5 W 35 

Private S 16 N 5 W 36 

Municipal/Borough S 16 N 5 W 36 

Private S 16 N 5 W 36 
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ATTACHMENT 2.2 
LAND OWNERSHIP – FAIRBANKS LATERAL 

This land ownership information has been obtained from publicly available sources and has been 
partially title-verified. The number of parcels crossed will be determined by a land survey of the 
final pipeline alignment. The final alignment and construction right-of-way have not been 
determined. Land ownership data is not included from the alignment located in the Alaska 
Department of Transportation Right-of-Way. 

LANDOWNERS/MANAGERS 

Alaska Railroad Municipal/Borough Rivers, Streams 

Existing ROW, road crossings, 
driveways, material sites 

Native Allotment State of Alaska 

Federal Native Corporation University of Alaska 

Mental Health Trust Land Office Private  

 
OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska F 2 N 6 W 36 

State of Alaska F 2 N 5 W 31 

State of Alaska F 2 N 5 W 32 

State of Alaska F 1 N 5 W 5 

State of Alaska F 1 N 5 W 4 

Existing ROW, road crossings, driveways, 
material sites F 1 N 5 W 3 

State of Alaska F 1 N 5 W 4 

State of Alaska F 1 N 5 W 3 

Existing ROW, road crossings, driveways, 
material sites F 1 N 5 W 3 

State of Alaska F 1 N 5 W 3 

State of Alaska F 1 N 5 W 2 

Existing ROW, road crossings, driveways, 
material sites F 1 N 5 W 3 

State of Alaska F 1 N 5 W 2 

State of Alaska F 1 N 5 W 1 

State of Alaska F 1 N 4 W 6 

Existing ROW, road crossings, driveways, 
material sites F 1 N 5 W 3 

State of Alaska F 1 N 4 W 6 



Attachment 2 Land Ownership 

Document No. 001-C-20-B-P-01-2 Date: June 20 Page A2-41 

NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, 
DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 
 
THIS DOCUMENT IS UNCONTROLLED WHEN PRINTED. THIS COPY VALID ONLY AT THE TIME OF PRINTING 

OWNER/MANAGER MERIDIAN TOWNSHIP RANGE SECTION 

State of Alaska F 2 N 4 W 31 

State of Alaska F 2 N 4 W 32 

Existing ROW, road crossings, driveways, 
material sites F 1 N 5 W 3 

State of Alaska F 2 N 4 W 32 

State of Alaska F 2 N 4 W 33 

Federal F 2 N 4 W 33 

Federal F 2 N 4 W 34 

Federal F 1 N 4 W 3 

State of Alaska F 1 N 4 W 3 

Existing ROW, road crossings, driveways, 
material sites F 1 N 4 W 3 

State of Alaska F 1 N 4 W 3 

Municipal/Borough F 1 N 4 W 2 

Municipal/Borough F 1 N 4 W 1 

State of Alaska F 2 N 4 W 36 

State of Alaska F 2 N 3 W 31 

State of Alaska F 2 N 3 W 31 

State of Alaska F 2 N 3 W 32 

Existing ROW, road crossings, driveways, 
material sites F 2 N 3 W 32 

State of Alaska F 2 N 3 W 32 

Existing ROW, road crossings, driveways, 
material sites F 2 N 3 W 32 

State of Alaska F 2 N 3 W 32 

State of Alaska F 2 N 3 W 33 

State of Alaska F 2 N 3 W 34 

State of Alaska F 2 N 3 W 35 

Municipal/Borough F 2 N 3 W 35 

Municipal/Borough F 2 N 3 W 36 

Municipal/Borough F 1 N 3 W 1 

Municipal/Borough F 1 N 2 W 6 

Municipal/Borough F 1 N 2 W 5 

Municipal/Borough F 1 N 2 W 8 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 7 

Private F 1 N 2 W 8 

Private F 1 N 2 W 8 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 8 

Private F 1 N 2 W 8 
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Private F 1 N 2 W 8 

Private F 1 N 2 W 8 

Private F 1 N 2 W 8 

Private F 1 N 2 W 8 

Private F 1 N 2 W 8 

Existing ROW, road crossings, driveways, 
material sites F 1 N 3 W 1 

Municipal/Borough F 1 N 2 W 8 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 8 

Municipal/Borough F 1 N 2 W 8 

University of Alaska F 1 N 2 W 8 

Municipal/Borough F 1 N 2 W 8 

State of Alaska F 1 N 2 W 17 

State of Alaska F 1 N 2 W 17 

Private F 1 N 2 W 17 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 17 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Private F 1 N 2 W 16 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 16 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Federal F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Private F 1 N 2 W 21 

Existing ROW, road crossings, driveways, 
material sites F 1 N 2 W 28 

Private F 1 N 2 W 28 

Private F 1 N 2 W 28 
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Private F 1 N 2 W 28 

Private F 1 N 2 W 28 

Private F 1 N 2 W 28 

State of Alaska F 1 N 2 W 28 

Private F 1 N 2 W 28 

State of Alaska F 1 N 2 W 28 

State of Alaska F 1 N 2 W 28 

Private F 1 N 2 W 27 

State of Alaska F 1 N 2 W 27 

Mental Health Trust Land Office F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 34 

Private F 1 N 2 W 35 

Private F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

State of Alaska F 1 N 2 W 35 

University of Alaska F 1 N 2 W 36 

University of Alaska F 1 S 2 W 1 

Existing ROW, road crossings, driveways, 
material sites F 1 S 2 W 1 

University of Alaska F 1 S 2 W 1 
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Attachment 4 
Mainline and Fairbanks Lateral Stream Crossings 
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ATTACHMENT A4 
STREAM CROSSING FOR ASAP MAINLINE 

ASAP 
STREAM 

IDENTIFIER 
(REV6) STREAM NAME STREAM TYPE ANADROMOUS 

PROPOSED 
CROSSING 
METHOD 

STREAM 
WIDTH 
(FEET) 

BANK FULL 
WIDTH 
(FEET) 

LONGITUDE  
(DD 83) 

LATITUDE  
(DD 83) 

ST_3.1 Putuligayuk River Artificial Path Y Air Span 205 205 -148.5872747 70.2795101 

ST_21 Name Unknown Perennial Stream/River N Open Cut 13 13 -148.7350038 70.03228908 

ST_26.9 Name Unknown Perennial Stream/River N Open Cut 24 24 -148.7548732 69.9480235 

ST_41.2 Name Unknown Perennial Stream/River N Open Cut 66 66 -148.7431778 69.74920353 

ST_67.1 Name Unknown Perennial Stream/River N Open Cut 100 100 -148.7170063 69.39429963 

ST_71.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 48 48 -148.7427575 69.3356056 

ST_74.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -148.7388641 69.3042463 

ST_76.5 Name Unknown Perennial Stream/River N Open Cut 26 26 -148.7725383 69.27614097 

ST_76.8 Name Unknown Perennial Stream/River N Open Cut 29 29 -148.7720675 69.27241384 

ST_83.2 Name Unknown Perennial Stream/River N Open Cut 12 12 -148.8449134 69.18589772 

ST_85.2 Name Unknown Perennial Stream/River N Open Cut 17 17 -148.8586893 69.15765105 

ST_87.8 Name Unknown Perennial Stream/River N Open Cut 29 29 -148.8648572 69.12332865 

ST_89.8 Name Unknown Perennial Stream/River Y Open Cut 47 47 -148.8368436 69.09598217 

ST_91.8 Name Unknown Perennial Stream/River N Open Cut 57 57 -148.8227449 69.06841647 

ST_98.6 Name Unknown Perennial Stream/River N Open Cut 39 39 -148.8889469 68.97643148 

ST_99.9 Name Unknown 
Intermittent 
Stream/River N Open Cut 38 38 -148.8933506 68.95816495 

ST_101.2 Name Unknown Perennial Stream/River N Open Cut 52 52 -148.9037181 68.94154729 

ST_103.3 Name Unknown Perennial Stream/River N Open Cut 67 67 -148.8926348 68.9112398 

ST_104.1 Name Unknown Perennial Stream/River N Open Cut 15 15 -148.8907844 68.8996375 

ST_104.5 Name Unknown Perennial Stream/River N Open Cut 38 38 -148.8898245 68.89361757 

ST_105.2 Name Unknown Perennial Stream/River N Open Cut 34 34 -148.8883843 68.88457247 

ST_106.3 
Oksrukuyik Creek 
Tributary Perennial Stream/River N Open Cut 27 27 -148.8791887 68.86921827 
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ST_108 Oksrukuyik Creek Perennial Stream/River N Open Cut 37 37 -148.8596105 68.84473252 

ST_121.7 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 58 58 -149.0946598 68.6891562 

ST_128.2 Toolik River Perennial Stream/River N 
Isolated 

Open Cut 25 25 -149.3198876 68.64699091 

ST_128.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 35 35 -149.3424055 68.64180383 

ST_130.6 Kuparuk River Perennial Stream/River N Open Cut 50 50 -149.4086158 68.64591324 

ST_135.8 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 30 30 -149.5293112 68.59416867 

ST_136.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -149.5128799 68.57948588 

ST_137.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -149.5019865 68.56676926 

ST_138 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 5 5 -149.5007686 68.56475533 

ST_139.5 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 28 28 -149.4898975 68.54438704 

ST_144.3 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 0 0 -149.4343283 68.48049554 

ST_144.7 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -149.4233785 68.47652875 

ST_144.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 35 35 -149.417268 68.47431409 

ST_147.1 Atigun River Artificial Path N 
Isolated 

Open Cut 400 400 -149.3627778 68.45138863 

ST_148.5 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -149.3500863 68.43210499 

ST_148.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 10 10 -149.3491849 68.43112127 

ST_150.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 70 70 -149.3250785 68.40616455 
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ST_151.7 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 40 40 -149.3219382 68.38804749 

ST_151.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 35 35 -149.3211516 68.3852473 

ST_152.8 
Roche Mountonee 
Creek Perennial Stream/River N Open Cut 120 120 -149.3166983 68.37314479 

ST_157 Name Unknown 
Intermittent 
Stream/River N Open Cut 40 40 -149.3522325 68.31558377 

ST_159.2 Name Unknown Perennial Stream/River N Open Cut 25 25 -149.3687784 68.2846566 

ST_159.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 47 47 -149.3718598 68.28351635 

ST_160.2 Name Unknown 
Intermittent 
Stream/River N Open Cut 77 77 -149.3921025 68.27229141 

ST_162.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 80 80 -149.4212125 68.24338703 

ST_163.9 Name Unknown Perennial Stream/River N Open Cut 220 220 -149.4090968 68.22304254 

ST_164.5 Atigun River Artificial Path N 
Isolated 

Open Cut 550 550 -149.4127347 68.21496437 

ST_164.9 Name Unknown Perennial Stream/River N Open Cut 260 260 -149.4138935 68.20949414 

ST_165.4 Name Unknown Perennial Stream/River N Open Cut 75 75 -149.4082825 68.20243949 

ST_165.6 Name Unknown 
Intermittent 
Stream/River N Open Cut 30 30 -149.4116522 68.19977524 

ST_166.9 Name Unknown 
Intermittent 
Stream/River N Open Cut 35 35 -149.4249743 68.18329217 

ST_167 Name Unknown 
Intermittent 
Stream/River N Open Cut 55 55 -149.4268752 68.1818541 

ST_167.2 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -149.4300259 68.17947001 

ST_167.9 Spike Camp Creek Artificial Path N 
Isolated 

Open Cut 89 89 -149.4387738 68.16947566 

ST_168.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 60 60 -149.4352541 68.16233077 
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ST_169.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 25 25 -149.4412831 68.14857118 

ST_169.9 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -149.4446088 68.14162299 

ST_170 Name Unknown 
Intermittent 
Stream/River N Open Cut 25 25 -149.4456818 68.13966155 

ST_173.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 126 126 -149.5378174 68.11340194 

ST_175 Name Unknown Perennial Stream/River N Open Cut 55 55 -149.5503641 68.09347503 

ST_175.4 Name Unknown Perennial Stream/River N Open Cut 135 135 -149.5549174 68.08868917 

ST_176.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 230 230 -149.5904127 68.07435412 

ST_180.1 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 146 146 -149.6563226 68.03632991 

ST_180.2 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 90 90 -149.6582205 68.03584016 

ST_180.3 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 115 115 -149.66156 68.03497903 

ST_180.5 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 130 130 -149.6674599 68.03340971 

ST_180.8a Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 60 60 -149.6764355 68.03154108 

ST_180.8b Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 100 100 -149.6781269 68.03137804 

ST_180.8c Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 140 140 -149.6789215 68.03130143 

ST_180.9 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 180 180 -149.6825901 68.03104213 

ST_181 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 90 90 -149.6873924 68.03071326 

ST_181.1 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 120 120 -149.6884749 68.03063911 
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ST_181.2 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 60 60 -149.6937219 68.03027957 

ST_182.2 Name Unknown Perennial Stream/River N Open Cut 215 215 -149.7227031 68.02093098 

ST_183.7 Dietrich River Perennial Stream/River N 
Isolated 

Open Cut 400 400 -149.7516386 68.00244681 

ST_185.3 Name Unknown Perennial Stream/River N Open Cut 14 14 -149.7624424 67.98258632 

ST_186.1 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 55 55 -149.7675463 67.97048338 

ST_186.7 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 21 21 -149.7703811 67.96282364 

ST_187 Name Unknown 
Intermittent 
Stream/River N Open Cut 25 25 -149.7724264 67.95758439 

ST_189.1 Nutirwik Creek Artificial Path N Open Cut 100 100 -149.8179154 67.93478652 

ST_190.7 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 45 45 -149.8183705 67.91251827 

ST_191.2 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 30 30 -149.8167412 67.90525031 

ST_191.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -149.8158615 67.9013243 

ST_192.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 130 130 -149.8182977 67.89050834 

ST_195.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 300 300 -149.8281005 67.84867217 

ST_196.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 250 250 -149.8307954 67.82783268 

ST_197.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -149.8248564 67.81080441 

ST_199.2 Name Unknown 
Intermittent 
Stream/River N Open Cut 85 85 -149.804397 67.79261503 

ST_199.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 15 15 -149.7968206 67.78765352 

ST_200.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 155 155 -149.778657 67.77575242 
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ST_201.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 55 55 -149.7672343 67.76493116 

ST_202.1 Name Unknown Perennial Stream/River N Open Cut 20 20 -149.7621 67.75532894 

ST_202.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 45 45 -149.7596771 67.74993127 

ST_203.3 Snowden Creek Perennial Stream/River N 
Isolated 

Open Cut 115 115 -149.7528835 67.7375898 

ST_205 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 30 30 -149.735051 67.71623045 

ST_205.3 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -149.7321111 67.71126104 

ST_206.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 85 85 -149.7275502 67.6982842 

ST_209 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 240 240 -149.7194184 67.65991518 

ST_210.3 Dietrich River Artificial Path N 
Isolated 

Open Cut 215 215 -149.740767 67.64541973 

ST_210.7 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 30 30 -149.7534205 67.64230277 

ST_212.2 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 60 60 -149.7838271 67.62477813 

ST_212.6 
Middle Fork Koyukuk 
River 3 Artificial Path Y 

Isolated 
Open Cut 1800 1800 -149.7871986 67.61915766 

ST_214.7 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 60 60 -149.7869776 67.58912381 

ST_216.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 28 28 -149.8088103 67.57150751 

ST_220 Linda Creek Perennial Stream/River N 
Isolated 

Open Cut 50 50 -149.8439212 67.51967957 

ST_220.6 Gold Creek Perennial Stream/River N 
Isolated 

Open Cut 40 40 -149.8511441 67.51226587 

ST_221.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 40 40 -149.8561972 67.50524897 
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ST_221.3 Sheep Creek Perennial Stream/River N 
Isolated 

Open Cut 70 70 -149.8587577 67.50141495 

ST_222.4 Nugget Creek Perennial Stream/River N 
Isolated 

Open Cut 20 20 -149.873525 67.48873813 

ST_226.4 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 15 15 -150.0092842 67.46353545 

ST_226.8 
Middle Fork Koyukuk 
River 2 Artificial Path Y 

Isolated 
Open Cut 400 400 -150.0243858 67.46194958 

ST_227.1 Hammond River Artificial Path Y 
Isolated 

Open Cut 250 250 -150.0344944 67.46046716 

ST_229.2 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 13 13 -150.0823582 67.43887107 

ST_229.3 
Middle Fork Koyukuk 
River 1 Perennial Stream/River Y 

Isolated 
Open Cut 460 460 -150.0802928 67.4370023 

ST_230.6 Minnie Creek Perennial Stream/River Y Open Cut 70 70 -150.0783516 67.42018029 

ST_232 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -150.0946831 67.40118089 

ST_233.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 15 15 -150.1186908 67.37599172 

ST_234 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -150.1211642 67.37345103 

ST_234.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -150.1241949 67.36695328 

ST_235.3 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -150.130574 67.3561025 

ST_235.6 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -150.1349474 67.35134529 

ST_235.7b Name Unknown 
Intermittent 
Stream/River N Open Cut 30 30 -150.1364605 67.34969894 

ST_235.7a Name Unknown 
Intermittent 
Stream/River N Open Cut 30 30 -150.1359193 67.3502879 

ST_237.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 45 45 -150.1527931 67.32712808 
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ST_237.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -150.1592039 67.32193276 

ST_237.9 Marion Creek Perennial Stream/River Y 
Isolated 

Open Cut 65 65 -150.1610513 67.31977366 

ST_239 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 60 60 -150.1645645 67.30455644 

ST_241.4 Clara Creek Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.170791 67.27173654 

ST_242.5 Slate Creek Perennial Stream/River Y 
Isolated 

Open Cut 135 135 -150.162546 67.25623258 

ST_244.1 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 22 22 -150.1947831 67.23766978 

ST_245.7 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -150.2362075 67.2223827 

ST_247.9 Rosie Creek Perennial Stream/River N Open Cut 400 400 -150.2759241 67.1951638 

ST_249.2 Name Unknown Perennial Stream/River N Open Cut 25 25 -150.3026243 67.17961891 

ST_249.5 Name Unknown Perennial Stream/River N Open Cut 30 30 -150.308957 67.1777703 

ST_250.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 40 40 -150.3444048 67.16554596 

ST_251.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 10 10 -150.3488572 67.15140727 

ST_253.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -150.3431117 67.13017262 

ST_255.7 Chapman Creek Perennial Stream/River N 
Isolated 

Open Cut 40 40 -150.349475 67.09678924 

ST_256.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 30 30 -150.3507232 67.08791017 

ST_257 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 12 12 -150.3511341 67.07885754 

ST_259.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 17 17 -150.317802 67.04356849 

ST_261.9 
South Fork Koyukuk 
River Artificial Path Y 

Isolated 
Open Cut 725 725 -150.2839776 67.0182966 
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ST_262.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -150.2840296 67.0143269 

ST_263.1 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -150.2939027 67.00099483 

ST_263.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 16 16 -150.3077262 66.99066605 

ST_264.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.3136194 66.98730319 

ST_264.6 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -150.3222211 66.98308367 

ST_267.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 15 15 -150.4085049 66.95226796 

ST_269.7 Name Unknown 
Intermittent 
Stream/River N Open Cut 10 10 -150.4311509 66.92721411 

ST_273.6 Jim River Artificial Path Y Open Cut 485 485 -150.5120934 66.88252131 

ST_275.9 Douglas Creek Perennial Stream/River Y Open Cut 60 60 -150.5565728 66.85598613 

ST_276.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 12 12 -150.5650517 66.84163458 

ST_281.9 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 20 20 -150.6687816 66.7879028 

ST_282.5 Prospect Creek Perennial Stream/River Y 
Isolated 

Open Cut 75 75 -150.6668547 66.77861008 

ST_286.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 195 195 -150.6569277 66.71640398 

ST_287.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 80 80 -150.6543255 66.71259292 

ST_289.5 
North Fork Bonanza 
Creek Perennial Stream/River N 

Isolated 
Open Cut 50 50 -150.646925 66.68243734 

ST_291.1 Bonanza Creek Perennial Stream/River N 
Isolated 

Open Cut 65 65 -150.6564901 66.66031297 

ST_294.6 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -150.6748179 66.60983994 
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(DD 83) 
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ST_299.6 Fish Creek Perennial Stream/River N 
Isolated 

Open Cut 60 60 -150.7193352 66.54776259 

ST_301.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.717047 66.52497149 

ST_302.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 17 17 -150.7120483 66.50995042 

ST_305.7 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 55 55 -150.6528997 66.47235673 

ST_306.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 40 40 -150.6478987 66.46643037 

ST_307.9 Kanuti River Artificial Path N 
Isolated 

Open Cut 75 75 -150.6261411 66.44132185 

ST_311 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -150.5528099 66.40919271 

ST_313.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 125 125 -150.510167 66.38238281 

ST_313.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 65 65 -150.5020324 66.37806595 

ST_316.8 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 0 0 -150.4513029 66.34105081 

ST_317.3 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 0 0 -150.4445997 66.33541458 

ST_318.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 28 28 -150.4257307 66.32578125 

ST_319.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 72 72 -150.4024238 66.30714508 

ST_320 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 0 0 -150.4001605 66.3030031 

ST_320.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.3906311 66.29703136 

ST_322.8 Dall Creek Perennial Stream/River N 
Isolated 

Open Cut 45 45 -150.3478945 66.26798363 

ST_326.5 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 45 45 -150.2746485 66.22403082 
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ST_330.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.2139927 66.18034052 

ST_334.8 No Name Creek Perennial Stream/River N 
Isolated 

Open Cut 60 60 -150.1668379 66.11618921 

ST_338.3 Name Unknown Perennial Stream/River N Open Cut 60 60 -150.1680369 66.06920424 

ST_341.3 
Fort Hamlin Hills 
Creek Perennial Stream/River N 

Isolated 
Open Cut 40 40 -150.1303797 66.02837136 

ST_342.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 30 30 -150.0991507 66.01844173 

ST_344.1 Name Unknown Perennial Stream/River N Open Cut 80 80 -150.0641557 66.00206793 

ST_345.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -150.0231993 65.99312964 

ST_346.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 25 25 -149.9955097 65.97659508 

ST_348.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -149.9635255 65.9619087 

ST_349.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.9200388 65.94829021 

ST_350.3 Name Unknown Perennial Stream/River N Open Cut 15 15 -149.9054411 65.94444727 

ST_351 Name Unknown 
Intermittent 
Stream/River N Open Cut 35 35 -149.8861171 65.93935711 

ST_352 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 32 32 -149.8563869 65.93151634 

ST_355.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 25 25 -149.7702791 65.90070703 

ST_357.1 Yukon River Artificial Path Y HDD 2200 2200 -149.7425527 65.87963958 

ST_365.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -149.5342593 65.81189461 

ST_366.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.4990919 65.80134963 

ST_367.4 Isom Creek Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.4731975 65.79698774 
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ST_370.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -149.404787 65.76951337 

ST_371.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -149.3618793 65.75502783 

ST_372.6 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 25 25 -149.3398308 65.74792279 

ST_374.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.2901985 65.73909886 

ST_375.3 Name Unknown Perennial Stream/River N Open Cut 15 15 -149.2596686 65.72924333 

ST_375.9 Name Unknown Perennial Stream/River N Open Cut 20 20 -149.2421125 65.7245122 

ST_377 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 35 35 -149.2096002 65.71802813 

ST_378 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 50 50 -149.1798602 65.71029202 

ST_382.2 Hess Creek Artificial Path N 
Isolated 

Open Cut 150 150 -149.0738248 65.6727669 

ST_386 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -148.9926524 65.63212872 

ST_388.3 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 25 25 -148.9484383 65.60877143 

ST_391.6 Erickson Creek Perennial Stream/River N 
Isolated 

Open Cut 25 25 -148.87272 65.5740508 

ST_396 Lost Creek Perennial Stream/River N 
Isolated 

Open Cut 30 30 -148.7922514 65.52284376 

ST_399.2 Name Unknown Perennial Stream/River N Open Cut 10 10 -148.7059582 65.49563384 

ST_402.4 
East Fork Tolovana 
River Perennial Stream/River N 

Isolated 
Open Cut 70 70 -148.6321465 65.46174785 

ST_402.9 Name Unknown Perennial Stream/River N Open Cut 40 40 -148.6235764 65.45455868 

ST_403.7 Name Unknown Perennial Stream/River N Open Cut 25 25 -148.6163072 65.44476453 

ST_405.4 Name Unknown Perennial Stream/River N Open Cut 15 15 -148.6131931 65.4193389 

ST_407.6 Name Unknown Perennial Stream/River N Open Cut 18 18 -148.6286468 65.38917538 

ST_408.6 Name Unknown Perennial Stream/River N Open Cut 16 16 -148.6384618 65.37464395 
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ST_417.1 Name Unknown 
Intermittent 
Stream/River N Open Cut 20 20 -148.6798039 65.25304887 

ST_417.8 Name Unknown Perennial Stream/River N Open Cut 15 15 -148.6827874 65.24310424 

ST_421.1 Name Unknown Perennial Stream/River N Open Cut 14 14 -148.7008723 65.19785173 

ST_422 Name Unknown Perennial Stream/River N Open Cut 45 45 -148.7129262 65.18637003 

ST_428.5 Tatalina River Perennial Stream/River N 
Isolated 

Open Cut 145 145 -148.7179945 65.09719956 

ST_428.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 68 68 -148.7166235 65.09157079 

ST_430.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 38 38 -148.6969118 65.06635681 

ST_431 Washington Creek Perennial Stream/River N Open Cut 50 50 -148.6933211 65.06275836 

ST_431.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 55 55 -148.6871131 65.05831273 

ST_437 Chatanika River Artificial Path Y 
Isolated 

Open Cut 115 115 -148.680049 64.97915412 

ST_441.7 Name Unknown 
Intermittent 
Stream/River N Open Cut 2 2 -148.7080025 64.91395821 

ST_442.4 Name Unknown Perennial Stream/River N Open Cut 27 27 -148.7134397 64.90380054 

ST_444.7 Name Unknown Perennial Stream/River N Open Cut 70 70 -148.7423293 64.87415809 

ST_446.5 Name Unknown Perennial Stream/River N Open Cut 99 99 -148.7790871 64.85366777 

ST_447.4 Name Unknown Perennial Stream/River N Open Cut 40 40 -148.7907894 64.84161782 

ST_452.2 Goldstream Creek Perennial Stream/River N 
Isolated 

Open Cut 75 75 -148.8268306 64.7799025 

ST_462.6 
Little Goldstream 
Creek Perennial Stream/River N 

Isolated 
Open Cut 45 45 -149.0330048 64.6578455 

ST_469.5 Tanana River Artificial Path Y HDD 1830 1830 -149.1178004 64.57000785 

ST_473.3 Nenana River Artificial Path Y HDD 240 240 -149.1611219 64.52114283 

ST_482.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 50 50 -149.2654283 64.40244605 

ST_482.5 Name Unknown Perennial Stream/River N Open Cut 30 30 -149.2702273 64.3972083 
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ST_485.8 Nenana River Artificial Path Y 
Isolated 

Open Cut 130 130 -149.3021645 64.3523649 

ST_490.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 40 40 -149.3095047 64.27999775 

ST_498.2 Birch Creek Perennial Stream/River N 
Isolated 

Open Cut 35 35 -149.2874874 64.17686731 

ST_501.3 Bear Creek Perennial Stream/River Y Open Cut 59 59 -149.2521525 64.1350334 

ST_501.6 June Creek Perennial Stream/River Y Open Cut 23 23 -149.2485931 64.1318741 

ST_504.4 Name Unknown Perennial Stream/River N Open Cut 40 40 -149.2212188 64.0925893 

ST_509.3 Rock Creek Perennial Stream/River N Open Cut 90 90 -149.142898 64.0319098 

ST_512.3 Slate Creek Perennial Stream/River N 
Isolated 

Open Cut 25 25 -149.1212042 63.98960635 

ST_515.8 Name Unknown 
Intermittent 
Stream/River N Open Cut 35 35 -149.1045056 63.94132422 

ST_516.1 
Little Panguingue 
Creek Perennial Stream/River N Open Cut 35 35 -149.0998985 63.93665592 

ST_517.5 Panguingue Creek Perennial Stream/River Y Open Cut 32 32 -149.0781672 63.91959814 

ST_521.2 Dry Creek Artificial Path N 
Isolated 

Open Cut 280 280 -149.0428573 63.87416718 

ST_526.3 Antler Creek Perennial Stream/River N 
Isolated 

Open Cut 60 60 -148.9776822 63.8154975 

ST_527.4 Bison Gulch Perennial Stream/River N Open Cut 45 45 -148.9544118 63.80421182 

ST_528.1 Nenana River Artificial Path N Air Span 150 150 -148.9331991 63.80278074 

ST_528.3 Coyote Creek Perennial Stream/River N Open Cut 5 5 -148.9272363 63.80042468 

ST_528.7 Dragonfly Creek Perennial Stream/River N Open Cut 10 10 -148.9224536 63.79594681 

ST_529.1 Eagle Creek Perennial Stream/River N Open Cut 10 10 -148.9193311 63.79047079 

ST_529.9 Fox Creek Perennial Stream/River N Open Cut 35 35 -148.9093272 63.78031804 

ST_530.2 Grizzly Creek Perennial Stream/River N Open Cut 12 12 -148.9097156 63.77538781 

ST_530.8 Hornet Creek Perennial Stream/River N Open Cut 55 55 -148.9087656 63.76647251 

ST_531 Name Unknown Perennial Stream/River N Open Cut 35 35 -148.9070639 63.76388386 
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ST_532.1 Junco Creek Perennial Stream/River N Open Cut 6 6 -148.8993888 63.7502726 

ST_532.8 Kingfisher Creek Perennial Stream/River N Open Cut 30 30 -148.8902465 63.74046287 

ST_533.8 Name Unknown Perennial Stream/River N Air Span 10 10 -148.8643373 63.7333227 

ST_534.5 Montana Creek Perennial Stream/River N 
Isolated 

Open Cut 130 130 -148.8599532 63.72386511 

ST_535.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 20 20 -148.8403256 63.7151982 

ST_536.8 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -148.8039668 63.70335758 

ST_537.4 Name Unknown Perennial Stream/River N Open Cut 20 20 -148.7877113 63.69809186 

ST_537.9 Name Unknown Perennial Stream/River N Open Cut 15 15 -148.7802086 63.6913707 

ST_538.2 Name Unknown Perennial Stream/River N Open Cut 14 14 -148.7785418 63.68746702 

ST_538.7 Yanert Fork Artificial Path N 
Isolated 

Open Cut 245 245 -148.7722746 63.68196912 

ST_539.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 63 63 -148.7648111 63.67134913 

ST_543.4 Name Unknown 
Intermittent 
Stream/River N Open Cut 60 60 -148.7574436 63.61929653 

ST_547.1 Carlo Creek Perennial Stream/River N Open Cut 60 60 -148.8012563 63.570158 

ST_547.7 Name Unknown 
Intermittent 
Stream/River N Open Cut 6 6 -148.8061223 63.56187925 

ST_550 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 12 12 -148.8057045 63.5304475 

ST_550.1 Name Unknown Perennial Stream/River N Open Cut 65 65 -148.8047348 63.5286434 

ST_551.7 Slime Creek Perennial Stream/River N 
Isolated 

Open Cut 25 25 -148.808804 63.50690581 

ST_554.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -148.8042242 63.46323806 

ST_555.6 Nenana River Artificial Path N HDD 315 315 -148.8048405 63.45530117 

ST_556.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 40 40 -148.8152128 63.45097833 
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ST_559.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 8 8 -148.8792765 63.41601754 

ST_561.9 Jack River Perennial Stream/River N 
Isolated 

Open Cut 1500 1500 -148.9190367 63.38732506 

ST_563.2 Pass Creek Perennial Stream/River N 
Isolated 

Open Cut 35 35 -148.9505175 63.37630862 

ST_577.1 Squaw Creek Perennial Stream/River N 
Isolated 

Open Cut 82 82 -149.281089 63.25302065 

ST_578.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.2992267 63.24127027 

ST_579.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 12 12 -149.3222443 63.22851323 

ST_580.6 
Middle Fork Chulitna 
River Perennial Stream/River Y 

Isolated 
Open Cut 275 275 -149.3303459 63.21163597 

ST_581 Fourth of July Creek Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.3340606 63.2060303 

ST_583.8 
East Fork Chulitna 
River Perennial Stream/River Y 

Isolated 
Open Cut 139 139 -149.3592213 63.17234172 

ST_584.6 Name Unknown 
Intermittent 
Stream/River N 

Isolated 
Open Cut 15 15 -149.3696652 63.16196685 

ST_587.7 Hardage Creek Perennial Stream/River N 
Isolated 

Open Cut 32 32 -149.4363717 63.13108774 

ST_588.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 30 30 -149.4422334 63.1257503 

ST_589.1 Name Unknown Perennial Stream/River N Open Cut 5 5 -149.4638106 63.11546879 

ST_590.5 Antimony Creek Perennial Stream/River N 
Isolated 

Open Cut 5 5 -149.4760421 63.09646591 

ST_592.4 Honolulu Creek Perennial Stream/River Y HDD 135 135 -149.4977777 63.07121439 

ST_592.8 Name Unknown Perennial Stream/River N Open Cut 10 10 -149.5044793 63.06566445 

ST_593.3 Name Unknown Perennial Stream/River N Open Cut 118 118 -149.5144556 63.06027012 

ST_594.2 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 30 30 -149.5280975 63.04965283 
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ST_595.2 Little Honolulu Creek Perennial Stream/River N 
Isolated 

Open Cut 16 16 -149.5375077 63.03510431 

ST_597.2 Hurricane Gultch Perennial Stream/River N 
Isolated 

Open Cut 43 43 -149.5471905 63.00757721 

ST_600.6 Granite Creek Perennial Stream/River N 
Isolated 

Open Cut 15 15 -149.6253922 62.97647959 

ST_603.3 Division Creek Perennial Stream/River N Open Cut 35 35 -149.6695209 62.94341562 

ST_603.9 Name Unknown Perennial Stream/River N Open Cut 11 11 -149.6752802 62.93616387 

ST_606.1 Pass Creek Perennial Stream/River N 
Isolated 

Open Cut 40 40 -149.7135145 62.910577 

ST_608.3 Little Coal Creek Perennial Stream/River Y 
Isolated 

Open Cut 80 80 -149.7714164 62.89531109 

ST_608.6 Name Unknown Perennial Stream/River N Open Cut 10 10 -149.78004 62.89226275 

ST_610.1 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 10 10 -149.8183899 62.87944875 

ST_611.7 Horseshoe Creek Perennial Stream/River Y 
Isolated 

Open Cut 45 45 -149.8629989 62.87069161 

ST_627.7 Byers Creek Perennial Stream/River Y 
Isolated 

Open Cut 65 65 -150.1990171 62.70994136 

ST_631.5 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 35 35 -150.2256869 62.66491081 

ST_634.4 Troublesome Creek Perennial Stream/River Y HDD 190 190 -150.2326518 62.62647135 

ST_635.4 Chulitna River Artificial Path Y HDD 2240 2240 -150.2502982 62.61773031 

ST_635.9 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 15 15 -150.2642594 62.61488459 

ST_643.6 Name Unknown Perennial Stream/River Y Open Cut 55 55 -150.2587533 62.5090114 

ST_644.1 Name Unknown Perennial Stream/River N Open Cut 5 5 -150.2689061 62.50213006 

ST_644.5 Name Unknown Perennial Stream/River N Open Cut 35 35 -150.2737933 62.49799612 

ST_646.2 Name Unknown Perennial Stream/River Y Open Cut 30 30 -150.273524 62.47387473 

ST_647.6 Name Unknown Perennial Stream/River Y Open Cut 15 15 -150.275436 62.4540472 

ST_651 Name Unknown Perennial Stream/River Y Open Cut 13 13 -150.2630304 62.40452278 
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ST_651.8 Name Unknown Perennial Stream/River Y Open Cut 5 5 -150.2645919 62.39277366 

ST_652.8 Name Unknown Perennial Stream/River Y Open Cut 5 5 -150.2687263 62.37953553 

ST_654 Name Unknown Perennial Stream/River N Open Cut 10 10 -150.2685209 62.36215492 

ST_656.2 Trapper Creek Perennial Stream/River Y Open Cut 43 43 -150.2738196 62.33086513 

ST_658.2 Name Unknown Perennial Stream/River Y Open Cut 6 6 -150.2627346 62.30205306 

ST_658.9 Name Unknown Perennial Stream/River Y Open Cut 15 15 -150.2580519 62.29238522 

ST_660.5 Name Unknown 
Intermittent 
Stream/River N Open Cut 52 52 -150.2619611 62.27016101 

ST_661.1 Sawmill Creek Perennial Stream/River Y Open Cut 14 14 -150.2661829 62.26167388 

ST_662.3 Name Unknown 
Intermittent 
Stream/River Y Open Cut 10 10 -150.2593043 62.24495551 

ST_662.6 
Sawmill Creek Tribu-
tary Perennial Stream/River Y Open Cut 10 10 -150.256741 62.24205772 

ST_664 Name Unknown Perennial Stream/River N Open Cut 9 9 -150.2467064 62.22305018 

ST_665 Name Unknown Perennial Stream/River N Open Cut 10 10 -150.2422837 62.20871042 

ST_665.8 Queer Creek Perennial Stream/River Y Open Cut 20 20 -150.2330625 62.19776139 

ST_666.9 Rabideux Creek Perennial Stream/River Y Open Cut 75 75 -150.2106623 62.18756888 

ST_668.3 Susitna River Artificial Path Y Air Span 936 936 -150.1743983 62.17543866 

ST_672.2 Name Unknown Perennial Stream/River Y Open Cut 171 171 -150.0975349 62.13696418 

ST_674.8 Montana Creek Perennial Stream/River Y HDD 145 145 -150.0669143 62.10426254 

ST_675 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 85 85 -150.0660625 62.10133606 

ST_677.8 Goose Creek Perennial Stream/River Y 
Isolated 

Open Cut 41 41 -150.0706672 62.06105834 

ST_679.4 Name Unknown Perennial Stream/River Y Open Cut 177 177 -150.0886783 62.04186427 

ST_681.3 Name Unknown Perennial Stream/River Y Open Cut 140 140 -150.0972201 62.01627508 

ST_684.2 Sheep Creek Slough Perennial Stream/River Y 
Isolated 

Open Cut 175 175 -150.0778073 61.97533302 

ST_686.2 Caswell Creek Perennial Stream/River Y 
Isolated 

Open Cut 95 95 -150.0715352 61.94683431 
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ASAP 
STREAM 

IDENTIFIER 
(REV6) STREAM NAME STREAM TYPE ANADROMOUS 

PROPOSED 
CROSSING 
METHOD 

STREAM 
WIDTH 
(FEET) 

BANK FULL 
WIDTH 
(FEET) 

LONGITUDE  
(DD 83) 

LATITUDE  
(DD 83) 

ST_688.2 Kashwitna River Artificial Path Y HDD 216 216 -150.0809394 61.92006541 

ST_689.8 197 1/2 Mile Creek Perennial Stream/River Y 
Isolated 

Open Cut 30 30 -150.079022 61.89728412 

ST_695.9 Name Unknown Perennial Stream/River Y Open Cut 16 16 -150.1123249 61.81563892 

ST_696.1 Little Willow Creek Perennial Stream/River Y 
Isolated 

Open Cut 104 104 -150.115151 61.81393861 

ST_698.8 Willow Creek Artificial Path Y HDD 451 451 -150.111823 61.7754971 

ST_699.2 Name Unknown Perennial Stream/River Y Open Cut 15 15 -150.117842 61.77012849 

ST_701.8 Name Unknown Perennial Stream/River Y Open Cut 378 378 -150.1591567 61.73975406 

ST_706.4 Name Unknown Perennial Stream/River N 
Isolated 

Open Cut 80 80 -150.1590266 61.67861225 

ST_708.5 Name Unknown Perennial Stream/River N Open Cut 5 5 -150.1924663 61.65225325 

ST_713 Fish Creek Perennial Stream/River Y 
Isolated 

Open Cut 160 160 -150.2254156 61.59175164 

ST_722.4 Little Susitna River Artificial Path Y 
Isolated 

Open Cut 100 100 -150.1411089 61.47082156 

ST_724.6 Name Unknown Perennial Stream/River Y Open Cut 43 43 -150.114823 61.44551563 
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ATTACHMENT A4 
STREAM CROSSINGS FOR ASAP FAIRBANKS LATERAL 

FAIRBANKS 
LATERAL 
STREAM 

IDENTIFIER (V4) STREAM NAME STREAM TYPE ANADROMOUS 

PROPOSED 
CROSSING 
METHOD 

STREAM 
WIDTH 
(FEET) 

BANK FULL 
WIDTH 
(FEET) 

LONGITUDE  
(DD 83) 

LATITUDE  
(DD 83) 

ST_6.5 Hard Luck Creek Perennial Stream/River N 
Isolated 

Open Cut 25 25 -148.48122 64.94942 

ST_19.9 
West Fork Moose 
Creek Perennial Stream/River N 

Isolated 
Open Cut 20 20 -148.062 64.94595 

ST_23.4 Goldstream Creek Perennial Stream/River N 
Isolated 

Open Cut 20 20 -147.97924 64.91576 

ST_23.9 Happy Creek Perennial Stream/River N 
Isolated 

Open Cut 20 20 -147.92338 64.86812 

ST_27.1 Sheep Creek Perennial Stream/River N Open Cut 30 30 -147.97325 64.90918 

ST_28.8 Ace Creek Perennial Stream/River N Open Cut 20 20 -147.92337 64.86812 

 



 

 

Attachment 5 
Ancillary Features  
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ATTACHMENT 5 
ANCILLARY FEATURES 

FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-E-0.08 Existing, Permanent, Gravel 1.88 22.78 ASAP 0.1 U11N14E 1-2,11 

Access Road AR-N-0.08 New, Permanent, Gravel 0.72 9.63 ASAP 0.1 U11N14E 10-11 

Access Road AR-E-0.49 Existing, Permanent, Gravel 3.12 37.78 ASAP 0.5 U10N14E 4; U11N14E 
22,27,33-34 

Access Road AR-N-0.49 New, Temporary, Ice 1.49 14.45 ASAP 0.5 U11N14E 15,22 

Access Road MS-N-109.12 New, Permanent, Gravel 1.10 16.03 ASAP 109.1 U07S14E 8,17 

Access Road AR-N-109.12 New, Temporary, Gravel 0.64 8.95 ASAP 109.1 U07S14E 16-17 

Access Road MS-E-11.00 Existing, Permanent, Gravel 0.03 0.32 ASAP 11.0 U10N14E 36 

Access Road AR/MS-N-112.00 New, Permanent, Gravel 0.37 4.87 ASAP 112.0 U07S14E 32 

Access Road AR-E-114.00 Existing, Permanent, Gravel 0.36 4.32 ASAP 114.0 U08S14E 7 

Access Road AR-N-114.00 New, Permanent, Gravel 0.16 1.67 ASAP 114.0 U08S14E 7 

Access Road CMP/MS-E-114.16 Existing, Permanent, Gravel 1.03 12.15 ASAP 114.2 U08S14E 7-8 

Access Road AR-N-114.41 New, Temporary, Gravel 0.24 3.24 ASAP 114.4 U08S14E 7 

Access Road AR-E-118.69 Existing, Permanent, Gravel 0.07 0.81 ASAP 118.7 U08S13E 27 

Access Road AR-N-121.46 New, Temporary, Gravel 0.12 1.80 ASAP 121.5 U09S13E 4 

Access Road AR-N-122.19 New, Temporary, Gravel 0.08 1.15 ASAP 122.2 U09S13E 4 

Access Road AR/MS-N-122.67 New, Permanent, Gravel 1.16 18.27 ASAP 122.7 U09S13E 8,16-17 

Access Road AR/MS-E-122.67 Existing, Permanent, Gravel 0.80 9.72 ASAP 122.7 U09S13E 5,8 

Access Road AR-N-127.10 New, Temporary, Gravel 0.02 0.32 ASAP 127.1 U09S12E 15 

Access Road AR/MS-E-129.18 Existing, Permanent, Gravel 1.88 22.78 ASAP 129.2 U09S12E 20,28-29,33 

                                                      
 
 
 
1The number and type of features described in the Plan of Development do not necessarily correspond with those features required for Clean Water Act 
individual permit authorizations (e.g., ice roads, existing access roads, etc.) 
2 Acreages shown were calculated for each individual feature regardless of overlap. The sum of acreages for this table is not representative of the actual 
ASAP project footprint because some features are overlapping. 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-N-130.51 New, Permanent, Gravel 0.07 0.90 ASAP 130.5 U09S12E 19 

Access Road AR-E-130.75 Existing, Permanent, Gravel 0.11 1.34 ASAP 130.8 U09S12E 19 

Access Road AR-N-135.05 New, Temporary, Gravel 0.06 0.78 ASAP 135.1 U10S11E 3 

Access Road AR-N-135.19 New, Temporary, Gravel 0.03 0.43 ASAP 135.2 U10S11E 3 

Access Road AR-N-138.09 New, Temporary, Gravel 0.04 0.54 ASAP 138.1 U10S11E 23 

Access Road CMP/YD-E-142.93 Existing, Permanent, Gravel 1.93 23.40 ASAP 142.9 U11S11E 23,26,35 

Access Road AR/MS-E-142.93 Existing, Permanent, Gravel 3.16 38.36 ASAP 142.9 U11S11E 13-15,22-23 

Access Road MS-N-142.93 New, Permanent, Gravel 0.05 0.76 ASAP 142.9 U11S11E 26 

Access Road AR-N-146.36 New, Temporary, Gravel 0.02 0.29 ASAP 146.4 U11S12E 29 

Access Road AR-N-146.50 New, Temporary, Gravel 0.04 0.58 ASAP 146.5 U11S12E 29 

Access Road AR-N-147.22 New, Temporary, Gravel 0.32 4.95 ASAP 147.2 U11S12E 29,32 

Access Road AR-N-149.33 New, Temporary, Gravel 0.04 0.58 ASAP 149.3 U12S12E 9 

Access Road AR-N-150.00 New, Permanent, Gravel 0.03 0.46 ASAP 150.0 U12S12E 9 

Access Road AR/MS-E-150.44 Existing, Permanent, Gravel 0.07 0.87 ASAP 150.4 U12S12E 16 

Access Road AR/MS-N-150.44 New, Permanent, Gravel 0.15 2.44 ASAP 150.4 U12S12E 16 

Access Road AR-E-152.65 Existing, Permanent, Gravel 0.03 0.30 ASAP 152.7 U12S12E 28 

Access Road AR-N-152.82 New, Temporary, Gravel 0.03 0.32 ASAP 152.8 U12S12E 28 

Access Road AR-N-153.11 New, Temporary, Gravel 0.03 0.34 ASAP 153.1 U12S12E 28 

Access Road AR/MS-E-154.61 Existing, Permanent, Gravel 0.08 0.95 ASAP 154.6 U13S12E 3 

Access Road AR/MS-N-155.57 New, Permanent, Gravel 0.27 4.29 ASAP 155.6 U13S12E 10 

Access Road AR-E-157.81 Existing, Permanent, Gravel 0.04 0.46 ASAP 157.8 U13S12E 21 

Access Road AR/MS-N-161.94 New, Permanent, Gravel 0.08 1.15 ASAP 161.9 U14S12E 8 

Access Road AR-N-163.67 New, Temporary, Gravel 0.04 0.51 ASAP 163.7 U14S12E 17 

Access Road AR-N-163.88 New, Temporary, Gravel 0.03 0.46 ASAP 163.9 U14S12E 17 

Access Road MS-E-164.32 Existing, Permanent, Gravel 0.36 4.31 ASAP 164.3 U14S12E 20 

Access Road AR-E-164.54 Existing, Permanent, Gravel 0.12 1.46 ASAP 164.5 U14S12E 20 

Access Road AR-N-164.54 New, Temporary, Gravel 0.06 0.79 ASAP 164.5 U14S12E 20 

Access Road AR-N-165.12 New, Temporary, Gravel 0.11 1.60 ASAP 165.1 U14S12E 29 

Access Road AR-N-167.46 New, Temporary, Gravel 0.05 0.72 ASAP 167.5 U15S12E 6 

Access Road CMP/YD-E-167.62 Existing, Permanent, Gravel 0.06 0.78 ASAP 167.6 U15S12E 6 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR/MS-N-167.89 New, Permanent, Gravel 0.16 2.28 ASAP 167.9 U15S12E 6 

Access Road AR-N-168.40 New, Temporary, Gravel 0.03 0.45 ASAP 168.4 U15S12E 7 

Access Road AR-N-17.59 New, Temporary, Ice 3.51 34.02 ASAP 17.6 U08N14E 2-6; U09N14E 33 

Access Road AR-E-17.59 Existing, Permanent, Gravel 0.91 11.07 ASAP 17.6 U08N14E 1-2; U09N14E 33-
34 

Access Road AR-N-170.00 New, Permanent, Gravel 0.03 0.45 ASAP 170.0 U15S12E 18 

Access Road AR-N-170.30 New, Temporary, Gravel 0.06 0.86 ASAP 170.3 U15S12E 18-19 

Access Road AR-E-170.71 Existing, Permanent, Gravel 0.11 1.30 ASAP 170.7 U15S12E 19 

Access Road AR-E-170.97 Existing, Permanent, Gravel 0.07 0.80 ASAP 171.0 U15S11E 24 

Access Road AR-E-173.26 Existing, Permanent, Gravel 0.07 0.83 ASAP 173.3 U15S11E 26 

Access Road AR-N-173.26 New, Temporary, Gravel 0.14 1.95 ASAP 173.3 U15S11E 26 

Access Road AR-N-173.50 New, Temporary, Gravel 0.01 0.18 ASAP 173.5 U15S11E 26 

Access Road AR-N-174.62 New, Temporary, Gravel 0.04 0.56 ASAP 174.6 U15S11E 35 

Access Road AR/MS-E-175.43 Existing, Permanent, Gravel 0.18 2.19 ASAP 175.4 U16S11E 3 

Access Road AR-N-176.14 New, Temporary, Gravel 0.08 0.91 ASAP 176.1 U16S11E 3 

Access Road CMP/YD-E-176.61 Existing, Permanent, Gravel 0.12 1.50 ASAP 176.6 U16S11E 9 

Access Road AR-E-176.73 Existing, Permanent, Gravel 0.04 0.47 ASAP 176.7 U16S11E 9 

Access Road MS-N-176.95 New, Permanent, Gravel 0.19 3.04 ASAP 177.0 U16S11E 9 

Access Road AR-N-177.71 New, Temporary, Gravel 0.03 0.49 ASAP 177.7 U16S11E 16 

Access Road AR-N-180.06 New, Temporary, Gravel 0.02 0.28 ASAP 180.1 U16S11E 20 

Access Road AR-N-180.25 New, Temporary, Gravel 0.02 0.23 ASAP 180.3 U16S11E 19 

Access Road AR-N-180.75 New, Temporary, Gravel 0.03 0.50 ASAP 180.8 U16S11E 30 

Access Road AR-N-181.88 New, Temporary, Gravel 0.17 2.15 ASAP 181.9 U16S10E 25 

Access Road AR-N-183.20 New, Temporary, Gravel 0.23 3.44 ASAP 183.2 U16S10E 35 

Access Road AR-N-183.92 New, Temporary, Gravel 0.70 9.49 ASAP 183.9 U16S10E 35; U17S10E 2 

Access Road AR-N-183.99 New, Temporary, Gravel 0.03 0.44 ASAP 184.0 F37N10W 25 

Access Road AR-N-184.21 New, Temporary, Gravel 0.03 0.47 ASAP 184.2 F37N10W 25 

Access Road AR-N-184.93 New, Temporary, Gravel 0.05 0.69 ASAP 184.9 F37N10W 35 

Access Road AR-N-185.16 New, Temporary, Gravel 0.02 0.33 ASAP 185.2 F37N10W 35 

Access Road MS-N-185.52 New, Permanent, Gravel 0.08 1.12 ASAP 185.5 F36N10W 2-3 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-N-185.70 New, Temporary, Gravel 0.02 0.27 ASAP 185.7 F36N10W 2-3 

Access Road AR-N-186.08 New, Temporary, Gravel 0.04 0.47 ASAP 186.1 F36N10W 3 

Access Road AR-N-186.16 New, Temporary, Gravel 0.04 0.50 ASAP 186.2 F36N10W 3 

Access Road AR-N-186.76 New, Temporary, Gravel 0.02 0.30 ASAP 186.8 F36N10W 10 

Access Road AR-N-187.71 New, Temporary, Gravel 0.02 0.33 ASAP 187.7 F36N10W 15 

Access Road AR-N-188.09 New, Temporary, Gravel 0.03 0.37 ASAP 188.1 F36N10W 15 

Access Road AR-N-189.05 New, Temporary, Gravel 0.03 0.31 ASAP 189.1 F36N10W 21 

Access Road AR-N-189.12 New, Temporary, Gravel 0.02 0.26 ASAP 189.1 F36N10W 21 

Access Road AR-N-190.00 New, Permanent, Gravel 0.02 0.34 ASAP 190.0 F36N10W 28 

Access Road AR-N-191.07 New, Temporary, Gravel 0.03 0.39 ASAP 191.1 F36N10W 33 

Access Road MS-E-194.87 Existing, Permanent, Gravel 0.06 0.62 ASAP 194.9 F35N10W 16 

Access Road AR-N-194.97 New, Temporary, Gravel 0.04 0.48 ASAP 195.0 F35N10W 16 

Access Road AR/MS-N-195.20 New, Permanent, Gravel 0.41 5.00 ASAP 195.2 F35N10W 21 

Access Road AR-N-196.44 New, Temporary, Gravel 0.12 1.66 ASAP 196.4 F35N10W 28 

Access Road AR/YD-E-196.74 Existing, Permanent, Gravel 0.19 2.25 ASAP 196.7 F35N10W 28 

Access Road AR-N-197.86 New, Temporary, Gravel 0.06 0.70 ASAP 197.9 F35N10W 33 

Access Road AR-N-198.14 New, Temporary, Gravel 0.03 0.40 ASAP 198.1 F34N10W 4 

Access Road AR-N-199.23 New, Temporary, Gravel 0.07 0.84 ASAP 199.2 F34N10W 9 

Access Road AR-E-20.00 Existing, Permanent, Gravel 0.13 1.59 ASAP 20.0 U08N14E 21 

Access Road AR-N-20.00 New, Permanent, Gravel 2.27 27.52 ASAP 20.0 U08N14E 17-18,20-21 

Access Road AR-N-201.27 New, Temporary, Gravel 0.04 0.54 ASAP 201.3 F34N10W 15 

Access Road AR-N-203.23 New, Temporary, Gravel 0.05 0.54 ASAP 203.2 F34N10W 26 

Access Road AR-N-203.40 New, Temporary, Gravel 0.05 0.64 ASAP 203.4 F34N10W 26 

Access Road AR-N-206.18 New, Temporary, Gravel 0.15 1.92 ASAP 206.2 F33N10W 11 

Access Road AR-N-206.30 New, Temporary, Gravel 0.16 1.97 ASAP 206.3 F33N10W 11 

Access Road AR-N-207.91 New, Temporary, Gravel 0.03 0.31 ASAP 207.9 F33N10W 24 

Access Road CMP-N-208.14 New, Permanent, Gravel 0.84 12.23 ASAP 208.1 F33N10W 14,23-24 

Access Road AR-N-208.14 New, Temporary, Gravel 0.17 2.20 ASAP 208.1 F33N10W 24 

Access Road AR/MS-N-209.19 New, Permanent, Gravel 0.28 3.23 ASAP 209.2 F33N10W 25 

Access Road AR-N-209.50 New, Permanent, Gravel 0.07 0.82 ASAP 209.5 F33N10W 25 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-E-210.10 Existing, Permanent, Gravel 0.02 0.25 ASAP 210.1 F33N10W 35 

Access Road AR-N-210.21 New, Temporary, Gravel 0.02 0.25 ASAP 210.2 F33N10W 35 

Access Road AR-N-210.32 New, Temporary, Gravel 0.02 0.22 ASAP 210.3 F33N10W 35 

Access Road AR-N-211.58 New, Temporary, Gravel 0.02 0.26 ASAP 211.6 F32N10W 4 

Access Road AR-N-211.85 New, Temporary, Gravel 0.02 0.30 ASAP 211.9 F32N10W 4 

Access Road AR-N-212.46 New, Temporary, Gravel 0.02 0.28 ASAP 212.5 F32N10W 4 

Access Road AR-N-212.76 New, Temporary, Gravel 0.28 3.42 ASAP 212.8 F32N10W 9 

Access Road AR-N-212.95 New, Temporary, Gravel 0.27 6.45 ASAP 213.0 F32N10W 9 

Access Road AR-N-213.80 New, Temporary, Gravel 0.03 0.40 ASAP 213.8 F32N10W 16 

Access Road AR-N-218.07 New, Temporary, Gravel 0.13 1.61 ASAP 218.1 F31N10W 5-6 

Access Road AR-N-219.93 New, Temporary, Gravel 0.12 1.55 ASAP 219.9 F31N10W 8 

Access Road AR/YD/MS-E-220.28 Existing, Permanent, Gravel 0.19 2.12 ASAP 220.3 F31N10W 17-18 

Access Road AR-N-220.53 New, Temporary, Gravel 0.02 0.26 ASAP 220.5 F31N10W 18 

Access Road AR-N-220.68 New, Temporary, Gravel 0.02 0.27 ASAP 220.7 F31N10W 18 

Access Road AR-N-221.31 New, Temporary, Gravel 0.05 0.56 ASAP 221.3 F31N10W 19 

Access Road AR-N-221.36 New, Temporary, Gravel 0.05 0.59 ASAP 221.4 F31N10W 19 

Access Road AR/MS-N-222.56 New, Permanent, Gravel 0.07 0.94 ASAP 222.6 F31N10W 30 

Access Road AR-N-224.19 New, Temporary, Gravel 0.02 0.20 ASAP 224.2 F31N11W 35 

Access Road AR-N-226.57 New, Temporary, Gravel 0.01 0.17 ASAP 226.6 F31N11W 33 

Access Road AR-N-226.79 New, Temporary, Gravel 0.02 0.23 ASAP 226.8 F31N11W 33 

Access Road AR-N-226.95 New, Temporary, Gravel 0.02 0.28 ASAP 227.0 F31N11W 33 

Access Road AR-N-227.19 New, Temporary, Gravel 0.03 0.32 ASAP 227.2 F30N11W 5 

Access Road AR-N-227.27 New, Temporary, Gravel 0.04 0.55 ASAP 227.3 F30N11W 5 

Access Road AR-E-227.33 Existing, Permanent, Gravel 0.04 0.51 ASAP 227.3 F30N11W 5 

Access Road AR-N-227.33 New, Temporary, Gravel 0.01 0.13 ASAP 227.3 F30N11W 5 

Access Road AR-N-228.19 New, Temporary, Gravel 0.03 0.38 ASAP 228.2 F30N11W 5 

Access Road AR-N-229.21 New, Temporary, Gravel 0.07 0.95 ASAP 229.2 F30N11W 7 

Access Road AR-N-229.29 New, Temporary, Gravel 0.05 0.63 ASAP 229.3 F30N11W 7 

Access Road AR-N-229.50 New, Permanent, Gravel 0.11 1.14 ASAP 229.5 F30N11W 7 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-N-23.43 New, Permanent, Gravel 1.37 16.57 ASAP 23.4 U07N14E 5; U08N14E 31-
32 

Access Road MS-N-23.43 New, Permanent, Gravel 0.12 1.63 ASAP 23.4 U08N14E 32 

Access Road AR-E-230.28 Existing, Permanent, Gravel 0.02 0.26 ASAP 230.3 F30N11W 18 

Access Road MS-N-230.36 New, Permanent, Gravel 0.11 1.63 ASAP 230.4 F30N12W 13 

Access Road MS-E-230.83 Existing, Permanent, Gravel 0.32 3.78 ASAP 230.8 F30N11W 19-20 

Access Road AR-E-230.91 Existing, Permanent, Gravel 0.02 0.29 ASAP 230.9 F30N11W 19 

Access Road MS-E-232.00 Existing, Permanent, Gravel 0.34 3.95 ASAP 232.0 F30N11W 30 

Access Road AR-N-232.33 New, Temporary, Gravel 0.03 0.37 ASAP 232.3 F30N11W 30 

Access Road AR-N-232.56 New, Temporary, Gravel 0.03 0.33 ASAP 232.6 F30N11W 30 

Access Road AR-N-234.76 New, Temporary, Gravel 0.03 0.39 ASAP 234.8 F29N12W 1 

Access Road AR/MS-N-237.51 New, Permanent, Gravel 0.75 10.88 ASAP 237.5 F29N12W 23-24 

Access Road AR-N-237.92 New, Temporary, Gravel 0.03 0.36 ASAP 237.9 F29N12W 23 

Access Road AR-E-238.11 Existing, Permanent, Gravel 0.02 0.29 ASAP 238.1 F29N12W 23 

Access Road AR-N-239.80 New, Temporary, Gravel 0.02 0.26 ASAP 239.8 F29N12W 35 

Access Road MS-E-239.80 Existing, Permanent, Gravel 0.53 6.19 ASAP 239.8 F29N12W 35 

Access Road AR-N-241.72 New, Temporary, Gravel 0.03 0.33 ASAP 241.7 F28N12W 10 

Access Road AR/MS-N-242.62 New, Permanent, Gravel 1.09 13.20 ASAP 242.6 F28N12W 15 

Access Road CMP/YD/MS-E-
242.62 

Existing, Permanent, Gravel 0.21 2.40 ASAP 242.6 F28N12W 15 

Access Road AR/MS-E-245.27 Existing, Permanent, Gravel 0.52 6.00 ASAP 245.3 F28N12W 28-29 

Access Road AR-N-249.05 New, Permanent, Gravel 0.00 0.14 ASAP 249.1 F27N13W 12 

Access Road AR-N-249.43 New, Temporary, Gravel 0.03 0.34 ASAP 249.4 F27N13W 12 

Access Road AR-N-250.51 New, Temporary, Gravel 0.04 0.58 ASAP 250.5 F27N13W 14 

Access Road AR/MS-E-252.57 Existing, Permanent, Gravel 0.61 7.09 ASAP 252.6 F27N13W 26 

Access Road AR/MS-N-252.57 New, Permanent, Gravel 1.36 23.01 ASAP 252.6 F27N13W 24-26 

Access Road AR-N-253.57 New, Temporary, Gravel 0.10 1.21 ASAP 253.6 F27N13W 35 

Access Road AR-N-253.72 New, Temporary, Gravel 0.02 0.21 ASAP 253.7 F27N13W 35 

Access Road AR/MS-E-256.75 Existing, Permanent, Gravel 0.36 4.20 ASAP 256.8 F26N13W 14 

Access Road AR/MS-N-256.75 New, Permanent, Gravel 1.67 23.54 ASAP 256.8 F26N13W 14-16,22 
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Access Road AR-E-258.95 Existing, Permanent, Gravel 0.11 1.27 ASAP 259.0 F26N13W 26 

Access Road AR-N-259.36 New, Temporary, Gravel 0.08 1.06 ASAP 259.4 F26N13W 25 

Access Road AR-N-260.19 New, Temporary, Gravel 0.10 1.25 ASAP 260.2 F26N13W 36 

Access Road MS-E-260.26 Existing, Permanent, Gravel 0.14 1.59 ASAP 260.3 F26N13W 36 

Access Road MS-AR-N-261.12 New, Temporary, Gravel 0.75 9.04 ASAP 261.1 F25N12W 6; F25N13W 1; 
F26N12W 31 

Access Road AR-N-262.17 New, Temporary, Gravel 0.07 0.88 ASAP 262.2 F25N12W 6-7 

Access Road AR-N-262.37 New, Temporary, Gravel 0.06 0.70 ASAP 262.4 F25N12W 7 

Access Road AR-E-263.75 Existing, Permanent, Gravel 0.04 0.41 ASAP 263.8 F25N13W 13 

Access Road MS-E-263.75 Existing, Permanent, Gravel 0.32 3.72 ASAP 263.8 F25N12W 18; F25N13W 13 

Access Road AR-E-266.04 Existing, Permanent, Gravel 0.04 0.52 ASAP 266.0 F25N13W 26 

Access Road AR-E-268.71 Existing, Permanent, Gravel 0.10 1.22 ASAP 268.7 F24N13W 5 

Access Road AR-N-27.39 New, Temporary, Ice 0.16 1.57 ASAP 27.4 U07N14E 19 

Access Road AR-E-270.04 Existing, Permanent, Gravel 0.06 0.75 ASAP 270.0 F24N13W 8 

Access Road AR-N-272.02 New, Temporary, Gravel 0.05 0.58 ASAP 272.0 F24N14W 13 

Access Road AR-N-272.37 New, Temporary, Gravel 0.10 1.36 ASAP 272.4 F24N14W 24 

Access Road MS-E-272.73 Existing, Permanent, Gravel 0.55 6.37 ASAP 272.7 F24N14W 23-24 

Access Road AR-N-273.38 New, Temporary, Gravel 0.35 4.19 ASAP 273.4 F24N14W 23 

Access Road AR-N-273.73 New, Temporary, Gravel 0.42 5.13 ASAP 273.7 F24N14W 26 

Access Road AR-E-273.73 Existing, Permanent, Gravel 0.05 0.53 ASAP 273.7 F24N14W 26 

Access Road AR/MS-N-277.47 New, Permanent, Gravel 1.32 16.04 ASAP 277.5 F23N14W 9-10 

Access Road AR/YD-E-279.20 Existing, Permanent, Gravel 0.87 10.15 ASAP 279.2 F23N14W 17,19-20 

Access Road AR/YD-N-279.20 New, Permanent, Gravel 1.14 13.69 ASAP 279.2 F23N14W 16-17 

Access Road AR/YD-N-279.20 New, Permanent, Gravel 0.51 6.58 ASAP 279.2 F23N14W 8,17 

Access Road AR/YD-E-279.20 Existing, Permanent, Gravel 0.08 0.87 ASAP 279.2 F23N14W 8 

Access Road AR/MS-N-281.13 New, Permanent, Gravel 1.03 14.52 ASAP 281.1 F23N14W 20,29-30 

Access Road AR/MS-E-281.13 Existing, Permanent, Gravel 0.10 1.19 ASAP 281.1 F23N14W 19,30 

Access Road AR-N-283.61 New, Temporary, Gravel 1.12 15.59 ASAP 283.6 F22N14W 6; F22N15W 1 

Access Road AR/MS-E-284.80 Existing, Permanent, Gravel 1.12 13.04 ASAP 284.8 F22N14W 7 

Access Road AR-N-286.67 New, Temporary, Gravel 0.26 3.45 ASAP 286.7 F22N14W 19 
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Access Road MS-E-286.67 Existing, Permanent, Gravel 0.19 2.21 ASAP 286.7 F22N14W 19 

Access Road AR/MS-N-288.31 New, Temporary, Gravel 0.08 1.13 ASAP 288.3 F22N14W 29 

Access Road AR/MS-E-288.31 Existing, Permanent, Gravel 0.91 10.53 ASAP 288.3 F22N14W 29,31-32 

Access Road AR-E-289.35 Existing, Permanent, Gravel 0.26 3.03 ASAP 289.4 F22N14W 31-32 

Access Road AR-N-289.35 New, Temporary, Gravel 0.11 1.32 ASAP 289.4 F22N14W 32 

Access Road AR/MS-E-291.11 Existing, Permanent, Gravel 0.25 2.93 ASAP 291.1 F21N14W 7 

Access Road AR/MS-N-291.11 New, Temporary, Gravel 0.07 0.88 ASAP 291.1 F21N14W 7 

Access Road AR/MS-E-293.27 Existing, Permanent, Gravel 0.09 1.00 ASAP 293.3 F21N14W 19 

Access Road AR/MS-N-293.27 New, Permanent, Gravel 1.04 12.59 ASAP 293.3 F21N14W 19,29-30 

Access Road AR/MS-E-297.46 Existing, Permanent, Gravel 1.10 12.77 ASAP 297.5 F20N15W 3-4,10 

Access Road AR/MS-N-297.46 New, Temporary, Gravel 0.12 1.64 ASAP 297.5 F20N15W 10 

Access Road AR-N-298.72 New, Temporary, Gravel 0.30 3.64 ASAP 298.7 F20N15W 15 

Access Road AR-E-298.72 Existing, Permanent, Gravel 2.24 26.05 ASAP 298.7 F20N15W 15-17 

Access Road AR-E-3.40 Existing, Permanent, Gravel 0.21 2.60 ASAP 3.4 U11N14E 27 

Access Road AR-N-3.40 New, Permanent, Gravel 0.64 8.57 ASAP 3.4 U11N14E 27-28 

Access Road CMP/YD-N-3.89 New, Permanent, Gravel 0.47 5.73 ASAP 3.9 U11N14E 28,33 

Access Road AR/MS-E-300.60 Existing, Permanent, Gravel 1.83 21.34 ASAP 300.6 F20N15W 27-28 

Access Road AR/MS-N-300.60 New, Permanent, Gravel 0.40 9.79 ASAP 300.6 F20N15W 26-27 

Access Road AR-N-301.76 New, Temporary, Gravel 0.14 2.23 ASAP 301.8 F20N15W 35 

Access Road AR-E-301.76 Existing, Permanent, Gravel 1.20 13.98 ASAP 301.8 F20N15W 34-35 

Access Road AR-N-303.73 New, Temporary, Gravel 0.13 1.74 ASAP 303.7 F19N15W 11 

Access Road AR-E-306.41 Existing, Permanent, Gravel 0.22 2.50 ASAP 306.4 F19N14W 19; F19N15W 24 

Access Road MS-E-306.57 Existing, Permanent, Gravel 0.16 1.88 ASAP 306.6 F19N14W 19; F19N15W 24 

Access Road AR-E-307.67 Existing, Permanent, Gravel 0.14 1.68 ASAP 307.7 F19N14W 30 

Access Road CMP/YD-E-308.62 Existing, Permanent, Gravel 0.18 2.10 ASAP 308.6 F19N14W 31 

Access Road AR-N-309.08 New, Temporary, Gravel 0.07 0.79 ASAP 309.1 F19N14W 32 

Access Road MS-E-31.34 Existing, Permanent, Gravel 0.41 4.92 ASAP 31.3 U06N13E 12 

Access Road AR-N-31.34 New, Temporary, Ice 0.31 2.99 ASAP 31.3 U06N13E 11-12 

Access Road AR-N-313.02 New, Temporary, Gravel 0.08 0.96 ASAP 313.0 F18N14W 15 

Access Road AR-N-313.16 New, Temporary, Gravel 0.06 0.73 ASAP 313.2 F18N14W 15 
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Access Road AR/MS-N-313.33 New, Permanent, Gravel 0.27 3.54 ASAP 313.3 F18N14W 15 

Access Road AR/MS-N-317.18 New, Permanent, Gravel 0.45 9.31 ASAP 317.2 F18N14W 36 

Access Road AR-N-317.64 New, Temporary, Gravel 0.04 0.50 ASAP 317.6 F17N14W 1 

Access Road AR-E-319.77 Existing, Permanent, Gravel 0.08 0.96 ASAP 319.8 F17N13W 18 

Access Road AR-N-320.60 New, Permanent, Gravel 0.52 6.92 ASAP 320.6 F17N13W 17,20 

Access Road AR-N-323.43 New, Temporary, Gravel 0.15 2.00 ASAP 323.4 F17N13W 33 

Access Road MS-E-325.35 Existing, Permanent, Gravel 0.58 6.70 ASAP 325.4 F16N13W 3-4 

Access Road AR/MS-E-327.34 Existing, Permanent, Gravel 0.98 11.43 ASAP 327.3 F16N13W 14-15 

Access Road AR-N-331.66 New, Temporary, Gravel 0.03 0.43 ASAP 331.7 F15N13W 1 

Access Road AR/MS-N-333.30 New, Permanent, Gravel 0.53 6.42 ASAP 333.3 F15N12W 7; F15N13W 12 

Access Road AR-N-336.26 New, Permanent, Gravel 0.06 0.68 ASAP 336.3 F15N12W 30 

Access Road MS-E-337.46 Existing, Permanent, Gravel 0.51 5.93 ASAP 337.5 F15N12W 31 

Access Road AR-N-338.54 New, Permanent, Gravel 0.10 1.36 ASAP 338.5 F14N12W 6 

Access Road AR-N-340.30 New, Permanent, Gravel 0.05 0.53 ASAP 340.3 F14N12W 17 

Access Road AR-N-340.97 New, Temporary, Gravel 0.13 1.54 ASAP 341.0 F14N12W 17 

Access Road MS-E-341.56 Existing, Permanent, Gravel 0.14 1.61 ASAP 341.6 F14N12W 20 

Access Road AR-N-341.56 New, Temporary, Gravel 0.04 0.54 ASAP 341.6 F14N12W 20 

Access Road AR-N-342.16 New, Temporary, Gravel 0.04 0.50 ASAP 342.2 F14N12W 21 

Access Road AR-N-342.42 New, Temporary, Gravel 0.02 0.29 ASAP 342.4 F14N12W 21 

Access Road AR-N-343.31 New, Temporary, Gravel 0.12 1.60 ASAP 343.3 F14N12W 28 

Access Road AR-E-343.66 Existing, Permanent, Gravel 0.43 4.96 ASAP 343.7 F14N12W 27-28 

Access Road AR-N-343.66 New, Temporary, Gravel 0.06 0.82 ASAP 343.7 F14N12W 27 

Access Road AR-N-344.11 New, Temporary, Gravel 0.06 0.87 ASAP 344.1 F14N12W 34 

Access Road AR-E-344.11 Existing, Permanent, Gravel 0.10 1.21 ASAP 344.1 F14N12W 34 

Access Road AR-N-344.67 New, Temporary, Gravel 0.73 15.09 ASAP 344.7 F14N12W 34-35 

Access Road AR/MS-N-344.90 New, Temporary, Gravel 2.07 31.59 ASAP 344.9 F13N12W 2; F14N12W 35-
36 

Access Road AR-N-348.22 New, Temporary, Gravel 0.07 0.83 ASAP 348.2 F13N11W 7 

Access Road AR-N-348.45 New, Temporary, Gravel 0.09 1.08 ASAP 348.5 F13N11W 7,18 

Access Road MS-E-349.12 Existing, Permanent, Gravel 0.85 9.93 ASAP 349.1 F13N11W 8,17 
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Access Road AR-E-349.12 Existing, Permanent, Gravel 0.15 1.74 ASAP 349.1 F13N11W 17-18 

Access Road CMP/YD-E-351.52 Existing, Permanent, Gravel 0.34 3.91 ASAP 351.5 F13N11W 22 

Access Road AR-E-351.70 Existing, Permanent, Gravel 0.19 2.24 ASAP 351.7 F13N11W 22 

Access Road CMP/YD-E-351.70 Existing, Permanent, Gravel 0.19 2.23 ASAP 351.7 F13N11W 22 

Access Road AR-N-352.36 New, Temporary, Gravel 0.05 0.58 ASAP 352.4 F13N11W 27 

Access Road AR/CMP-E-353.32 Existing, Permanent, Gravel 0.18 2.06 ASAP 353.3 F13N11W 26 

Access Road MS-E-354.20 Existing, Permanent, Gravel 1.12 12.98 ASAP 354.2 F13N11W 25,36 

Access Road AR-N-356.01 New, Temporary, Gravel 0.04 0.51 ASAP 356.0 F12N11W 1 

Access Road AR-E-358.08 Existing, Permanent, Gravel 0.08 0.94 ASAP 358.1 F12N11W 13 

Access Road AR-E-358.85 Existing, Permanent, Gravel 0.03 0.36 ASAP 358.9 F12N10W 19 

Access Road AR-E-359.90 New, Permanent, Gravel 0.08 1.07 ASAP 359.5 F12N10W 19 

Access Road AR-N-36.94 New, Temporary, Ice 0.70 6.77 ASAP 36.9 U05N13E 1,12 

Access Road AR-E-364.05 Existing, Permanent, Gravel 0.12 1.41 ASAP 364.1 F12N10W 35 

Access Road AR/MS-E-365.70 Existing, Permanent, Gravel 0.71 8.22 ASAP 365.7 F12N09W 31 

Access Road AR-N-365.70 New, Temporary, Gravel 1.10 15.86 ASAP 365.7 F11N09W 6; F12N09W 31 

Access Road AR-N-367.20 New, Temporary, Gravel 1.12 13.59 ASAP 367.2 F11N09W 4-5,8 

Access Road AR-E-368.73 Existing, Permanent, Gravel 0.14 1.61 ASAP 368.7 F11N09W 16 

Access Road AR-N-370.56 New, Temporary, Gravel 0.12 1.36 ASAP 370.6 F11N09W 22 

Access Road MS-E-370.61 Existing, Permanent, Gravel 0.15 1.72 ASAP 370.6 F11N09W 14,23 

Access Road AR-E-370.78 Existing, Permanent, Gravel 0.10 1.13 ASAP 370.8 F11N09W 22 

Access Road AR/MS-E-372.30 Existing, Permanent, Gravel 0.73 8.50 ASAP 372.3 F11N09W 25-26 

Access Road AR-E-374.13 Existing, Permanent, Gravel 0.19 2.18 ASAP 374.1 F11N08W 31 

Access Road AR-E-376.84 Existing, Permanent, Gravel 0.02 0.22 ASAP 376.8 F10N08W 4 

Access Road YD-N-378.19 New, Permanent, Gravel 0.09 1.15 ASAP 378.2 F10N08W 10 

Access Road AR-E-378.19 Existing, Permanent, Gravel 0.20 2.34 ASAP 378.2 F10N08W 10-11 

Access Road MS-E-378.19 Existing, Permanent, Gravel 0.78 9.11 ASAP 378.2 F10N08W 10,15 

Access Road MS-E-379.90 Existing, Permanent, Gravel 0.74 8.63 ASAP 379.9 F10N08W 13,24 

Access Road AR-E-379.90 Existing, Permanent, Gravel 0.02 0.20 ASAP 379.9 F10N08W 13 

Access Road AR-E-380.88 Existing, Permanent, Gravel 0.04 0.44 ASAP 380.9 F10N07W 18 

Access Road MS-N-382.10 New, Permanent, Gravel 0.19 2.96 ASAP 382.1 F10N07W 19,30 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page A5-11 
 
NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY 
PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 
 
THIS DOCUMENT IS UNCONTROLLED WHEN PRINTED.  THIS COPY VALID ONLY AT THE TIME OF PRINTING 

FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Access Road AR-E-382.66 Existing, Permanent, Gravel 0.96 11.19 ASAP 382.7 F10N07W 29-30 

Access Road AR/MS-N-384.53 New, Permanent, Gravel 0.26 3.48 ASAP 384.5 F09N07W 4; F10N07W 33 

Access Road AR-N-390.77 New, Temporary, Gravel 1.80 27.47 ASAP 390.8 F09N06W 30; F09N07W 
25,36 

Access Road AR/MS-E-394.28 Existing, Permanent, Gravel 2.06 23.97 ASAP 394.3 F08N06W 7-8 

Access Road AR-E-395.63 Existing, Permanent, Gravel 0.63 7.29 ASAP 395.6 F08N06W 16 

Access Road MS-N-397.87 New, Permanent, Gravel 0.47 7.14 ASAP 397.9 F08N06W 22-23 

Access Road AR-N-398.33 New, Temporary, Gravel 0.07 1.01 ASAP 398.3 F08N06W 23 

Access Road AR-N-398.52 New, Temporary, Gravel 0.05 0.68 ASAP 398.5 F08N06W 23 

Access Road AR-E-399.75 Existing, Permanent, Gravel 0.41 4.80 ASAP 399.8 F08N06W 25 

Access Road AR-N-399.75 New, Temporary, Gravel 0.03 0.44 ASAP 399.8 F08N06W 25 

Access Road AR-E-4.37 Existing, Permanent, Gravel 24.32 294.69 ASAP 4.4 U10N15E 5-6,8,17-18; 
U11N13E 13,24; U11N14E 
1,4-7,11-12,14,18-19,23-
25,29-30,32,36; U11N15E 
31; U12N14E 25-28,33,36 

Access Road AR-E-4.45 Existing, Permanent, Gravel 5.91 71.73 ASAP 4.5 U10N14E 3-4,10-11,13-14; 
U10N15E 18; U11N14E 32-
33 

Access Road AR-N-4.56 New, Temporary, Ice 0.03 0.28 ASAP 4.6 U11N14E 32 

Access Road AR-N-4.68 New, Temporary, Ice 0.02 0.18 ASAP 4.7 U11N14E 32 

Access Road AR/MS-N-40.00 New, Permanent, Gravel 1.32 16.04 ASAP 40.0 U05N13E 25; U05N14E 19-
20,30 

Access Road AR/CMP/YD-E-
400.92 

Existing, Permanent, Asphalt 1.25 14.58 ASAP 400.9 F08N05W 30-31 

Access Road MS-N-400.92 New, Permanent, Gravel 0.15 2.34 ASAP 400.9 F07N05W 6 

Access Road MS-E-400.92B Existing, Permanent, Gravel 0.31 3.67 ASAP 400.9 F07N05W 6; F08N05W 31 

Access Road MS-E-400.92 Existing, Permanent, Gravel 0.07 0.78 ASAP 400.9 F08N05W 30 

Access Road AR/MS-N-406.83 New, Permanent, Gravel 7.15 95.31 ASAP 406.8 F06N05W 4-5,9,16-17,20-
21,28; F07N05W 20,29,32 

Access Road AR-N-412.76 New, Temporary, Gravel 3.57 60.55 ASAP 412.8 F06N05W 21,28-32 
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Access Road AR/MS-N-419.60 New, Permanent, Gravel 25.40 338.55 ASAP 419.6 F05N05W 4,7-9,18-19; 
F05N06W 24-25,36; 
F06N05W 2-3,9-
10,16,21,28,33; F07N03W 
7; F07N04W 11-12,14-
15,21-22,28-31; F07N05W 
35-36 

Access Road AR-N-428.73 New, Temporary, Gravel 20.17 342.30 ASAP 428.7 F03N04W 5-6; F03N05W 1-
2,8-11,17-18; F03N06W 13-
14; F04N03W 4-7; 
F04N04W 12-14,22-23,27-
28,32-33; F05N03W 33-34 

Access Road CMP/YD-E-43.51 Existing, Permanent, Gravel 0.07 0.83 ASAP 43.5 U04N14E 9 

Access Road AR-N-43.51 New, Temporary, Ice 0.21 2.05 ASAP 43.5 U04N14E 9 

Access Road AR/YD/MS-N-439.07 New, Permanent, Gravel 22.83 389.65 ASAP 439.1 F01N03W 7,16-18; 
F01N04W 1-7,12; F01N05W 
3-7,10-12,14-15; F01N06W 
1,12; F02N04W 32-33; 
F02N05W 32-33 

Access Road AR-N-449.42 New, Temporary, Gravel 25.47 432.00 ASAP 449.4 F01S03W 19-20; F01S04W 
19,22-24,27-30; F01S05W 
20-25,27-29,31-32; 
F01S06W 21-22,25,27,34-
36 

Access Road AR/YD/RS/MS-N-
452.83 

New, Permanent, Gravel 6.53 87.11 ASAP 452.8 F02S06W 5-6,8-9,16-
17,20,28-29,33 

Access Road AR-N-459.10 New, Permanent, Gravel 2.02 18.19 ASAP 459.1 F02S07W 33; F03S07W 4-
5,9 

Access Road AR-E-459.10 Existing, Permanent, Gravel 1.79 19.95 ASAP 459.1 F03S07W 9,16 

Access Road AR-N-46.49 New, Temporary, Ice 0.07 0.65 ASAP 46.5 U04N14E 28 

Access Road RS-E-464.57 Existing, Permanent, Gravel 1.10 12.24 ASAP 464.6 F03S07W 19,30; F03S08W 
24 

Access Road AR/MS-N-467.18 New, Permanent, Gravel 0.21 2.47 ASAP 467.2 F04S08W 2 

Access Road AR-N-467.45 New, Temporary, Gravel 0.02 0.27 ASAP 467.5 F04S08W 2 

Access Road AR-E-468.33 Existing, Permanent, Gravel 0.03 0.30 ASAP 468.3 F04S08W 10 

Access Road AR/RS-N-468.94 New, Temporary, Gravel 0.13 1.83 ASAP 468.9 F04S08W 10-11 

Access Road AR-E-469.26 Existing, Permanent, Gravel 0.02 0.21 ASAP 469.3 F04S08W 15 
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Access Road CMP/YD-E-470.00 Existing, Permanent, Gravel 0.04 0.42 ASAP 470.0 F04S08W 14 

Access Road RS-E-470.00 Existing, Permanent, Gravel 0.12 1.29 ASAP 470.0 F04S08W 13 

Access Road AR/MS-E-470.39 Existing, Permanent, Gravel 0.63 7.00 ASAP 470.4 F04S08W 23 

Access Road AR/MS-N-470.39 New, Permanent, Gravel 0.34 4.29 ASAP 470.4 F04S08W 22-23 

Access Road MS-N-473.66 New, Permanent, Gravel 0.29 4.20 ASAP 473.7 F05S08W 4 

Access Road AR-N-475.73 New, Temporary, Ice 3.22 35.94 ASAP 475.7 F05S08W 10-11,15-17 

Access Road MS-N-479.00 New, Permanent, Gravel 0.76 11.04 ASAP 479.0 F05S08W 31 

Access Road AR-N-479.82 New, Temporary, Ice 7.03 78.37 ASAP 479.8 F05S09W 36; F06S08W 31; 
F06S09W 1,12-13,24-25,36; 
F07S08W 6 

Access Road AR-N-485.95 New, Permanent, Gravel 12.58 170.80 ASAP 486.0 F06S09W 34; F07S09W 3-
4,8-9,17,20,28-29,33; 
F08S09W 3-4,10,15,22 

Access Road AR/MS-N-490.36 New, Permanent, Gravel 1.30 22.14 ASAP 490.4 F07S09W 22,27-28 

Access Road RS-N-490.50 New, Temporary, Gravel 0.43 6.24 ASAP 490.5 F07S08W 21,28 

Access Road YD-N-493.23 New, Permanent, Gravel 1.11 16.08 ASAP 493.2 F08S08W 6 

Access Road MS-N-495.25 New, Permanent, Gravel 0.10 1.29 ASAP 495.3 F08S09W 14 

Access Road AR-N-496.36 New, Temporary, Gravel 0.08 1.04 ASAP 496.4 F08S09W 22-23 

Access Road AR-N-497.23 New, Temporary, Gravel 0.18 2.22 ASAP 497.2 F08S09W 26-27 

Access Road MS-N-500.00 New, Permanent, Gravel 0.08 1.16 ASAP 500.0 F09S09W 10 

Access Road AR-N-501.17 New, Temporary, Gravel 0.13 1.45 ASAP 501.2 F09S09W 14 

Access Road AR-N-504.80 New, Temporary, Gravel 0.12 1.42 ASAP 504.8 F09S09W 36 

Access Road MS-N-505.25 New, Permanent, Gravel 0.13 1.90 ASAP 505.3 F10S08W 6; F10S09W 1 

Access Road AR-N-507.79 New, Temporary, Gravel 0.22 2.63 ASAP 507.8 F10S08W 17 

Access Road AR-E-509.60 Existing, Permanent, Gravel 0.13 1.43 ASAP 509.6 F10S08W 21 

Access Road AR-N-51.56 New, Temporary, Ice 0.41 4.01 ASAP 51.6 U03N14E 22-23 

Access Road MS-N-510.52 New, Permanent, Gravel 0.07 0.77 ASAP 510.5 F10S08W 28 

Access Road MS-N-511.00 New, Permanent, Gravel 0.09 1.30 ASAP 511.0 F10S08W 33 

Access Road AR/RS-E-511.27 Existing, Permanent, Gravel 1.55 17.32 ASAP 511.3 F10S08W 28,33 

Access Road AR-N-514.13 New, Temporary, Gravel 0.21 2.57 ASAP 514.1 F11S08W 16 

Access Road AR-N-516.32 New, Permanent, Gravel 0.09 1.10 ASAP 516.3 F11S08W 27 
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Access Road AR/MS-N-519.20 New, Permanent, Gravel 0.51 5.92 ASAP 519.2 F12S08W 1-2 

Access Road AR-N-519.69 New, Temporary, Gravel 0.17 2.22 ASAP 519.7 F12S08W 11-12 

Access Road AR/MS-N-520.52 New, Permanent, Gravel 0.45 6.09 ASAP 520.5 F12S08W 12 

Access Road AR-E-521.51 Existing, Permanent, Asphalt 0.52 5.81 ASAP 521.5 F12S08W 13 

Access Road AR-N-522.62 New, Temporary, Gravel 0.10 1.24 ASAP 522.6 F12S08W 24 

Access Road AR-N-522.75 New, Temporary, Gravel 0.07 1.05 ASAP 522.8 F12S08W 24 

Access Road CMP/YD-E-523.57 Existing, Permanent, Gravel 0.29 3.27 ASAP 523.6 F12S07W 30 

Access Road AR-E-523.60 Existing, Permanent, Asphalt 0.28 3.07 ASAP 523.6 F12S07W 30; F12S08W 25 

Access Road MS-E-524.45 Existing, Permanent, Gravel 0.08 0.90 ASAP 524.5 F12S07W 31 

Access Road MS-E-524.73 Existing, Permanent, Gravel 0.50 5.61 ASAP 524.7 F12S07W 31 

Access Road RS-E-525.00 Existing, Permanent, Gravel 1.20 13.30 ASAP 525.0 F12S07W 31-32 

Access Road AR-E-525.56 Existing, Permanent, Gravel 0.18 1.97 ASAP 525.6 F13S07W 6 

Access Road AR-N-526.88 New, Temporary, Gravel 0.03 0.40 ASAP 526.9 F13S07W 5,8 

Access Road AR-N-527.90 New, Permanent, Gravel 0.27 3.09 ASAP 527.9 F13S07W 8 

Access Road AR-E-533.00 Existing, Permanent, Gravel 0.05 0.58 ASAP 533.0 F13S07W 34 

Access Road RS-E-533.82 Existing, Permanent, Gravel 0.05 0.59 ASAP 533.8 F14S07W 4 

Access Road AR/MS-N-534.00 New, Permanent, Gravel 9.67 221.11 ASAP 534.0 F14S06W 17-20,29-31; 
F14S07W 2,11-13,36 

Access Road AR/MS-E-534.00 Existing, Permanent, Gravel 0.62 6.88 ASAP 534.0 F14S07W 36; F15S06W 6; 
F15S07W 1 

Access Road AR/MS-N-546.49 New, Permanent, Gravel 0.31 3.43 ASAP 546.5 F15S06W 30; F15S07W 25 

Access Road AR-N-547.67 New, Temporary, Gravel 0.44 6.09 ASAP 547.7 F16S07W 1 

Access Road AR-E-548.68 Existing, Permanent, Gravel 0.01 0.13 ASAP 548.7 F16S07W 12 

Access Road AR-N-551.22 New, Permanent, Gravel 0.18 1.95 ASAP 551.2 F16S06W 19; F16S07W 24 

Access Road MS-N-551.55 New, Permanent, Gravel 0.12 1.28 ASAP 551.6 F16S07W 24 

Access Road AR/MS-N-554.38 New, Permanent, Gravel 0.05 0.65 ASAP 554.4 F17S07W 1 

Access Road AR-E-554.68 Existing, Permanent, Gravel 0.04 0.37 ASAP 554.7 F17S07W 1 

Access Road AR-E-555.03 Existing, Permanent, Gravel 0.08 0.76 ASAP 555.0 F17S07W 12 

Access Road AR-N-555.31 New, Temporary, Gravel 0.07 0.89 ASAP 555.3 F17S07W 12 

Access Road AR-N-555.63 New, Temporary, Gravel 0.04 0.50 ASAP 555.6 F17S07W 12 
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Access Road AR-N-555.98 New, Temporary, Gravel 0.06 0.67 ASAP 556.0 F17S07W 12 

Access Road AR-N-559.80 New, Temporary, Gravel 0.03 0.27 ASAP 559.8 F17S07W 27 

Access Road MS-E-56.25 Existing, Permanent, Gravel 0.24 2.90 ASAP 56.3 U02N14E 12 

Access Road AR-N-56.25 New, Temporary, Ice 0.20 1.95 ASAP 56.3 U02N14E 11-12 

Access Road AR-N-560.00 New, Permanent, Gravel 0.11 1.16 ASAP 560.0 F17S07W 27 

Access Road AR-E-561.54 Existing, Permanent, Asphalt 0.47 4.60 ASAP 561.5 F17S07W 33; F18S07W 4 

Access Road AR/MS-N-561.54 New, Permanent, Gravel 0.27 2.99 ASAP 561.5 F17S07W 33 

Access Road AR-N-562.42 New, Temporary, Gravel 0.11 1.10 ASAP 562.4 F18S07W 5 

Access Road CMP/YD/RS-E-
563.00 

Existing, Permanent, Gravel 0.18 1.82 ASAP 563.0 F17S07W 31-32; F18S07W 
6 

Access Road AR-N-567.86 New, Temporary, Gravel 0.03 0.37 ASAP 567.9 F18S08W 21-22 

Access Road AR/MS-N-568.43 New, Permanent, Gravel 0.72 8.04 ASAP 568.4 F18S08W 16,21 

Access Road RS-N-569.71 New, Temporary, Gravel 0.25 2.77 ASAP 569.7 F18S08W 29 

Access Road AR-E-570.03 Existing, Permanent, Gravel 0.20 2.04 ASAP 570.0 F18S08W 29 

Access Road AR-N-571.74 New, Temporary, Gravel 0.32 3.59 ASAP 571.7 F18S08W 31; F18S09W 36 

Access Road AR-N-573.43 New, Temporary, Gravel 0.06 0.72 ASAP 573.4 F19S09W 2 

Access Road AR-N-577.00 New, Permanent, Gravel 0.80 8.95 ASAP 577.0 F19S09W 21-22 

Access Road MS-N-577.19 New, Permanent, Gravel 0.19 2.16 ASAP 577.2 F19S09W 22 

Access Road RS-N-578.16 New, Temporary, Gravel 0.17 1.70 ASAP 578.2 F19S09W 33 

Access Road AR/YD-N-581.05 New, Permanent, Gravel 0.48 5.85 ASAP 581.1 F20S09W 5-6 

Access Road AR-N-582.34 New, Temporary, Gravel 0.13 1.65 ASAP 582.3 F20S09W 7 

Access Road AR-N-582.62 New, Temporary, Gravel 0.11 1.07 ASAP 582.6 F20S09W 18 

Access Road AR-E-582.62 Existing, Permanent, Gravel 0.10 1.04 ASAP 582.6 F20S09W 18 

Access Road AR/MS-N-583.29 New, Permanent, Gravel 0.55 5.65 ASAP 583.3 F20S09W 18; F20S10W 13 

Access Road AR/MS-N-587.50 New, Permanent, Gravel 0.34 5.25 ASAP 587.5 F20S10W 34 

Access Road AR/MS-E-588.54 Existing, Permanent, Gravel 0.14 1.40 ASAP 588.5 F21S10W 3 

Access Road AR/MS-N-588.54 New, Temporary, Gravel 0.11 1.19 ASAP 588.5 F21S10W 3 

Access Road MS-N-590.75 New, Permanent, Gravel 0.27 3.01 ASAP 590.8 F21S10W 17 

Access Road AR-N-591.78 New, Temporary, Gravel 0.99 12.61 ASAP 591.8 F21S10W 20-21 

Access Road AR-N-595.36 New, Permanent, Gravel 1.56 20.49 ASAP 595.4 F22S10W 6; F22S11W 1 
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Access Road AR/MS-N-596.97 New, Permanent, Gravel 1.53 23.34 ASAP 597.0 F22S10W 18; F22S11W 11-
13 

Access Road AR-N-597.86 New, Temporary, Gravel 1.42 18.19 ASAP 597.9 F22S11W 13-14,24 

Access Road AR/MS-N-598.87 New, Permanent, Gravel 1.11 12.34 ASAP 598.9 F22S11W 13,24 

Access Road AR-N-6.38 New, Temporary, Ice 0.05 0.51 ASAP 6.4 U10N14E 8 

Access Road AR-E-6.38 Existing, Permanent, Gravel 1.96 23.75 ASAP 6.4 U10N14E 5,8; U11N14E 32 

Access Road AR-N-60.00 New, Permanent, Gravel 0.96 11.64 ASAP 60.0 U02N14E 36; U02N15E 31 

Access Road CMP/YD/RS-E-
600.52 

Existing, Permanent, Gravel 0.64 6.55 ASAP 600.5 F22S11W 27 

Access Road AR-N-602.42 New, Temporary, Gravel 0.06 0.69 ASAP 602.4 S33N02W 16 

Access Road AR-N-602.85 New, Temporary, Gravel 0.45 4.75 ASAP 602.9 S33N02W 16 

Access Road MS-N-605.29 New, Permanent, Gravel 0.11 1.23 ASAP 605.3 S33N02W 30 

Access Road AR-N-606.10 New, Temporary, Gravel 0.03 0.34 ASAP 606.1 S33N02W 31 

Access Road AR-N-606.57 New, Temporary, Gravel 0.05 0.62 ASAP 606.6 S33N02W 31 

Access Road AR-N-607.84 New, Temporary, Gravel 0.44 4.95 ASAP 607.8 S32N03W 1 

Access Road AR-N-608.75 New, Temporary, Gravel 0.33 3.80 ASAP 608.8 S32N03W 2 

Access Road AR-MS-N-611.16 New, Permanent, Gravel 0.30 3.30 ASAP 611.2 S32N03W 9 

Access Road AR-N-613.03 New, Temporary, Gravel 0.09 0.89 ASAP 613.0 S32N03W 20 

Access Road AR-N-615.00 New, Permanent, Gravel 0.51 5.75 ASAP 615.0 S32N03W 30-31 

Access Road MS-N-618.50 New, Permanent, Gravel 0.96 10.25 ASAP 618.5 S31N04W 10-11 

Access Road AR-N-618.50 New, Temporary, Gravel 0.06 0.76 ASAP 618.5 S31N04W 10 

Access Road AR-N-618.72 New, Temporary, Gravel 0.07 0.73 ASAP 618.7 S31N04W 10 

Access Road AR-N-62.98 New, Temporary, Gravel 0.03 0.47 ASAP 63.0 U01N14E 14 

Access Road AR/MS-N-623.81 New, Permanent, Gravel 0.19 2.00 ASAP 623.8 S31N05W 25 

Access Road AR-N-624.39 New, Temporary, Gravel 0.03 0.29 ASAP 624.4 S31N05W 25 

Access Road AR-N-625.49 New, Permanent, Gravel 0.05 0.51 ASAP 625.5 S31N05W 35 

Access Road AR-N-627.20 New, Temporary, Gravel 0.57 6.90 ASAP 627.2 S30N05W 3 

Access Road MS-N-628.43 New, Permanent, Gravel 0.24 2.94 ASAP 628.4 S30N05W 9 

Access Road AR-N-628.65 New, Temporary, Gravel 0.13 1.67 ASAP 628.7 S30N05W 9 

Access Road AR-N-63.16 New, Temporary, Gravel 0.04 0.61 ASAP 63.2 U01N14E 14 
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Access Road AR-N-630.07 New, Temporary, Gravel 0.04 0.44 ASAP 630.1 S30N05W 17 

Access Road AR/MS-N-633.88 New, Permanent, Gravel 0.08 0.80 ASAP 633.9 S29N05W 4 

Access Road AR/MS-E-633.88 Existing, Permanent, Gravel 0.19 1.92 ASAP 633.9 S29N05W 4 

Access Road YD/MS-E-634.10 Existing, Permanent, Gravel 0.10 1.03 ASAP 634.1 S28N05W 5 

Access Road AR-N-634.35 New, Temporary, Gravel 0.13 1.76 ASAP 634.4 S29N05W 4 

Access Road AR-E-634.52 Existing, Permanent, Gravel 0.03 0.26 ASAP 634.6 S29N05W 4 

Access Road AR-N-634.58 New, Permanent, Gravel 0.18 1.91 ASAP 634.6 S29N05W 4,9 

Access Road AR-N-639.54 New, Temporary, Gravel 0.80 11.12 ASAP 639.5 S29N05W 32 

Access Road AR-E-643.47 Existing, Permanent, Gravel 0.01 0.14 ASAP 643.5 S28N05W 17 

Access Road AR-N-644.47 New, Temporary, Gravel 0.05 0.58 ASAP 644.5 S28N05W 19 

Access Road MS-N-648.85 New, Permanent, Gravel 0.19 2.07 ASAP 648.9 S27N05W 18 

Access Road AR-N-649.47 New, Temporary, Gravel 0.06 0.64 ASAP 649.5 S27N05W 18 

Access Road MS-E-65.18 Existing, Permanent, Gravel 0.46 5.63 ASAP 65.2 U01N14E 21-22 

Access Road AR-N-651.64 New, Temporary, Gravel 0.05 0.55 ASAP 651.6 S27N05W 30 

Access Road AR-N-653.72 New, Permanent, Gravel 0.35 3.81 ASAP 653.7 S26N05W 6 

Access Road AR/MS-E-657.20 Existing, Permanent, Asphalt 1.19 12.16 ASAP 657.2 S26N05W 29-30 

Access Road AR-N-662.59 New, Temporary, Ice 0.12 1.15 ASAP 662.6 S25N05W 19-20 

Access Road AR/MS-N-666.28 New, Permanent, Gravel 0.51 6.55 ASAP 666.3 S24N05W 4-5,8 

Access Road AR-N-667.98 New, Temporary, Ice 0.03 0.31 ASAP 668.0 S24N05W 10 

Access Road AR-N-67.96 New, Temporary, Gravel 0.06 1.02 ASAP 68.0 U01S14E 3-4 

Access Road AR-N-670.64 New, Temporary, Ice 0.57 5.50 ASAP 670.6 S24N05W 24 

Access Road CMP/YD/RS-E-
670.70 

Existing, Permanent, Gravel 0.82 8.27 ASAP 670.7 S24N04W 18-19; S24N05W 
13,24 

Access Road AR-N-672.55 New, Permanent, Gravel 1.01 11.30 ASAP 672.6 S24N04W 30 

Access Road AR-N-674.55 New, Temporary, Ice 0.35 3.37 ASAP 674.6 S23N04W 5-6 

Access Road AR-N-674.90 New, Temporary, Ice 0.08 0.82 ASAP 674.9 S23N04W 7-8 

Access Road AR-E-674.90 Existing, Permanent, Gravel 0.12 1.23 ASAP 674.9 S23N04W 8 

Access Road AR-N-675.24 New, Temporary, Ice 0.20 1.92 ASAP 675.2 S23N04W 7-8 

Access Road AR/RS-E-675.76 Existing, Permanent, Gravel 1.25 12.70 ASAP 675.8 S23N04W 7-8,17-18 

Access Road AR-E-676.09 Existing, Permanent, Gravel 0.32 3.29 ASAP 676.1 S23N04W 17-18 
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Access Road AR-N-676.09 New, Temporary, Ice 0.05 0.47 ASAP 676.1 S23N04W 18 

Access Road MS-N-677.49 New, Permanent, Gravel 0.12 1.30 ASAP 677.5 S23N04W 20 

Access Road AR-N-678.16 New, Temporary, Ice 0.24 2.29 ASAP 678.2 S23N04W 30 

Access Road AR-E-678.16 Existing, Permanent, Gravel 0.58 5.87 ASAP 678.2 S23N04W 30-32 

Access Road AR-E-679.22 Existing, Permanent, Gravel 0.85 8.64 ASAP 679.2 S22N04W 6; S23N04W 31 

Access Road AR-N-679.22 New, Temporary, Ice 0.24 2.29 ASAP 679.2 S23N04W 31 

Access Road AR-N-68.17 New, Temporary, Gravel 0.04 0.55 ASAP 68.2 U01S14E 4 

Access Road RS/MS-E-683.24 Existing, Permanent, Asphalt 0.21 2.15 ASAP 683.2 S22N04W 20 

Access Road RS-N-683.24 New, Temporary, Ice 0.77 7.50 ASAP 683.2 S22N04W 20 

Access Road AR-E-685.28 Existing, Permanent, Gravel 0.37 3.75 ASAP 685.3 S22N04W 31-32 

Access Road AR-E-686.98 Existing, Permanent, Gravel 0.09 0.95 ASAP 687.0 S21N04W 6 

Access Road AR-E-687.43 Existing, Permanent, Gravel 0.19 1.98 ASAP 687.4 S21N04W 7 

Access Road AR-E-688.64 Existing, Permanent, Gravel 0.34 3.48 ASAP 688.6 S21N04W 18 

Access Road AR-E-689.88 Existing, Permanent, Gravel 0.02 0.25 ASAP 689.9 S21N04W 19 

Access Road AR-E-690.40 Existing, Permanent, Gravel 0.24 2.42 ASAP 690.4 S21N04W 30 

Access Road AR/RS-E-692.00 Existing, Permanent, Gravel 0.23 2.33 ASAP 692.0 S20N04W 6 

Access Road AR/RS-N-692.00 New, Permanent, Gravel 0.61 6.65 ASAP 692.0 S20N04W 6; S21N04W 31 

Access Road MS-N-692.27 New, Permanent, Gravel 0.16 1.83 ASAP 692.3 S21N04W 31 

Access Road AR-E-693.66 Existing, Permanent, Gravel 0.31 3.20 ASAP 693.7 S20N04W 7 

Access Road AR-N-696.96 New, Temporary, Ice 0.13 1.24 ASAP 697.0 S20N05W 23-24 

Access Road AR-E-696.96 Existing, Permanent, Gravel 0.65 6.62 ASAP 697.0 S20N05W 24-25 

Access Road MS-N-697.83 New, Permanent, Gravel 0.34 3.75 ASAP 697.8 S20N05W 25 

Access Road MS-E-697.83 Existing, Permanent, Gravel 1.13 11.51 ASAP 697.8 S20N04W 30-31; S20N05W 
25 

Access Road AR-E-699.92 Existing, Permanent, Asphalt 2.01 20.45 ASAP 699.9 S19N04W 7; S19N05W 1-
2,12 

Access Road AR-N-70.62 New, Temporary, Gravel 0.24 3.25 ASAP 70.6 U01S14E 16 

Access Road MS-N-700.28 New, Permanent, Gravel 0.07 0.74 ASAP 700.3 S19N05W 11 

Access Road MS-E-700.28 Existing, Permanent, Gravel 0.43 4.32 ASAP 700.3 S19N05W 2,11 

Access Road YD/RS-E-701.00 Existing, Permanent, Asphalt 0.46 4.71 ASAP 701.0 S19N04W 8,17 
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Access Road AR-E-703.10 Existing, Permanent, Asphalt 2.65 26.99 ASAP 703.1 S19N05W 22-23,26 

Access Road AR/MS-N-707.09 New, Permanent, Gravel 2.15 26.06 ASAP 707.1 S18N05W 9-11 

Access Road AR-N-712.00 New, Permanent, Gravel 2.67 29.79 ASAP 712.0 S17N05W 5,8-9; S18N05W 
32 

Access Road AR-E-715.00 Existing, Permanent, Gravel 5.57 56.66 ASAP 715.0 S17N03W 16-18; S17N04W 
13-14 

Access Road AR/MS-N-715.00 New, Permanent, Gravel 9.28 98.94 ASAP 715.0 S17N04W 14-15,17-18,20-
22; S17N05W 9-11,13-
14,16-17 

Access Road AR-N-72.61 New, Temporary, Gravel 0.04 0.47 ASAP 72.6 U01S14E 27 

Access Road AR-N-720.94 New, Temporary, Ice 1.75 17.00 ASAP 720.9 S16N05W 9-10,14-15 

Access Road AR-E-722.91 Existing, Permanent, Gravel 5.98 60.89 ASAP 722.9 S16N04W 1-6; S16N05W 1 

Access Road AR-N-722.91 New, Temporary, Ice 2.53 24.52 ASAP 722.9 S16N05W 1,11-12,14,23 

Access Road AR-E-726.77 Existing, Permanent, Asphalt 1.96 20.00 ASAP 726.8 S15N04W 5-6; S16N04W 
31-32; S16N05W 36 

Access Road AR-N-75.77 New, Temporary, Gravel 0.04 0.50 ASAP 75.8 U02S14E 9 

Access Road MS-E-75.77 Existing, Permanent, Gravel 0.51 6.18 ASAP 75.8 U02S14E 9 

Access Road AR-N-77.75 New, Temporary, Gravel 0.06 0.82 ASAP 77.8 U02S14E 21 

Access Road AR-N-80.00 New, Permanent, Gravel 0.04 0.58 ASAP 80.0 U02S14E 32 

Access Road MS-E-80.31 Existing, Permanent, Gravel 0.24 2.94 ASAP 80.3 U02S14E 32-33 

Access Road AR-N-84.67 New, Temporary, Gravel 0.49 7.15 ASAP 84.7 U03S14E 19 

Access Road CMP/YD-85.61 Existing, Permanent, Gravel 0.16 1.96 ASAP 85.6 U03S14E 30 

Access Road MS-N-89.87 New, Permanent, Gravel 1.73 27.18 ASAP 89.9 U04S14E 17,20-21 

Access Road AR-N-89.87 New, Temporary, Gravel 0.15 2.18 ASAP 89.9 U04S14E 18 

Access Road MS-E-89.87 Existing, Permanent, Gravel 0.29 3.46 ASAP 89.9 U04S14E 17-18 

Access Road AR-N-94.00 New, Permanent, Gravel 0.09 1.33 ASAP 94.0 U05S14E 4 

Airport / Airstrip Galbraith Lake Project Primary,  Runway 
'13/31, Gravel/Good, 150 ft  
by 5182 ft 

0.98 17.84 ASAP 143.4 U11S11E 23 

Airport / Airstrip Chandalar Shelf Project Alternate,  Runway 
'01/19, Gravel/Good, 70 ft  by 
2529 ft 

0.48 4.06 ASAP 177.3 U16S11E 9 
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Airport / Airstrip Coldfoot Project Alternate,  Runway 
'01/19, Gravel/Good, 100 ft  
by 4000 ft 

0.76 9.18 ASAP 243.6 F28N12W 16 

Airport / Airstrip Prospect Creek Project Primary,  Runway 
'01/19, Gravel/Good, 150 ft  
by 4968 ft 

0.94 17.11 ASAP 279.9 F23N14W 17 

Airport / Airstrip Fairbanks Project Hub,  Runway 
'02L/20R, Asphalt/Good, 150 
ft  by 11800 ft 

2.23 40.63 FBX 28.9 F1S2W 24 

Airport / Airstrip Five Mile Project Alternate,  Runway 
'11/29, Gravel/Good, 75 ft  by 
2700 ft 

0.51 4.65 ASAP 352.5 F13N11W 27 

Airport / Airstrip Livengood Project Alternate,  Runway 
'15/33, Gravel/Good, 50 ft  by 
1415 ft 

0.27 1.62 ASAP 401.2 F8N5W 31 

Airport / Airstrip Nenana Municipal Project Alternate,  Runway 
'04L/22R, Asphalt/Good, 100 
ft  by 4600 ft 

0.87 10.56 ASAP 470.6 F4S8W 24 

Airport / Airstrip Clear Project Alternate,  Runway 
'01/19, Asphalt/Good, 100 ft  
by 3997 ft 

0.76 9.18 ASAP 489.3 F7S8W 22 

Airport / Airstrip Healy River Strip Project Alternate,  Runway 
'15/33, Asphalt/Poor, 60 ft  by 
2912 ft 

0.55 4.01 ASAP 523.3 F12S7W 17 

Airport / Airstrip Cantwell Project Alternate,  Runway 
'04/22, Turf/Dirt/Poor, 30 ft  by 
2080 ft 

0.39 1.43 ASAP 562.9 F17S7W 31 

Airport / Airstrip Talkeetna Project Alternate,  Runway 
'18/36, Asphalt/Good, 75 ft  by 
3500 ft 

0.66 6.03 ASAP 658.2 S26N4W 30 

Airport / Airstrip Anchorage Project Hub,  Runway '14/32, 
Asphalt/Good, 150 ft  by 
11584 ft 

2.19 39.89 ASAP 726.8 S13N4W 33 

Airport / Airstrip Deadhorse Project Hub,  Runway '05/23, 
Asphalt/Good, 150 ft  by 6500 
ft 

1.23 22.38 ASAP 9.1 U10N14E 25 
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Alaska Railroad Mainline Main,  -   Seward to Fairbanks 468.35 0.00 Varies 0.0 F01N02W 7-8,15-17,22,26-
27,35-36; F01N03W 10-
12,15-16,20-21,29-31; 
F01N04W 36; F01S01W 3-
6,10; F01S02W 1; F01S04W 
1-2,10-11,15-17,19-20,30; 
F01S05W 25,33-36; 
F02S05W 4-6; F02S06W 1-
4,7-9,18-19; F02S07W 24-
25,35-36; F03S07W 2-3,9-
10,16-17,19-20; F03S08*** 

Alaska Railroad Dunbar Siding,  -   ASAP MP 453 0.34 0.00 Varies 453.0 F02S06W 8 

Alaska Railroad Harding Siding,  -   ASAP MP 469 0.37 0.00 Varies 469.0 F04S08W 11,14 

Alaska Railroad Gravel Siding,  -   ASAP MP 495 0.50 0.00 Varies 495.0 F08S09W 15,22 

Alaska Railroad Usibelli Siding,  -   ASAP MP 519 0.59 0.00 Varies 519.0 F11S08W 36; F12S07W 6-
7; F12S08W 1 

Alaska Railroad Cantwell Siding,  -   ASAP MP 562 0.30 0.00 Varies 562.0 F17S07W 31-32; F18S07W 
6 

Alaska Railroad Broad Pass Siding,  -   ASAP MP 578 0.53 0.00 Varies 578.0 F19S09W 27-28,33 

Alaska Railroad Hurricane Siding,  -   ASAP MP 601 0.52 0.00 Varies 601.0 F22S11W 22,27 

Alaska Railroad Sunshine Siding,  -   ASAP MP 671 0.58 0.00 Varies 671.0 S24N04W 18-19 

Alaska Railroad Willow Siding,  -   ASAP MP 700 0.50 0.00 Varies 700.0 S19N04W 8,17 

Alaska Railroad Terminus Siding,  -   ASAP MP 727 0.00 0.00 Varies 727.0 S15N04W 6; S15N05W 1 

Block Valve BV6 Block Valve Pad 0.00 0.18 ASAP 114.0 U08S14E 7 

Block Valve BV7 Block Valve Pad 0.00 0.18 ASAP 130.5 U09S12E 19 

Block Valve BV8 Block Valve Pad 0.00 0.18 ASAP 150.0 U12S12E 9 

Block Valve BV9 Block Valve Pad 0.00 0.18 ASAP 170.0 U15S12E 18 

Block Valve BV1 Block Valve Pad 0.00 0.18 FBX 18.8 F02N03W 35 

Block Valve BV10 Block Valve Pad 0.00 0.18 ASAP 190.0 F36N10W 28 

Block Valve BV1 Block Valve Pad 0.00 0.18 ASAP 20.0 U08N14E 18 

Block Valve BV11 Block Valve Pad 0.00 0.18 ASAP 209.5 F33N10W 25 

Block Valve BV12 Block Valve Pad 0.00 0.23 ASAP 229.5 F30N11W 7; S32N03W 20 

Block Valve BV13 Block Valve Pad 0.00 0.18 ASAP 249.1 F27N13W 12 

Block Valve BV14 Block Valve Pad 0.00 0.18 ASAP 268.7 F24N13W 5 
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Block Valve BV15 Block Valve Pad 0.00 0.18 ASAP 288.3 F22N14W 29 

Block Valve BV16 Block Valve Pad 0.00 0.18 ASAP 306.4 F19N14W 19 

Block Valve BV17 Block Valve Pad 0.00 0.18 ASAP 320.6 F17N13W 17 

Block Valve BV18 Block Valve Pad 0.00 0.18 ASAP 340.3 F14N12W 17 

Block Valve BV19 Block Valve Pad 0.00 0.18 ASAP 359.9 F12N10W 19 

Block Valve BV20 Block Valve Pad 0.00 0.18 ASAP 379.9 F10N08W 13 

Block Valve BV21 Block Valve Pad 0.00 0.18 ASAP 399.8 F08N06W 25 

Block Valve BV2 Block Valve Pad 0.00 0.18 ASAP 40.0 U05N13E 25 

Block Valve BV22 Block Valve Pad 0.00 0.18 ASAP 419.6 F05N06W 36 

Block Valve BV23 Block Valve Pad 0.00 0.18 ASAP 439.1 F01N06W 1; F02N06W 36 

Block Valve BV24 Block Valve Pad 0.00 0.18 ASAP 459.1 F02S07W 33 

Block Valve BV25 Block Valve Pad 0.00 0.18 ASAP 470.4 F04S08W 22 

Block Valve BV26 Block Valve Pad 0.00 0.18 ASAP 490.4 F07S09W 22 

Block Valve BV27 Block Valve Pad 0.00 0.18 ASAP 509.6 F10S08W 21 

Block Valve BV28 Block Valve Pad 0.00 0.18 ASAP 527.9 F13S07W 8 

Block Valve BV29 Block Valve Pad 0.00 0.18 ASAP 534.0 F14S07W 2 

Block Valve BV30 Block Valve Pad 0.00 0.18 ASAP 551.2 F16S06W 19 

Block Valve BV31 Block Valve Pad 0.00 0.18 ASAP 560.0 F17S07W 27 

Block Valve BV32 Block Valve Pad 0.00 0.18 ASAP 577.0 F19S09W 21 

Block Valve BV33 Block Valve Pad 0.00 0.18 ASAP 595.4 F22S10W 6 

Block Valve BV3 Block Valve Pad 0.00 0.18 ASAP 60.0 U02N14E 36 

Block Valve BV34 Block Valve Pad 0.00 0.18 ASAP 615.0 S32N03W 30 

Block Valve BV35 Block Valve Pad 0.00 0.18 ASAP 634.6 S29N05W 9 

Block Valve BV36 Block Valve Pad 0.00 0.18 ASAP 653.7 S26N05W 6 

Block Valve BV37 Block Valve Pad 0.00 0.18 ASAP 672.6 S24N04W 30 

Block Valve BV38 Block Valve Pad 0.00 0.18 ASAP 692.0 S21N04W 31 

Block Valve BV39 Block Valve Pad 0.00 0.18 ASAP 712.0 S18N05W 32 

Block Valve BV4 Block Valve Pad 0.00 0.18 ASAP 80.0 U02S14E 32 

Block Valve BV5 Block Valve Pad 0.00 0.18 ASAP 94.0 U05S14E 4-5 
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Camp/Pipe Storage 
Yard 

Slope Mountain Pipe Storage Yard N/A 5.9 ASAP 113.9 U08S14E 7 

Camp/Pipe Storage 
Yard 

Galbraith Lake Pipe Storage Yard N/A 10.08 ASAP 144.4 U11S11E 26 

Camp/Pipe Storage 
Yard 

Galbraith Lake Camp N/A 29.26 ASAP 144.6 U11S11E 26,35 

Camp/Pipe Storage 
Yard 

Atigun Pipe Storage Yard N/A 4.10 ASAP 167.5 U15S12E 6 

Camp/Pipe Storage 
Yard 

Chandalar Pipe Storage Yard N/A 4.62 ASAP 176.3 U16S11E 3-4,10 

Camp/Pipe Storage 
Yard 

MS-106-1 Pipe Storage Yard N/A 8.29 ASAP 196.8 F35N10W 28 

Camp/Pipe Storage 
Yard 

Dietrich Camp N/A 29.69 ASAP 207.3 F33N10W 14 

Camp/Pipe Storage 
Yard 

MS-102-1 Pipe Storage Yard N/A 7.53 ASAP 220.2 F31N10W 17 

Camp/Pipe Storage 
Yard 

Coldfoot Pipe Storage Yard N/A 6.34 ASAP 243.3 F28N12W 15-16 

Camp/Pipe Storage 
Yard 

Prospect Pipe Storage Yard N/A 8.03 ASAP 279.1 F23N14W 8,17 

Camp/Pipe Storage 
Yard 

Prospect Camp N/A 28.61 ASAP 279.2 F23N14W 8,17 

Camp/Pipe Storage 
Yard 

Old Man Pipe Storage Yard N/A 11.25 ASAP 306.5 F19N14W 19 

Camp/Pipe Storage 
Yard 

Seven Mile Pipe Storage Yard N/A 6.25 ASAP 351.9 F13N11W 22 

Camp/Pipe Storage 
Yard 

Five Mile Camp N/A 29.26 ASAP 353.2 F13N11W 26-27 

Camp/Pipe Storage 
Yard 

MS-74-2HR Pipe Storage Yard N/A 9.44 ASAP 378.3 F10N08W 10-11 

Camp/Pipe Storage 
Yard 

Livengood Camp N/A 29.26 ASAP 401.0 F08N05W 31 

Camp/Pipe Storage 
Yard 

Livengood Pipe Storage Yard N/A 5.73 ASAP 401.1 F08N05W 31 

Camp/Pipe Storage 
Yard 

Tolovana River Pipe Storage Yard N/A 3.50 ASAP 412.7 F06N05W 30 
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Camp/Pipe Storage 
Yard 

Tatalina River Pipe Storage Yard N/A 5.31 ASAP 429.0 F03N06W 13-14 

Camp/Pipe Storage 
Yard 

Franklin Bluffs Camp N/A 29.26 ASAP 43.6 U04N14E 9 

Camp/Pipe Storage 
Yard 

Franklin Bluffs Pipe Storage Yard N/A 10.08 ASAP 43.7 U04N14E 9 

Camp/Pipe Storage 
Yard 

Chatanika Pipe Storage Yard N/A 4.67 ASAP 439.3 F01N06W 1 

Camp/Pipe Storage 
Yard 

Dunbar Pipe Storage Yard N/A 3.90 ASAP 453.3 F02S06W 8 

Camp/Pipe Storage 
Yard 

Dunbar Camp N/A 29.15 ASAP 453.4 F02S06W 8 

Camp/Pipe Storage 
Yard 

Nenana Pipe Storage Yard N/A 9.06 ASAP 470.6 F04S08W 23 

Camp/Pipe Storage 
Yard 

Rex Pipe Storage Yard N/A 6.20 ASAP 495.4 F08S09W 15,22 

Camp/Pipe Storage 
Yard 

Healy Pipe Storage Yard N/A 7.56 ASAP 523.3 F12S08W 24 

Camp/Pipe Storage 
Yard 

Healy Camp N/A 28.78 ASAP 523.3 F12S08W 24-25 

Camp/Pipe Storage 
Yard 

Cantwell Camp N/A 28.83 ASAP 563.0 F18S07W 5-6 

Camp/Pipe Storage 
Yard 

Cantwell Pipe Storage Yard N/A 10.82 ASAP 563.6 F18S07W 6 

Camp/Pipe Storage 
Yard 

Broad Pass Pipe Storage Yard N/A 9.31 ASAP 578.3 F19S09W 33 

Camp/Pipe Storage 
Yard 

Chulitna Butte Pipe Storage Yard N/A 6.80 ASAP 600.4 F22S11W 27 

Camp/Pipe Storage 
Yard 

Swan Lake Camp N/A 28.83 ASAP 640.9 S28N05W 5 

Camp/Pipe Storage 
Yard 

Swan Lake Pipe Storage Yard N/A 9.31 ASAP 640.9 S28N05W 5 

Camp/Pipe Storage 
Yard 

Sunshine Pipe Storage Yard N/A 10.82 ASAP 670.9 S24N04W 19 

Camp/Pipe Storage 
Yard 

Rustic Wilderness Pipe Storage Yard N/A 7.56 ASAP 699.8 S19N05W 1 
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Camp/Pipe Storage 
Yard 

Rustic Wilderness Camp N/A 28.83 ASAP 699.8 S19N05W 1 

Camp/Pipe Storage 
Yard 

South Terminus Pipe Storage Yard N/A 4.80 ASAP 726.8 S15N05W 1 

Camp/Pipe Storage 
Yard 

Happy Valley Camp N/A 29.26 ASAP 85.7 U03S14E 30-31 

Camp/Pipe Laydown Prudhoe Bay Pipe Laydown Yard N/A 8.01 ASAP 3.8 U11N14E 28,33 

Camp/Pipe Storage 
Yard 

Happy Valley Pipe Storage Yard N/A 13.12 ASAP 85.7 U03S14E 30 

DOT Road Long Lake Road Parks Highway to Crystal 
Lake Road 

5.11 0.00 Varies 0.0 S19N04W 17-19,29-30 

DOT Road Wiseman Road Dalton Highway to Wise-
man/Hammond River Road 
and Access Road AR-N-
229.29 

1.50 0.00 Varies 0.0 F30N11W 7,18; F30N12W 
13 

DOT Road Sheep Creek Road Parks Highway to Murphy 
Dome Road 

5.26 0.00 Varies 0.0 F01N02W 15-16,21-22,26-
27,35-36; F01S02W 1-2 

DOT Road Seward Highway Seward to Anchorage 125.14 0.00 Varies 0.0 S01N01W 1,12-14,22-23,26-
27,34; S01S01W 3,10; 
S02N01E 6-7,18-19; 
S02N01W 24-25,36; 
S03N01E 6-7,18-19,30-31; 
S03N01W 25,36; S04N01E 
31; S04N01W 1,12-13,24-
25,36; S05N01W 7,17-
18,20-22,24-27,36; 
S05N02W 2,11-12; 
S06N01W 5-7,18; S06N02W 
13,24-26,35; S07N*** 

DOT Road Parks Highway Wasilla to Fairbanks 317.51 0.00 Varies 0.0 F01S02W 2-3,8-10,17-19; 
F01S03W 23-24,26-29,31-
32; F01S04W 36; F02S04W 
1-3,8-11,17-19; F02S05W 
24-30; F02S06W 25,31-36; 
F03S06W 6; F03S07W 1-
2,9-11,16-17,19-20,30; 
F03S08W 25,35-36; 
F04S08W 2-3,10,14-
15,23,25-26,36; F05S08W 
2,11,14,23-25,36; F06S07W 
6*** 
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DOT Road Old Nenana Highway Parks Highway to Access 
Road AR-N-449.42 

9.48 0.00 Varies 0.0 F01S02W 7-8; F01S03W 9-
12,14-17,20,29,32 

DOT Road Nenana Street Parks Highway to Access 
Road CMP/YD-E-470.00 

0.07 0.00 Varies 0.0 F04S08W 14 

DOT Road Wiseman-Hammond 
River Rd 

Wiseman Road to Access 
Road MS-N-230.36 

0.24 0.00 Varies 0.0 F30N12W 13 

DOT Road Murphy Dome Road Sheep Creek Road to Access 
Road AR/YD/MS-N-439.07 

6.86 0.00 Varies 0.0 F01N02W 7-9,15-16; 
F01N03W 10-12,15-16 

DOT Road Big Lake Road Parks Highway to Beaver 
Lake Road and Access Road 
AR-E-722.91 

9.05 0.00 Varies 0.0 S16N04W 1; S17N03W 12-
15,21-22,28-32; S17N04W 
36 

DOT Road Beaver Lake Road Big Lake Road to Access 
Road AR-E-715.00 

0.94 0.00 Varies 0.0 S17N03W 16,21 

DOT Road Lake Colleen Drive 
East 

Dalton Highway to Access 
Road AR-E-4.45, AR-E-4.37 

0.93 0.00 Varies 0.0 U10N15E 18-19 

DOT Road Hilltop Road Access Road AR-E-521.51 to 
Access Road AR-N-522.75, 
AR-N-522.62 

1.12 0.00 Varies 0.0 F12S08W 13,24 

DOT Road Nancy Lake Parkway Parks Highway to Access 
Road AR/MS-N-707.09 

6.47 0.00 Varies 0.0 S18N04W 5-6; S18N05W 1-
2,11; S19N04W 28-29,32 

DOT Road Front Street Parks Highway to Access 
Road RS-E-470.00 

0.59 0.00 Varies 0.0 F04S08W 13-14 

DOT Road Cantwell Road Access Road AR-E-561.54 to 
Access Road CMP/YD/RS-E-
563.00 

1.43 0.00 Varies 0.0 F17S07W 32-33; F18S07W 
5 

DOT Road Crystal Lake Road Long Lake Road to Access 
Road AR-E-703.10 

2.74 0.00 Varies 0.0 S19N04W 30; S19N05W 25-
26,36 

DOT Road Dalton Highway Livengood to Prudhoe Bay 414.47 0.00 Varies 0.0 F08N05W 30; F08N06W 
7,16-18,21-25; F08N07W 
1,12; F09N07W 4,8-9,17,19-
20,25-30,36; F10N07W 18-
19,30-33; F10N08W 3-6,8-
11,13-14; F11N08W 31; 
F11N09W 4-5,9-10,14-
16,22-23,25-26,35-36; 
F12N09W 30-32; F12N10W 
6-7,18-21,27-28,34-36; 
F12N11W 1-2,13; F13N11W 
*** 
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DOT Road Elliott Highway Fox to Livengood 68.11 0.00 Varies 0.0 F02N01E 7,18-19,30-31; 
F02N01W 1,12; F03N01W 
4-5,9-10,14-15,23-25,36; 
F04N01W 31-32; F04N02W 
7-9,16-18,21-25,36; 
F04N03W 1-2,11-13; 
F05N03W 3-4,10-11,14-
15,22,27,34-35; F06N03W 
6-7,30-33; F06N04W 12-
14,23,25-26; F07N03W 6-
7,18-19,29-31; F07N04W 1-
3; F*** 

DOT Road Clear Road Parks Highway to Access 
Road RS-N-490.50 and An-
derson Road 

1.93 0.00 Varies 0.0 F07S08W 21-23 

DOT Road Anderson Road Clear Road to Access Road 
AR-N-479.82 

5.11 0.00 Varies 0.0 F07S08W 4-6,9,15-16,21-22 

DOT Road Glenn Highway Anchorage to Eklutna 34.41 0.00 Varies 0.0 S13N02W 5-7; S13N03W 
10-12,15-16; S14N02W 
2,11,14,22-23,27-28,32-33; 
S15N01W 3,9-10,16-19,30; 
S15N02W 25,35-36; 
S16N01E 3,10,15-16,19-21; 
S16N01W 24-26,34-35; 
S17N01E 22-23,27,34 

DOT Road Burma Road Big Lake Road to Access 
Road AR-E-726.77 

8.51 0.00 Varies 0.0 S16N04W 1-3,10,15-
16,21,28,32-33 

Facility - Beluga Tie-
In 

Beluga Tie-In Beluga Tie-In  Pad 0.00 1.69 ASAP 726.8 S16N05W 36 

Facility - Coldfoot 
Launcher/Receiver 

Coldfoot Launch-
er/Receiver 

Coldfoot Launcher/Receiver  
Pad 

0.00 1.71 ASAP 249.1 F27N13W 12 

Facility - Fairbanks 
Delivery 

Fairbanks Delivery Fairbanks Delivery  Pad 0.00 1.28 FBX 28.9 F01S02W 1 

Facility - Fairbanks 
Tie-In 

Fairbanks Tie-In Fairbanks Tie-In  Pad 0.00 2.37 ASAP 439.1 F01N06W 1; F02N06W 36 

GCF Pad CGF PAD Main CGF Facility. Flares, Ware-
housing, Maintenance 

0.00 101.84 ASAP 0.0 U11N14E 4,9,10 

GCF Pad CGF PAD Operations CGF Operations and Con-
struction Camp 

0.00 20.10 ASAP 0.0 U11N14E 4,9,10 
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GCF 
Roads/Causeway 

AS - Access Road New, GCF to Spine Road  
AR-E-4.37 

1.51 12.02 ASAP 0.0 U11N14E 10,14-15 

GCF 
Roads/Causeway 

AS - Access Road New, GCF to   Existing AR-E-
0.08 

0.45 3.39 ASAP 0.0 U11N14E 10-11 

GCF 
Roads/Causeway 

AS - Access Road Expanded  West Dock 
Causeway 

0.60 7.02 ASAP 0.0 U12N14E 14 

GCF 
Roads/Causeway 

AS - Access Road CGF to West Dock, New and 
Expanded Road, West Dock 

7.18 57.63 ASAP 0.0 U11N14E 3-5,9-10; 
U12N14E 14,22-23,26-
28,32-33 

HDD False ROW Yukon River Horizontal Directional Drilling, 
False Right-of-Way 

0.00 39.37 ASAP 357.6 F12N11W 12-13 

HDD False ROW Tanana River Horizontal Directional Drilling, 
False Right-of-Way 

0.00 36.96 ASAP 469.0 F04S08W 10-11,14-15 

HDD False ROW Nenana River Tribu-
tary 

Horizontal Directional Drilling, 
False Right-of-Way 

0.00 25.25 ASAP 473.6 F04S08W 33; F05S08W 4 

HDD False ROW Nenana Near Windy Horizontal Directional Drilling, 
False Right-of-Way 

0.00 2.28 ASAP 555.9 F17S07W 11-12 

HDD False ROW Honolulu Creek Horizontal Directional Drilling, 
False Right-of-Way 

0.00 36.43 ASAP 591.7 F21S10W 20-21 

HDD False ROW Troublesome Creek Horizontal Directional Drilling, 
False Right-of-Way 

0.00 25.61 ASAP 634.1 S29N05W 4 

HDD False ROW Chulitna River Horizontal Directional Drilling, 
False Right-of-Way 

0.00 41.61 ASAP 635.8 S29N05W 7-8 

HDD False ROW Montana Creek Horizontal Directional Drilling, 
False Right-of-Way 

0.00 28.91 ASAP 674.3 S23N04W 6 

HDD False ROW Kashwitna River Horizontal Directional Drilling, 
False Right-of-Way 

0.00 33.94 ASAP 687.9 S21N04W 7 

HDD False ROW Willow Creek Horizontal Directional Drilling, 
False Right-of-Way 

0.00 34.12 ASAP 698.7 S20N05W 36 

Material Source MS 1B-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 160.15 FBX  U09N14E 1,12 

Material Source MS 1B-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 178.85 FBX  U08N14E 10-11,14-15 

Material Source MS 3B-I Potential Material Source Site   
INACTIVE APSC 

0.00 296.24 FBX  F07N04W 30-31 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page A5-29 
 
NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY 
PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 
 
THIS DOCUMENT IS UNCONTROLLED WHEN PRINTED.  THIS COPY VALID ONLY AT THE TIME OF PRINTING 

FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Material Source MS 3B-J Potential Material Source Site   
NEW 

0.00 463.94 FBX  F04N03W 4-5; F05N03W 
32-34 

Material Source MS 3B-K Potential Material Source Site   
NEW 

0.00 383.30 FBX  F04N04W 27-28,33-34 

Material Source MS 3C-K Potential Material Source Site   
NEW 

0.00 97.77 FBX  F01S04W 19 

Material Source MS 4D-H Potential Material Source Site   
ACTIVE-MSB 

0.00 369.47 FBX  S15N04W 8-9,16-17 

Material Source MS 3C-J Potential Material Source Site   
NEW 

0.00 68.05 FBX  F01S04W 29-30 

Material Source MS 1A-B Potential Material Source Site   
ACTIVE 

0.00 443.56 ASAP 0.5 U11N14E 14,22-23 

Material Source MS 3B-H Potential Material Source Site   
NEW 

0.00 238.28 FBX 1.4 F02N05W 31 

Material Source MS 1C-E Potential Material Source Site   
NEW 

0.00 383.29 ASAP 109.3 U07S14E 16-17,20-21 

Material Source MS 1C-F Potential Material Source Site   
NEW 

0.00 444.56 ASAP 112.7 U07S14E 32; U08S14E 5-7 

Material Source MS 1D-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 121.01 ASAP 113.5 U08S14E 5,7-8 

Material Source MS 1D-B Potential Material Source Site   
NEW 

0.00 160.08 ASAP 121.6 U09S13E 15-16 

Material Source MS 1D-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 160.02 ASAP 128.6 U09S12E 34 

Material Source MS 1D-D Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 314.32 ASAP 143.2 U11S11E 14-16,22 

Material Source MS 1D-E Potential Material Source Site   
POTENTIAL DOT&PF 

0.00 319.98 ASAP 145.2 U11S11E 25-26,35-36; 
U11S12E 30 

Material Source MS FL-B Potential Material Source Site   
NEW 

0.00 279.38 FBX 15.7 F01N03W 4-5; F02N03W 
32-33 

Material Source MS 1D-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 250.11 ASAP 150.3 U12S12E 9-10,15-16 

Material Source MS 1D-K Potential Material Source Site 0.00 209.25 ASAP 152.7 U12S12E 28 

Material Source MS 1D-G Potential Material Source Site   
NEW 

0.00 148.34 ASAP 154.6 U13S12E 3 
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Material Source MS 1D-H Potential Material Source Site   
NEW 

0.00 232.27 ASAP 155.5 U13S12E 3,9-10 

Material Source MS 1D-I Potential Material Source Site   
INACTIVE ALYESKA 

0.00 185.58 ASAP 161.6 U14S12E 5,8 

Material Source MS 1D-I Potential Material Source Site   
INACTIVE ALYESKA 

0.00 185.58 ASAP 162.1 U14S12E 5,8 

Material Source MS 1D-J Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 195.92 ASAP 163.7 U14S12E 17,20 

Material Source MS 1E-A Potential Material Source Site   
POTENTIAL GOLDER 

0.00 186.34 ASAP 167.9 U15S11E 1; U15S12E 6 

Material Source MS 1F-A Potential Material Source Site   
ACTIVE-DOT&PF & GOLDER 

0.00 73.23 ASAP 175.9 U16S11E 3 

Material Source MS 1F-B Potential Material Source Site   
POTENTIAL GOLDER 

0.00 109.49 ASAP 177.1 U16S11E 9 

Material Source MS 1F-C Potential Material Source Site   
POTENTAL GOLDER 

0.00 383.68 ASAP 181.9 U16S10E 25,35-36; 
U16S11E 30 

Material Source MS 1F-D-E Potential Material Source Site   
NEW 

0.00 365.46 ASAP 183.4 F37N10W 25-26,35; 
U16S10E 35-36; U17S10E 
2-3 

Material Source MS 2A-A Potential Material Source Site   
NEW 

0.00 130.52 ASAP 185.0 F36N10W 3; F37N10W 35 

Material Source MS 2A-K Potential Material Source Site   
ACTIVE DOT&PF/POTENT. 
GOLDER 

0.00 236.96 ASAP 192.1 F35N10W 4,9; F36N10W 33 

Material Source MS 2A-K Potential Material Source Site   
ACTIVE DOT&PF/POTENT. 
GOLDER 

0.00 236.96 ASAP 192.9 F35N10W 4,9; F36N10W 33 

Material Source MS 2A-B Potential Material Source Site   
POTENTIAL GOLDER 

0.00 380.41 ASAP 195.8 F35N10W 21,28-29 

Material Source MS 2A-L Potential Material Source Site   
NEW 

0.00 316.66 ASAP 203.8 F34N10W 26-27,34-35 

Material Source MS 2A-C Potential Material Source Site   
NEW 

0.00 277.80 ASAP 209.1 F33N10W 24-25 

Material Source MS FL-C Potential Material Source Site   
NEW 

0.00 133.15 FBX 21.0 F01N02W 5-6 

Material Source MS 2A-D Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 227.87 ASAP 220.9 F31N10W 17-19 
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Material Source MS 2A-E Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 100.23 ASAP 223.0 F31N11W 25 

Material Source MS 1B-B Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 289.66 ASAP 23.2 U07N14E 5; U08N14E 32 

Material Source MS 2A-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 166.22 ASAP 230.3 F30N11W 18-19; F30N12W 
13,24 

Material Source MS 2A-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 156.57 ASAP 231.0 F30N11W 18-19 

Material Source MS 2A-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 200.19 ASAP 232.1 F30N11W 19,29-32 

Material Source MS 2A-I Potential Material Source Site   
ACTIVE DOT&PF 

0.00 298.97 ASAP 238.3 F29N12W 23,26-27 

Material Source MS 2A-J Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 110.71 ASAP 240.6 F28N12W 3-4; F29N12W 
34-35 

Material Source MS 2B-A Potential Material Source Site   
NEW 

0.00 275.92 ASAP 242.9 F28N12W 14-15,22-23 

Material Source MS 2B-B Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 160.20 ASAP 245.9 F28N12W 29,32 

Material Source MS 2B-C Potential Material Source Site   
NEW 

0.00 194.73 ASAP 252.5 F27N13W 24-26 

Material Source MS 2B-D Potential Material Source Site   
NEW 

0.00 156.92 ASAP 257.3 F26N13W 15-16,21-22 

Material Source MS 2B-E Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 159.84 ASAP 261.1 F25N12W 6; F26N12W 31 

Material Source MS 2B-F Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 97.22 ASAP 261.6 F25N12W 6 

Material Source MS 2B-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 188.53 ASAP 262.8 F25N12W 7,18 

Material Source MS 2B-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 186.78 ASAP 273.1 F24N13W 19; F24N14W 24-
25 

Material Source MS 2B-I Potential Material Source Site   
NEW 

0.00 154.06 ASAP 277.8 F23N14W 9-10,15 

Material Source MS 2B-J Potential Material Source Site   
NEW 

0.00 320.32 ASAP 280.5 F23N14W 20-21,28-29 
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Material Source MS 2B-K Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 151.07 ASAP 285.0 F22N14W 7,18 

Material Source MS 2C-M Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 153.35 ASAP 286.4 F22N14W 17-20 

Material Source MS 2C-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 156.94 ASAP 288.7 F22N14W 29,32 

Material Source MS 2C-B Potential Material Source Site   
POTENTIAL GOLDER 

0.00 0.00 ASAP 291.0 F21N14W 7 

Material Source MS 2C-B Potential Material Source Site   
POTENTIAL GOLDER 

0.00 266.70 ASAP 291.2 F21N14W 7 

Material Source MS 2C-C Potential Material Source Site   
INACTIVE ALYESKA 

0.00 156.48 ASAP 294.0 F21N14W 19-20,29-30 

Material Source MS 2C-D Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 158.85 ASAP 297.1 F20N15W 2,10-11 

Material Source MS 1B-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 262.50 ASAP 30.3 U06N13E 1-2 

Material Source MS 2C-E Potential Material Source Site   
NEW 

0.00 149.79 ASAP 300.9 F20N15W 26-27 

Material Source MS 2C-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 159.99 ASAP 306.8 F19N14W 19; F19N15W 24-
25 

Material Source MS 2C-G Potential Material Source Site   
GOLDER/INACTIVE 
ALYESKA 

0.00 193.40 ASAP 313.4 F18N14W 14-15,22-23 

Material Source MS 2C-H Potential Material Source Site   
NEW 

0.00 155.42 ASAP 316.9 F18N14W 35-36 

Material Source MS 2C-I Potential Material Source Site   
NEW 

0.00 156.73 ASAP 320.8 F17N13W 17,19-20 

Material Source MS 2C-J Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 120.73 ASAP 323.4 F17N13W 28,33-34 

Material Source MS 2C-K Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 159.98 ASAP 327.1 F16N13W 15-16,22 

Material Source MS 2C-L Potential Material Source Site   
NEW 

0.00 158.39 ASAP 333.5 F15N12W 7; F15N13W 12-
13 

Material Source MS 3A-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 148.95 ASAP 337.8 F14N12W 6; F15N12W 31 
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Material Source MS 3A-B Potential Material Source Site   
NEW 

0.00 134.05 ASAP 338.6 F14N12W 6-7 

Material Source MS 3A-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 180.60 ASAP 341.6 F14N12W 20-21 

Material Source MS 3A-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 180.60 ASAP 342.0 F14N12W 20-21 

Material Source MS 3A-D Potential Material Source Site   
NEW 

0.00 271.35 ASAP 345.1 F14N12W 26,35 

Material Source MS 3A-E Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 160.19 ASAP 349.2 F13N11W 5,8 

Material Source MS 3A-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 239.97 ASAP 353.7 F13N11W 24-26 

Material Source MS 3A-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 405.22 ASAP 365.3 F11N09W 6; F11N10W 1; 
F12N09W 31; F12N10W 36 

Material Source MS 3A-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 80.03 ASAP 370.2 F11N09W 14-15,22-23 

Material Source MS 3A-I Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 273.56 ASAP 372.5 F11N08W 30; F11N09W 25-
26 

Material Source MS 3A-J Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 435.00 ASAP 375.0 F10N08W 4-6; F11N08W 
31-33 

Material Source MS 3A-J Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 435.00 ASAP 375.6 F10N08W 4-6; F11N08W 
31-33 

Material Source MS 3A-K Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 315.58 ASAP 380.7 F10N08W 13,24 

Material Source MS 3A-L Potential Material Source Site   
ACTIVE-
DOT&PF/POTENTIAL 
GOLDER 

0.00 356.87 ASAP 382.0 F10N07W 19,30; F10N08W 
24-25 

Material Source MS 3A-M Potential Material Source Site   
ACTIVE-
ALYESKA(ADJACENT) 

0.00 154.38 ASAP 384.6 F09N07W 4-5; F10N07W 
32-33 

Material Source MS 3A-N Potential Material Source Site   
NEW 

0.00 160.02 ASAP 388.9 F09N07W 12-14 

Material Source MS 3A-O Potential Material Source Site   
ACTIVE-DOT&PF and APSC 

0.00 211.80 ASAP 394.6 F08N06W 5,8 

Material Source MS 3A-P Potential Material Source Site   
NEW 

0.00 311.70 ASAP 397.8 F08N06W 14-15,22-23 
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Material Source MS 1B-D Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 314.79 ASAP 40.9 U05N14E 19,30-31 

Material Source MS 3A-Q Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 251.90 ASAP 400.0 F08N05W 30; F08N06W 
25,36 

Material Source MS 3A-T Potential Material Source Site 0.00 160.00 ASAP 400.7 F07N06W 1; F08N05W 31; 
F08N06W 36 

Material Source MS 3A-R Potential Material Source Site   
NEW 

0.00 363.98 ASAP 402.6 F07N05W 6-8; F07N06W 1 

Material Source MS 3B-L Potential Material Source Site 0.00 316.29 ASAP 402.6 F07N05W 4-9 

Material Source MS 3B-A Potential Material Source Site   
NEW 

0.00 237.09 ASAP 405.9 F07N05W 20,29 

Material Source MS 3B-B Potential Material Source Site   
NEW 

0.00 305.17 ASAP 412.3 F06N05W 21,28,33 

Material Source MS 3B-C Potential Material Source Site   
NEW 

0.00 239.89 ASAP 415.9 F05N05W 9-10,16 

Material Source MS 3B-D Potential Material Source Site   
NEW 

0.00 320.00 ASAP 422.3 F04N06W 12-14 

Material Source MS 3B-E Potential Material Source Site   
NEW 

0.00 239.83 ASAP 426.3 F03N06W 4-5 

Material Source MS 3B-F Potential Material Source Site   
NEW 

0.00 239.45 ASAP 436.2 F02N05W 19 

Material Source MS 3B-G Potential Material Source Site   
NEW 

0.00 182.38 ASAP 436.6 F02N06W 24 

Material Source MS 3B-G Potential Material Source Site   
NEW 

0.00 61.02 ASAP 437.3 F02N06W 24-25 

Material Source MS 3B-G Potential Material Source Site   
NEW 

0.00 119.97 ASAP 437.5 F02N06W 23,26 

Material Source MS 3C-A Potential Material Source Site   
NEW 

0.00 310.29 ASAP 450.2 F01S06W 26-28 

Material Source MS 3C-B Potential Material Source Site   
NEW 

0.00 348.72 ASAP 454.9 F02S06W 17,20 

Material Source MS 3C-C Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 240.05 ASAP 466.8 F03S08W 34-35 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page A5-35 
 
NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY 
PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 
 
THIS DOCUMENT IS UNCONTROLLED WHEN PRINTED.  THIS COPY VALID ONLY AT THE TIME OF PRINTING 

FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Material Source MS 3C-D Potential Material Source Site   
NEW 

0.00 214.46 ASAP 470.4 F04S08W 15,22 

Material Source MS 3C-E Potential Material Source Site   
NEW 

0.00 239.13 ASAP 473.7 F04S08W 34; F05S08W 3-4 

Material Source MS 3C-F Potential Material Source Site   
NEW 

0.00 319.90 ASAP 479.0 F05S08W 31-32; F06S08W 
5 

Material Source MS 3C-G Potential Material Source Site   
NEW 

0.00 473.09 ASAP 484.8 F06S09W 25-26,35 

Material Source MS 3C-I Potential Material Source Site   
NEW 

0.00 236.64 ASAP 487.2 F07S09W 4-5,8 

Material Source MS 3C-H Potential Material Source Site   
NEW 

0.00 470.76 ASAP 490.0 F07S09W 14,22-23,27 

Material Source MS 3D-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 114.36 ASAP 494.8 F08S09W 10-11,14-15 

Material Source MS 3D-B Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 165.95 ASAP 500.2 F09S09W 10-11 

Material Source MS 3D-J Potential Material Source Site 0.00 139.79 ASAP 501.1 F09S09W 14 

Material Source MS 3D-C Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 200.42 ASAP 505.3 F10S08W 6; F10S09W 1 

Material Source MS 3D-D Potential Material Source Site   
NEW 

0.00 153.60 ASAP 511.0 F10S08W 28,33 

Material Source MS 3D-I Potential Material Source Site 0.00 97.04 ASAP 518.1 F11S08W 35; F12S08W 2 

Material Source MS 3D-E Potential Material Source Site   
NEW 

0.00 110.52 ASAP 519.5 F12S08W 11-12 

Material Source MS 1B-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 124.49 ASAP 52.8 U03N14E 26 

Material Source MS 3D-F Potential Material Source Site   
NEW 

0.00 295.66 ASAP 521.0 F12S08W 14-15,23 

Material Source MS 3D-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 155.99 ASAP 525.1 F12S07W 30-31 

Material Source MS 3D-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 112.27 ASAP 526.3 F12S07W 32; F13S07W 6 

Material Source MS 3F-A Potential Material Source Site   
NEW 

0.00 266.42 ASAP 535.4 F14S07W 11-12,14 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Material Source MS 3F-B Potential Material Source Site   
NEW 

0.00 211.96 ASAP 538.6 F14S06W 19-21 

Material Source MS 4A-A Potential Material Source Site   
NEW 

0.00 236.61 ASAP 540.7 F14S06W 32; F15S06W 5 

Material Source MS 4A-B Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 235.48 ASAP 543.6 F15S06W 8,17-18,20 

Material Source MS 4A-B Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 235.48 ASAP 544.1 F15S06W 8,17-18,20 

Material Source MS 4A-C Potential Material Source Site   
NEW 

0.00 232.73 ASAP 546.4 F15S06W 30-31; F15S07W 
25,36 

Material Source MS 4A-D Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 100.35 ASAP 551.7 F16S06W 19,30; F16S07W 
24-25 

Material Source MS 4A-E Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 129.19 ASAP 554.1 F16S07W 36; F17S07W 1-2 

Material Source MS 4A-F Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 105.67 ASAP 556.1 F17S07W 11-12 

Material Source MS 4A-G Potential Material Source Site   
NEW 

0.00 149.85 ASAP 560.8 F17S07W 33 

Material Source MS 4A-H Potential Material Source Site   
NEW 

0.00 116.27 ASAP 568.0 F18S08W 15-16 

Material Source MS 1B-E Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 124.22 ASAP 57.4 U02N14E 13,24 

Material Source MS 4A-I Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 140.45 ASAP 577.2 F19S09W 22,27 

Material Source MS 4A-J Potential Material Source Site   
NEW 

0.00 49.93 ASAP 580.4 F20S09W 5-6 

Material Source MS 4A-K Potential Material Source Site   
NEW 

0.00 62.13 ASAP 583.5 F20S09W 18-19 

Material Source MS 4A-L Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 117.38 ASAP 587.6 F20S10W 34; F21S10W 3 

Material Source MS 4A-M Potential Material Source Site   
ACTIVE-
DOT&PF(ADJACENT) 

0.00 184.29 ASAP 590.5 F21S10W 8,17 

Material Source MS 4A-P Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 68.83 ASAP 594.5 F21S11W 36 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Material Source MS 4A-N Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 222.46 ASAP 596.6 F22S11W 12-13 

Material Source MS 4A-O Potential Material Source Site   
NEW 

0.00 244.34 ASAP 598.9 F22S11W 23-26 

Material Source MS 1A-A Potential Material Source Site   
NEW 

0.00 210.84 ASAP 6.6 U10N13E 1 

Material Source MS 4B-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 162.23 ASAP 605.9 S33N02W 30-31 

Material Source MS 4B-B Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 171.33 ASAP 611.2 S32N03W 9,16 

Material Source MS 4B-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 67.19 ASAP 619.0 S31N04W 10-11,14-15 

Material Source MS 4B-D Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 44.06 ASAP 623.6 S31N04W 30; S31N05W 25 

Material Source MS 4B-E Potential Material Source Site   
NEW 

0.00 47.43 ASAP 628.1 S30N05W 9 

Material Source MS 4B-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 130.88 ASAP 633.8 S29N05W 4 

Material Source MS 4B-G Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 166.15 ASAP 641.1 S28N05W 5,8 

Material Source MS 4B-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 82.38 ASAP 648.9 S27N05W 7-8,17-18 

Material Source MS 1C-A Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 352.21 ASAP 65.7 U01N14E 27,33-34 

Material Source MS 4C-A Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 380.30 ASAP 657.6 S26N05W 29-30 

Material Source MS 4C-B Potential Material Source Site   
NEW 

0.00 61.43 ASAP 666.2 S24N05W 4-5 

Material Source MS 4C-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 112.15 ASAP 671.6 S24N05W 25 

Material Source MS 4C-D Potential Material Source Site   
INACTIVE-DOT&PF 

0.00 78.18 ASAP 677.6 S23N04W 19-20 

Material Source MS 4C-E Potential Material Source Site   
NEW 

0.00 154.93 ASAP 679.8 S23N04W 31; S23N05W 36 

Material Source MS 4C-F Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 94.03 ASAP 683.7 S22N04W 17,20 



 Plan of Development Revision 3 

Document No: 001-C-22-PRO-W-0001 Date: June 20, 2014 Page A5-38 
 
NOTICE – THIS DOCUMENT CONTAINS CONFIDENTIAL AND PROPRIETARY INFORMATION AND SHALL NOT BE DUPLICATED, DISTRIBUTED, DISCLOSED, SHARED OR USED FOR ANY 
PURPOSE EXCEPT AS MAY BE AUTHORIZED BY AGDC IN WRITING. 
 
THIS DOCUMENT IS UNCONTROLLED WHEN PRINTED.  THIS COPY VALID ONLY AT THE TIME OF PRINTING 

FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Material Source MS 4C-G Potential Material Source Site   
NEW 

0.00 128.25 ASAP 684.7 S22N04W 30 

Material Source MS 4D-A Potential Material Source Site   
POTENTIAL ARRC 

0.00 94.31 ASAP 692.1 S21N04W 31-32 

Material Source MS 4D-B Potential Material Source Site   
NEW 

0.00 85.75 ASAP 695.6 S20N05W 13-14 

Material Source MS 4D-C Potential Material Source Site   
NEW 

0.00 61.87 ASAP 697.8 S20N05W 25-26 

Material Source MS 4D-D Potential Material Source Site   
NEW 

0.00 134.29 ASAP 700.1 S19N05W 11-12 

Material Source MS 4D-E Potential Material Source Site   
NEW 

0.00 198.58 ASAP 707.9 S18N05W 9,16 

Material Source MS 4D-F Potential Material Source Site   
NEW 

0.00 764.81 ASAP 715.4 S17N05W 8-9,16-17,21 

Material Source MS 4D-G Potential Material Source Site   
NEW 

0.00 191.49 ASAP 719.3 S16N05W 4; S17N05W 33 

Material Source MS 1C-B Potential Material Source Site   
ACTIVE-DOT&PF & GOLDER 
DHMP 344.1 

0.00 159.87 ASAP 75.0 U02S14E 3 

Material Source MS 1C-H Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 320.00 ASAP 77.5 U02S14E 17,20 

Material Source MS 1C-C Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 310.96 ASAP 80.1 U02S14E 29,32-33; 
U03S14E 5 

Material Source MS 1C-G Potential Material Source Site   
ACTIVE-DOT&PF 

0.00 263.73 ASAP 86.2 U03S14E 29,32 

Material Source MS FL-A Potential Material Source Site   
NEW 

0.00 427.72 FBX 9.1 F01N04W 4-5; F02N04W 
32-33 

Material Source MS 1C-D Potential Material Source Site   
POTENTIAL 
GOLDER(ADJACENT) 

0.00 435.99 ASAP 91.0 U04S14E 20-22,28 

Port  West Dock West Dock,  Prudhoe Bay  0.00 0.00  0.0 U12N14E 14 

Port  Seward Seward Harbor 0.00 0.00  0.0 S1S1W 10 

Material Source MS 1C-I Potential Material Source Site   
NEW 

0.00 196.99 ASAP 96.9 U05S14E 17-20 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.01 542.95 ASAP 0.0 F01N06W 1-2,11,14,23,26-
27,34; F01S06W 4-
5,8,17,20-21,29,31-32; 
F02N06W 1,12-13,24-25,36; 
F02S06W 6; F02S07W 
1,12-14,23,26-27,33-34; 
F03N06W 2-3,11,14,23,25-
26,36; F03S07W 4-5,7-8,18; 
F03S08W 13,24-26,35; 
F04N06W 1-2,11,14,22-
23,27,34; F04S08W 2; 
F05N*** 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

7.91 84.86 ASAP 118.3 U08S13E 13,23-24,26-
28,33; U08S14E 7,18; 
U09S13E 3-5 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

8.08 85.16 ASAP 126.4 U09S12E 12-15,19-22,28; 
U09S13E 4-5,7-8 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

4.71 51.83 ASAP 132.8 U09S11E 24-26,34-35; 
U09S12E 19; U10S11E 3 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

11.29 131.36 ASAP 140.8 U10S11E 3,10,14-
15,23,26,35; U11S11E 2,11-
13,24; U11S12E 19,29-30 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.09 0.69 ASAP 146.5 U11S12E 29 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

2.90 33.36 ASAP 148.0 U11S12E 29,32; U12S12E 
4-5,9 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

3.49 30.54 ASAP 151.2 U12S12E 9,16,21,28 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

10.80 103.12 ASAP 158.4 U12S12E 28,33; U13S12E 
3,9-10,15-16,21,28,32-33; 
U14S12E 5,8,17 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.58 4.53 ASAP 164.1 U14S12E 20 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

5.91 76.14 ASAP 167.4 U14S12E 20,29,31-32; 
U15S12E 6-7,18-19 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.27 2.99 ASAP 170.5 U15S12E 19 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.12 1.61 ASAP 170.7 U15S12E 19 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

2.59 39.37 ASAP 172.0 U15S11E 23-24,26; 
U15S12E 19 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

10.58 98.83 ASAP 178.6 U15S11E 26,34-35; 
U16S10E 25,35-36; 
U16S11E 3-4,9,16-17,19-
20,30; U17S10E 2 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

1.16 8.16 ASAP 184.5 F37N10W 25-26,35; 
U17S10E 2 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

9.76 122.53 ASAP 190.0 F35N10W 4,9,16; F36N10W 
2-3,10,15-16,21,28,33; 
F37N10W 35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

3.12 19.01 ASAP 196.4 F35N10W 16,21,28,33 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

10.01 110.16 ASAP 203.0 F33N10W 2,11-13,24; 
F34N10W 4,9-10,15,22-
23,26,35; F35N10W 33 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

3.66 30.41 ASAP 209.9 F32N10W 3-4; F33N10W 
24-26,34-35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

15.57 162.73 ASAP 219.5 F30N11W 4-5; F31N10W 5-
8,17-19,30; F31N11W 25-
26,33-36; F32N10W 
4,9,16,21,28-29,32 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

5.12 42.23 ASAP 229.9 F30N11W 5,7-8,18-19,30 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

21.08 219.33 ASAP 243.0 F27N12W 6-7; F27N13W 
11-14,23,26,35; F28N12W 
3,10,15,21-22,28-29,31-32; 
F29N12W 1,12-14,23,26,35; 
F30N11W 30-31; F30N12W 
36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.05 0.40 ASAP 253.6 F27N13W 35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

5.33 49.79 ASAP 256.3 F26N13W 2,11,14,23,26; 
F27N13W 35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

2.02 25.57 ASAP 260.0 F26N13W 25-26,36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

1.27 13.91 ASAP 261.6 F25N12W 6-7; F25N13W 1; 
F26N13W 36 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

9.97 108.69 ASAP 267.3 F24N13W 5,7-8,18; 
F24N14W 13,24; F25N12W 
7; F25N13W 12-13,23-
24,26-27,33-34 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

40.86 420.64 ASAP 292.7 F18N14W 4-5,9-10,14-15; 
F19N14W 18-19,30-32; 
F19N15W 2,11-13; 
F20N15W 2,10,14-15,22-
23,26-27,35; F21N14W 5-
8,18-19,30-31; F22N14W 6-
8,18-20,29,32; F23N14W 
3,9-10,16-17,20,29-31; 
F24N14W 23-24,26,34-35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.07 0.12 ASAP 313.2 F18N14W 15 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

29.06 289.11 ASAP 327.8 F14N12W 6-7,17-18,20-21; 
F15N12W 6-7,18-19,29-31; 
F15N13W 1; F16N13W 4,9-
10,14-15,23-25,36; 
F17N13W 6-7,17-18,20-
21,28,33-34; F17N14W 1; 
F18N14W 14-15,23,25-
26,36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

1.05 12.44 ASAP 342.8 F14N12W 21,28 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

4.95 54.64 ASAP 345.8 F13N11W 7; F13N12W 1-
2,12; F14N12W 27-28,34-35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

4.17 44.14 ASAP 350.4 F13N11W 7,17-18,20-22,27 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

4.40 47.63 ASAP 354.7 F12N11W 1-2,12; F13N11W 
26-27,35-36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

13.34 146.80 ASAP 364.0 F11N09W 6-9,15-17,22; 
F11N10W 1; F12N10W 18-
20,27-29,34-36; F12N11W 
12-13,24 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.13 1.21 ASAP 370.7 F11N09W 22 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

27.64 288.63 ASAP 384.6 F08N06W 5,8-9,15-16,22-
23; F09N06W 19,30-32; 
F09N07W 3-4,10-11,13-
14,24; F10N07W 18-
20,29,32-33; F10N08W 3-
5,10-11,13-14; F11N08W 
30-32; F11N09W 22-23,25-
26 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

2.48 18.23 ASAP 399.7 F08N05W 30-31; F08N06W 
23,25-26 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

66.44 542.95 ASAP 434.2 F01N06W 1-2,11,14,23,26-
27,34; F01S06W 4-
5,8,17,20-21,29,31-32; 
F02N06W 1,12-13,24-25,36; 
F02S06W 6; F02S07W 
1,12-14,23,26-27,33-34; 
F03N06W 2-3,11,14,23,25-
26,36; F03S07W 4-5,7-8,18; 
F03S08W 13,24-26,35; 
F04N06W 1-2,11,14,22-
23,27,34; F04S08W 2; 
F05N*** 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

1.92 9.67 ASAP 468.4 F04S08W 2-3,10-11,14-15 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

3.43 21.16 ASAP 471.5 F04S08W 15,22,27-28,33-
34 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

22.68 167.12 ASAP 484.6 F04S08W 33; F05S08W 4-
5,8,17,19-20,30-31; 
F05S09W 36; F06S09W 
1,11-12,14,23,26,34-35; 
F07S09W 3,10,15,22,27,34; 
F08S09W 3,10,15,22 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

23.64 243.83 ASAP 507.8 F08S09W 22-23,26,35; 
F09S08W 31; F09S09W 2-
3,11,13-14,24-25,36; 
F10S08W 6-8,17,20-
21,28,33; F11S08W 
4,9,16,21-22,27,34-35; 
F12S08W 1-2,12 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

8.37 84.57 ASAP 523.8 F12S07W 31; F12S08W 11-
13,24-25,36; F13S07W 5-
6,8-9 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

22.55 249.51 ASAP 544.3 F13S07W 34; F14S06W 18-
20,29,32; F14S07W 2-3,11-
13; F15S06W 4-5,8-9,17,19-
20,30-31; F16S06W 6-7,18-
19; F16S07W 1,12-
13,25,36; F17S07W 1,12 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

4.28 59.63 ASAP 557.8 F17S07W 11-15,22,27 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

8.08 84.86 ASAP 563.9 F17S07W 27-28,33; 
F18S07W 4-5,7-8; 
F18S08W 11-12,14-15,21-
22 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

14.27 120.27 ASAP 575.1 F18S08W 20-21,29-31; 
F18S09W 36; F19S09W 1-
2,10-11,15-16,21,28-29,31-
32; F20S09W 5-7 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.15 1.33 ASAP 582.4 F20S09W 7 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

9.93 106.59 ASAP 587.4 F20S09W 7,18-19; 
F20S10W 24-26,34-35; 
F21S10W 3-4,9,16,20-21,29 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

10.34 102.94 ASAP 597.6 F21S10W 29,31-32; 
F22S10W 6-7,18-19; 
F22S11W 23-24,26-27,34; 
S33N02W 15-16 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

6.05 63.73 ASAP 60.0 U01N14E 2,11,14; 
U02N14E 13,24-25,35-36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

3.71 32.60 ASAP 604.6 S33N02W 16,20-21,29-31 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

12.13 121.46 ASAP 612.5 S31N04W 2-3,10; S32N03W 
1-2,8-11,17,19-20,30-31; 
S32N04W 35-36; S33N02W 
31; S33N03W 36 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

5.31 50.77 ASAP 621.3 S31N04W 9-10,16-17,19-
20,30; S31N05W 25 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

1.00 8.80 ASAP 624.4 S31N05W 25-26,35 
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ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

9.06 93.61 ASAP 629.5 S29N05W 4; S30N05W 3,9-
10,16-17,20-21,28,33; 
S31N05W 34-35 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.41 2.25 ASAP 634.3 S29N05W 4 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

0.71 6.42 ASAP 634.8 S29N05W 4,8-9 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

17.44 161.18 ASAP 644.3 S26N05W 6; S27N05W 6-
7,18-19,30-31; S28N05W 
5,8,17-19,30-31; S29N05W 
8,17,20,29,32 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

5.00 50.40 ASAP 65.6 U01N14E 14,22-23,27-
28,33; U01S14E 3-4 

ROW - ASAP Con-
struction 

ASAP Construction 
Right-of-Way 

120 ft Construction Right-of-
Way 

46.28 445.90 ASAP 91.2 U01S14E 4,9,16,21-
22,27,34; U02S14E 3-
4,9,16,21,28-29,32; 
U03S13E 25,36; U03S14E 
5-7,18-19,30; U04S13E 1; 
U04S14E 6-7,18-19,29-31; 
U05S14E 4-5,8,17,19,30-31; 
U06S14E 6-7,18-19,30-31; 
U07S14E 5-8,17,20,29,32; 
U08S14E 7 

ROW - ASAP Oper-
ational 

ASAP Permanent 
Right-of-Way 

53 ft Operational Right-of-
Way 

726.77 4663.81 ASAP 0.0 F01N06W 1-2,11,14,23,26-
27,34; F01S06W 4-
5,8,17,20-21,29,31-32; 
F02N06W 1,12-13,24-25,36; 
F02S06W 6; F02S07W 
1,12-14,23,26-27,33-34; 
F03N06W 2-3,11,14,23,25-
26,36; F03S07W 4-5,7-8,18; 
F03S08W 13,24-26,35; 
F04N06W 1-2,11,14,22-
23,27,34; F04S08W 2-3,10-
*** 
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ROW - FBX Con-
struction 

Fairbanks Lateral 
Construction Right-
of-Way 

120 ft Construction Right-of-
Way 

28.87 200.5 FBX 0.0 F01N02W 5-6,8,16-
17,21,27-28,34-36; 
F01N03W 1; F01N04W 1-
3,5-6; F01N05W 1-6; 
F01S02W 1; F02N03W 31-
36; F02N04W 31-34,36; 
F02N05W 31-33; F02N06W 
36 

ROW - FBX Opera-
tional 

Fairbanks Lateral 
Permanent Right-of-
Way 

53 ft Operational Right-of-
Way 

28.87 185.0 FBX 0.0 F01N02W 5-6,8,16-
17,21,27-28,34-36; 
F01N03W 1; F01N04W 1-
3,5-6; F01N05W 1-6; 
F01S02W 1; F02N03W 31-
36; F02N04W 31-34,36; 
F02N05W 31-32; F02N06W 
36 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 114.3 U08S14E 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.06 ASAP 114.4 U08S14E 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.09 ASAP 122.3 U09S13E 4-5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.15 ASAP 122.4 U09S13E 5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.60 ASAP 122.4 U09S13E 5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.16 ASAP 130.3 U09S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.14 ASAP 130.4 U09S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.74 ASAP 135.1 U10S11E 3 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.12 ASAP 135.2 U10S11E 3 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.22 ASAP 146.4 U11S12E 29 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.34 ASAP 146.5 U11S12E 29 
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Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.16 ASAP 146.6 U11S12E 29 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.61 ASAP 146.6 U11S12E 29 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.61 ASAP 149.4 U12S12E 9 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.11 ASAP 149.4 U12S12E 9 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 149.5 U12S12E 9 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.01 ASAP 152.9 U12S12E 28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.03 ASAP 153.0 U12S12E 28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.82 ASAP 153.0 U12S12E 28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.03 ASAP 164.3 U14S12E 20 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.67 ASAP 164.5 U14S12E 20 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.83 ASAP 170.3 U15S12E 18 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 170.4 U15S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.31 ASAP 170.5 U15S12E 18-19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.18 ASAP 170.6 U15S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.73 ASAP 170.7 U15S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.12 ASAP 170.7 U15S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.60 ASAP 170.8 U15S12E 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.02 ASAP 170.8 U15S12E 19 
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Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.73 ASAP 173.3 U15S11E 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.02 ASAP 173.4 U15S11E 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.24 ASAP 173.4 U15S11E 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.07 ASAP 183.9 F37N10W 25; U17S10E 2 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.16 ASAP 184.0 F37N10W 25; U17S10E 2 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.50 ASAP 184.0 F37N10W 25 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.04 ASAP 185.1 F37N10W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.74 ASAP 185.2 F37N10W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.78 ASAP 194.8 F35N10W 16 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.07 ASAP 194.9 F35N10W 16 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.13 ASAP 198.0 F35N10W 33 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.03 ASAP 198.0 F35N10W 33 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.66 ASAP 198.1 F35N10W 33 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.76 ASAP 208.0 F33N10W 24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.12 ASAP 208.0 F33N10W 24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.55 ASAP 208.1 F33N10W 24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.27 ASAP 211.7 F32N10W 4 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.02 ASAP 211.7 F32N10W 4 
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Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 211.7 F32N10W 4 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.68 ASAP 227.2 F30N11W 5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.05 ASAP 227.3 F30N11W 5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.78 ASAP 227.3 F30N11W 5 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 232.4 F30N11W 30 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.05 ASAP 232.5 F30N11W 30 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.64 ASAP 232.5 F30N11W 30 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.46 ASAP 253.5 F27N13W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.35 ASAP 253.5 F27N13W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.42 ASAP 253.6 F27N13W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 253.6 F27N13W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.12 ASAP 258.9 F26N13W 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.27 ASAP 259.0 F26N13W 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.37 ASAP 259.0 F26N13W 26 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.13 ASAP 261.0 F26N13W 36 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.07 ASAP 261.0 F25N13W 1; F26N13W 36 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.11 ASAP 261.1 F25N12W 6; F25N13W 1; 
F26N13W 36 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.80 ASAP 262.2 F25N12W 6-7 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.24 ASAP 262.3 F25N12W 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 272.2 F24N14W 13,24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.23 ASAP 272.3 F24N14W 24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.11 ASAP 313.1 F18N14W 14-15 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.00 ASAP 313.2 F18N14W 15 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.53 ASAP 342.2 F14N12W 21 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.33 ASAP 342.3 F14N12W 21 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 342.3 F14N12W 21 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.52 ASAP 343.3 F14N12W 28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.09 ASAP 343.3 F14N12W 28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.08 ASAP 343.4 F14N12W 27-28 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 348.3 F13N11W 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.80 ASAP 348.4 F13N11W 7,18 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.97 ASAP 352.5 F13N11W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.28 ASAP 352.5 F13N11W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.40 ASAP 352.6 F13N11W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 356.9 F12N11W 12 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.03 ASAP 357.3 F12N11W 12 
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Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.79 ASAP 358.5 F12N11W 13 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.34 ASAP 358.6 F12N11W 13,24 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.05 ASAP 358.6 F12N10W 19 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.82 ASAP 370.6 F11N09W 22 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.08 ASAP 370.7 F11N09W 22 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 370.7 F11N09W 22-23 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.63 ASAP 370.8 F11N09W 22 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.14 ASAP 370.9 F11N09W 22 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.23 ASAP 398.4 F08N06W 23 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.92 ASAP 398.5 F08N06W 23 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.19 ASAP 400.9 F08N05W 31 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.10 ASAP 401.0 F08N05W 31 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.24 ASAP 467.3 F04S08W 2 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.13 ASAP 467.4 F04S08W 2 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.77 ASAP 467.5 F04S08W 2 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 469.9 F04S08W 15 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.19 ASAP 473.2 F04S08W 33 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 473.3 F04S08W 33 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 495.9 F08S09W 22 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.55 ASAP 496.0 F08S09W 22-23 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.08 ASAP 496.1 F08S09W 23 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.08 ASAP 519.6 F12S08W 12 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.80 ASAP 519.7 F12S08W 11-12 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.87 ASAP 555.5 F17S07W 12 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.74 ASAP 555.6 F17S07W 12 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.71 ASAP 559.8 F17S07W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.10 ASAP 559.9 F17S07W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 559.9 F17S07W 27 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.59 ASAP 567.9 F18S08W 21 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 568.0 F18S08W 21 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.20 ASAP 582.2 F20S09W 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.00 ASAP 582.3 F20S09W 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.62 ASAP 582.4 F20S09W 7 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.00 ASAP 582.5 F20S09W 7,18 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.78 ASAP 602.7 S33N02W 16 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.06 ASAP 602.7 S33N02W 16 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.18 ASAP 602.8 S33N02W 16 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.79 ASAP 606.4 S33N02W 31 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.02 ASAP 606.4 S33N02W 31 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.13 ASAP 606.5 S33N02W 31 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 618.6 S31N04W 10 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.68 ASAP 618.7 S31N04W 10 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.20 ASAP 618.7 S31N04W 10 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.59 ASAP 623.9 S31N05W 25 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.32 ASAP 623.9 S31N05W 25 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.22 ASAP 624.0 S31N05W 25 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.26 ASAP 624.9 S31N05W 26,35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.70 ASAP 625.0 S31N05W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.11 ASAP 625.1 S31N05W 35 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.17 ASAP 63.0 U01N14E 14 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.08 ASAP 63.1 U01N14E 14 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.72 ASAP 63.1 U01N14E 14 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.45 ASAP 634.0 S29N05W 4 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.14 ASAP 634.1 S29N05W 4 
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FEATURES1 NAME DESCRIPTION LENGTH (MI) ACREAGE2 ROUTE MILEPOST MTRS 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.19 ASAP 635.1 S29N05W 8 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.15 ASAP 635.6 S29N05W 8 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.67 ASAP 68.0 U01S14E 3-4 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 0.08 ASAP 68.0 U01S14E 4 

Temporary Work-
space 

na ASAP Temporary Workspace 
adjacent to the ASAP Route 

0.00 1.19 ASAP 68.1 U01S14E 4 

VSM GCF 25ft VSM 169 VSM on 25 ft centers, 
From the GCF to the CGF 

0.00 0.02 ASAP 0.0 U11N14E 10-11 
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Sensitive Areas and Habitats 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Clean Water Act 
Section 404 and 
Rivers and Harbors 
Act Section 10  
Permit 

Section 404 of the Clean Water Act 
allows materials to be placed in 
wetlands and rivers. Section 10 of the 
Rivers and Harbors Act ensures that 
discharges in rivers or offshore areas do 
not harm navigability of those waters. 

USACE • Section 404 of the Clean Water Act and Section 10 of the Rivers and Harbors Act: 
Section 404 of the Clean Water Act requires authorization for placement or 
discharge of dredged and/or fill material into WOUS, including wetlands (33 U.S.C. 
1344). Section 10 of the Rivers and Harbors Act of 1899 requires approval prior to 
the accomplishment of any work in, over, or under navigable WOUS, or which 
affects the course, location, condition, or capacity of such waters (33 U.S.C. 403). 

• Other Applicable Laws: 
o Clean Air Act  
o Clean Water Act 
o Coastal Zone Management Act  
o ESA 
o Executive Order 11988 (Floodplain Management) 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o Executive Order 13186 (Migratory Birds)  
o Fish and Wildlife Coordination Act 
o Magnuson-Stevens Fishery Conservation and Management Act 
o MMPA 
o Migratory Bird Treaty Act  
o NEPA 
o NHPA  
o Native American Grave Protection and Repatriation Act 
o Wild and Scenic Rivers Act 

• Applicable Regulations: 
o 33 CFR Parts 320–332 
o 40 CFR Part 230 [contains 404(b)(1) guidelines] 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Marine Protection, 
Research, and 
Sanctuaries Act – 
Ocean Disposal Site 
Designation 

Designates a site for use as an ocean 
dumping site for disposal of dredged 
material.  

USACE and USEPA • Titles I and II of the MPRSA, also referred to as the Ocean Dumping Act, generally 
prohibits (1) transportation of material from the U.S. for the purpose of ocean 
dumping; (2) transportation of material from anywhere for the purpose of ocean 
dumping by U.S. agencies or U.S.-flagged vessels; (3) dumping of material 
transported from outside the U.S. into the U.S. territorial sea. A permit is required to 
deviate from these prohibitions. Under MPRSA, the standard for permit issuance is 
whether the dumping will "unreasonably degrade or endanger" human health, 
welfare, or the marine environment. USEPA is charged with developing ocean 
dumping criteria to be used in evaluating permit applications. (33 U.S.C. 1401-
1445). Ocean dumping cannot occur unless a permit is issued under the MPRSA. In 
the case of dredged material, the decision to issue a permit is made by the USACE, 
using USEPA's environmental criteria and subject to USEPA's concurrence. 

• Other Applicable Laws: 
o Clean Water Act 
o Coastal Zone Management Act  
o ESA 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o Executive Order 13186 (Migratory Birds)  
o Fish and Wildlife Coordination Act 
o Magnuson-Stevens Fishery Conservation and Management Act 
o MMPA 
o Migratory Bird Treaty Act  
o NEPA 
o NHPA  

• Applicable Regulations 
o 40 CFR Parts 220 - 229 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Federal Right-of-
Way Grant 

Allows long-term use of federal lands for 
project activities associated with the 
pipeline. 

BLM • Mineral Leasing Act: Allows that ROWs through any federal lands may be granted 
by the Secretary of Interior or appropriate agency head for pipeline purposes for the 
transportation of oil, natural gas, synthetic liquid, or gaseous fuels (30 U.S.C. 185). 

• Other Applicable Laws: 
o ANILCA 
o Archaeological Resource Protection Act 
o Bald and Golden Eagle Protection Act  
o CERCLA 
o ESA  
o Executive Order 11988 (Floodplain Management) 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o Executive Order 13186 (Migratory Birds) 
o Federal Land Policy and Management Act 
o Magnuson-Stevens Fishery Conservation and Management Act 
o MMPA  
o Materials Act 
o Migratory Bird Treaty Act  
o NEPA 
o NHPA  
o PRPA 
o Safe Drinking Water Act  
o Wild and Scenic Rivers Act 
o Wilderness Act 

• Applicable Regulations: 
o 43 CFR Parts 2880–2888 

Letter of  
Authorization – 
USFWS 

Preserves integrity of marine mammal 
populations while allowing isolated 
incidents of harassment, injuries, or 
deaths as a result of activity. 

USFWS • Section 101(a)(5) of the Marine Mammal Protection Act: Restricts the taking, 
possession, transportation, selling, offering for sale, and importing of marine 
mammals (16 U.S.C. 1361–1362, 1371–1389, 1401–1407, 1421, 1423). 

• Other Applicable Laws: 
o ESA 
o NEPA 

• Applicable Regulations: 
o 50 CFR Part 18 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Temporary Use 
Permits 

Allow temporary use of federal land for 
project activities. 

BLM • Mineral Leasing Act: Allows that ROWs through any federal lands may be granted 
by the Secretary of Interior or appropriate agency head for pipeline purposes for the 
transportation of oil, natural gas, synthetic liquid, or gaseous fuels (30 U.S.C. 185). 

• Other Applicable Laws: 
o ANILCA 
o Archaeological Resource Protection Act 
o Bald and Golden Eagle Protection Act  
o CERCLA 
o ESA  
o Executive Order 11988 (Floodplain Management) 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o Executive Order 13186 (Migratory Birds) 
o Federal Land Policy and Management Act  
o Magnuson-Stevens Fishery Conservation and Management Act 
o MMPA  
o Materials Act 
o Migratory Bird Treaty Act  
o NEPA 
o NHPA  
o PRPA 
o Safe Drinking Water Act  
o Wild and Scenic Rivers Act 
o Wilderness Act 

• Applicable Regulations: 
o 43 CFR Parts 2880–2888 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Mineral Material 
Sales Contracts 

Allow the purchase and extraction of 
gravel from federal land. 

BLM • Materials Act: Allows for the exploration, development, and disposal of mineral 
material resources on public lands, and for the protection of the resources and the 
environment (30 U.S.C. 601). 

• Other Applicable Laws: 
o ANILCA 
o Clean Air Act 
o Clean Water Act  
o CERCLA 
o ESA  
o Executive Order 11988 (Floodplain Management) 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o Executive Order 13186 (Migratory Birds) 
o Federal Land Policy and Management Act 
o Magnuson-Stevens Fishery Conservation and Management Act 
o Migratory Bird Treaty Act  
o NEPA 
o NHPA  
o Wild and Scenic Rivers Act 
o Wilderness Act 

• Applicable Regulations: 
o 43 CFR Part 3600 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Bridge Permit Allows bridging of rivers without 
harming their navigability. Consultation 
with USCG will be necessary for 
installation of the temporary barge 
bridge. 

USCG • General Bridge Act, and Rivers and Harbors Appropriations Act: Prohibits 
construction of bridges or causeways over or in any navigable river or other 
navigable WOUS without approval (33 U.S.C. 401, 491, 525). 

• Other Applicable Laws: 
o Clean Air Act  
o Clean Water Act 
o Coastal Zone Management Act  
o ESA 
o Executive Order 11988 (Floodplain Management) 
o Executive Order 11990 (Protection of Wetlands) 
o Executive Order 12898 (Environmental Justice) 
o Farmlands Protection Policy Act 
o Fish and Wildlife Coordination Act 
o Magnuson-Stevens Fishery Conservation and Management Act 
o MMPA 
o Migratory Bird Treaty Act 
o NEPA 
o NHPA 
o Native American Grave Protection and Repatriation Act 
o Noise Control Act 
o Uniform Relocation Assistance and Real Property Acquisitions Act 
o Wild and Scenic Rivers Act 

• Applicable Regulations: 
o 33 CFR Parts 114 and 115 

Letter of  
Authorization-  
USFWS 

Preserves integrity of marine mammal 
populations while allowing isolated 
incidents of harassment as a result of 
activity. Applicable to polar bear and 
walrus. 

USFWS • Section 101(a)(5) of the Marine Mammal Protection Act: Restricts the taking, 
possession, transportation, selling, offering for sale, and importing of marine 
mammals (16 U.S.C. 1361–1362, 1371–1389, 1401–1407, 1421, 1423). 

• Other Applicable Laws: 
o ESA 
o Magnuson-Stevens Fishery Conservation and Management Act 
o NEPA 

• Applicable Regulations: 
• 50 CFR Part 216 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Letter of  
Authorization- 
 NMFS 

Preserves integrity of marine mammal 
populations while allowing isolated 
incidents of harassment, serious injury, 
deaths, or a combination thereof as a 
result of activity. Applicable to whales 
and seals. 

NMFS • Section 101(a)(5) of the Marine Mammal Protection Act: Restricts the taking, 
possession, transportation, selling, offering for sale, and importing of marine 
mammals (16 U.S.C. 1361–1362, 1371–1389, 1401–1407, 1421, 1423). 

• Other Applicable Laws: 
o ESA 
o Magnuson-Stevens Fishery Conservation and Management Act 
o NEPA 

• Applicable Regulations: 
o 50 CFR Part 216 

Incidental  
Harassment  
Authorization 

Preserves integrity of marine mammal 
populations while allowing isolated 
incidents of harassment as a result of 
activity. Applicable to whales and seals. 

NMFS • Section 101(a)(5) of the Marine Mammal Protection Act: Restricts the taking, 
possession, transportation, selling, offering for sales and importing of marine 
mammals (16 U.S.C. 1361–1362, 1371–1389, 1401–1407, 1421, 1423). 

• Other Applicable Laws: 
o ESA 
o Magnuson-Stevens Fishery Conservation and Management Act 
o NEPA 

• Applicable Regulations: 
o 50 CFR Part 216 

Pipeline Special 
Permits 

Ensure that the pipeline is built and 
operated to meet the objectives of 
federal standards even though the 
applicant proposes to use different 
methods or material to achieve pipeline 
integrity and safety. This could include 
pipe coating, steel pipe properties, or 
the spacing of special sleeves designed 
to stop pipeline cracks from spreading. 
Applicant must obtain a permit for each 
departure from standards. 

USDOT,  
PHMSA 

• Pipeline Safety Law: Federal pipeline safety laws authorize waivers of compliance 
with one or more of the federal pipeline safety regulations, if necessary [49 U.S.C. 
60118(c)]. 

• Other Applicable Laws: 
o Executive Order 12898 (Environmental Justice) 
o Executive Order 13175 (Government-to-Government Consultation) 
o NEPA 

• Applicable Regulations: 
o 49 CFR Parts 190–192, 199 

Bald and Golden 
Eagle Protection Act 
Permit 

Preserves integrity of eagle populations 
while allowing isolated incidents of 
disturbance, injury, or death as a result 
of activities. 

USFWS • Bald and Golden Eagle Protection Act: Prohibits anyone, without a permit issued by 
the Secretary of Interior, from “taking” bald and golden eagles, including their parts, 
nests, or eggs. The act defines “take” as “pursue, shoot, shoot at, poison, wound, 
kill, capture, trap, collect, molest or disturb” (16 U.S.C. 668). 

• Other Applicable Laws: 
o NEPA 

• Applicable Regulations: 
o 50 CFR Parts 13 and 22 
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Table 1.  Federal Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Endangered Species 
Act Section 7  
Biological Opinion 
and Incidental Take 
Statement – USFWS 

Ensures that species listed as 
endangered or threatened, or their 
habitat, are not adversely affected by 
activities. 

USFWS • Endangered Species Act: Requires that each federal agency  ensures that any 
action authorized by such agency is not likely to jeopardize the continued existence 
of any endangered species or threatened species, or result in the destruction or 
adverse modification of habitat of such species which is determined to be critical (16 
U.S.C. 1531–1544). 

• Other Applicable Laws: 
o MMPA 

• Applicable Regulations: 
o 50 CFR Parts 17 and 402 

Endangered Species 
Act Section 7  
Biological Opinion 
and Incidental Take 
Statement – NMFS 

Ensures that species listed as 
endangered or threatened, or their 
habitat, are not adversely affected by 
activities. 

NMFS • Endangered Species Act: Requires that each federal agency ensures that any action 
authorized by such agency is not likely to jeopardize the continued existence of any 
endangered species or threatened species, or result in the destruction or adverse 
modification of habitat of such species which is determined to be critical (16 U.S.C. 
1531–1544). 

• Other Applicable Laws: 
o MMPA 

• Applicable Regulations: 
o 50 CFR Parts 17 and 402 

Notes: 
ANILCA – Alaska National Interest Lands Conservation Act 
CERCLA - Comprehensive Environmental Response, Compensation, and Liability Act  
ESA - Endangered Species Act  
MMPA - Marine Mammal Protection Act 
MPRSA - Marine Protection, Research, and Sanctuaries Act  
NHPA - National Historic Preservation Act 
U.S.C. – U.S. Code 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Fish Habitat Permit 
(Title 16) 

Required for any work conducted 
below the ordinary high water mark of 
an anadromous stream. Required 
before any action taken to:  
• Construct a hydraulic project 
• Use, divert, obstruct, pollute, or 

change the natural flow or bed of a 
specified river, lake, or stream 

• Use wheeled, tracked, or excavating 
equipment or log-dragging 
equipment in the bed of a specified 
river, lake, or stream 

ADF&G, Division of  
Habitat 

• Applicable Laws: 
o AS 16.05.841. Fishway required. 
o AS 16.05.871. Protection of fish and game. States that the commissioner can 

require:  
(1) full plans and specifications of the proposed construction or work; 
(2) complete plans and specifications for the proper protection of fish and game 
in connection with the construction or work, or in connection with the use; and 
(3) the approximate date the construction, work, or use will begin. 

• Applicable Regulations: 
o 5 AAC 95.700(b). Application procedures (Details information required in 

application.)  
o 5 AAC 95.720(a). Permit conditions and assignment (Identifies permit conditions 

that may be applied) 
Collection/Public 

Safety Permit 

Required when interactions with 
animals and defense of life or property 
are expected or possible. 

ADF&G, Division of 
Wildlife Conservation 

• Applicable Laws: 
o AS 16.05.050(a)(5). Powers and duties of commissioner. “The commissioner has, 

but not by way of limitation, the following powers and duties: …(5) to take, 
capture, propagate, transport, buy, sell, or exchange fish or game or eggs for 
propagating, scientific, public safety, or stocking purposes.” 

Special Area Permit Required for activities, except for 
lawful hunting, trapping, fishing, 
viewing, and photography, occurring in 
a special area, such as a state game 
refuge, state game sanctuary, or 
critical habitat area. 

ADF&G, Division of  
Habitat 

• Applicable Laws: 
o AS 16.20. Conservation and Protection of Alaska Fish and Game. 
o AS 16.20.060. Submission of plans and specifications. 

• Applicable Regulations 
o 5 AAC 95.420. Activities requiring a special areas permit. 
o 5 AAC 95.700. Application procedures. 

Certificate of Public 
Convenience and 

Necessity  

CPCN is a certificate that all public 
utilities and pipeline carriers are 
required to obtain from the RCA before 
operating and receiving compensation 
for providing a commodity or service. 

RCA • Applicable Laws: 
o AS 42.06.140. General powers and duties: (a)(8) “The commissioner… shall 

require permits for the construction, enlargement in size or operating capacity, 
extension, connection and interconnection, operation or abandonment of any oil 
or gas pipeline facility or facilities, subject to necessary and reasonable terms, 
conditions and limitations…” 

o 42.05.221. Certificates required. 
• Applicable Regulations: 
o 3 AAC 48.625. Pipeline carrier application. (Lists information required in 

application) 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Utility Permit The ADOT&PF will authorize the 
activities reasonably required for the 
construction, maintenance, or 
operation of the utility facility in an 
ADOT&PF ROW. 

ADOT&PF, Design and 
Construction 

Standards, Right-of-
Way 

• Applicable Laws: 
o AS 19.25.010. Use of rights-of-way for utilities. 
o AS 19.25.200. Encroachment permits; liability. 

• Applicable Regulations: 
o 17 AAC 15.011. Utility permits. 
o 17 AAC 15.021. Application for utility permit. 

Encroachment Permit Necessary before placing anything in, 
on, under, or over a state ROW. 

ADOT&PF, Design and 
Construction 

Standards, Right-of-
Way 

• Applicable Regulations: 
o 17 AAC 10.010. Encroachments.  
o 17 AAC 10.011. Types of encroachments authorized. 

Driveway/Approach 
Road Permit 

Required before a driveway/access 
road can be built that connects with a 
state roadway. 

ADOT&PF, Design and 
Construction 

Standards, Right-of-
Way 

• Applicable Regulations: 
o 17 AAC 10.030. Driveway and road approach permits and utilities.  
o 17 AAC 10.040. Technical requirements. 

Lane Closure Permit Required for temporary closure of a 
traffic lane or an entire roadway. 

ADOT&PF, Design and 
Construction 

Standards, Right-of-
Way 

• Applicable Regulations: 
o 17 AAC 20.017. Lane closure permits. 

Oversize/Overweight 
Permit 

Required when oversize or overweight 
vehicles will be used on a state 
roadway. 

ADOT&PF, 
Measurement 
Standards and 

Commercial Vehicle 
Enforcement, 

Commercial Vehicle 
Customer Service 

Center 

• Applicable Regulations: 
o 17 AAC 25.320(b). Permits for oversize or overweight vehicles: “…the department 

will, as conditions for a permit…establish time limitations for movement, designate 
routes, limit the number of trips, or otherwise restrict the movement of oversize or 
overweight vehicles and loads. The movement of permitted oversize or 
overweight vehicles or loads must comply with…the department’s Administrative 
Permit Manual: Oversize and Overweight Permits, revised as of December 2009, 
and adopted by reference.” 

o 17 AAC 25.330(a). Applications for permits.  
Industrial Use  

Highway Permit 
Required to operate vehicles on an 
industrial-use highway if the length and 
weight meet certain limits. 

ADOT&PF • Applicable Regulations: 
o 17 AAC 35.020. Industrial use highway permits.  

Application for Fire 
and Life, Safety Plan 

Review 

Required prior to the start of 
construction of any structure regulated 
by the State Fire Marshal. 

State Fire Marshal’s 
Office, Division of Fire 

and Life Safety 

• Applicable Regulations: 
o 13 AAC 50.027. Non-structural plan review and approval; stop-work orders. 

Permit to Drill  
(Injection Well) 

Required for the development of a 
Class I (municipal and industrial 
waste) disposal well. 

Department of 
Administration, Alaska 

Oil and Gas 
Conservation  
Commission 

• Applicable Regulations: 
o 20 AAC 25.005 Permit to drill. (Ensures appropriate equipment is used and 

appropriate practices are followed to maintain well control, protect groundwater, 
avoid waste of oil or gas, and promote efficient reservoir development) 

http://www.legis.state.ak.us/basis/folioproxy.asp?url=http://wwwjnu01.legis.state.ak.us/cgi-bin/folioisa.dll/aac/query=%5bGroup+!2717+aac+20!2E017!27!3A%5d/doc/%7b@1%7d/hits_only?firsthit
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Solid Waste Disposal 
Permit 

Required for the operation of a solid 
waste disposal facility. 

ADEC, Division of  
Environmental Health 

• Applicable Regulations: 
o 18 AAC 60.210. Permit application. 
o 18 AAC 60.245. Prompt closure. 
o 18 AAC 60.265, Proof of financial responsibility. 
o 18 AAC 60.800 – 18 AAC 60.860. Monitoring and Corrective Action 

Requirements. 
Forest Clearing  

Approval 
Required when state-owned/managed 
forest land will be cleared for project 
construction and operation. 

ADNR, Division of  
Forestry 

• Applicable Laws: 
o AS 41.17. Forest Resources and Practices. 

• Applicable Regulations: 
o 11 AAC 95.010 – 11 AAC 95.900. Forest resources and practices. 
o 11 AAC 95.190. Applicability. 
o 11 AAC 95.220. Detailed plan of operation. 

Land Use Permit Required for any use of state lands not 
identified as a “generally allowed use.” 

ADNR, Division of  
Mining, Land & Water 

• Applicable Laws: 
o AS 38.05.035(a) authorizes the director to decide what information is needed to 

process an application for the sale or use of state land and resources.  
• Applicable Regulations: 
o 11 AAC 96.010. Uses requiring a permit. (Lists activities for which MLUP is 

required) 
o 11 AAC 96.020. Generally allowed uses 

Material Sales Permit Required for the extraction and sale of 
materials (gravel, rock, timber) from 
state lands. 

ADNR, Division of  
Mining, Land & Water 

• Applicable Laws: 
o AS 38.05.115(a). “The commissioner shall determine the timber and other 

materials to be sold, and the limitations, conditions, and terms of sale. The 
limitations, conditions, and terms shall include the utilization, development, and 
maintenance of the sustained yield principle, subject to preference among other 
beneficial uses…” 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Temporary Water Use 
Permit – filed for each 

water source to be 
used 

May be needed if the amount of water 
to be used is a significant amount, the 
use continues for less than 5 
consecutive years, and the water to be 
used is not appropriated. This 
authorization does not establish a 
water right but will avoid conflicts with 
fisheries and existing water right 
holders.  
A significant amount of water is 
defined by 11 AAC 93.035(a) and (b) 
as: 
• The consumptive use of more than 
5,000 gallons of water from a single 
source in a single day 
• The regular daily or recurring 
consumptive use of more than 500 gpd 
from a single source for more than 
10 days per calendar year 
• The non-consumptive use of more 
than 30,000 gpd (0.05 cubic feet per 
second) from a single source or  
• Any water use that may adversely 
affect the water rights of other 
appropriators or the public interest.  

ADNR, Division of  
Mining, Land & Water 

• Applicable Regulations: 
o 11 AAC 93.220. Procedure for temporary water use.  
 (b) Details information required in an application. 
 (f) “The department may issue an authorization for temporary use of water 

subject to conditions including suspension or termination, considered 
necessary to protect the water rights of other persons or the public interest.” 

Water Rights Permit Required for a water appropriation of 
longer than 5 years for water that is 
not otherwise appropriated. A water 
right allows a specific amount of water 
from a specific water source to be 
diverted, impounded, or withdrawn for 
a specific use. When a water right is 
granted, it becomes appurtenant to the 
land where the water is being used for 
as long as the water is used. 

ADNR, Division of  
Mining, Land & Water 

• Applicable Regulations: 
o 11 AAC 93.040. Application for a water right. (Details information to be included in 

application)  

Right-of-Way Lease Required for the construction of a 
common carrier pipeline across state 
lands. 

ADNR, State  
Pipeline Coordinator’s 

Office 

• Applicable Laws: 
o AS 38.35.050. Applications for right-of-way leases. 

• Applicable Regulations: 
o 11 AAC 80.005. Applications for right-of-way leases. 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Archaeological  
Resources Protection 

Act Permit 

Required to protect from loss or 
damage archaeological resources that 
will be excavated/removed. 

ADNR, Office of  
History and  
Archaeology 

• Applicable Laws: 
o Section 106 review requirements contained in 36 CFR 800. 

Cultural Resource 
Permit 

Required for the investigation, 
excavation, gathering, or removal from 
the natural state, of any historic, 
prehistoric, or archaeological 
resources of the state. 

ADNR, Office of  
History and  
Archaeology 

• Applicable Laws: 
o AS 41.35.080. Permits: “The commissioner may issue a permit for the 

investigation, excavation, gathering, or removal from the natural state, of any 
historic, prehistoric, or archeological resources of the state...”  

• Applicable Regulations: 
o 11 AAC 16.030. Investigation and collection permits: (b) “After consultation with 

the state archaeologist the director may issue a permit to a qualified person for 
investigation, excavation, gathering and removal from the natural state of historic, 
prehistoric or archaeological resources of the state.”  

Minor General  
Permit 9 for Rock 

Crushers  

Required for owner/operator before 
construction, operation, or relocation of 
a stationary source containing a rock 
crusher that has a rated capacity 
>5 tons per hour and emits <100 tons 
of a regulated pollutant. 

ADEC, Division of Air 
Quality 

• Applicable Regulations: 
o 18 AAC 50.345. Construction, minor, and operating permits: standard permit 

conditions. 
o 18 AAC 50.045. Prohibitions: (d) “A person who causes or permits bulk materials 

to be handled, transported, or stored, or who engages in an industrial activity or 
construction project shall take reasonable precautions to prevent particulate 
matter from being emitted into the ambient air.” 

o 18 AAC 50.502(b). Minor permits for air quality protection. 
o 18 AAC 50.560. General minor permits. 

Open-Burning  
Approval Application 

Required for open/prescribed burning 
of ≥40 acres/year. 

ADEC, Division of Air 
Quality 

• Applicable Regulations: 
o 18 AAC 50.065. Open burning. 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Construction Permit Used for following permitting activities: 
1. PSD permit  

(18 AAC 50.306) 
2. Nonattainment area major 

stationary source permit  
(18 AAC 50.311) 

3. Construction permit for a major 
source of hazardous air pollutants 
(18 AAC 50.316) 

Required to authorize construction of a 
new or modification to a major 
stationary source of air pollution. The 
major source is capable of emitting 
more than 250 tons per year of a 
criteria pollutant, defined as the 
following: NOx, CO, PM10, SO2, and 
ozone. 

ADEC, Division of Air 
Quality 

• Applicable Laws: 
o AS 46.14.130. Stationary sources requiring permits. (Major stationary source 

permits) 
• Applicable Regulations: 
o 18 AAC 50.300 – 18 AAC 50.390. Article 3, Major Stationary Source Permits. 
o 18 AAC 50.302. Construction permits. 
o 18 AAC 50.345. Construction, minor, and operating permits: standard permit 

conditions. 
o 18 AAC 50.346. Construction and operating permits: other permit conditions. 
o 18 AAC 50.306. PSD permits: (d) “In each PSD permit issued under this section, 

the department will include terms and conditions 
“(1) as necessary to ensure that the permittee will construct and operate the 
proposed stationary source or modification in accordance with this section, 
including terms and conditions consistent with AS 46.14.180 that require the 
permittee to 
“(A) install, use, and maintain monitoring equipment; 
“(B) sample emissions according to the methods prescribed by the department, 
at locations and, intervals specified by the department, and by procedures 
specified by the department; 
“(C) provide source test reports, monitoring data, emissions data, and information 
from analysis of any test samples; 
“(D) keep records; and 
“(E) make periodic reports on process operations and emissions, and reports 
consistent with 18 AAC 50.235 - 18 AAC 50.240.” 

Title I Minor  
Stationary Source Air 

Permit 

Required before beginning 
construction of a new stationary 
source with a potential to emit 
• 15 TPY of PM10,  
• 40 TPY of nitrogen oxides,  
• 40 TPY of sulfur dioxide, 
• 0.6 TPY of lead, or 
• 100 TPY of CO within 10 

kilometers of a CO nonattainment 
area. 

Required for an air pollutant that is not 
significant under 40 CFR 52.21(b)(23), 
adopted by reference in 18 AAC 
50.040, and if a permit is not required 
under 18 AAC 50.311. 

ADEC, Division of Air 
Quality 

• Applicable Regulations: 
o 18 AAC 50.502 – 18 AAC 50.560. Article 5. Minor Permits. 
o 18 AAC 50.544. Minor permits: content. (Contains standard conditions that will be 

included in each permit) 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Title V Air Permit Required for operation of facilities with 
PTE regulated air pollutant >100 TPY. 
Permit not issued until 1 year after 
construction. 

ADEC, Division of Air 
Quality 

• Applicable Regulations: 
• 18 AAC 50.345. Construction, minor, and operating permits: standard permit 

conditions. 
• 18 AAC 50.346. Construction and operating permits: other permit conditions. 

401 Certification for 
404 Permit 

Any applicant for a federal license or 
permit to conduct an activity that may 
result in discharge into WOUS is 
required to certify that the discharge 
will comply with Clean Water Act, 
Alaska Water Quality Standards (18 
AAC 70), and other applicable state 
laws. 

ADEC, Division of  
Water 

• Applicable Regulations: 
o 18 AAC 60.200. Permit requirement. (b) “If the department certifies an activity 

under 33 U.S.C. 1344 (Clean Water Act, section 404) and attaches conditions to 
that certification, and if the department decides that certification may be 
substituted for a permit required under this chapter, the department will enforce 
the terms and conditions of the certification in the same way it will require 
compliance with a permit issued under this chapter for the same activity.” 

o 18 AAC 70.005 – 18 AAC 70.990. Water Quality Standards.  
Multi-Sector General 

Permit  
(Stormwater 
discharges 

associated with 
industrial activity) 

Required for any facility discharging 
stormwater. Discharge must comply 
with applicable requirements set forth 
by 40 CFR 122.26, and adopted by 
reference in 18 AAC 83.010. 

ADEC, Division of  
Water 

• Applicable Regulations: 
o 18 AAC 83.010. Requirements, guidelines, and policy documents adopted by 

reference. 
o 18 AAC 83.615. Stormwater discharges. 
o 18 AAC 72.040. Discharge to sewers. 

Alaska Pollutant  
Discharge Elimination 

System, General 
Permit, Contained 

Water 

Required for any point source 
wastewater discharge into WOUS.  
Discharge must meet the purposes of 
AS 46.03 and be in accordance with 
33 U.S.C. 1342 (Clean Water Act, 
Section 402) and the requirements 
adopted by reference at 18 AAC 
83.010. 

ADEC, Division of  
Water 

• Applicable Regulations: 
o 18 AAC 83.005 – 18 AAC 83.990. Alaska Pollutant Discharge Elimination System 

Program. 
o 18 AAC 83.010. Requirements, guidelines, and policy documents adopted by 

reference. 
o 18 AAC 70.005 – 18 AAC 70.990. Water Quality Standards.  
o Note: No regulations specific to contained waters identified. 
o Discharge monitoring shall conform to methods described in 18 AAC 70.020(c). 

General Permit for 
Discharges from 
Large and Small 

Construction Activities 
(Permit No.: 
AKR100000) 

Required for any discharge of 
pollutants in stormwater associated 
with construction activities into WOUS. 

ADEC, Division of  
Water 

• Applicable Regulations: 
o 18 AAC 83.305. Permit application forms and general information requirements. 
o 18 AAC 83.315. Permit application requirements for manufacturing, commercial, 

mining, and silvicultural facilities that discharge only non-process wastewater. 
o 18 AAC 83.360. Permit application requirements for new sources and new 

discharges. 
o 18 AAC 83.405 – 18 AAC 83.560. Article 5, Permit Conditions – General.  
o 18 AAC 83.615. Stormwater discharges. 
o Operator may be required to submit information to the Department and/or an 

operator of a municipal separate storm sewer system for review prior to filing the 
notice of intent and commencement of construction activities. 
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Alaska Pollutant  
Discharge Elimination 
System, Discharge of 

Non-process 
Wastewater 

Required for a new or existing 
industrial facility that discharges only 
non-process wastewater into WOUS.  
(Process wastewater is water that 
comes into direct contact with or 
results from the production or use of 
any raw material, intermediate product, 
finished product, by-product, waste 
product, or wastewater.) 

ADEC, Division of 
Water 

• Applicable Regulations: 
o 18 AAC 83.115. Draft permit, fact sheet, and applicant review. 
o 18 AAC 83.120. Public notice and comment; hearing on permit; issuance of final 

permit. 
o 18 AAC 83.125. Permit preparation by third-party contractors or an applicant. 
o 18 AAC 83.160. Permit variance. 
o 18 AAC 83.205. General permits. 
o 18 AAC 83.210. Administration of general permits. 
o 18 AAC 83.215. Exceptions to general permit requirement; individual permits. 
o 18 AAC 83.305. Permit application forms and general information requirements. 
o 18 AAC 83.315. Permit application requirements for manufacturing, commercial, 

mining, and silvicultural facilities that discharge only non-process wastewater. 
o 18 AAC 83.410. Special reporting obligations: (d) Monitoring report. 

Water System Permit 
and Plan Review 

Required for construction, installation, 
alteration, renovation, operation, or 
improvement of a community water 
system, non-transient non-community 
water system, or transient non-
community water system, or any part 
of one. Also, must have prior written 
approval of engineering plans that 
comply with 18 AAC 80.205. 

ADEC, Division of 
Water 

• Applicable Regulations: 
o 18 AAC 80.005 – 18 AAC 80.1990. Drinking Water.  

Wastewater System 
Permit and Plan  

Review 

Required for construction, alteration, 
installation, modification, or operation 
of any part of a nondomestic 
wastewater treatment works or 
disposal system.  
Permit required for disposal of 
nondomestic wastewater into or onto 
land, surface water, or groundwater 
nondomestic (18 AAC 72.500 and 18 
AAC 83).  
An engineered plan must be submitted 
to the Department and be approved in 
writing before constructing, modifying, 
or installing any part of a domestic 
wastewater collection, treatment, or 
disposal system. Prior approval is not 
required for conventional systems 
constructed under the Certified 
Installer Program (18 AAC 72.010). 

ADEC, Division of 
Water 

• Applicable Regulations (Nondomestic Wastewater): 
o 18 AAC 72.005 – 18 AAC 72.990. Wastewater Treatment and Disposal. 
o 18 AAC 72.010. Permit and plan approval requirements. 
o 18 AAC 72.500. Permit required. 
o 18 AAC 72.600. Application for department approval. 
o 18 AAC 72.900. General permit. 
o 18 AAC 72.910. Procedures for general permit.  
o 18 AAC 72.920. Professional submittals.  
o 18 AAC 72.930. Reports. 
o 18 AAC 83.005 – 18 AAC 72.990. Alaska Pollutant Discharge Elimination System 

Program.  
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Table 2.  State Permitting Matrix 

TITLE PURPOSE/CRITERIA AGENCY APPLICABLE LAWS AND REGULATIONS 

Class I Injection Well 
Wastewater Disposal 

General Permit  
(Permit No. 

2010DB0001) 

Required for any non-hazardous 
sanitary wastewater discharge injected 
into a well for disposal below 
lowermost underground drinking water 
source supply.  
Class I injection wells are used for 
deep injection of non-hazardous 
sanitary, domestic, or industrial fluids 
beneath the lowermost underground 
source of drinking water. 

ADEC, Division of 
Water 

• Applicable Laws: 
o AS 46.03.120. Termination or modification of waste management and disposal. 

• Applicable Regulations (Domestic Wastewater): 
o 18 AAC 72.010. Permit and plan approval requirements 
o 18 AAC 72.215. Permit required.  

• Applicable Regulations (Nondomestic Wastewater): 
o 18 AAC 72.500. Permit required: (a) “In addition to the plan approval required by 

18 AAC 72.600 a person who disposes of nondomestic wastewater into or onto 
land, surface water, or groundwater in this state must have a permit issued by the 
department under this chapter or under 18 AAC 83 for that disposal.” 

o 18 AAC 72.600. Application for department approval.  
o 18 AAC 72.510. Sludge disposal. 

Notes: 
AAC - Alaska Administrative Code 
CO - carbon monoxide  
CPCN - Certificate of Public Convenience and Necessity  
gpd - gallons per day 

MLUP - miscellaneous land use permit  
NOx - nitrogen oxides  
PM10 - particulate matter less than 10 micron in size  
PRPA - Paleontological Resources Preservation Act 

PSD - Prevention of Significant Deterioration 
PTE - potential to emit  
SO2 - sulfur dioxide 
TPY - ton per year  
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Table 3.  Local Permitting Matrix 

Title Purpose/Criteria Agency Applicable Laws and Regulations 

Construction in 
Right-of-Way Permit 

Required prior to any work taking place, 
including driveway installations, within 
the ROW of a public road. 

FNSB, Rural  
Services Division 

• FNSB Code of Ordinance 14.03. Excavation and Construction on Public Roads 
Within Road Service Areas.  

Floodplain Permit 
Application 

For any new or substantially improved 
structure, alteration of a watercourse, or 
other development within the flood 
hazard area (Flood Zone A). 

FNSB, Department of 
Community Planning 

• Ordinance 15.04.040, Floodplain Permits Required. 
• Required data and information contained in 15.04.050 B. through F. 

Land Management 
Regulations Permit 

Application  
(Development  

Permit) 

Compliance with land management 
requirements. 

NSB • NSB Ordinances Chapters 19.30, 19.40, 19.50, 19.60, and 19.70. 

Land Use and/or 
Zoning Permits 

Compliance with land use and/or zoning 
plans. 

FNSB 
DB 

MSB 

• Land Use and/or Zoning Plans. 

Approval from local 
landfill operators to 

deposit non-
hazardous solid 

waste 

Disposal of non-hazardous solid waste. NSB 
FNSB 

DB 
MSB 

• Local Ordinances. 
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